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MAR 2005 TIME DISTRICT Noted Changes

Tues Mar 8th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Time change: 10:00 am  - 12:00 pm

Thurs Mar 10th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Mar 16th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

APR 2005 TIME DISTRICT Noted Changes

Wed Apr 20th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Time change: 10:00 am  - 12:00 pm

Thurs Apr 21st 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Apr 26th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Apr 28th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

JUN 2005 TIME DISTRICT Noted Changes

Tues Jun 7th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Time change: 10:00 am  - 12:00 pm

Thurs Jun 9th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Jun 15th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

AUG 2005 TIME DISTRICT Noted Changes

Tues Aug 2nd 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Time change: 10:00 am  - 12:00 pm

Thurs Aug 4th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Tues Aug 9th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Thurs Aug 11th 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

2005 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the time & location listed below.)

Version II  02/11/05

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.



OCT 2005 TIME DISTRICT Noted Changes

Tues Oct 11th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Time change: 10:00 am  - 12:00 pm

Thurs Oct 13th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Wed Oct 19th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Fri Oct 21st 8:00 am - 10:30 am
Dist 09 - Bishop                                    

Room #109 - "Mt. Whitney" Room                                       
500 Main Street

DEC 2005 TIME DISTRICT Noted Changes

Thurs Dec 8th 1:00 pm - 4:00 pm

Dist 10 - Stockton                         
Room #56 / 71 - "Stanislaus" Room        

(in the basement)                                 
1976 E. Charter Way

Tues Dec 13th 9:00 am - 11:00 am
Dist 05 - Atoll Building                           

"Manzanita" Room                            
1150 Laurel Lane                                  

Thurs Dec 15th 9:00 am - 12:00 noon
Dist 06 - Fresno                                

Room #145 - "Yosemite" Room          
2015 E. Shields Ave., Suite 100   

Note:  Any changes from the previous schedule are shown bold and on the right of the meeting date listed.

2005 STATUS OF  PROJECT  REVIEW MEETINGS 
(All meetings will be held in the respective District at the location listed below.)

Version II  02/11/05



                        Revised 2/09/2005
 Please send revisions to Andrea Senan

LEGEND
INFORMATION FIELDS PERSON RESPONSIBLE FOR DATA ENTRY

Updates to Schedules Project Manager (directly into FMPro)
Up-to-date Cost Estimates Project Manager updates to PMCS contact
PM (Project Manager) Assignments Single Focal Point (SFP) for District (updates to Lisa Jackson)
DM (PJD-Design Manager) Assignments Rochelle Simms, Calnet 8-425-3802
DM (MTC D5 -Design Mgr) Assignments Kelly McClain, Calnet 8-629-3278
DM (MTC D6 -Design Mgr) Assignments Bill Moses, Calnet 8-421-6514
DM (MTC D9 -Design Mgr) Assignments John Fox, Calnet 8-627-5207
DM (MTC D10 -Design Mgr) Assignments Alvin Mangindin, Calnet 8-423-7300
EM (Environmental Mgr) Assignments Scott Smith, Calnet 8-425-8152
CM (Construction Mgr) Assignments Eddie Wirawan, 559-445-6467, Calnet 8-421-6467
Project Name Project Manager
Program Box (Right-hand upper box) Teresa Rix, Calnet 8-425-3433
Co-Rte-PM, description PMCS group
Phase Completion Project Managers (update in FMP)
Comments Box Project Managers

CONTACTS
D5 SFP Tim Gubbins Calnet 8-629-3113
D5 Program Manager Val Houdyshell      “     8-629-3069
D6 SFP Mike Rastegar      “     8-425-3421
D6 Program Manager Teresa Rix      “     8-425-3433
D9 SFP Craig Holste “     8-627-5211
D9 Program Mgr (SHOPP/Minor) Brian McElwain "     8-627-4361
D10 Acting SFP Julie Dunning “     8-423-6192
D10 Program Manager Rita Encinas “     8-423-1964
CR SFP Malcolm Dougherty “     8-425-3420
CR Program Manager Teresa Rix “     8-425-3433

CR PMSU Manager Said Ismail Calnet 8-425-3461
XPM Contact Sami Shwiyhat (CR & D10) " 8-425-3440

Danny Dibyantoro (D5, D6 & D9) “ 8-425-3439
PMCS/Doc Coord Contact Andrea Senan (D6) “ 8-425-3434

Linda Araujo (D5 & D9) “ 8-425-3431
Lydia Gomez (D10) “ 8-425-3435

Website/GIS Coord Sarah Lesnikowski “       8-425-3431
FMP Coordinator                        Ilham Khachadourian                                    “       8-425-3436
FMP/APL Coordinator Lisa Jackson “       8-425-8012

ACRONYMS PROGRAM BOX DEFINITIONS
APL Approved Project List
CR Central Region
FMP File Maker Pro
NBSSR Noise Barrier Scope

Summary Report
PDS Project Development

Support
PID Project Initiation Document
PMCS Project Management

Control System
PMSU Project Management

Support Unit
TEA Transportation

Enhancement Activities
TRAMS Transportation Accounting

Management System

TCRP Transportation Congestion Relief
Program

BR# Bill Reference Number
XPM Expert Project Management
Phase “PID” Candidate with approved PID
Phase “Candidate” Candidate without   “        PID
PDS Project Development Support
G13 Resourced for Support Costs

   (SHOPP projects only)



Rev. 2/9/04

PROGRAM CODE SUMMARY

Program Code Description

025.500 Grandfathered Interregional Improvement Program – IIP
025.700 New Programming Interregional Improvement Program – IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)
201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)
201.110 Bridge Rehabilitation (HA21)
201.111 Bridge Scour Mitigation (HA21)
201.112 Bridge Rail Replacement/Upgrade (HA21)
201.114 Bridge Widening (HA21)
201.120 Roadway Rehabilitation (HA22)
201.121 Pavement Preservation (HA22 – CAPM)
201.125 Long-Life Pavement Corridors (HA22)
201.130 Major Damage Restoration (HA23)
201.150 Roadway Protective Betterment (HA42)
201.151 Drainage System Restoration
201.170 Signs and Lighting Rehabilitation (HA22)
201.210 Highway Planting Restoration (HA25)
201.220 New Highway Planting (HB32)
201.240 Roadside Enhancement (HB34)
201.245 Beautification and Modernization (HB34)
201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)
201.310 Operational Improvements (HB4N)
201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities
201.325 Railroad/Highway At-Grade Crossing
201.351 Equipment Facilities (HA11)
201.352 Maintenance Facilities (HA12)
201.353 Office Facilities
201.354 Materials Labs
201.361 ADA New Curb Ramps (HB71)
204.735 TEA – Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA – Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project
600.620 Local Roads
600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities
600.675 RSTP/CMAQ Matching Funds
710.870 Traffic Congestion Relief Program TCRP
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0L540_ 10

0L550_ 69

0L560_ 135

0L570_ 1

0L590_ 138
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0L610_ 97

0L630_ 42

0L700_ 11

0L710_ 13

0L720_ 19

0L760_ 11

0L770_ 145

0L800_ 13

0L950_ 43

0M020_ 145

0M140_ 66

0M150_ 131

0M320_ 10

0M330_ 2

0M350_ 139

0M370_ 139

0M560_ 132

12910_ 83

28280_ 75

28281_ 59

28282_ 47

3090U_ 109

31420_ 109

31430_ 70

31580_ 46

31592_ 44
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33071_ 89
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33073_ 72
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37150_ 48
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STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

February 12, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MON 0 L5722 46770_ 123 HEALTH AND SAFETY UPGRADES AT WILLOW SPRINGS MAINTENANCE STATION   MINOR

WILLOW SPRINGS MAINTENANCE STATION EXPANSION

MON 1  .3/ .9 49370_ 133 REPLACE CULVERT NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN CARPOJO
CREEK BRIDGE (KP 0.5/1.4)

MINOR

SAN CARPOJO CREEK BRIDGE CULVERT REPLACEMENT

MON 1  3.8/ 7.9 0K340_ 15 REPAIR CULVERTS IN SAN LUIS OBISPO AND MONTEREY COUNTIES ON ROUTE 1 AT
VARIOUS LOCATIONS (KP SLO-58.01/93.34 AND MON-6.21/12.78)

Candidate

   SLO/MOn Co Culverts

MON 1  11.6/ 36.9 0K460_ 134 ROADSIDE ENHANCEMENT (ADA UPGRADE VISTA
POINTS)

IN SAN LUIS OBISPO AND MONTEREY COUNTIES ON ROUTE 1 AT
EXISTING VISTA POINTS (KP MON-18.7 & 59.5; SLO-85.0)

MINOR

HWY 1 VISTA POINTS ADA UPGRADES

MON 1  21.1/ 0J040_ 21 PROTECT BRIDGE ABUTMENT IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0)   PID

Limekiln Abutment Protection

MON 1  21.3/ 21.6 0E960_ 61 CONSTRUCT NEW BRIDGE & ROCK SHED NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN CREEK BRIDGE
(KP 34.2/34.8)

PA&ED

PITKINS CURVE SLIDE

MON 1 R21.9/R22.1 0C540_ 78 CONSTRUCT RETAINING WALL FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN CREEK BRIDGE (KP
R35.2/R35.6)

PS&E/RW

Hermitage Slope Retaining Wall

MON 1  25/ 29 0A970_ 160 ASPHALT CONCRETE OVERLAY IN MONTEREY COUNTY NEAR LUCIA FROM 1.2 KM SOUTH OF
VICENTE CREEK BRIDGE TO 1.5 KM NORTH OF BIG CREEK
BRIDGE

MAINT.

MON 1 R34.5/R42.3 0A520_ 21 REHABILITATE ROADWAY NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK BRIDGE TO 4.0
KM N OF TORRE CANYON BRIDGE (KP R55.5/R68.1)

PID

BIG SUR ROADWAY REHAB

MON 1  46.8/ 0L280_ 134 LEFT TURN CHANNELIZATION "PFEIFFER BIG SUR STATE PARK, 25 MI" SOUTH OF CARMEL (KP
75.32)

MINOR

LT CHANNELIZATION ON HWY 1 NEAR PFEIFFER BIG SUR PARK

MON 1  72.2/ 86.5 0H540_ 117 CONSTRUCT TRANSPORTATION MANAGEMENT SYSTEMFROM THE CARMEL RIVER BR TO RESERVATION RD (KP
116.19/139.20)

Candidate

HIGHWAY 1 TMS

MON 1  72.3/ 89.1 0F340_ 22 BEAUTIFICATION & MODERNIZATION "NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND CITY, & MARINA
FROM THE CARMEL" RIVER BR TO THE SALINAS RIVER BR (KP
116.4/R143.4)

PID

B & M SHOWCASE

MON 1  72.3/ 90.1 0C882_ 117 INSTALL CHANGEABLE MESSAGE SIGNS & CCTV
CAMERAS

IN MON & SBT CO AT VARIOUS LOCATIONS "(MON-01
116.48/145.04, MON-68 26.55" "MON-101 157.45, SBT-101 3.21/6.83)"

Candidate

Monterey/San Benito CMS 

MON 1  72.3/ 72.9 0L570_ 1 OPERATIONAL IMPROVEMENTS ON STATE ROUTE 1 NEAR CARMEL BETWEEN RIO ROAD AND
CARMEL VALLEY ROAD (KP 116.3/117.2)

Candidate

Highway 1 climbing lane at Rio Road

MON 1  74.7/ 90.9 0K760_ 20 UPGRADE GUARDRAIL & CRASH CUSHIONS "IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL TO
CASTROVILLE (KP 1-120.2/R146.2; 68-L6.8/R6.9; & 156-R0.3)

PID

Monterey to Castroville Guardrail Upgrade

MON 1  74.9/ 80.8 4757V_ 96 PLANTING AND IRRIGATION IN MONTEREY COUNTY IN AND NEAR MONTEREY AT VARIOUS
LOCATIONS

Construction

Monterey 1 Landscape Mitigation

MON 1  75/ 92 0L800_ 13 GUARDRAIL & CRASH CUSHIONS IN MON CO ON RTES 1 & 63 BETWEEN PACIFIC GROVE AND
CASTROVILLE (KP 1-120.2/T146.2 & 68-R6.6)

Candidate

Monterey to Castroville Guardrail Upgrade ii

MON 1 R80.6/R84.6 0L560_ 135 GUARDRAIL ROUTE 1 FROM ORD VILLAGE OVERHEAD TO NEAR ENTRANCE
TO FORT ORD (KP 129.8/136.2)

MINOR

FORT ORD GUARDRAIL INSTALLATION

MON 1 R85/R91.6 0J610_ 157 SLURRY SEAL IN MONTEREY COUNTY IN AND NEAR MARINA FROM 2.4 KM
SOUTH OF RESERVATION ROAD UNDERCROSSING TO 1.0 KM
SOUTH OF JUNCTION ROUTE 183

MAINT.

RESEERVATION ROAD SLURRY SEAL

MON 1 R90.4/R100.7 0E020_ 8 CORRIDOR STUDY IN MOSS LANDING FROM MOLERA RD / NASHUA RD
INTERSECTION TO 1.0 KM N OF JENSEN RD (KP R145.5/162.1)

PID

MOSS LANDING CORRIDOR

MON 1 T91.5/T99.9 0M320_ 10 CONSTRUCT 2' SOFT MEDIAN BARRIER AND PULLOUTSIN MONTEREY CO ON RTE 1 NEAR MOSS LANDING FROM 0.8 KM N
OF JCT RTE 156/1 TO JENSEN ROAD (KP T147.25/160.77)

Candidate

MOSS LANDING 2' SOFT MEDIAN BARRIER

MON 1  100.4/ 101.5 31592_ 44 CONSTRUCT NEW INTERCHANGE IN MON CO NEAR MOSS LANDING FROM 0.7 KM NORTH OF JENSEN
ROAD TO 0.9 KM SOUTH OF MONTEREY/SANTA CRUZ COUNTY
LINE (KP 161.5/R163.3)

PA&ED

SALINAS ROAD INTERCHANGE

D - 1



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

February 12, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

MON 68  1.9/ 3.8 0E250_ 22 HIGHWAY REHAB IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST OF PRESIDIO
BLVD TO 0.8 KM WEST OF ROUTE 1/68 SEPARATION (KP 3.1/6.1)

PID

PACIFIC GROVE REHAB

MON 68  3.8/ 4.3 0A690_ 150 OPERATIONAL IMPROVEMENT IN MONTEREY FROM 0.2 KM W OF COMMUNITY HOSPITAL TO RTE
1/68 SEPARATION (KP 6.0/6.9)

MINOR

COMMUNITY HOSPITAL ROAD OPERATIONAL IMPROVEMENT

MON 68  3.8/ 4.3 44800_ 44 WIDENING & INTERSECTION IMPROVEMENTS
(OVERSIGHT)

.2 KM WEST OF COMMUNITY HOSPITAL OF MONTEREY
PENINSULA (CHOMP) ENTRANCE TO ROUTE 1/68 SEPARATION
(KP 6.1/L6.9)

PA&ED

HOLMAN HIGHWAY

MON 68  6/ 6.7 0H230_ 45 OPERATIONAL IMPROVEMENTS IN MONTEREY COUNTY IN MONTEREY FROM 0.4 KM W OF SR 218
TO 0.3 KM E OF RAGSDALE DR (KP 10.6/11.7)

PA&ED

RAGSDALE

MON 68  10.8/ 16.8 48690_ 79 AC OVERLAY  (CAPM) NEAR MONTEREY FROM 0.1 KM W OF LAGUNA SECA ENTRANCE
TO 2.1 KM W OF SPRECKLES BLVD UC (KP 17.4/R27.0)

PS&E/RW

RACEWAY CAP M

MON 68  11.2/ 0H820_ 1 INTERSECTION IMPROVEMENTS IN MONTEREY CO. NEAR MONTEREY ON RTE 68 AT THE
LAURELES GRADE ROAD INTERSECTION (KP 18.02)

Candidate

LAURELES GRADE Intersection improvements

MON 68  12.4/ 49570_ 120 REPLACE CULVERT IN MONTEREY COUNTY ABOUT 14 KM EAST OF MONTEREY AT
0.9 KM WEST OF CORRAL DE TIERRA ROAD

MINOR

CORRAL DE TIERRA ROAD CULVERT REPLACEMENT

MON 68  12.9/ 13.1 0L630_ 42 CONSTRUCT DUAL WB LEFT TURN LANES IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP 20.75/21.08)  Candidate

Corral de tierra intersection improvements

MON 68  13.1/ 13.6 0H810_ 40 INTERSECTION IMPROVEMENTS IN MON COUNTY BETWEEN SALINAS AND MONTEREY AT SAN
BENANCIO ROAD INTERSECTION (KP 21.1/21.9)

PID

SAN BENANCIO intersection improvements

MON 68 R17.7/R17.9 0F700_ 15 BRIDGE WIDENING NEAR SALINAS AT THE SALINAS RIVER BR (BR #44-40 L&R) (KP
R28.5/28.8)

Candidate

SALINAS RIVER BRIDGE WIDENING

MON 68  19.8/ 21.6 49150_ 96 PAVEMENT REHABILITATION IN MONTEREY COUNTY IN AND NEAR SALINAS FROM 0.6 KM
SOUTH OF RESERVATION ROAD UNDERCROSSING TO WORK
STREET (KP 31.94/34.77)

Construction

SALINAS RTE 68 REHAB

MON 68  19.8/ 21.6 49151_ 69 REPLACEMENT PLANTING FOR PAVEMENT
REHABILITATION PROJECT 05-491501

IN AND NEAR SALINAS FROM RESERVATION ROAD OC TO ROUTE
101 (KP 31.9/34.8)

PS&E/RW

Salinas 68 Landscape

MON 101 R2.1/R87.3 0K950_ 14 UPGRADE GUARDRAIL & CRASH CUSHIONS ROUTE 101 FROM SAN MIGUEL (SLO) TO SALINAS (MONTEREY)
"(KP SLO-104/111, MON-0/142)"

Candidate

San Miguel/Salinas Guardrail upgrade

MON 101 R3.1/R5.2 46410_ 79 UPGRADE AND REPAIR FACILITIES-N/B ADDRESS
PARKING ISSUES-S/B

AT CAMP ROBERTS SAFETY ROADSIDE REST AREAS
NORTHBOUND & SOUTHBOUND (KP R5.0-NB/R8.3-SB)

PS&E/RW

CAMP ROBERTS SRRA

MON 101 R7.9/R13.1 0G892_ 124 PAVE INSIDE SHOULDERS & ADD RUMBLE STRIPSNEAR BRADLEY AND CAMP ROBERTS FROM NORTH BRADLEY UC
TO 3.67 KM SOUTH OF ALVARADO ROAD OC (KP R12.81/R21.21)

MINOR

NORTH BRADLEY PAVING

MON 101 R13.2/R19 0G893_ 135 PAVE INSIDE SHOULDER & ADD RUMBLE STRIPSIN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM SOUTH OF SAN
BERNARDO OC TO 2.8 KM SOUTH OF SAN ARDO OC (KP
R21.2/R30.6)

MINOR

LOS LOBOS  OC PAVE SHOULDER

MON 101  28.1/ 28.7 48750_ 160 PAVEMENT REPROFILE NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES & SHOULDERS (KP
45.2/46.2)

MAINT.

MON 101 R37.3/R78.8 0L610_ 97 REMOVE AND REPLACE FAILED PCC SLABS PCC
GRINDING

IN MONTEREY AND SAN LUIS OBISPO COUNTIES ON RTE 101 AT
VARIOUS LOCATIONS (KP MON R60.02/126.87 ____________ SLO
60.34/108.17)

Construction

MON 101  41.6/ 42 0H500_ 154 GRIND CONCRETE PAVEMENT IN MONTEREY COUNTY NEAR KING CITY FROM SALINAS RIVER
BRIDGE TO 0.7 KM NORTH OF JOLON ROAD UNDERCROSSING

MAINT.

MON 101  45.7/ 82.6 0E470_ 23 INSTALL/EXTEND MEDIAN ACCELERATION & LEFT TURN
CHANNELIZATION

VARIOUS INTERSECTIONS BETWEEN CENTRAL AVE TO GOULD
RD (KP 73.6/132.9)

PID

MON 101 KING CITY/SALINAS INTERSECTION IMPROVEMENTS

MON 101  48.7/ 0C920_ 146 DRAINAGE IMPROVEMENTS NEAR KING CITY AT 0.1 KM S OF HOBSON AVE (KP 78.4)  MINOR

KING CITY DRAINAGE IMPROVEMENTS

MON 101  62.1/ 63.2 0F970_ 23 BRIDGE REPLACEMENT ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT THE NORTH
SOLEDAD OH BRIDGE - BR NO 44-91L/R (KP 100.1/101.7)

PID

NORTH SOLEDAD OH REPLACEMENT
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MON 101  69.4/ 73.9 0H100_ 105 CONCRETE BARRIER AND THRIE BEAM BARRIERIN MONTEREY COUNTY IN AND NEAR GONZALES FROM SOUTH
GONZALES OVERCROSSING TO 2.1 KM NORTH OF NORTH
GONZALES OVERCROSSING

Construction

GONZALES MEDIAN BARRIER & SAFETY IMPROVEMENTS

MON 101  73.9/ 76 0L550_ 69 MEDIAN BARRIER ON ROUTE 101 IN MONTEREY COUNTY NORTH OF GONZALES
FROM KP 118.9 TO KP 122.3

PS&E/RW

Gonzales II Median Barrier

MON 101  76/ 77.9 0A140_ 97 CONSTRUCT MEDIAN BARRIER IN MONTEREY COUNTY AT CHUALAR FROM 1.5 KM SOUTH TO 1.4
KM NORTH OF MAIN STREET OVERCROSSING

Construction

CHUALAR MEDIAN BARRIER

MON 101  77/ 85.6 0H330_ 4 UPGRADE EXISTING EXPRESWAY TO A "FREEWAY,
INTERCHANGES & FRONTAGE RD"

ON ROUTE 101 IN MONTEREY COUNTY BETWEEN MAIN STREET
OC IN CHUALAR & AIRPORT BLVD OC IN SALINAS (KP 123.9/137.8)

PID

SOUTH SALINAS CORRIDOR

MON 101  77.8/ 81.1 0E350_ 102 CONCRETE AND THRIE BEAM BARRIER IN MONTEREY COUNTY NEAR SALINAS FROM 1.4 KM NORTH OF
MAIN STREET OVERCROSSING TO SPENCE ROAD

Construction

CHUALAR BARRIER II

MON 101  84.6/ 86.6 34950_ 45 RECONSTRUCT INTERCHANGE IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF AIRPORT
BOULEVARD (KP 136.1/139.3)

PA&ED

AIRPORT BLVD I.C.

MON 101 R91.2/R100.4 0161E_ 68 CONSTRUCT INTERCHANGES AND OPERATIONAL
IMPROVEMENTS

IN AND NEAR SALINAS ON ROUTE 101 FROM 0.3 KM N OF
BORONDA RD TO 1.1 KM S OF SAN JUAN RD (KP R146.8/161.6)

PA&ED

Prunedale Improvement Project

MON 101 R91.2/R100.4 0161F_ 46 CONSTRUCT FREEWAY IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO OF BORONDA
RD TO 1.1 KM S OF SAN JUAN RD (KP R91.2/100.4)

PA&ED

Prunedale freeway

MON 101 R91.5/R98.8 0G020_ 24 HIGHWAY REHAB NEAR SALINAS FROM 0.5 KM SOUTH OF ESPINOSA RD TO 0.2 KM
NORTH OF ECHO VALLEY ROAD (KP R147.2/R159.0)

PID

PRUNEDALE REHAB

MON 101  93.1/ 100.4 0161G_ 102 ACCELERATION AND DECELERATION LANES IN MONTEREY COUNTY NEAR SALINAS AND PRUNEDALE AT
VARIOUS LOCATIONS

Construction

Prunedale OP Improvements B

MON 101  95.4/ 95.6 0161U_ 93 MODIFY INTERCHANGE AND RAMPS IN MONTEREY COUNTY NEAR PRUNEDALE AT ROUTE 101 FROM
0.1 KM SOUTH TO 0.4 KM NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

Construction

101/156 OPER. IMPROVEMENT

MON 101  96.1/ 01617_ 111 CONSTRUCT INTERCHANGE IN MONTEREY COUNTY NEAR SALINAS FROM 0.3 KM NORTH OF
ROUTE 101/156 SEPARATION TO 2.4 KM NORTH OF ROUTE
101/156 SEPARATION

CLOSEOUT

San Miguel Interchange

MON 101  100/ 101.3 31580_ 46 CONSTRUCT NEW INTERCHANGE NEAR PRUNEDALE FROM 0.5 KM S OF DUNBARTON RD AND
MONTEREY/SAN BENITO CO LINE (KP 160.9/163.0)

PA&ED

SAN JUAN INTERCHANGE

MON 156 R1.1/R2.1 0A090_ 24 REPLACE BRIDGE "NEAR CASTROVILLE, FROM 0.3 KM W OF" THE CASTROVILLE OH
TO 0.8 KM E OF OF THE CASTROVILLE OH  BR #44-33L (KP
R1.8/R3.4)

PID

CASTROVILLE OH REPLACEMENT

MON 156 R1.8/R4.8 31600_ 47 CONSTRUCT EXPRESSWAY NEAR CASTROVILLE FROM CASTROVILLE BLVD TO 0.7 KM WEST
OF ROUTE 101 / 156 SEPARATION (KP R3.0/T7.7) (KP R3.0/T7.7)

PA&ED

ROUTE 156 WEST CORRIDOR

MON 183  0/ .1 0E240_ 80 PAVEMENT REHABILITATION VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO .2 KM S/O RTE
183 & FROM .1 KM S/O MONTEREY ST TO .2 KM N/O MARKET
CIRCLE (KP 0.0/0.2) (KP 1.1/R3.4)

PS&E/RW

SALINAS 183

MON 183  2/ 8.4 0F250_ 25 ASPHALT CONCRETE OVERLAY-CAP M NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM NORTH OF DEL
MONTE AVE (KP 3.2/13.4)

PID

183 OVERLAY

MON 183 R4.2/ 0K620_ 124 INSTALL LEFT-TURN CHANNELIZATION NEAR SALINAS AT SAN JON INTERSECTION (KP R6.77)  MINOR

SAN JON  CHANNELIZATION

MON 198  4.3/ 4.6 0L030_ 125 WIDEN PAVED SHOULDERS 4 MILES EAST OF SAN LUCAS IN MONTEREY COUNTY (KP 7.0/7.5)MINOR

SAN LUCAS SHOULDER WIDENING

MON 198  18.5/ 18.7 39630_ 25 REALIGN HIGHWAY NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP 29.8/30.2)  PID

Mustang Grade Realignment

MON 198  23/ 23.2 0L230_ 136 GRADING AND PAVING 0.5 MILES WEST OF PRIEST VALLEY (KP 37.04/37.37)   MINOR

PRIEST VALLEY GRADE & PAVING

SB  1  0/ 50.6 0J490_ 26 UPGRADE EXIT GUIDE SIGNS VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON & NEAR ALL
FREEWAY EXIT/OFF-RAMPS

PID

Exit Retrofit signs

D - 3



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

05 

CO

February 12, 2005

ROUTE POST MILE E/A PAGE DESCRIPTION TYPE OF WORKPHASE

District

SB  1  .6/ 1.7 0J550_ 155 OVERLAY ASPHALT CONCRETE IN SANTA BARBARA COUNTY NEAR LAS CRUCES AT VARIOUS
LOCATIONS

MAINT.

SB  1 R1.7/R2.5 48460_ 98 REALIGNMENT SLOPE IN SANTA BARBARA COUNTY NEAR LAS CRUCES FROM 2.7 KM
TO 4.0 KM NORTH OF ROUTE 1 AND 101 SEPARATION

Construction

LAS CRUCES SLIDE

SB  1  3/ 7 0C180_ 161 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONS   MAINT.

SB  1  10.2/ 0C610_ 26 CONSTRUCT TIEBACK WALL NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK BRIDGE #51-92
(KP 16.41)

PID

YTIAS CREEK RET. WALL

SB  1  13.3/ 49830_ 161 POLYESTER CONCRETE OVERLAY IN SANTA BARBARA COUNTY NEAR LOMPOC AT EL JARO CREEK
BRIDGE (#51-0094)

MAINT.

SB  1  19.3/ 20.6 0E260_ 27 HIGHWAY REHABILITATION IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET AND ON RTE 246
FROM 0.4 KM WEST OF V STREET TO H STREET (SB 1-KP
31.0/33.1) (SB 246-KP 13.3/15.3)

PID

LOMPOC REHAB

SB  1 R26.7/R26.9 0K830_ 125 CONSTRUCT ACCELERATION LANE IN SANTA BARBARA COUNTY NEAR VANDENBERG AIR FORCE
BASE FROM SANTA LUCIA CANYON ROAD TO 0.3 KM NORTH OF
SANTA LUCIA CANYON ROAD

MINOR

VANDENBERG VILLAGE ACCELERATION LANE

SB  1  40.2/ 40.5 0F170_ 136 "CONSTRUCT SHOULDERS, WIDEN LANES" NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O BLACK RD (KP
64.6/65.2)

MINOR

BLACK ROAD SHOULDER AND WIDEN LANES

SB  1  41.7/ 49.2 0A480_ 27 AC OVERLAY AND WIDEN SHOULDERS NEAR SANTA MARIA FROM BLACK RD TO JCT RTE 166/1 (KP
67.1/79.2)

PID

BLACK RD/RTE 166 REHAB

SB  33  0/ 8.2 0A400_ 103 REHABILITATE AND WIDEN HIGHWAY IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT AND
NEAR VENTUCOPA FROM THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166 INTERSECTIOON

Construction

VENTURA/SB/SLO REHAB

SB  33  0/ 8.1 0H510_ 155 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA AND SAN LUIS OBISPO COUNTIES AT
VARIOUS LOCATIONS

MAINT.

SB  101  0/ 28282_ 47 CONSTRUCT FISH LADDERS IN SANTA BARBARA COUNTY ON STATE HWY 101 AT RINCON
CRK (BR #52-0390)

PA&ED

RINCON CREEK FISH LADDERS

SB  101 R0/R2.1 47480_ 103 CONSTRUCT MEDIAN BARRIER IN SANTA BARBARA COUNTY IN AND NEAR CARPINTERIA FROM
VENTURA AND SANTA BARBARA COUNTY LINE TO 0.6 KM
SOUTH OF CARPINTERIA CREEK BRIDGE

Construction

CARPINTERIA MEDIAN BARRIER

SB  101  0/ 13.6 48060_ 28 INSTALL TMS ELEMENTS - VEHICLE DETECTORS &
CCTV

ON ROUTE 101 IN SANTA BARBARA CO BETWEEN THE
VENTURA CO LINE AND GARDEN STREET (KP 0.0/21.9)

PID

VEHICLE DETECTORS

SB  101  0/ 27.5 0E010_ 28 INSTALL TRAFFIC SURVEILLANCE STATIONSBETWEEN VENTURA/SANTA BARBARA CO LINE AND HOLLISTER
AVE OC AT VARIOUS LOCATIONS (KP 0.0/44.2)

PID

TRAFFIC MONITORING

SB  101 R0/R2.1 47481_ 80 REPLACEMENT PLANTING IN SB CO ON RTE 101 IN AND NEAR CARPINTERIA FROM VEN/SB
CO LINE TO 0.5 KM S OF CARPINTERIA CREEK BRIDGE (KP
R0.0/R3.4)

PS&E/RW

 Planting for Carpinteria Median Barrier

SB  101  .3/ 7.5 46250_ 64 HIGHWAY PLANTING RESTORATION IN AND NEAR CARPINTERIA FROM 0.5 KM S OF RINCON RD OC TO
0.5 KM N OF PADARO LANE OC AT VARIOUS INTERCHANGE
LOCATIONS  (KP 0.5/12.0)

PA&ED

CARPINTERIA PLANTING

SB  101  1/ 12.7 44831_ 107 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN AND NEAR CARPINTERIA AND
SANTA BARBARA FROM 0.6 KM NORTH OF ROUTE 150 AND 101
SEPARATION TO MILPAS STREET UNDERCROSSING

CLOSEOUT

101 PAVEMENT REHAB

SB  101  1/ 12.7 44832_ 107 TRAFFIC MANAGEMENT PLAN PORTION OF ROADWAY
REHAB PROJECT - SPLIT

IN & NEAR CARPINTERIA & SANTA BARBARA FROM .6 KM N/O
THE ROUTE 150/101 SEPARATION TO MILPAS STREET
UNDERCROSSING (KP 1.61/20.45)

CLOSEOUT

SANTA BARBARA PAC

SB  101  1.6/ 0J980_ 39 INTERSECTION IMPROVEMENTS IN CARPINTERIA AT THE BAILARD IC (RINCON OC) NORTH AND
SOUTHBOUND RAMPS (KP 2.61)

Candidate

Bailard/SR 101 I/C

SB  101  2.2/ 3.3 4482U_ 65 RECONSTRUCT INTERCHANGES (2) AND REPLACE
CARPINTERIA CR BR

IN CARPINTERIA FROM 0.2 MILE S OF CARPINTERIA CREEK
BRIDGE TO 0.3 MILES N OF LINDEN AVE OC (KP 3.5/5.3)

PA&ED

LINDEN & CASITAS PASS IC

SB  101 R6.4/R7.1 31430_ 70 CONSTRUCT NOISE ATTENUATION WALL NORTHBOUND
ONLY

IN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM 0.2 MILE
NORTH OF GARRAPATA CREEK TO THE PADARO LANE
OVERCROSSING (KP R10.3/R11.5)

PS&E/RW

SERENA PARK SOUNDWALL
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SB  101 R8.1/R8.9 44810_ 98 CONSTRUCT N/B AUXILARY LANE & CLASS 1 BIKEWAYIN SANTA BARBARA COUNTY NEAR SUMMERLAND FROM 0.2 KM
WEST OF EVANS AVE UC TO 0.2 KM EAST OF SHEFFIELD DR UC
(KP R13.5/14.3)

Construction

ORTEGA HILL AUX LANE/BIKE PATH

SB  101  10.8/ 12.8 44780_ 87 RECONSTRUCT TWO INTERCHANGES ADD LANES AND
RAMP

IN AND NEAR SANTA BARBARA FROM 1.0 KM SOUTH OF THE
CABRILLO BLVD UC TO THE MILPAS ST UNDERCROSSING
(KP17.39/20.59)

PS&E/RW

MILPAS TO HOT SPRINGS OP IMPS

SB  101  12.7/ 19.8 46210_ 95 UPGRADE PLANTING AND IRRIGATION IN SANTA BARBARA COUNTY IN AND NEAR SANTA BARBARA
FROM MILPAS STREET UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

Construction

SANTA BARBARA IRRIGATION

SB  101  12.7/ 56.6 0J290_ 158 SEAL BRIDGE DECKS IN SANTA BARBARA COUNTY AT VARIOUS LOCATIONS   MAINT.

SANTA BARBARA CO. RTE 1, 101 & 135 BRIDGE DECK SEALS

SB  101  12.8/ 24.9 0K960_ 70 INSTALL GUARDRAIL & CRASH CUSHIONS IN SANTA BARBARA CO FROM MILPAS STR IN CITY OF SANTA
BARBARA TO GLEN ANNIE RD IN THE CITY OF GOLETA (KP
20.6/40.7)

PS&E/RW

SB/Goleta MBGR Upgrades

SB  101  13.5/ 0J240_ 126 CURB RAMPS IN SANTA BARBARA AT MISSION STREET RAMPS AND AT THE
GARDEN STREET RAMPS (KP 21.7 & 25.3)

MINOR

MISSION ST./SB CURB RAMPS

SB  101 R14.2/ 49290_ 29 REPLACE SEAL SLAB IN SANTA BARBARA AT CASTILLO ST UC (BR NO 51-204M) (KP
R22.9)

PID

CASTILLO ST SEAL SLAB

SB  101 R14.7/R15.3 46070_ 61 CONSTRUCT DUAL ON-RAMP IN SANTA BARBARA AT CARRILLO ST UC (KP R23.6/R23.8)  PA&ED

CARRILLO ST NB On-RAMP Improvements

SB  101 R14.9/ 0H850_ 118 REPLACE STRUCTURE IN SB CO ON RTE 101 IN SANTA BARBARA AT ANAPAMU POC BR
#51-0207 (KP R24.1)

Candidate

Anapamu POC Replacement

SB  101 R15.2/ 36332_ 93 REPLACE BRIDGE IN SANTA BARBARA COUNTY IN SANTA BARBARA AT THE
MICHELTORENA STREET OVERCROSSING

Construction

MICHELTORENA BRIDGE

SB  101 R15.7/R16.6 0H350_ 115 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA SB RTE 101 BETWEEN LAS
POSITAS RD AND MISSION ST (KP R25.31/26.71)

Candidate

MISSION ST SB AUX LANE

SB  101 R15.8/ 0J320_ 120 UPGRADE PUMPS PLANT IN SANTA BARBARA COUNTY IN SANTA BARBARA AT MISSION
STREET UNDERCROSSING

MINOR

MISSION ST. PUMPING PLANT REPLACEMENT

SB  101  16.4/ 65.1 0C881_ 65 INSTALLATION OF TRAFFIC OPERATION SYSTEMSAT BOTH THE NORTH & SOUTH CONNECTIONS TO RTE 154 (KP
26.48 & 104.94)

PA&ED

SB CMS and CCTV

SB  101  16.6/ 17.8 0H340_ 4 CONSTRUCT AUXILIARY LANE IN THE CITY OF SANTA BARBARA ON NB RTE 101 BETWEEN LAS
POSITAS RD AND HOPE AVENUE/LA CUMBRE RD (KP 26.7/28.7)

PID

HOPE AVE NB AUX LANE 

SB  101  18.9/ 19.8 0K220_ 126 MB & CONCRETE GUARDRAIL IN SANTA BARBARA CO IN GOLETA FROM EL SUENO RD ON-RAMP
TO 0.2 KM SO OF TURNPIKE RD (KP 30.4/31.8)

MINOR

EL SUENO CONCRETE GUARDRAIL

SB  101  19.6/ 25.3 0G770_ 81 HWY PLANTING RESTORATION NEAR SANTA BARBARA FROM 0.5 KM S OF TURNPIKE RD OC TO
0.5 KM N OF GLEN ANNIE RD OC AT VARIOUS INTERCHANGE
LOCATIONS (KP 31.5/40.7)

PS&E/RW

GOLETA PLANTING/RESTORATION

SB  101  22.3/ 23 0G070_ 29 UPGRADE EXISTING DRAINAGE STRUCTURESON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND LOS
CARNEROS AVE. (KP 35.9/37.0)

PID

GOLETA DRAINAGE UPGRADES

SB  101  22.5/ 22.7 46230_ 137 HIGHWAY PLANTING AND SAFETY IMPROVEMENTSIN GOLETA FROM 0.7 KM S TO 0.4 KM N OF FAIRVIEW AVE OC (KP
35.5/36.6)

MINOR

FAIRVIEW PLANTING

SB  101  23.7/ 24.8 0K610_ 127 METAL BEAM GUARDRAIL IN SANTA BARBARA CO AT & NEAR GOLETA FROM LOS
CARNEROS RD OC TO GLEN ANNIE RD OC (38.2/39.9)

MINOR

INSTALL GUARDRAIL ON 101 NEAR STORKE ROAD

SB  101  24.9/ 50.9 0L460_ 16 GUARDRAIL & CRASH CUSHIONS IN SB CO ON RTE 101 FROM GOLETA TO NOJOQUI CR (KP
40.2/81.92)

Candidate

SB 101 Guardrail Upgrade I

SB  101  25.2/ 65.1 0L450_ 16 GUARDRAIL IN SB CO ON RTE 101 FROM GOLETA TO LOS ALAMOS (KP
40.55/104.8)

Candidate

SB 101 NEW Guardrail

SB  101  26.9/ 37150_ 48 REPLACE BRIDGE ON NEW ALIGNMENT IN SANTA BARBARA COUNTY IN GOLETA AT HOLLISTER
AVENUE OVERCROSSING

PA&ED

HOLLISTER (CATHEDRAL OAKS)
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SB  101  26.9/ 0M140_ 66 REPLACE ELLWOOD OH IN CONJUNCTION WITH
HOLLISTER OC; MODIFICATION &

IN THE CITY OF GOLETA AT THE HOLLISTER AVE OC (KP 43.3)  PA&ED

Ellwood Overhead

SB  101  28/ 36 0G870_ 99 RESURFACE EXISTING HIGHWAY IN SANTA BARBARA COUNTY NEAR GOLETA FROM 1.8 KM NORTH
OF HOLLISTER AVENUE OVERCROSSING TO 1.1 KM SOUTH OF
REFUGIO ROAD UNDERCROSSING

Construction

dos pueblos cr. cap-m

SB  101  38.7/ 39.6 0L540_ 10 MEDIAN BARRIER IN SB CO ON RTE 101 NEAR TAJIGUAS RANCH NORTH OF
GOLETA (KP 62.31/63.73)

Candidate

Tajiguas Ranch Median Barrier

SB  101  39.4/ 40.1 40260_ 30 REALIGN SOUTHBOUND LANES INTO EXISTING MEDIAN
AND BYPASS BRIDGE

NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF ARROYO
QUEMADO BRIDGE  BR# 51-28L (KP 63.4/64.6)

PID

ARROYO QUEMADO REALIGNMENT

SB  101  40/ 46 49730_ 17 MOVE AND REPLACE EXISTING ROADSIDE RESTFROM CANADA DE LA PILA TO THE GAVIOTA STORE (KP
64.4/74.0)

Candidate

RELOCATE GAVIOTA ROADSIDE REST

SB  101  40.4/ 41.7 0J330_ 99 CONCRETE MEDIAN BARRRIER IN SANTA BARBARA COUNTY ABOUT 36 KM WEST OF SANTA
BARBARA FROM 0.9 KM EAST OF ARROYO HONDO BRIDGE TO 1.1
KM WEST OF ARROYO HONDO BRIDGE

Construction

ARROYO HONDO MEDIAN BARRIER

SB  101  45.5/ 0K330_ 30 REPLACE CULVERT IN SANTA BARBARA COUNTY NEAR GAVIOTA STATE PARK &
JUST SOUTH OF GAVIOTA SAFETY ROADSIDE REST AREA (KP
73.2)

PID

Gaviota Culvert Replacement

SB  101  46/ 50 0K480_ 118 SAFETY ROADSIDE REST AREA RESTORATION (WATER
SUPPLY)

IN SANTA BARBARA COUNTY ON ROUTE 101 FROM GAVIOTA
BEACH STATE PARK TO ROUTE 1 SEPARATION (74.0/80.5)

Candidate

Gaviota RRA Water Supply Improvements

SB  101  46.1/ 52.5 0H390_ 162 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY IN AND NEAR GAVIOTA FROM 1.4
KM SOUTH OF GAVIOTA TUNNEL TO 0.2 KM NORTH OF OLD
COAST HIGHWAY

MAINT.

SB  101  46.2/ 47.2 0K110_ 81 MEDIAN BARRIER FROM GAVIOTA BEACH TO THE GAVIOTA TUNNEL (KP 74.4/75.9)  PS&E/RW

Gaviota Median Barrier Southerly of Tunnel

SB  101  47.9/ 50.8 0H090_ 106 CONSTRUCT CONCRETE MEDIAN BARRIER & SAFETY
IMPROVEMENTS

NEAR LAS CRUCES FROM 1.0 KM NORTH OF GAVIOTA TUNNEL TO
3.17 KM NORTH OF ROUTE 1/101 SEPARATION (KP 77.1/R81.79)

Construction

Gaviota North Median Barrier

SB  101  48.7/ 0G430_ 150 ROCK SLOPE PROTECTION .26 KM N/O LAS CRUCES INTERCHANGE (BR #51-239) TO WEST
OF SB RTE 101 & ALONG THE EASTERN SLOPE OF GAVIOTA
CREEK (KP 78.37)

MINOR

LAS CRUCES INTERCHANGE ROCK SLOPE PROTECTION

SB  101  51/ 82.2 0L500_ 17 UPGRADE GUARDRAIL & CRASH CRUSHIONS IN SANTA BARBARA COUNTY IN ORCUTT FROM GAVIOTA TO
CLARK AVENUE (KP 82.07/132.28)

Candidate

SB 101 Guardrail Upgrade II

SB  101 R51.1/ 40690_ 156 CONSTRUCT TRUCK SAFETY CHECK IN SANTA BARBARA COUNTY NEAR GAVIOTA AT NOJOQUI
SUMMIT TRUCK STOP

MAINT.

SB  101 R52.3/R65 0H200_ 31 REHABILITATE ROADWAY (CAP-M) IN AND NEAR BUELLTON FROM 3.8 KM S OF NOJOQUI CR BR (NO
51-20) TO 3.2 KM N OF ZACA CR BR (NO 51-10) (KP R84.2/104.6)

PID

Buellton CAP-M

SB  101  54/ 56 0K100_ 74 MEDIAN BARRIER IN SANTA BARBARA CO NEAR BUELLTON FROM 1.1 KM S OF
NOJOQUI CREEK BR #51-120 TO 0.8 KM S OF SANTA ROSA RD OC
(KP 86.9/90.1)

PS&E/RW

Southerly Buellton Median Barrier

SB  101  55/ 0K380_ 137 BRIDGE SCOUR MITIGATION IN SANTA BARBARA COUNTY NEAR BUELTON AT NOJOQUI
CREEK BRIDGE (BR NO. 51-75L/R) (KP 88.5)

MINOR

NOJOQUI  CR  BR  SCOUR

SB  101  62/ 65 0H380_ 162 ASPHALT CONCRETE OVERLAY IN SANTA BARBARA COUNTY NEAR BUELLTON FROM 1.7 KM
SOUTH OF ROUTE 154 AND 101 SEPARATION TO 3.8 KM SOUTH
OF SAN ANTONIO CREEK BRIDGE

MAINT.

SB  101  62.6/ 63.7 34890_ 92 CONSTRUCT ROUTE 101/154 NORTH SEPARATION IC &
REALIGN RTE 154

IN SANTA BARBARA COUNTY NEAR BUELLTON FROM ROUTE
101/154 NORTH JUNCTION TO 0.7 MILE NORTH OF ZACA STATION
ROAD

Construction

101/154 INTERCHANGE

SB  101  77.4/ 78.5 0J800_ 121 SHOULDER WIDENING AND RUMBLE STRIPS IN SANTA BARBARA COUNTY NEAR SANTA MARIA AT VARIOUS
LOCATIONS

MINOR

SOLOMAN SUMMIT RUMBLE STRIPS

SB  101  83.4/ 83.8 46380_ 66 CONSTRUCT INTERCHANGE IN SANTA MARIA AT UNION VALLEY PARKWAY (KP 134.2/134.9)  PA&ED

UNION VALLEY PARKWAY INTERCHANGE

SB  101  84.1/ 90.9 44601_ 74 WIDEN TO 6-LN FREEWAY IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S. SANTA MARIA
WAY U.C. TO ROUTE 135/101 SEPARATION (KP 135.3/146.3)

PS&E/RW

SANTA MARIA 6-LANE
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SB  101  85.7/ 0H310_ 2 NEW INTERCHANGE IN AND NEAR SANTA MARIA ON RTE 101 AT APPROX 1.4 KM S OF
THE BETTERVIA ROAD INTERCHANGE (KP 137.9)

Candidate

McCoy - Route 101 I/C

SB  101  86.6/ 0M330_ 2 TRAFFIC OPERATIONAL IMPROVEMENTS IN SANTA BARBARA CO IN AND NEAR SANTA MARIA AT
BETTERAVIA ROAD INTERCHANGE (KP 139.4)

Candidate

Betteravia/101 NB on ramp

SB  101  87.5/ 87.8 37440_ 108 RECONSTRUCT OVERCROSSING & EXISTING
INTERCHANGE LOCATION

IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF STOWELL RD (KP
140.8/141.3)

CLOSEOUT

STOWELL ROAD INTERCHANGE

SB  101  89.3/ 89.8 35730_ 108 RECONSTRUCT OVERCROSSING & CONSTRUCT
SOUTHBOUND OFF RAMP

IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF DONOVAN RD AND
0.1 KM NORTH OF DONOVAN RD (KP143.7/144.5)

CLOSEOUT

DONOVAN RD I/C

SB  101  90.8/ 0G840_ 48 OPERATIONAL IMPROVEMENTS TO EXISTING
INTERCHANGE

IN SANTA MARIA AT THE 101/135 INTERCHANGE (KP 146.0)  PA&ED

101/135 IC

SB  135  0/ 3 0A980_ 163 AC OVERLAY NEAR LOMPOC 2.2 KM S OF EL JARO CR BR# 51-150 TO 0.4 KM N
OF JARO CR BR# 51-90 AND IN LOS ALAMOS FROM RTE 101/135
SEPARATION TO 3.3 KM KM N OF BELL ST

MAINT.

SB  135  10.7/ 41930_ 49 CONSTRUCT INTERSECTION IN SANTA BARBARA COUNTY IN SANTA MARIA AT UNION
VALLEY PARKWAY (KP 17.21)

PA&ED

135/UNION VALLEY PARKWAY

SB  135  10.8/ 13.3 45580_ 5 WIDEN TO 6 LANES AND FRONTAGE ROAD
IMPROVEMENTS

NEAR SANTA MARIA FROM UNION VALLEY PARKWAY TO MC COY
LANE (KP 17.4/21.4)

PID

SB 135 6-LANE

SB  144  1.3/ 1.5 0L590_ 138 SHOULDER RECONSTRUCTION IN SANTA BARBARA COUNTY ON RTE 144 (KP 2.1/2.42)   MINOR

ROUTE 144 SHOULDER RECONSTRUCTION

SB  150  0/ 0J500_ 39 REVISE INTERCHANGE IN CARPINTERIA AT THE ROUTE 101/150 INTERCHANGE (KP 0.0)  PID

101/150 NB Ramps

SB  150  1/ 1.7 28280_ 75 REPLACE BRIDGES #51-140 & 51-141 IMPROVE
INTERSECTION/SIGHT DISTANCE

NEAR CARPINTERIA- AT 1 AND 1.7 MILE S EAST OF ROUTE 101;
ALSO IN VENTUR COUNTY (PPNO:B0119)-REPLACE BRIDGES

PS&E/RW

RINCON BRIDGES AND REALIGNMENTS

SB  150  1/ 1.1 28281_ 59 MITIGATION PLANTING (CTC CAT 3) NEAR CARPINTERIA-AT 1 AND 1.7 MILES EAST OF ROUTE 101:
ALSO IN VENTURA COUNTY (PPNO: B0119Y)-REQUIRED LAND
SCAPE MITIGATION.

PA&ED

RINCON MITIGATION

SB  154 R.5/ 0C320_ 146 SLOPE STABILIZATION ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6 KM EAST OF
ROUTE 101 (KP R0.8)

MINOR

SANTA YNEZ & JCT 101 SLOPE STABLIZATION

SB  154 R2.6/ 0L600_ 138 SCOUR MITIGATION/ABUTEMENT STRENGTHENINGIN SB CO ON RTE 154 NEAR LOS OLIVOS AT ALAMO PINTADO CR
PEDESTRIAN BR #51-0076Y (KP R4.2)

MINOR

ALAMO PINTADO CR PEDESTRIAN BRIDGE MITIGATION ABUTMENT STRENGTHENING

SB  154  4.5/ 28.5 49420_ 49 OPERATIONAL IMPROVEMENTS - GROUP II FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM WEST OF SAN
ANTONIO CREEK BRIDGE (KP 7.24/28.5)

PA&ED

154 GROUP II

SB  154 R5.9/ 0M350_ 139 TRAFFIC SIGNAL EDISON/BASELINE IN SANTA YNEZ VALLEY (KP 9.52)  MINOR

EDISON/SANTA YNEZ VALLEY TRAFFIC SIGNAL INSTALLATION

SB  154  18/ 0C310_ 121 SLOPE STABILIZATION IN SANTA BARBARA COUNTY ABOUT 18 KM EAST OF SANTA
YNEZ TO 5.3 KM EAST OF CACHUMA LAKE ENTRANCE

MINOR

LAKE CACHUMA SLIDE REPAIR

SB  154  21.4/ 32.2 0E270_ 31 CAPM NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5 KM E OF JCT
RTE 101/154 SEPARATION. (KP 34.4/R51.9)

PID

SAN MARCOS PASS CAPM

SB  166  0/ 6.9 0C620_ 50 WIDEN TO 4 LANES OR WIDEN TO PROVIDE LEFT-TURN
CHANNELIZATION

FROM GUADALUPE TO SANTA MARIA CITY LIMITS (KP 0.0/11.1)  PA&ED

GUADALUPE WIDENING

SB  166  .9/ 2.3 0G160_ 32 RELOCATE DRAINAGE DITCHES ALONG ROUTE 166 BETWEEN THE CITIES OF SANTA MARIA AND
GUADALUPE PM 0.9/2.35 & 3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

PID

Guadalupe Ditches

SB  166  3.7/ 0M370_ 139 TRAFFIC SIGNAL & GUARDRAIL IN SB CO ON RTE 166 IN SANTA MARIA VALLEY ON BONITA
SCHOOL ROAD (KP 6.027)

MINOR

BONITA SCHOOL ROAD SIGNAL AND GUARDRAIL INSTALLATION

SB  166  6.6/ 8.9 46920_ 112 PAVEMENT REHABILITATION IN SANTA BARBARA COUNTY IN SANTA MARIA FROM 0.3 KM
WEST OF BLOSSER ROAD TO BRADLEY ROAD

CLOSEOUT

MAIN STREET REHAB
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SB  166  26/ 0H920_ 147 ROCK SLOPE PROTECTION IN SB CO ON RTE 166 ABOUT 27.0 KM E OF SANTA MARIA @ 0.1
KM E OF RICE VALLEY RD & 0.3 KM W OF THE CUYAMA RIVER BR
#51-218 (KP 41.8 & 48.6)

MINOR

RICE VALLEY SLOPE PROTECTION

SB  166  27/ 69.1 0E920_ 5 OPERATIONAL IMPROVEMENTS IN SANTA BARBARA & SAN LUIS OBISPO COUNTIES EAST OF
SANTA MARIA FROM POST MILE 27.0 TO 69.1 IN SB CO & 44.3 TO
47.8 IN SLO CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

PID

166 Passing Improvements

SB  166  55.1/ 70.1 0A490_ 82 ROADWAY REHABILITATION "IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E OF COTTONWOOD
CANYON RD TO 1.1 KM E OF CUYAMA RIVER BRIDGE (KP
88.7/R112.9) (KP R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

PS&E/RW

CUYAMA REHAB 2

SB  192  0/ 21 0J660_ 158 SLURRY SEAL (TYPE III) IN & NEAR SANTA BARBARA ON RTE 192 FROM RTE 154/192 SEP
TO RTE 150/192 JCT (KP 0.0/33.89)

MAINT.

SB  192  2.2/ 0J690_ 127 "CONSTRUCT CURB, SIDEWALK AND RAMPS" IN SANTA BARBARA COUNTY IN SANTA BARBARA AT CALLE
LAURELES

MINOR

CALLE LAURELES ADA RAMPS

SB  192  2.4/ 3.1 0F570_ 87 CONSTRUCT UNDERGROUND PIPE DRAINAGE SYSTEMON SR 192 IN SANTA BARBARA CO. FROM ALAMAR AVE TO
MISSION CYN RD - MITIGATION LOCATION AT KP 0.0 ____ (KP  0.0
& 3.9/5.0)

PS&E/RW

MISSION CANYON SAFETY

SB  192  2.8/ 0J880_ 151 CULVERT EXTENSION NEAR TYE ROAD INTERSECTION IN SANTA BARBARA (KP 4.6)  MINOR

TYE ROAD CULVERT EXTENSION

SB  192  5.7/ 44160_ 140 REALIGN ROADWAY IN SANTA BARBARA COUNTY IN SANTA BARBARA FROM 0.54 KM
WEST TO 0.33 KM WEST OF THE ROUTE 192/144 INTERSECTION
(KP 9.2)

MINOR

SANTA BARBARA RETAIN WALL CONSTRUCTION

SB  192  15.5/ 39610_ 82 REPLACE BRIDGE (SCOUR) NEAR CARPINTERIA AT ARROYO PARIDA CREEK BR# 51-113 (KP
25.0)

PS&E/RW

ARROYO PARIDA BRIDGE REPLACEMENT

SB  192  17/ 17.3 0H720_ 147 REPLACE STORMWATER CHANNEL & WIDEN SHOULDERON RTE 192 FROM 0.7 KM E OF SANTA MONICA CANYON BR TO 0.2
KM W OF LINDEN AVE IN SB CO IN & NEAR CARPINTERIA (KP
27.4/27.8)

MINOR

CARPINTERIA HI. UNDERGROUND AND TRAVEL LANE WIDENING

SB  217  .8/ 2.2 0K940_ 40 CONSTRUCT BIKE LANE IN GOLETA ON ROUTE 217 BETWEEN THE HOLLISTER UC AND
SAN JOSE CREEK BRIDGE (KP 1.6/3.5)

Candidate

San Jose cr bike trail

SB  217  .9/ 2.2 0J060_ 75 MEDIAN BARRIER IN SB CO ON RTE 217 IN GOLETA FROM FROM UCSB TO
HOLLISTER AVE (KP 1.45/3.54)

PS&E/RW

Goleta Median Barrier

SB  217  1.1/ 2.2 4611U_ 67 CONSTRUCT NEW INTERCHANGE IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP 3.6 & ON EKWILL
ST AND FOWLER RD (KP 1.6/3.6)

PA&ED

Ekwill-Fowler Extension

SB  225  0/ 4.6 48771_ 91 RESURFACE EXISTING HIGHWAY IN SANTA BARBARA COUNTY IN AND NEAR SANTA BARBARA
FROM LAS POSITAS OVERCROSSING TO CASTILLO STREET
UNDERCROSSING

Construction

SB 225 Rehab

SB  225  0/ 4.6 48772_ 88 MODIFY/CONSTRUCT SIDEWALKS & CURB RAMPSON RTE 225 IN SB COUNTY FROM LAS POSITAS OVERCROSSING
TO CASTILLO ST UNDERCROSSING (KP 0.0/7.4)

PS&E/RW

SB 225 ADA

SB  225  1.7/ 0G820_ 62 INTERSECTION IMPROVEMENTS "IN SANTA BARBARA ON RTE 225, AT THE" INTRS OF LAS
POSITAS & CLIFF DR (KP 2.83)

PA&ED

CLIFF DR/LAS POSITAS I/S

SB  246  9.5/ 12.1 0K000_ 140 CAPM - AC OVERLAY NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM W OF PURISMA
RD (KP 15.4/19.5)

MINOR

LOMPOC JCT RTE 1/246 CAP M

SB  246  11.8/ 20.9 0C640_ 50 WIDEN TO 4 LANE DIVIDED EXPRESSWAY & VARIOUS
IMPROVEMENTS

FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY OF LOMPOC
EAST TOWARD THE CITY OF BUELLTON TO 0.3 KM EAST OF
DOMINGOS RD (KP 19.0/R33.6)

PA&ED

LOMPOC WIDENING

SB  246  12.1/ 26.3 0J620_ 159 SLURRY SEAL IN SANTA BARBARA COUNTY IN AND NEAR BUELLTON FROM 1.2
KM EAST OF MISSION GATE ROAD TO ROUTE 101 AND 246
SEPARATION

MAINT.

SBT 0 L5706 45470_ 18 RELOCATE HOLLISTER MAINTENANCE STATIONHOLLISTER MAINTENANCE STATION    Candidate

Hollister Maintenance Station

SBT 25  47.4/ 49.7 0C690_ 51 WIDEN TO 4 LANES FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW DRIVE TO 0.2
KM S OF PROSPECT / SUNNYSLOPE ROAD (KP 76.34/80.0)

PA&ED

SOUTH HOLLISTER WIDENING

SBT 25 R49.7/R52.4 39110_ 71 CONSTRUCT URBAN ARTERIAL EXPRESSWAYIN SAN BENITO COUNTY IN AND NEAR HOLLISTER FROM 0.2 KM
SOUTH OF SUNNYSLOPE ROAD TO 0.3 KM WEST OF SAN FILIPE
ROAD (KP 79.5/83.8)

PS&E/RW

25 BYPASS OFF HIGHWAY PROJECT
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SBT 25  51.5/ 60.1 48540_ 51 WIDEN FROM 2C TO 4E & MODIFY THE 25/101
INTERCHANGE

NEAR HOLLISTER AND GILROY ON ROUTE 25 AND ROUTE 101 IN
SCL AND SBT CO (SBT-25-KP 82.9/96.7) (SCL-25-KP 0.0/4.1)
(SCL-101-KP 3.5/6.7)

PA&ED

ROUTE 25 & 101 Widening Project
Hollister to Gilroy

SBT 25  51.5/ 60.1 0K520_ 41 MEDIAN BARRIER AND INTERCHANGE IMPROVEMENTSIN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF SAN FELIPE RD
TO 0.7 KM S OF RTE 25/101 SEPARATION (KP SBT 82.8/96.7) (KP
SCL 0.0/4.1)

Candidate

Route 25 Safety & Operational Improvements

SBT 156  .2/ 2.9 0E360_ 104 CONSTRUCT CONCRETE MEDIAN BARRIER IN SAN BENITO COUNTY IN AND NEAR SAN JUAN BAUTISTA
FROM 0.4 KM EAST OF ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STREET

Construction

San Juan Bautista Median Barrier

SBT 156  2.6/ 17.8 0K250_ 128 METAL BEAM GUARDRAIL IN SAN BENITO COUNTY ON STATE ROUTE "156 NEAR SAN JUAN
BAUTISTA, FROM" WASHINGTON STREET UNDERCROSSING TO
ZANGER DRIVE WAY (KP 4.1/28.6)

MINOR

SAN JUAN BAUTISTA METAL BEAM GUARDRAIL

SBT 156  3.3/ 7.7 34490_ 52 WIDEN 2 TO 4 LANES IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E OF ALAMEDA
ST TO UNION-MITCHELL RD (KP 5.0/12.4)

PA&ED

SAN JUAN BAUTISTA 4-LANE

SBT 156  9/ 0J300_ 141 "SEISMIC RETROFIT, REHAB" IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN BENITO RIVER
BR #43-0007 (KP 14.61)

MINOR

SAN BENITO RIVER BRIDGE SEISMIC RETROFIT

SCR 1 R0/R1.7 0A290_ 111 HIGHWAY PLANTING AND IRRIGATION IN MONTEREY AND SANTA CRUZ COUNTIES IN AND NEAR
WATSONVILLE FROM PAJARO RIVER BRIDGE TO STRUVE
SLOUGH BRIDGE

CLOSEOUT

PAJARO RIVER MITIGATION

SCR 1 R.9/R1.4 0C300_ 32 EMBANKMENT RECONSTRUCTION NEAR WATSONVILLE FROM BEACH ROAD UC TO WATSONVILLE
SLOUGH BRIDGE (KP R1.4/R2.2)

PID

WATSONVILLE EMBANKMENT RECONSTRUCTION

SCR 1 R2.3/R2.5 44130_ 67 REVISE INTERCHANGE IN SANTA CRUZ COUNTY IN WATSONVILLE AT ROUTE 1 AND
HARKINS SLOUGH ROAD INTERCHANGE

PA&ED

HARKINS SLOUGH INTERCHANGE

SCR 1 R3/R4.3 0K630_ 128 OPEN GRADE AC NEAR WATSONVILLE FROM 0.16 KM S OF AIRPORT BLVD OC TO
0.43 KM N OF BUENA VISTA DR UC (KP R4.95/R6.98)

MINOR

AIRPORT/BUENA VISTA OGAC

SCR 1 R4.9/R17.4 43060_ 76 REPLACE GROUND MOUNTED SIGNS WITH MORE
VISIBLE OVERHEAD SIGNS

IN AND NEAR SANTA CRUZ AT VARIOUS LOCATIONS (KP
01-R7.9/28.0)  (KP 17-0.5/9.8)

PS&E/RW

SANTA CRUZ GUIDE SIGNS

SCR 1 R5.8/R7.6 0K130_ 71 MEDIAN BARRIER ON RTE 1 IN SCR CO FROM 2.8 KM N OF BUENA VISTA DR
UNDERCROSSING TO 0.1 KM S OF LARKIN VALLEY ROAD
UNDERCROSSING (KP R8.7/R12.1)

PS&E/RW

Watsonville median barrier

SCR 1  8/ 16.5 0C900_ 33 INSTALL SURVEILLANCE STATIONS WITH LOOPS &
CCTV

NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM FREEDOM BLVD
TO ROUTE 1/17 INTERCHANGE (KP 12.9/26.5)

PID

SCR TRAFFIC SURVEILLANCE STATIONS

SCR 1  8.4/ 9.4 0J940_ 83 REPLACE CORTEN STEEL BARRIER WITH CONCRETE
BARRIER

NEAR APTOS FROM ROB ROY JCT OC TO 0.2 KM NORTH OF RIO
DEL MAR BLVD OC (KP 13.5/15.2)

PS&E/RW

Aptos Median Barrier

SCR 1  10.5/ 16.8 0C730_ 52 ADDITION OF HOV OR HOT LANE IN EACH DIRECTIONIN SANTA CRUZ COUNTY BETWEEN STATE PARK DRIVE TO 0.3
KM NORTH OF MORRISSEY BLVD (KP 16.9/25.6)

PA&ED

HWY 1 CONGESTION MGMT STUDY

SCR 1  10.5/ 15.9 0F650_ 6 "OPERATIONAL IMPROVEMENTS, WIDENING" AND RAMP
METERING

IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN STATE PARK
DR & MORRISSEY BLVD (KP 16.9/25.6)

PID

SCR 01 Ramp Meters

SCR 1  12.3/ 13.2 0L090_ 119 CONSTRUCT AUXILIARY LANE IN SANTA CRUZ CO ON RTE 01 SB FROM THE BAY/PROTER
ON-RAMP TO THE PARK AVE OFF-RAMP. (KP 19.8/21.3)

Candidate

Capitola auxiliary lane

SCR 1  13.4/ 16.2 46170_ 94 PLANTING AND IRRIGATION IN SANTA CRUZ COUNTY IN AND NEAR SANTA CRUZ AT
VARIOUS LOCATIONS

Construction

SANTA CRUZ IRRIGATION

SCR 1  15.3/ 16.3 0H060_ 153 INSTALL WEED CONTROL SYSTEM IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE (RTE 1 KP
24.7/26.3) (RTE 17 KP 0.0/0.3)

MAINT.

SCR 1  15.8/ 17.6 12910_ 83 CONSTRUCT MERGE LANES ON RTE 17 AND RTE 1ON RTE 1 BETWEEN LA FONDA AV OC & 0.4 KM W OF EMELINE
ST & ON RTE_17 BETWEEN RTE 1/17 INTERCHANGE AND
PASATIEMPO OC (KP 1-24.6/27.6 & 17-0.2/1.1)

PS&E/RW

 RTE 1/17 INTCHG MERGE LANES

SCR 1  17.2/ 18.2 46580_ 53 INTERSECTION IMPROVEMENTS ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N OF RTE 1 AN ON
RTE 1 FROM 0.51 KM SOUTH OF RTE 9 TO 1.03 KM N OF RTE 9 (KP
1-27.7/29.3)(KP 9-0.0/0.8)

PA&ED

ROUTE 1/9 INTERSECTION IMP

SCR 1  24.1/ 34.5 0A390_ 153 ASPHALT CONCRETE OVERLAY IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS   MAINT.
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SCR 1  25.5/ 25.6 0G420_ 141 WIDEN SHOULDER FOR ROCK FALL CATCHMENTON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT FROM 6.4 KM TO
6.8 KM NORTH OF MEDER CREEK BRIDGE (BR NO 36-0080) (KP
41.0/41.2)

MINOR

MEDERE CREEK WIDEN SHOULDER FOR ROCK FALL CATCHMENT

SCR 1  31.5/ 36.4 0F990_ 18 BRIDGE REPLACEMENT AT SCOTT CR AND WADDELL CR BRIDGES (BR NO'S 36-31 &
36-65) (KP 50.7/58.6)

Candidate

Scott Creek and Waddell Creek Bridge Replacement

SCR 1  32.1/ 35.4 0J200_ 151 REPLACE CULVERTS IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF WADDELL
CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

MINOR

DAVENPORT CULVERT REPLACEMENT

SCR 1  34.2/ 0J190_ 152 REPLACE CULVERTS IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF WADDELL
CREEK (KP 55.17 & 55.51)

MINOR

DAVENPORT/WADDELL CREEK CULVERT REPLACEMENT

SCR 1  36.3/ 37.4 0E990_ 152 REMOVE/HAUL TALUS AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO OF SCL/SCR CO
LINE (KP 58.42/60.19)

MINOR

WADDELS BLUFFS REMOVE AND HAUL TALUS

SCR 9  8.5/ 0K230_ 148 GUARDRAIL UPGRADE & SHOULDER WIDENINGIN SCR CO ON RTE 9 S OF BEN LOMOND HIGHLAND CITY PARK AT
HOLIDAY LANE (KP 8.5)

MINOR

RTE 9 GUARDRAIL UPGRADE

SCR 9  9.4/ 9.7 46560_ 122 CONSTRUCT LEFT TURN LANE IN SANTA CRUZ COUNTY IN BEN LOMOND FROM GLEN ARBOR
ROAD TO MILL STREET

MINOR

LOVE CREEK ROAD LEFT TURN LANE

SCR 9  10.9/ 0L350_ 142 CONSTRUCT RETAINING WALL IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN LOMOND @ 0.281
MILES SOUTH OF WESTERN AVENUE. (KP 17.46)

MINOR

RETAINING WALL RTE 09 NEAR BEN LOMOND

SCR 9  16.5/ 0C600_ 142 SLOPE STABLIZATION 0.1KM NORTH OF KINGS CREEK BRIDGE #36-54 KP26.56  MINOR

KINGS CREEK BRIDGE SLOPE STABLIZATION

SCR 9  19.5/ 0F320_ 148 SLOPE RESTORATION NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG BASIN WAY) (KP
31.5)

MINOR

BIG BASIN WAY SLOPE RESTORATION

SCR 9  20.8/ 0A700_ 129 MODIFY INTERSECTION ON SR 9 IN SANTA CRUZ COUNTY NEAR BOULDER CREEK AT 0.6
KM S OF SAN MATEO COUNTY LINE (KP 33.5)

MINOR

WATERMAN'S GAP INTERSECTION MODIFICATION

SCR 9  23.8/ 24.7 0K240_ 129 MBGR UPGRADE "SAN LORENZO RIVER, NORTH OF SAN" LORENZO AND 2.5 MILES
SOUTH OF JCT HWY 35 "(KP 38.4/39.8, 12.48, 12.67)"

MINOR

SAN LORENZO MBGR UPGRADE

SCR 17  0/ 12.5 0G050_ 119 HIGHWAY REHAB IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO SANTA
CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Candidate

Santa Cruz Rte 17 Rehab

SCR 17  0/ 12.5 0G170_ 6 OP IMPROVEMENTS/INSTALL TRAFFIC OPERATION
SYSTEM

ON ROUTE 17 BETWEEN RTE 17  & RTE 1 SEP AND SUMMIT DR
ON RTE 17 IN SCR CO FROM RTE 1/17 SEP TO SCL CO LINE (KP
0.0/20.1)

PID

ROUTE 17 TOS

SCR 17  5.5/ 49380_ 9 RECONSTRUCT INTERCHANGE RTE 17 AT GRANITE CREEK ROAD OC BETWEEN GLENWOOD
DRIVE - SB RAMPS AND GRANITE CREEK ROAD (KP 8.85)

PID

GRANITE CREEK INTERCHANGE

SCR 17  6.1/ 6.5 0G400_ 33 CONSTRUCT CONCRETE GUARDRAIL NEAR SCOTTS VALLEY FROM 0.37 KM N OF SANTA'S VILLAGE
ROAD TO 0.03 KM S OF CRESCENT DRIVE (KP 9.8/10.54)

PID

Santa Village Road Guardrail

SCR 17  6.1/ 12.5 0L760_ 11 "UPGRADE GUARDRAIL, CRASH CUSHIONS" AND END
TREATMENTS

IN SCR CO ON RTE 17 IN SANTA'S VILLAGE IN SCOTTS VALLEY
TO CO LINE IN SCR CO (KP 9.8/20.2)

Candidate

SCr 17 Guardrail Upgrades

SCR 17  8.9/ 9.9 0L700_ 11 GUARD RAIL & RETAINING WALL IN SCR CO ON RTE 17 N OF SANTA CRUZ GLENWOOD CUT-OFF &
N OF LAUREL CURVES (KP 14.3/15.9)

Candidate

SCr Guardrail Upgrades II

SCR 17  9.4/ 9.6 0G410_ 60 "SHOULDER AND LANE WIDENING," DRAINAGE &
GUARDRAIL UPGRADE

IN SANTA CRUZ CO NEAR THE CITY OF SCOTTS VALLEY FROM
0.03 KM SOUTH TO 0.20 NORTH OF LAUREL RD (KP 15.14/15.52)

PA&ED

Laurel Curve Safety Improvements

SCR 17  10.1/ 11.3 0K320_ 12 DRAINAGE IMPROVEMENTS IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE - SOUTH OF
TRINITY MISSION AREA TO WOODWARDIA (KP 16.2/18.2)

Candidate

Glenwood Curves Safety/Drainage Improvements

SCR 17  10.9/ 46791_ 143 RECONSTRUCT EMBANKMENT AND REPLACE
DOWNDRAIN

IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY 0.5 KM N OF
GLENWOOD DRIVE (KP 17.5)

MINOR

SCOTTS VALLEY SLOPE PROTECTION AND INSTALLATION OF DOWN DRAIN

SCR 129  .5/ 0G260_ 122 CONSTRUCT TRAFFIC SIGNAL & MODIFY TURN
CHANNELIZATION

IN SCR CO ON RTE 129 AT BLACKBURN (KP .87)   MINOR

BLACKBURN TRAFFIC SIGNAL AND TURN CHANNELIZATION
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SCR 129  4/ 0F180_ 130 CONSTRUCT LEFT TURN CHANNELIZATION IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT SILIMAN ROADMINOR

SILLIMAN ROAD LEFT TURN CHANNELIZATION

SCR 129  7.1/ 7.3 45640_ 114 MODIFY INTERSECTION IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT ROGGE LANE   CLOSEOUT

ROGGE LANE

SCR 129  7.9/ 8.2 49680_ 130 REALIGN HORIZONTAL CURVE NEAR WATSONVILLE ON RTE 129 FROM 0.7 MI EAST TO 1.0 MI
EAST OF ROGGE LANE (KP 12.7/13.1)

MINOR

WATSONVILLE ROGGE LANE REALIGNMENT

SCR 152 T.3/T1.9 49180_ 84 PAVEMENT REHABILITATION IN AND NEAR WATSONVILLE FROM JCT 1/152 TO 0.04 KM E OF
BEVERLY DRIVE (NORTH) (KP T0.53/3.0)

PS&E/RW

WATSONVILLE RTE 152 REHAB

SCR 152 R2/ 0C340_ 149 CONSTRUCT RIGHT TURN CHANNELIZATN & MODIFY
TRAFFIC SIGNAL

AT HOLOHAN RD (KP 3.2)   MINOR

HOLOHAN ROAD TRAFFIC SIGNAL

SCR 152  7.6/ 8 44480_ 84 WIDEN SHOULDERS AND CONSTRUCT METAL BEAM
GUARDRAIL

NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF SANTA
CRUZ/SANTA CLARA CO LINE (KP 12.2/12.9)

PS&E/RW

Hecker Pass Shoulder Widening and MBGR

SLO 0 L5714 36530_ 34 CONSTRUCT MAINTENANCE STATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO   PID

SLO MAINTENANCE STATION

SLO 1  0/ 0L720_ 19 BRIDGE RAIL REPLACEMENT IN SLO CO @ VARIOUS LOCATIONS (KP-VAR)   Candidate

SLO county bridge rail replacement

SLO 1  .1/ 16.7 49220_ 34 CAP-M FROM SANTA MARIA RIVER BRIDGE TO SOUTH JCT RTE 101/1
SEPARATION (KP 0.2/26.9)

PID

Nipomo-Mesa Rehab

SLO 1  4.7/ 5.4 41280_ 113 REALIGN CURVE IN SAN LUIS OBISPO COUNTY NEAR OCEANO FROM 0.5 KM
SOUTH TO 0.5 KM NORTH OF WILLOW ROAD

CLOSEOUT

WILLOW CURVE REALIGNMENT

SLO 1  7.9/ 0J640_ 149 SOUTHBOUND LEFT-TURN CHANNELIZATION "FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE SOUTH OF THE
HALCYON RD. INTERSECTION (KP 12.86)

MINOR

FOWLER LANE LEFT TURN CHANNELIZATION

SLO 1  8.4/ 8.5 44500_ 123 REALIGN INTERSECTION IN SAN LUIS OBISPO COUNTY NEAR GUADALUPE AT
NORTHVIEW AVENUE

MINOR

OCEANO INTERSECTION REALIGNMENT

SLO 1  9.4/ 10 0L220_ 12 CONSTRUCT DRAINAGE IMPROVEMENTS NEAR HALCYON APPROACHING NIPOMO MESA (KP 15.24/16.15)  Candidate

Mesa View Drainage and road improvement

SLO 1  9.4/ 10 0M150_ 131 OGAC / GUARDRAIL IN SLO CO ON RTE 1 NEAR HALCYON APPROACHING NIPOMO
MESA (KP 15.24/16.15)

MINOR

SLO 1  10.9/ 0K650_ 53 REALIGN I/C AND NEW BRIDGE IN SAN LUIS OBISPO COUNTY ON ROUTE 1 NEAR OCEANO   PA&ED

Halcyon Road/Route 1 Improvements (Phase 1)

SLO 1  11.1/ 16.2 0J970_ 143 ADA CURB RAMPS ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP 17.86/26.15)  MINOR

OCEANO AND PISMO BEACH CURB RAMPS

SLO 1  14.5/ 0L120_ 62 "CONSTRUCT PARKING AREA, BIKE RACKS." IN SAN LUIS OBISPO COUNTY ON RTE 1 AT THE MONARCH
BUTTERFLY VEIWING SITE. (KP 23.3)

PA&ED

Butterfly Preserve Parking

SLO 1 L16.6/L18.1 49190_ 88 PAVEMENT REHAB & CONSTRUCT SAFETY
IMPROVEMENTS

IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S OF TORO ST TO
0.1 KM N OF WESTMONT DR (KP L26.6/29.1)

PS&E/RW

SLO 1 REHAB

SLO 1  17.1/ 0J960_ 144 TRAFFIC SIGNAL MODIFICATION MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN LUIS OBISPO
(KP 27.5)

MINOR

MURRAY ST SIGNAL MOD IN SLO

SLO 1  17.7/ 40.3 0F350_ 35 BEAUTIFICATION & MODERNIZATION "IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS FROM SAN LUIS
OBISPO CITY LIMITS TO VILLA CR (KP 28.5/64.9)

PID

SLO-1 BEAUTIFICATION

SLO 1  18.1/ 23.3 0C910_ 76 REHABILITATE ROADWAY/CAPM NEAR SAN LUIS OPISBO FROM 0.1 KM NORTH OF WESTMONT
DRIVE TO 0.8 KM NORTH OF WATSON DRIVE (KP 29.1/37.5)

PS&E/RW

CAMP SAN LUIS REHAB - CapM

SLO 1  18.1/ 22.9 0A130_ 100 CONSTRUCT CONCRETE MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 0.1
KM NORTH OF WESTMONT DRIVE TO 0.4 KM NORTH OF
EDUCATION DRIVE

Construction

CAMP SAN LUIS MEDIAN BARRIER
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SLO 1  24.3/ 27.8 0L530_ 85 MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY FROM GILARDI
ROAD TO SOUTH BAY BOULEVARD (KP 39.1/44.8)

PS&E/RW

San Luisito Creed Rd Median Barrier

SLO 1  28.5/ 32 46160_ 113 PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN "MORRO BAY, PISMO BEACH
AND" SAN LUIS OBISPO AT VARIOUS LOCATIONS

CLOSEOUT

MORSLOPIS IRRIGATION

SLO 1  34.5/ 44.1 49210_ 35 PAVEMENT REHABILITATION IN CAYUCOS FROM OLD CREEK BRIDGE TO HARMONY VALLEY RD
(KP 55.5/71.0)

PID

CAYUCOS REHAB

SLO 1  35.8/ 0K350_ 19 REPLACE CULVERTS IN SAN LUIS OBISPO COUNTY IN CAYUCOS AT PM 35.83 (KP
57.66)

Candidate

Cayucos Culverts

SLO 1  44.1/ 51.4 0H660_ 154 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA FROM HARMONY
VALLEY ROAD TO 1.3 KM SOUTH OF MOONSTONE BEACH DRIVE

MAINT.

HARMONY VALLEY ROAD OVERLAY

SLO 1  49.9/ 50.7 0G760_ 54 RAISE HWY PROFILE & CONSTRUCT NEW FLOOD
CONTROL

IN CAMBRIA FROM THE SANTA ROSA CR BR TO WINDSOR AVE
(KP 80.3/81.4)

PA&ED

CAMBRIA FLOOD CONTROL

SLO 1  63/ 66.8 49280_ 54 REALIGN ROADWAY NEAR SAN SIMEON FROM PIEDRAS BLANCAS VISTA POINT TO
ARROYO DE LA CRUZ CREEK BRIDGE (KP 101.4/107.5)

PA&ED

PIEDRAS BLANCAS REALIGNMENT

SLO 1  65.4/ 66.5 0F810_ 95 ROADWAY REALIGNMENT IN SAN LUIS OBISPO COUNTY ABOUT 17 KM NORTH OF SAN
SIMEON FROM 2.2 KM TO 0.9 KM SOUTH OF ARROYO DE LA CRUZ
BRIDGE

Construction

SAN SIMEON REALIGNMENT

SLO 1  67.4/ 69.4 42074_ 77 UPGRADE ROADWAY ON RTE 1 AT VARIOUS LOCATIONS IN SLO CO NEAR SAN SIMEON
FROM 5.8 KM N OF PIEDRAS BLANCAS LIGHTHOUSE TO 7.9 KM S
OF THE MON CO LINE (KP 108.5/111.7)

PS&E/RW

Breaker Point CURE
(formerly ARROYO DE LOS CHINOS)

SLO 41  10.8/ 11.9 34530_ 77 "CONSTRUCT NB & SB PULLOUTS," WIDEN SHOULDERS
& OVERLAY PAVEMENT

BETWEEN MORRO BAY & ATASCADERO FROM 16.7 KM E/O
MORRO BAY TO 4.8 KM WEST OF SANTA ROSA ROAD AND A
SPOT LOCATION AT PM 12.08 (KP 17.5/19.1 & 19.46)

PS&E/RW

LOS ALTOS TURNOUTS

SLO 41  15.8/ 19.7 3090U_ 109 "REPLACE BRIDGE, CONSTRUCT HWY" IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO FROM
0.1 MI WEST OF ROUTE 101 TO 1.2 MILES EAST OF SALINAS
BRIDGE

CLOSEOUT

SALINAS RV BR REPLACMT & REALIGNMT

SLO 41  41.2/ 43.8 0J560_ 156 SEAL COAT OVERLAY IN SAN LUIS OBISPO AT AND NEAR SHANDON FROM MC MILLAN
CANYON ROAD TO WEST JUNCTION ROUTE 46

MAINT.

SLO 41  47.4/ 47.6 0K070_ 163 MODIFY DRAINAGE NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST OF EAST
JUNCTION ROUTE 41/46 (KP 76.3/76.5)

MAINT.

SLO 41  49.7/ 50.4 45260_ 85 EXTEND TRUCK PASSING LANES AND WIDEN
SHOULDER

NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF SAN LUIS OBISPO
COUNTY LINE "(SLO KP 79.9/81.1, KER KP 0.0/2.1)"

PS&E/RW

COTTONWOOD CANYON CLIMBING LANE 

SLO 46 R.7/R1 46860_ 86 CONSTRUCT EARTH BUTRESS EMBANKMENT NEAR CAMBRIA FROM 1.0 KM E TO 1.5 KM EAST OF THE ROUTE 1
JUNCTION (KP R1.1/R1.6)

PS&E/RW

Cambria Slope Stabilization

SLO 46  4.1/ 0C330_ 144 SLOPE PROTECTION 4.1 MILES EAST OF ROUTE 1 (KP 6.7)   MINOR

SLIDE REPAIR

SLO 46 R4.1/R4.5 46720_ 36 REPAIR EMBANKMENT & INSTALL SUBSURFACE
DRAINAGE SYSTEM

BETWEEN CAMBRIA AND TEMPLETON EAST OF GREEN VALLEY
ROAD (KP R6.6/R7.2)

PID

CAMBRIA/TEMPLETON EMBANKMENT

SLO 46  30/ 37 0C390_ 164 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS   MAINT.

SLO 46  32.1/ 32.1 0L950_ 43 IMPROVE INTERSECTION FOR FUTURE TRAFFIC
VOLUMES

IN SLO CO ON HWY 46 AT AIRPORT RD INTERSECTION AND
VICINITY (KP 51.0)

Candidate

Airport/SR 46 Intersection/Interchange

SLO 46  32.2/ 50.2 3307U_ 55 CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAYNEAR PASO ROBLES FROM AIRPORT RD TO 0.6 KM E OF
SHANDON ROADSIDE REST AREA (KP 51.8/80.8)

PA&ED

SR46 CORRIDOR IMPROVEMENTS (SHANDON)

SLO 46  32.2/ 39.3 33071_ 89 CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAYNEAR PASO ROBLES FROM AIRPORT ROAD TO 0.1 KM EAST OF
UNION ROAD (63.3/51.8)

PS&E/RW

Route 46 Corridor Imp (Union)

SLO 46  33/ 0L710_ 13 LEFT TURN CHANNELIZATION ON RTE 46 EAST OF PASO ROBLES AT EBERLE WINERY
INTERSECTION (KP 53.24)

Candidate

Eberly Left
 Turn Channelization
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SLO 46  38/ 50.2 33072_ 90 CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAYNEAR PASO ROBLES FROM 1.0 KM WEST OF UNION ROAD TO 0.6
KM EAST OF SHANDON ROADSIDE REST AREA (61.2/80.7)

PS&E/RW

route 46 corridor imp (Whitley 1)

SLO 46  41.2/ 50.2 33073_ 72 CONVERT 2-LANE HIGHWAY TO 4-LANE EXPRESSWAYNEAR PASO ROBLES FROM 0.6 MI WEST OF ALMOND DR TO 0.6 MI
EAST OF SHANDON ROADSIDE REST AREA (KP 66.3/80.8)

PS&E/RW

route 46 corridor imp (Whitley 2)

SLO 46  49.5/ 0F710_ 68 REHABILITATE ROADSIDE REST AREA FOR ADA
COMPLIANCE

IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE SHANDON
SAFETY ROADSIDE REST AREA (KP 79.7)

PA&ED

Shandon Roadside Rest

SLO 46  50.2/ 55.9 33080_ 55 CONVERT 2 LANE HWY TO 4 LANE EXPRESSWAYNEAR SHANDON FROM THE SHANDON SAFETY REST AREA TO
1.8 KM EAST OF THE JCT OF STATE ROUTES 41 & 46 (KP
80.8/90.0)

PA&ED

SR46 CORRIDOR IMPROVEMENTS (WYE)

SLO 46  55.1/ 60.9 0C650_ 56 2C TO 4C NEAR CHOLAME FROM STATE ROUTE 46/41 INTERSECTION
EAST TO KERN CO LINE (KP 88.7/98.0)

PA&ED

SR46 CORRIDOR IMPROVMENTS (ANTELOPE)

SLO 46  56.4/ 57.8 45370_ 20 EXTEND EASTBOUND TRUCK CLIMBING LANEIN SLO CO NEAR CHOLAME FROM 2.1 KM E OF THE RTE 41/46
JUNCTION TO 0.8 KM WEST OF ANTELOPE ROAD (KP 90.8/93.0)

PID

ANTELOPE GRADE CLIMBING LANE

SLO 58  .7/ 1.7 0J700_ 115 CONSTRUCT MAIN STREET-TYPE IMPROVEMENTSIN DOWNTOWN SANTA MARGARITA ON ROUTE 58   Candidate

SANTA MARGARITA MAIN STREET IMPROVEMENTS

SLO 58  9.8/ 10.1 0F980_ 63 REPLACE BRIDGE & TAPER SHOULDERS INTO EXISTING
ROADWAY SHOULDERS

ABOUT 16 KM E OF SANTA MARGARITA FROM 0.1 KM W TO 0.1 KM
E OF THE MIDDLE FORK HUER HUERO CREEK BRIDGE (BR NO
49-166) (KP 15.8/16.2)

PA&ED

Huer Huero Creek Bridge Replacement

SLO 101  0/ .8 44590_ 56 "WIDEN & REPLACE BRIDGES, CONSTRUCT" AUX LANES
& BICYCLE PATH

"NEAR SANTA MARIA, FROM THE JCT OF" RTE 135/101 TO NORTH
OF THE JCT OF RTE 166/101 (KP SLO 0.0/1.3)(KP SB 145.6/146.4)

PA&ED

SANTA MARIA RIVER BRIDGES

SLO 101  .5/ 32.8 0L110_ 60 PLANT NATIVE TREES AND MULCH IN SAN LUIS OBIPO COUNTY ON ROUTES 01 AND 101. (KPSLO-01
28.4/46.3) (KPSLO-101 0.8/52.77)

PA&ED

SLO Native TREE PLANTING

SLO 101  .7/ 31.7 0K570_ 14 GUARDRAIL & CRASH CUSHIONS ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS FROM KP 1.1 (PM 0.7)TO KP 51 (PM 31.7) (KP 1.1/51)

Candidate

slo 101 guardrail upgrades

SLO 101  1.2/ 38.2 0J710_ 131 SEAL BRIDGE DECKS IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS   MINOR

SLO SEAL BRIDGE DECKS AND REPLACE JOINTS

SLO 101  3.9/ 0G490_ 42 NEW INTERCHANGE AT NIPOMO 0.7 KM S OF TEFFT ST OC    Candidate

SOUTHLAND RAMPS

SLO 101  4.8/ 0H400_ 157 EROSION CONTROL NEAR NIPOMO AT TEFT ST OC (KP 7.8)   MAINT.

SLO 101  5/ 47450_ 57 CONSTRUCT NEW INTERCHANGE (WILLOW RD)NEAR NIPOMO BETWEEN TEFFT ST AND LOS BERROS/
THOMPSON RD INTERCHANGES  PHASE 1 (KP 8.0)

PA&ED

Willow Road I/C

SLO 101  11.8/ 30.3 0H530_ 36 CONSTRUCT TMS - VEHICLE DETECTION STATIONSIN ARROYO GRANDE FROM EL CAMPO RD TO THE NORTHERN
CITY LIMITS OF SAN LUIS OBISPO (KP 19.0/48.8)

PID

SLO 101 TMS

SLO 101  11.8/ 0A360_ 7 CONSTRUCT NEW INTERCHANGE IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO RD (KP 19.0)  PID

El Campo Interchange

SLO 101  12.5/ 14.7 0C100_ 100 PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY IN ARROYO GRANDE AND PISMO
BEACH FROM BRIDGE STREET UNDERCROSSING TO 0.1 KM
NORTH OF OAK PARK OVERCROSSING

Construction

ARROYO GRANDE PLANTING

SLO 101  12.5/ 20.8 0J210_ 78 CONSTRUCT DOUBLE THRIE BEAM & MBGR IN SAN LUIS OBISPO COUNTY ON ROUTE 101 FROM BRIDGE ST
UC TO AVILA RD UN (KP 20.1/R33.5)

PS&E/RW

Median Barrier Gap Closure

SLO 101  13.1/ 14.6 0A370_ 57 INTERCHANGE AND RAMP MODIFICATIONS IN ARROYO GRANDE AT THE BRISCO RD "UC, BR NO 49-154 /
HALCYON RD" (KP 21.2/23.5)

PA&ED

BRISCO ROAD I/C

SLO 101  13.2/ 21.8 0H370_ 3 OPERATIONAL IMPROVEMENTS FROM THE CITY OF ARROYO GRANDE TO SLO CITY CONST.
PHASE II (KP 21.2/35.1)

Candidate

SLO OPS IMPROVEMENT II

SLO 101  13.2/ 21.5 48561_ 72 RECONFIGURE RAMPS & CONSTRUCT CLIMBING LANEAT TWO LOCATIONS FROM AVILA BEACH DR TO SPYGLASS RD
(KP 21.2/R34.6)

PS&E/RW

SLO OPS 1A
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SLO 101  13.2/ 21.5 48562_ 73 CONSTRUCT AUXILIARY LANES AND ITS ELEMENTSFROM ARROYO GRANDE TO PISMO BEACH AT THREE LOCATIONS
(KP 21.1/R34.6)

PS&E/RW

SLO OPS 1B

SLO 101  14.9/ 26.3 0J650_ 159 RESURFACE ASPHALT CONCRETE IN SAN LUIS OBISPO COUNTY IN AND NEAR ARROYO GRANDE
AND PISMO BEACH FROM ARROUO GRANDE CREEK BRIDGE TO
PISMO OVERHEAD

MAINT.

SLO 101  16/ 17.4 38840_ 63 "EXTEND LOCAL STREET, CONSTRUCT" BRIDGES &
OPERATIONAL IMPROVEMENT

IN SAN LUIS OBISPO COUNTY IN THE CITY OF PISMO BEACH
FROM FIVE CITIES DR TO DOLLIVER ST SOUTHBOUND OFF-RAMP
(25.75/28.0)

PA&ED

PRICE STREET EXTENSION

SLO 101  20.1/ 21 0L770_ 145 GUARDRAIL IN SLO CO ON HWY 101 SB BEGINNING AT AVILA RD ONRAMP (KP
32.48/33.8)

MINOR

AVILA ROAD GUARDRAIL AT SLO 101

SLO 101 R21.5/ 39040_ 92 WIDEN BRIDGE IN SAN LUIS OBISPO COUNTY NEAR PISMO BEACH AT SAN LUIS
OBISPO CREEK BRIDGE

Construction

SLO CREEK BRIDGE WIDENING

SLO 101 R23.9/R32.3 0H190_ 90 HIGHWAY REHABILITATION ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA FE
UNDERCROSSING TO 1.8 KM NORTH OF RESERVOIR CANYON
ROAD (KP R38.7/52.0)

PS&E/RW

SLO 101 Rehab

SLO 101  24.9/ 27.5 0C160_ 164 RESURFACE ASPHALT CONCRETE IN SAN LUIS OBISPO COUNTY AT VARIOUS LOCATIONS   MAINT.

Prondale

SLO 101  25.9/ 0H730_ 58 PSR-PDS RECONSTRUCT INTERCHANGE ON RTE 101 AT LOS OSOS VALLEY ROAD (KP 41.5)   PA&ED

LOVR I/C

SLO 101  26/ 41120_ 58 CONSTRUCT INTERCHANGE IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO AT PRADO
ROAD

PA&ED

PRADO ROAD I/C

SLO 101  26.9/ 27.4 0G780_ 37 CONSTRUCT AUXILIARY LANE IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS OSOS VALLEY RD OC
TO 0.2 KM S OF MADONNA RD OC (KP 43.3/44.0)

PID

Prado NB Aux Lane

SLO 101  28.4/ 28.7 31420_ 109 CONSTRUCT SOUND WALLS IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO FROM 0.5 KM
NORTH OF MARSH STREET SEPARATION TO 0.1 KM SOUTH OF
STENNER CREEK BRIDGE

CLOSEOUT

BRIZZOLARA STREET SOUNDWALL

SLO 101  29/ 29.3 0F640_ 116 MODIFY AND RECONFIGURE RAMPS IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP 46.7/47.1)  Candidate

SLO OPS III - Modify Ramps

SLO 101  32.3/ 35.5 34541_ 110 ADD TRUCK PASSING LANES IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 2.0
KM NORTH OF RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

CLOSEOUT

CUESTA GRADE

SLO 101  32.7/ 35.5 34548_ 94 HIGHWAY PLANTING AND IRRIGATION IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO FROM 2.6
KM NORTH OF RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

Construction

CUESTA MITIGATION PLANTING

SLO 101  32.7/ 35 0M560_ 132 STABILIZE SLOPE IN SAN LUIS OBISPO COUNTY ON ROUTE 101 NEAR SAN LUIS
OBISPO AT OLD US 101 (KP 52.62/56.32)

MINOR

SLO 101  32.8/ 0C760_ 114 RECREATIONAL TRAIL IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS OBISPO AT OLD
STAGECOACH ROAD

CLOSEOUT

CUESTA GRADE RECREATIONAL TRAIL

SLO 101  35.7/ 46.3 0G030_ 37 HIGHWAY REHAB IN & NEAR ATASCADERO FROM 0.11 KM N OF CUESTA GRADE TO
0.5 KM NORTH OF TRAFFIC WAY UC (KP 57.5/74.5)

PID

Atascadero 101 Rehab

SLO 101  37.3/ 41.3 0J050_ 104 THRIE BEAM MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY NEAR SANTA MARGARITA FROM
1.0 KM SOUTH OF ROUTE 101 AND 58 SEPARATION TO 1.6 KM
SOUTH OF SANTA BARBARA ROAD OVERCROSSING

Construction

SANTA MARGARITA BARRIER

SLO 101  41.3/ 46.9 0A170_ 101 CONSTRUCT MEDIAN BARRIER IN SAN LUIS OBISPO COUNTY IN AND NEAR ATASCADERO FROM
1.6 KM SOUTH OF SANTA BARBARA ROAD OVERCROSSING TO
SAN ANSELMO ROAD OVERCROSSING

Construction

ATASCADERO MEDIAN BARRIER

SLO 101  45.2/ 45.7 40280_ 86 INTERCHANGE IMPROVEMENTS IN SAN LUIS OBISPO COUNTY IN THE CITY OF ATASCADERO AT
THE 101/41 INTERCHANGE "(KP 101-72.7/73.5, 41-25.4/25.7)"

PS&E/RW

101/41 INTERCHANGE

SLO 101  45.2/ 46.1 0M020_ 145 GUARDRAIL IN SLO CO ON RTE 101 NB BETWEEN MARSH ST & BROAD ST
RAMPS (KP 45.28/46.13)

MINOR

MARSH & BROAD ST RAMPS GUARDRAIL INSTALLATION

SLO 101  50.6/ 0H840_ 59 WIDEN OVERCROSSING & INSTALL SIGNALSIN TEMPLETON AT THE INTERSECTION_OF VINEYARD DR. & RTE
101 (KP 81.52)

PA&ED

VINEYARD 0C
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SLO 101  51/ 52 0G510_ 7 REVISE INTERCHANGE ON US 101 AT LAS TABLAS ROAD INTERCHANGE FROM
VINEYARD DRIVE TO NORTH MAIN STREET (KP 81.6/83.2)

PID

LAS TABLAS I/C

SLO 101  51.5/ 3454A_ 112 CONSTRUCT PARK AND RIDE LOT IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT LAS TABLAS
ROAD

CLOSEOUT

LAS TABLAS PARK & RIDE

SLO 101  53.8/ 54.5 45130_ 41 RECONSTRUCT INTERCHANGE RTE 101 / RTE 46 INTERCHANGE IN PASO ROBLES (KP
101-86.6/87.7 & 46-34.6/35.4)

PID

101/46 WEST

SLO 101  56/ 59.1 0C110_ 105 HIGHWAY PLANTING RESTORATION IN SLO COUNTY IN & NEAR PASO ROBLES FROM NIBLICK BRIDGE
OC TO 0.3 KM NORTH OF NORTH PASO ROBLES OH (KP 90.1/95.1)

Construction

PASO ROBLES PLANTING

SLO 101  56.8/ 57.9 36150_ 8 CONSTRUCT NEW ON-RAMP & WIDEN AND MODIFY
RAMPS & STRIPING

IN PASO ROBLES FROM 13TH STREET TO RTE 46 & ON RTE 46
AT US 101/46 INTERCHANGE (KP 101-91.4/93.2 & 46-50.0)

PID

16th STREET

SLO 101  58.3/ 0C870_ 132 INSTALL CHANGEABLE MESSAGE SIGNS VARIOUS LOCATIONS IN SLO CO ON ROUTE 101 AND ROUTE 1   MINOR

SLO CMS INSTALLATION

SLO 101  58.8/ 63.6 43011_ 110 ASPHALT CONCRETE OVERLAY IN SAN LUIS OBISPO COUNTY NEAR PASO ROBLES FROM NORTH
PASO ROBLES OVERHEAD TO SAN MARCOS CREEK BRIDGE

CLOSEOUT

North Paso Robles Rehab

SLO 101  59.9/ 43012_ 91 LANDSCAPE MITIGATION - SPLIT FROM ROADWAY
REHAB

IN SAN LUIS OBISPO COUNTY NEAR_PASO ROBLES AT
MONTEREY ROAD (KP 96.39)

Construction

North Paso Landscape Mitigation

SLO 101  63.6/ 69.3 0G040_ 38 HIGHWAY REHAB IN SLO CO NEAR PASO ROBLES FRM SAN MARCUS CR BR TO
SLO/MON CO LINE & IN MON CO FROM SLO/MON CO LINE TO .4 KM
S/O E GARRISON OC (KP SLO-102.4/R111.6 MON-R0.0/R3.1)

PID

North Paso Robles Rehab

SLO 166  9.5/ 74.8 0C660_ 73 OPERATIONAL IMPROVEMENTS IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO RTE 33 (KP
15.3/120.4)

PS&E/RW

166 OP IMPROVEMENTS

SLO 166  12.9/ 70.1 0A230_ 101 UPGRADE METAL BEAM GUARD RAIL IN SAN LUIS OBISPO AND SANTA BARBARA COUNTIES AT
VARIOUS LOCATIONS

Construction

SANTA MARIA GUARDRAIL

SLO 166  42.5/ 45.1 0A550_ 64 REALIGN HORIZONTAL CURVES ON ROUTE 166 IN SAN LUIS OBISPO COUNTY NEAR NEW
CUYAMA FROM 3.9 KM TO 5.8 KM E OF & FROM 7.4 KM TO 8.1 KM E
OF GIFFORD CREEK BR (KP 68.4/70.3 & 71.9/72.6)

PA&ED

CUYAMA VALLEY CURVES

SLO 227 R7.1/R12.7 0J450_ 3 "OPERATIONAL IMPROVEMENTS, BIKE LANE" PLANTED
MEDIANS - WIDEN TO 4 LANES

IN SAN LUIS OBISPO ON BROAD STREET (SR 227) FROM PRICE
CANYON ROAD TO SOUTH STREET (KP R11.47/R20.47)

Candidate

227 Improvements

SLO 227 R10.9/R14.2 0A460_ 89 REHABILITATE ROADWAY & WIDEN BRIDGE IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS OBISPO CREEK
BRIDGE TO 0.2 KM W OF MADONNA RD OC (KP R17.5/R22.9)

PS&E/RW

South & Broad St. Rehab.

SLO 227  13.4/ 13.7 49410_ 133 CONSTRUCT LEFT TURN CHANNELIZATION IN SAN LUIS OBISPO FROM 0.1 KM EAST OF BEEBEE STREET TO
HIGUERA STREET (KP R21.6/R22.0)

MINOR

SOUTH HIGUERA STREET LEFT TURN CHANNELIZATION

D - 15



STIP CANDIDATES

(State Transportation Improvement Program)

Projects listed in this section are in the planning phase (“K”
phase) to develop project initiation documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

4/1/2004

4/1/2004

7/1/2004

7/1/2004

10/1/2004

10/1/2004

1/1/2005
90

1 05-0L570

David RasmussenPM

David FappDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  72.3/ 72.9-

PPNO

1814 

Project Name

HIGHWAY 1 CLIMBING LANE AT RIO
ROAD

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
ON STATE ROUTE 1 NEAR CARMEL BETWEEN RIO
ROAD AND CARMEL VALLEY ROAD (KP
116.3/117.2)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Programmed
Program Status

Component

Funding
RIP , Local  , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,548

Total Con Est $3,548

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/15/2001

12/1/2003

1/1/2004

3/1/2004

5/1/2004

3/1/2005 6/1/2005
45

2 05-0H820

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  11.2/-

PPNO

1813 

Project Name

LAURELES GRADE INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MONTEREY CO. NEAR MONTEREY ON RTE 68
AT THE LAURELES GRADE ROAD INTERSECTION
(KP 18.02)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
RIP , Local  , Oversight

Prog Code
075.600

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $61

District Est $1,048

Total Con Est $1,109

R/W Est $0

APL
List

Yes

Oversight Only  100% Local Funds
PSR

Saturday, February 12, 2005 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2001

7/1/2001

10/31/2001

10/31/2001

10/31/2001

10/31/2001

2/2/2003

1/16/2003

3/31/2005
90

3 05-0H310

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249

COP SANTA    MARIA                             

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  85.7/-

PPNO

3100 

Project Name

MCCOY - ROUTE 101 I/C

Work Description
NEW INTERCHANGE 

Location Description
IN AND NEAR SANTA MARIA ON RTE 101 AT
APPROX 1.4 KM S OF THE BETTERVIA ROAD
INTERCHANGE (KP 137.9)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Active
Program Status

PDS
Component

Funding
Local  , RIP , Oversight

Prog Code
075.600

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 6 Utilities 4

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $4,000

District Est $1,000

Total Con Est $5,000

R/W Est $763

APL
List

Yes

Oversight Project**Lead agency is City of Santa Maria
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
01-31-05 - Received Hydraulic report.  Expect PSR submittal for approval by 2/15/05.
11-10-04 - Submitted comments to City regarding pumping plant capacity to be resolved prior to approval of PSR.
12-3-03 - PSR to include full interchange with phasing of SB ramps first due to funding.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/27/2004 3/31/2005 5/31/2005 9/30/2005 12/30/2005

4 05-0M330

UnassignedPM

David FappDM

PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  86.6/-

PPNO

     

Project Name

BETTERAVIA/101 NB ON RAMP

Work Description
TRAFFIC OPERATIONAL IMPROVEMENTS 

Location Description
IN SANTA BARBARA CO IN AND NEAR SANTA
MARIA AT BETTERAVIA ROAD INTERCHANGE (KP
139.4)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
Oversight , RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

APL
List

Yes

Saturday, February 12, 2005 2



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

10/16/2002

10/16/2002

1/2/2003

1/2/2003

3/1/2003

3/1/2003

4/1/2005 9/1/2005
75

5 05-0H370

Amy DonatelloPM

Boris AyaviriDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  13.2/ 21.8-

PPNO

3700 

Project Name

SLO OPS IMPROVEMENT II

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
FROM THE CITY OF ARROYO GRANDE TO SLO
CITY CONST. PHASE II (KP 21.2/35.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

Component

Funding
RIP , IIP

Prog Code
075.600

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 3 Utilities 11

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $14,300

Total Con Est $14,300

R/W Est $458

APL
List

Yes

 PSR targed for completion by September 05.  No money in STIPP to fund anthing until 2006.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/16/2002

10/16/2002

2/1/2003

12/31/2002

10/1/2003

10/1/2003

5/15/2004

6/15/2004

9/1/2005
80

6 05-0J450_

Amy DonatelloPM

Arthur RamirezDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3527 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 227- R7.1/R12.7-

PPNO

2200 

Project Name

227 IMPROVEMENTS

Work Description
"OPERATIONAL IMPROVEMENTS, BIKE LANE"
PLANTED MEDIANS - WIDEN TO 4 LANES

Location Description
IN SAN LUIS OBISPO ON BROAD STREET (SR 227)
FROM PRICE CANYON ROAD TO SOUTH STREET
(KP R11.47/R20.47)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Active
Program Status

PDS
Component

Funding
RIP

Prog Code
075.600

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 25 Utilities 9

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $2,710

District Est $19,290

Total Con Est $22,000

R/W Est $4,903

APL
List

No

 Met with FHWA, will do traffic study to determine if we can shorten project limits from Tank Farm to Los Ranchos Road. 

Saturday, February 12, 2005 3



STIP PID

(State Transportation Improvement Program
Project Initiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

7 05-0H330_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  77/ 85.6-

PPNO

3300 

Project Name

SOUTH SALINAS CORRIDOR

Work Description
UPGRADE EXISTING EXPRESWAY
TO A "FREEWAY, INTERCHANGES
& FRONTAGE RD"

Location Description
ON ROUTE 101 IN MONTEREY COUNTY BETWEEN
MAIN STREET OC IN CHUALAR & AIRPORT BLVD
OC IN SALINAS (KP 123.9/137.8)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 45

Utilities 3

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 9/22/2003

Project Rpt

Current Cost Estimate

Structure Est $15,500

District Est $129,743

Total Con Est $145,243

R/W Est $29,082

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project will not be programmed in the 2004 STIP.  The final signed copy of the PSR-PDS was obtained on September 22, 2003.  The PSR-PDS must be
used for programming purposes by October of 2006 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

8 05-0H340_

Rob MillerPM

James EspinosaDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  16.6/ 17.8-

PPNO

0340K

Project Name

HOPE AVE NB AUX LANE 

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA ON NB RTE 101
BETWEEN LAS POSITAS RD AND HOPE
AVENUE/LA CUMBRE RD (KP 26.7/28.7)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 8

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/29/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,685

Total Con Est $4,685

R/W Est $1,177

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE - Petros Demoz.  Northbound auxiliary lane.  PSR PDS approved 7/29/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2009 9/1/2009 1/1/2011 7/1/2011 9/1/2011 10/13/2011 1/1/2012 11/1/2012

T TTTTTTT

6/1/2009

T9/1/2009 9/1/2009 1/1/2011 7/1/2011 9/1/2011 10/13/2011 1/1/2012 11/1/20126/1/2009

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est $0

District Est $5,762

Total Con Est $5,762

Saturday, February 12, 2005 4 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

9 05-45580_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SBCAG                                      
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  135-  10.8/ 13.3-

PPNO

4558 

Project Name

SB 135 6-LANE

Work Description
WIDEN TO 6 LANES AND
FRONTAGE ROAD
IMPROVEMENTS

Location Description
NEAR SANTA MARIA FROM UNION VALLEY
PARKWAY TO MC COY LANE (KP 17.4/21.4)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 81

Utilities 9

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $13,016

Total Con Est $13,016

R/W Est $4,655

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
**Oversight Only--Local and RIP --Lead Agency is City Of Santa Maria ***
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
12/3/03 - Project shelved.  No forseeable funding by SBCAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

10 05-0E920_

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  166-  27/ 69.1-

PPNO

0920A

Project Name

166 PASSING IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SANTA BARBARA & SAN LUIS OBISPO
COUNTIES EAST OF SANTA MARIA FROM POST
MILE 27.0 TO 69.1 IN SB CO & 44.3 TO 47.8 IN SLO
CO "(KP SB-43.5/111.2, SLO-71.3/76.9)"

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 8

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/29/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,180

Total Con Est $11,180

R/W Est $1,970

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Operational improvements at 5 locations (4 in SB, 1 in SLO).  SLOCOG & SBCAG are not interested in programming all locations in one project, they have
expressed interest in the ability to break them out and program as separate projects.  The PSR estimated Construction Capital for each location.  Locations
could be broken out if the RTPA so desires - costs would need to be updated and resources for the location estimated.  Possible 2006 or 2008 STIP candidate?
Locations #6 and #7 to be constructed in SHOPP program (EA 0A4900), therefore dropped from this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 10/1/2008 7/1/2010 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/2012

T TTTTTTT

7/1/2008

10/1/2008 10/1/2010 10/1/2010 11/18/2010 1/1/2011 1/1/20127/1/20107/1/2008 T10/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $13,350

Total Con Est $13,350

Saturday, February 12, 2005 5 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

11 05-0F650_

Luis DuazoPM

Claudia EspinoDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  10.5/ 15.9-

PPNO

6500 

Project Name

SCR 01 RAMP METERS

Work Description
"OPERATIONAL IMPROVEMENTS,
WIDENING" AND RAMP METERING

Location Description
IN & NEAR CAPITOLA & SANTA CRUZ BETWEEN
STATE PARK DR & MORRISSEY BLVD (KP
16.9/25.6)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 1

Utilities 16

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt

Current Cost Estimate

Structure Est $4,359

District Est $56,641

Total Con Est $61,000

R/W Est $116

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2007 10/1/2008 5/1/2009 3/1/2010 9/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/2013

T TTTTTTTTT

4/1/2008

10/1/2008 5/1/2009 3/1/2010 7/1/2010 12/1/2010 3/1/2011 5/1/2011 7/1/20139/1/20104/1/2008 T4/1/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $5,205

District Est $67,632

Total Con Est $72,837

12 05-0G170_

Luis DuazoPM

Abdul BakerDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  0/ 12.5-

PPNO

0170 

Project Name

ROUTE 17 TOS

Work Description
OP IMPROVEMENTS/INSTALL
TRAFFIC OPERATION SYSTEM

Location Description
ON ROUTE 17 BETWEEN RTE 17  & RTE 1 SEP
AND SUMMIT DR ON RTE 17 IN SCR CO FROM RTE
1/17 SEP TO SCL CO LINE (KP 0.0/20.1)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/6/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $656

Total Con Est $656

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR approved 7/6/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2005 10/1/2006 5/1/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 9/1/2008

T TTTTTTT

6/1/2006

T12/1/2005 10/1/2006 5/1/2007 7/1/2007 7/1/2007 8/1/2007 11/1/2007 9/1/20086/1/2006

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $717

Total Con Est $717

Saturday, February 12, 2005 6 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

13 05-0A360_

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  AG                                
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  11.8/-

PPNO

3600 

Project Name

EL CAMPO INTERCHANGE

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN SLO CO NEAR ARROYO GRANDE AT EL CAMPO
RD (KP 19.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

PDS
Component Funding

Oversight , RIP , Local 

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 10

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2003

Project Rpt

Current Cost Estimate

Structure Est $3,000

District Est $17,000

Total Con Est $20,000

R/W Est $1,948

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight only--Implementing Agency is the City of Arroyo Grande***
PSR (PDS) has been approved and is now on hold.  City will have to fund 100% PA&ED and PS&E if project is to move forward in foreseeable future.  SLOCOG
will fund either 0 or 25%  of construction funding depending on which alternative is chose.  No SLOCOG funding available before 2008 at the earliest.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2008 6/1/2008 6/1/2008 3/31/2009 5/30/2009 5/30/2009 7/1/2009 12/31/2009 9/1/2011

T TTTTTTTT

9/29/2008

6/1/2008 6/1/2008 3/31/2009 5/30/2009 7/1/2009 12/31/2009 9/1/20115/30/20099/29/2008 T6/1/2008

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,478

District Est $19,708

Total Con Est $23,185

14 05-0G510_

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Bryan Apper (559) 243-8156

(805) 549-3249 COP SLO CO                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  51/ 52-

PPNO

0858 

Project Name

LAS TABLAS I/C

Work Description
REVISE INTERCHANGE 

Location Description
ON US 101 AT LAS TABLAS ROAD INTERCHANGE
FROM VINEYARD DRIVE TO NORTH MAIN STREET
(KP 81.6/83.2)

Program Information

Doc Yr

Project Phase

PID

2004STIP Inactive
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 11

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/8/2004

Project Rpt

Current Cost Estimate

Structure Est $3,000

District Est $6,000

Total Con Est $9,000

R/W Est $532

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**  PSR(PDS)  Approved on 3/8/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2008 10/1/2008 10/1/2008 10/1/2009 11/30/2009 11/30/2009 1/1/2010 7/3/2010 7/1/2012

T TTTTTTTT

1/29/2009

T10/1/2008 10/1/2008 10/1/2008 10/1/2009 11/30/2009 11/30/2009 1/1/2010 7/3/2010 7/1/20121/29/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $3,478

District Est $6,956

Total Con Est $10,433

Saturday, February 12, 2005 7 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

15 05-36150_

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3249 COP PASO ROBLES, CITY         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  56.8/ 57.9-

PPNO

1815 

Project Name

16TH STREET

Work Description
CONSTRUCT NEW ON-RAMP &
WIDEN AND MODIFY RAMPS &
STRIPING

Location Description
IN PASO ROBLES FROM 13TH STREET TO RTE 46
& ON RTE 46 AT US 101/46 INTERCHANGE (KP
101-91.4/93.2 & 46-50.0)

Program Information

Doc Yr

Project Phase

PID

2004STIP Active
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code Prog FY

$0 $0

RIP IIP LOCAL

$400 $40

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 2

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 5/10/2004

Project Rpt

Current Cost Estimate

Structure Est $543

District Est $4,084

Total Con Est $4,627

R/W Est $220

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-- Local & RIP funds --Implementing Agency is the City Of Paso Robles**
PSR has been approved but not funding for PA&ED until FY 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 7/1/2007 7/1/2007 6/1/2008 7/31/2008 7/31/2008 9/1/2008 3/3/2009 9/1/2009

T TTTTTTTT

10/29/2007

T7/1/2007 7/1/2007 7/1/2007 6/1/2008 7/31/2008 7/31/2008 9/1/2008 3/3/2009 9/1/200910/29/2007

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $611

District Est $4,597

Total Con Est $5,208

16 05-0E020_

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R90.4/R100.-

PPNO

     

Project Name

MOSS LANDING CORRIDOR

Work Description
CORRIDOR STUDY 

Location Description
IN MOSS LANDING FROM MOLERA RD / NASHUA
RD INTERSECTION TO 1.0 KM N OF JENSEN RD
(KP R145.5/162.1)

Program Information

Doc Yr

Project Phase

PID

2006STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

ROW Info

Parcels 82

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 10/12/2001

Project Rpt

Current Cost Estimate

Structure Est $28,600

District Est $134,200

Total Con Est $162,800

R/W Est $64,848

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is not going forward for programming in the 2002 STIP.  It is unlikely that it will make the 2004 STIP.  The PSR-PDS must be used for programming
purposes by November of 2004 or it will need to be redone.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 8 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

17 05-49380_

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  5.5/-

PPNO

4938 

Project Name

GRANITE CREEK INTERCHANGE

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
RTE 17 AT GRANITE CREEK ROAD OC BETWEEN
GLENWOOD DRIVE - SB RAMPS AND GRANITE
CREEK ROAD (KP 8.85)

Program Information

Doc Yr

Project Phase

PID

2006STIP Active
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 62

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/1/2004

Project Rpt

Current Cost Estimate

Structure Est $4,500

District Est $7,500

Total Con Est $12,000

R/W Est $25,892

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/1/2009 11/1/2009 3/1/2010 1/1/2012 6/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/2014

T TTTTTTTTT

5/1/2009

11/1/2009 3/1/2010 1/1/2012 8/1/2012 9/1/2012 10/1/2012 12/1/2012 10/1/20146/1/20125/1/2009 T5/1/2009

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $5,700

District Est $9,501

Total Con Est $15,201

Saturday, February 12, 2005 9 *Escalated at 3%



SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (“K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2004

11/29/2004

1/24/2005 2/22/2005 4/4/2005 6/30/2005
5

18 05-0M320

Richard RosalesPM

James EspinosaDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- T91.5/T99.9-

PPNO

0332 

Project Name

MOSS LANDING 2' SOFT MEDIAN
BARRIER

Work Description
CONSTRUCT 2' SOFT MEDIAN BARRIER AND
PULLOUTS

Location Description
IN MONTEREY CO ON RTE 1 NEAR MOSS LANDING
FROM 0.8 KM N OF JCT RTE 156/1 TO JENSEN
ROAD (KP T147.25/160.77)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

R/W Est $0

APL
List

Yes

12-14-04  EA opened 12/1/04  Field review held 12-2-04. .010 Safety Project initiated by Traffic Safety 10/29/04 identified per Two and Three Lane
Monitoring System.  Project to consider pullouts for use by slower moving vehicles to allow passing.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

4/20/2004

4/20/2004

7/15/2004

8/1/2004

10/1/2004

10/1/2004

1/1/2005 4/1/2005
70

19 05-0L540

Rochelle VierraPM

James EspinosaDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  38.7/ 39.6-

PPNO

1451 

Project Name

TAJIGUAS RANCH MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SB CO ON RTE 101 NEAR TAJIGUAS RANCH
NORTH OF GOLETA (KP 62.31/63.73)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/29/2004

11/29/2004

Right of Way Info

Parcels Utilities 5

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $4

APL
List

Yes

Kick-off PDT meeting held May 20, 2004.  We are pursuing a PR/PSR for the project.  CE signed 11/29/04.

Saturday, February 12, 2005 10



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/7/2004

11/18/2004

11/18/2004

11/18/2004

2/1/2005 5/1/2005 6/1/2005
20

20 05-0L760

Luis DuazoPM

Roberto BandaDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3526 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  6.1/ 12.5-

PPNO

0706 

Project Name

SCR 17 GUARDRAIL UPGRADES

Work Description
"UPGRADE GUARDRAIL, CRASH CUSHIONS"
AND END TREATMENTS

Location Description
IN SCR CO ON RTE 17 IN SANTA'S VILLAGE IN
SCOTTS VALLEY TO CO LINE IN SCR CO (KP
9.8/20.2)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,400

Total Con Est $2,400

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/23/2004

11/18/2004

11/18/2004

11/18/2004

2/1/2005 5/1/2005 6/1/2005
20

21 05-0L700

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-2854 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  8.9/ 9.9-

PPNO

7007 

Project Name

SCR GUARDRAIL UPGRADES II

Work Description
GUARD RAIL & RETAINING WALL 

Location Description
IN SCR CO ON RTE 17 N OF SANTA CRUZ
GLENWOOD CUT-OFF & N OF LAUREL CURVES (KP
14.3/15.9)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

APL
List

Yes

Saturday, February 12, 2005 11



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

12/11/2002

4/21/2003

10/15/2003

11/4/2003

6/1/2004

6/24/2004

9/1/2004

1/13/2005

4/1/2005
65

22 05-0K320

Richard RosalesPM

Steven MiltonDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 230-3102 Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 17-  10.1/ 11.3-

PPNO

3200 

Project Name

GLENWOOD CURVES
SAFETY/DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
IN SANTA CRUZ COUNTY NEAR GLENWOOD DRIVE
- SOUTH OF TRINITY MISSION AREA TO
WOODWARDIA (KP 16.2/18.2)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $5,365

District Est $6,000

Total Con Est $11,365

R/W Est $0

APL
List

Yes

12-13-04  Next PDT meeting Jan 13, 2005.  Rec'd APS info dated 11-30-04.  Possibly have preliminary survey info(parts) in Jan. Env waiting area of
impact (cut line). District estimate is from intial project initation.  9-20-04 FT mtg held 9-9-04.  Request zero phase opened to perform surveys.  Anticpate
Structures APS by mid Oct. 6-30-04 Working towards a Focused ND/CE for two alts, retaining walls or cut slope.  Minimum Surveys needed to decide. 6-3-04
Loc 1 & 2 are porposed cuts now.  Review Loc 3 & 4 as Alt C Tie Back Walls(With Temp Shoring)PDT to be held 6-10-04. 3-4-04 FT held to discuss
constructablity and staging. 1-14-04 PDT held.  Discussed moveable barrier to allow room for retaining wall construction.  To be discussed with TMP.
11-4-03  Purpose & Need concured. On Schedule. 9-9-03 PDT Meeting, decided on direction of scope of project tentative PID milestones for PR-PSR.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

23 05-0L220

Amy DonatelloPM

James EspinosaDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  9.4/ 10-

PPNO

2201 

Project Name

MESA VIEW DRAINAGE AND ROAD
IMPROVEMENT

Work Description
CONSTRUCT DRAINAGE IMPROVEMENTS 

Location Description
NEAR HALCYON APPROACHING NIPOMO MESA (KP
15.24/16.15)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes Yes

Current Cost Estimate

Structure Est $0

District Est $2,600

Total Con Est $2,600

R/W Est $0

APL
List

Yes

Waiting for hydraulic's plan to determine scope

Saturday, February 12, 2005 12



Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/20/2004

7/20/2004

8/11/2004

8/11/2004

11/1/2004

10/1/2004

6/1/2005 7/1/2005
20

24 05-0L710

Amy DonatelloPM

James EspinosaDM

(805) 549-3398PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46-  33/-

PPNO

0771 

Project Name

EBERLY LEFT
 TURN CHANNELIZATION

Work Description
LEFT TURN CHANNELIZATION 

Location Description
ON RTE 46 EAST OF PASO ROBLES AT EBERLE
WINERY INTERSECTION (KP 53.24)

Program Information

Doc Yr

Project Phase

Candidate

2004ASHOPP Active
Program Status

Component

Funding

Prog Code
201.010

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 1

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $80

APL
List

Yes

Waiting for result of environmental studies to determine if we can be included in their report. Environmental document June '05. We will be able to use
studies but will need a separate document for safety project due to schedule.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

8/1/2004

8/1/2004

8/1/2004

8/1/2004

9/15/2004

9/1/2004

10/1/2004

10/1/2004

3-1-2005
75

25 05-0L800

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  75/ 92-

PPNO

8000 

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE II

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
IN MON CO ON RTES 1 & 63 BETWEEN PACIFIC
GROVE AND CASTROVILLE (KP 1-120.2/T146.2 &
68-R6.6)

Program Information

Doc Yr

Project Phase

Candidate

2005SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

Right of Way Info

Parcels Utilities 10

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $156

District Est $1,264

Total Con Est $1,420

R/W Est $6

APL
List

Yes

The work included in this project is work that was originally planned for the 05-0K760 project.  These locations where taken out of the 05-0K760 project
because they have the potential to elevate that project to an environmental document of a ND.

Environmental studies are in progress.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2003

11/1/2003

1/1/2004

1/1/2004

2/1/2004

2/1/2004

4/1/2004

4/1/2004

12/1/2004
97

26 05-0K950

Steve DigraziaPM

James EspinosaDM

(805) 549-3437PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- R2.1/R87.3-

PPNO

1951 

Project Name

SAN MIGUEL/SALINAS GUARDRAIL
UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH CUSHIONS 

Location Description
ROUTE 101 FROM SAN MIGUEL (SLO) TO SALINAS
(MONTEREY) "(KP SLO-104/111, MON-0/142)"

Program Information

Doc Yr

Project Phase

Candidate

2005SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/9/2004

9/9/2004

Right of Way Info

Parcels Utilities 18

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,340

Total Con Est $3,340

R/W Est $43

APL
List

Yes

2/1/05 Traffic Safety program decided to change the scope of work as follows:  Split current project into three projects to improve the chances for funding.
Three PSSRs will be produced.  Schedule has been changed to reflect this change.
9/9/04 CE Signed
6/24/04 Workplan development started.
Project Assignments completed 11/1/03-Design Manager Jim Espinosa-Scoping document-PR-PSR
Subrahmanyam (Subu) Nujella Project Engineer

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

6/20/2003

8/1/2003

6/20/2003

8/1/2003

9/1/2003

9/1/2003

5/15/2004

5/15/2004

10/1/2004
80

27 05-0K570

Amy DonatelloPM

James EspinosaDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3537 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  .7/ 31.7-

PPNO

5700 

Project Name

SLO 101 GUARDRAIL UPGRADES

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
ON ROUTE 101 IN SAN LUIS OBISPO COUNTY AT
VARIOUS LOCATIONS FROM KP 1.1 (PM 0.7)TO KP
51 (PM 31.7) (KP 1.1/51)

Program Information

Doc Yr

Project Phase

Candidate

2005SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/9/2004

7/9/2004

Right of Way Info

Parcels Utilities 32

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $3,036

Total Con Est $3,036

R/W Est $34

APL
List

No

PR/PSR is complete and is circulating for signatures. Projject not yet programmed.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2003

11/1/2003

1/1/2004

1/1/2004

2/1/2004

2/1/2004

4/1/2004

4/1/2004

12/1/2004
97

28 05-0K340

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  3.8/ 7.9-

PPNO

     

Project Name

   SLO/MON CO CULVERTS

Work Description
REPAIR CULVERTS 

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
ON ROUTE 1 AT VARIOUS LOCATIONS (KP
SLO-58.01/93.34 AND MON-6.21/12.78)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

Right of Way Info

Parcels 14 Utilities 6

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,427

Total Con Est $2,427

R/W Est $70

APL
List

Yes

8/26/04 PID Complete.  Resource estimate is high-68%-team is working to reduce
6/14/04 Draft PID 100% Complete.  Work plan is in development.  Will circulate for final signatures beginning in early July.
3/24/04 PID on schedule for Draft 4/1/04.  Constructibility review scheduled April 19.
2/6/04 New PE Jeffrey Whitaker
1/04 New Project Engineer Oscar Lumbres Design II Br Y (559) 243-3547  Will return to construction 3/1/04
Project assignments completed 11/1/03.  Project Engineer John Roberts-EM Larry Newland

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/1/2002

1/1/2002

6/1/2002

6/1/2002

2/15/2005 4/1/2005 8/1/2005
50

29 05-0F700

Doug HessingPM

Arthur RamirezDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3527 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68- R17.7/R17.9-

PPNO

7000 

Project Name

SALINAS RIVER BRIDGE WIDENING

Work Description
BRIDGE WIDENING 

Location Description
NEAR SALINAS AT THE SALINAS RIVER BR (BR
#44-40 L&R) (KP R28.5/28.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.114

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels Utilities 10

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $10,000

District Est $2,000

Total Con Est $12,000

R/W Est $3

APL
List

Yes

(DH 04-11-02 ) Widen to the outside with new footings and pier walls or possible inside widening on existing footings and pier walls.
This project was not on the APL from 7/02 - 10/03,(DH 12-19-03) APS sent 12-12-03
(DH 05-14-04) It has been determined that liquefaction is an issue with these structures.  Structure Design is performing analysis to determine the extent of
the problem.  The APS is scheduled to be completed 2/1/05.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2004

9/1/2004

1/1/2005

1/5/2005

4/1/2005 6/1/2005 8/1/2005
10

30 05-0L460

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  24.9/ 50.9-

PPNO

0146 

Project Name

SB 101 GUARDRAIL UPGRADE I

Work Description
GUARDRAIL & CRASH CUSHIONS 

Location Description
IN SB CO ON RTE 101 FROM GOLETA TO NOJOQUI
CR (KP 40.2/81.92)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,600

Total Con Est $1,600

R/W Est $0

APL
List

Yes

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

10/1/2004

10/1/2004

1/4/2005

11/3/2004

3/1/2005 6/1/2005 8/1/2005
20

31 05-0L450

Paul MartinezPM

Steven MiltonDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 230-3102 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  25.2/ 65.1-

PPNO

0145 

Project Name

SB 101 NEW GUARDRAIL

Work Description
GUARDRAIL 

Location Description
IN SB CO ON RTE 101 FROM GOLETA TO LOS
ALAMOS (KP 40.55/104.8)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $2,400

Total Con Est $2,400

R/W Est $0

APL
List

Yes
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

7/1/2002

7/1/2002

9/1/2005 11/1/2006 1/1/2006 3/1/2006
5

32 05-49730

Rochelle VierraPM

Dennis ReevesDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  40/ 46-

PPNO

4973 

Project Name

RELOCATE GAVIOTA ROADSIDE REST

Work Description
MOVE AND REPLACE EXISTING ROADSIDE
REST

Location Description
FROM CANADA DE LA PILA TO THE GAVIOTA
STORE (KP 64.4/74.0)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.260

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $11,000

Total Con Est $11,000

R/W Est $0

APL
List

Yes

04/05 FY Minimal work being done - Coordination/Input to County of SB on Mariposa Reina only.

Project removed from list of candidates due to low priority and limited resources per Program Advisor 12/20/02.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

9/1/2004

9/1/2004

1/1/2005

1/5/2005

4/1/2005 6/1/2005 8/1/2005
10

33 05-0L500

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  51/ 82.2-

PPNO

0151 

Project Name

SB 101 GUARDRAIL UPGRADE II

Work Description
UPGRADE GUARDRAIL & CRASH CRUSHIONS 

Location Description
IN SANTA BARBARA COUNTY IN ORCUTT FROM
GAVIOTA TO CLARK AVENUE (KP 82.07/132.28)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.015

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,500

Total Con Est $1,500

R/W Est $0

APL
List

Yes

Kick-off meeting held November 3, 2004 - Draft PSR schedule entered into FMP
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

9/1/2004

10/26/2004

1/24/2005 3/1/2005 5/1/2005 8/1/2005
1

34 05-45470

Richard RosalesPM

Wendy O'HalloranDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 0- L5706-

PPNO

0547 

Project Name

HOLLISTER MAINTENANCE STATION

Work Description
RELOCATE HOLLISTER MAINTENANCE
STATION

Location Description
HOLLISTER MAINTENANCE STATION    

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.352

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

Right of Way Info

Parcels 1 Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $1,300

District Est $0

Total Con Est $1,300

R/W Est $272

APL
List

Yes

12/04  Wendy O'Halloran is Design Manager.  Project to be assigned to PE this month.
9/10/04 Waiting for CRPMSU to give approval for assignment of Design Manager as requested by PM. Initial Study/ND approved 9-17-1999.  R/W acquired
10-1999.  Was Minor A, now Major.  Needs FPSR.  Needs to be assigned to Project Development PM.  For information, contact Zane Cary (805) 549-3525.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

1/7/2002

1/7/2002

3/1/2002

3/27/2002

4/2/2002

4/25/2002

5/1/2002

5/20/2002

7/1/2005
80

35 05-0F990

Steve DigraziaPM

Jack WalkerDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-3861 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  31.5/ 36.4-

PPNO

9900 

Project Name

SCOTT CREEK AND WADDELL CREEK
BRIDGE REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
AT SCOTT CR AND WADDELL CR BRIDGES (BR
NO'S 36-31 & 36-65) (KP 50.7/58.6)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.110

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 5 Utilities 16

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $9,744

District Est $5,510

Total Con Est $15,254

R/W Est $236

APL
List

Yes

8/20/04 Risk Management Plan-engage Coastal and other Resource Agencies prior to PID Approval to lower delivery risk (permits).  New PID completion date 7/05
8/04 Env Doc: EIR/EIS
6/21/04 Programming recommendation is complete.  Final workplan development has commenced.
1/26/04 Steve Wyatt has been reassigned to do Safety Projects. Jack Walker will be the new DM.  The PE is now Marissa Nishikawa
9/23/03-Team is developing additional alternatives in response to comments recieved from Coastal Commission staff, and other resource agencies.
6/18/2003 Coastal Commission staff comments and recommendations are expected by the end of June 2003.  These comments will be incorporated and the PID completed by 9/1/03.
1/2003 New alternative needs to be developed based on recent input from the California Coastal Commission.  Need to study removing embankments that encroach in flood plain areas.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

36 05-0L720

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  0/-

PPNO

0072 

Project Name

SLO COUNTY BRIDGE RAIL
REPLACEMENT

Work Description
BRIDGE RAIL REPLACEMENT 

Location Description
IN SLO CO @ VARIOUS LOCATIONS (KP-VAR)   

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.112

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

No

Current Cost Estimate

Structure Est $0

District Est $1,600

Total Con Est $1,600

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/1/2003

12/1/2003

2/1/2004

2/1/2004

3/1/2004

5/3/2004

7/15/2004

7/15/2004

9/30/2004
95

37 05-0K350

Lisa LowerisonPM

Roberto BandaDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3526 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  35.8/-

PPNO

3550 

Project Name

CAYUCOS CULVERTS

Work Description
REPLACE CULVERTS 

Location Description
IN SAN LUIS OBISPO COUNTY IN CAYUCOS AT PM
35.83 (KP 57.66)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Active
Program Status

Component

Funding

Prog Code
201.151

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 3 Utilities 6

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,052

Total Con Est $1,052

R/W Est $44

APL
List

Yes

Circulating for signatures Feb 2005
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SHOPP PID
(State Highway Operation and Protection Program

Project Initiation Document)

Projects listed in this section have an approved Project Initiation
Document and are awaiting programming or updating for future
cycles



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

38 05-45370_

Lisa LowerisonPM

Martin NishikawaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  56.4/ 57.8-

PPNO

4537 

Project Name

ANTELOPE GRADE CLIMBING LANE

Work Description
EXTEND EASTBOUND TRUCK
CLIMBING LANE

Location Description
IN SLO CO NEAR CHOLAME FROM 2.1 KM E OF
THE RTE 41/46 JUNCTION TO 0.8 KM WEST OF
ANTELOPE ROAD (KP 90.8/93.0)

Program Information

Doc Yr

Project Phase

PID

2000SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 3

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,619

Total Con Est $5,619

R/W Est $50

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
Waiting for Biological Opinion - will wait until project is programmed to finish up PA&ED -  not picked up in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 5/1/2006 5/1/2007 8/1/2007 9/1/2007 10/12/2007 2/1/2008 10/1/2008

T TTTTTTT

2/1/2006

T1/1/2006 5/1/2006 5/1/2007 8/1/2007 9/1/2007 10/12/2007 2/1/2008 10/1/20082/1/2006

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $6,140

Total Con Est $6,140

39 05-0K760_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  74.7/ 90.9-

PPNO

0076 

Project Name

MONTEREY TO CASTROVILLE
GUARDRAIL UPGRADE

Work Description
UPGRADE GUARDRAIL & CRASH
CUSHIONS

Location Description
"IN MON CO ON RTES 1, 68 & 156 FROM" CARMEL
TO CASTROVILLE (KP 1-120.2/R146.2;
68-L6.8/R6.9; & 156-R0.3)

Program Information

Doc Yr

Project Phase

PID

2005SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/9/2004

7/9/2004

ROW Info

Parcels

Utilities 16

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/8/2004

Project Rpt 11/8/2004

Current Cost Estimate

Structure Est $0

District Est $790

Total Con Est $790

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
DH (08-27-04) The PDT  split the project into two.  One portion that can be done with a CE and the other portion that needs an ND ED.  At this time the CE
portion estimate is $790,000  which is this project.  The PR/PSR is circulating for signatures.

The EA of the locations that will be included in the ND is 05-0L800_

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/8/2004 1/1/2006 6/1/2006 3/1/2006 7/1/2006 8/12/2006 10/1/2006 7/1/2007

A TTTTTTT

10/1/2005

T11/8/2004 1/1/2006 6/1/2006 3/1/2006 7/1/2006 8/12/2006 10/1/2006 7/1/200710/1/2005

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $838

Total Con Est $838

Saturday, February 12, 2005 20 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

40 05-0J040_

Steve DigraziaPM

Robert NavarroDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  21.1/-

PPNO

4400 

Project Name

LIMEKILN ABUTMENT PROTECTION

Work Description
PROTECT BRIDGE ABUTMENT 

Location Description
IN MON CO AT LIMEKILN CR BR #44-0058 (KP 34.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 1

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/14/2004

Project Rpt

Current Cost Estimate

Structure Est $6,025

District Est $1,928

Total Con Est $7,953

R/W Est $111

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
9/20/04 PSR Signed by Gregg Albright 9/14/04
8/26/04 Final Signatures complete except for D05 Director
12/2/03  Draft PSR Circulated for comments.  Workplan started.  Coastal Concurrence with scope achieved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/2010

T TTTTTTTTT

1/1/2007

T1/1/2007 8/1/2006 4/1/2007 4/1/2008 7/15/2008 7/15/2008 11/1/2008 12/13/2008 5/15/2009 11/1/20101/1/2007

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $6,781

District Est $2,170

Total Con Est $8,951

41 05-0A520_

Doug HessingPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1- R34.5/R42.3-

PPNO

5200 

Project Name

BIG SUR ROADWAY REHAB

Work Description
REHABILITATE ROADWAY 

Location Description
NEAR BIG SUR FROM 0.4 KM N OF BURNS CREEK
BRIDGE TO 4.0 KM N OF TORRE CANYON BRIDGE
(KP R55.5/R68.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/24/2001

8/24/2001

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/20/2000

Project Rpt 10/20/2000

Current Cost Estimate

Structure Est $0

District Est $3,107

Total Con Est $3,107

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(07-02-03 DH)The schedule has been incremented one more year for the 2004 SHOPP.  Assumes start date of 07/01/04.  The PID needs a supplemental and
PDT meeting to update the project.  The schedule and CE will need to be reevaluated.
Shelved

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 9/1/2006 1/1/2006 4/1/2007 4/1/2007 5/13/2006 9/1/2007 10/1/2009

T TTTTTTT

6/1/2006

T1/1/2006 9/1/2006 1/1/2006 4/1/2007 4/1/2007 5/13/2006 9/1/2007 10/1/20096/1/2006

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $3,296

Total Con Est $3,296

Saturday, February 12, 2005 21 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

42 05-0F340_

Doug HessingPM

Wendy O'HalloranDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  72.3/ 89.1-

PPNO

3400 

Project Name

B & M SHOWCASE

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
"NEAR CARMEL, IN MONTEREY, SEASIDE," "SAND
CITY, & MARINA FROM THE CARMEL" RIVER BR
TO THE SALINAS RIVER BR (KP 116.4/R143.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 20

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/24/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,990

Total Con Est $5,990

R/W Est $73

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

DH 07-02-03 Schedule was advanced for the 2004 SHOPP.  The project will need updating if it is to be programmed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 3/1/2006 1/1/2006 3/1/2007 5/1/2007 5/1/2007 10/1/2007 12/1/2007 4/1/2008 10/1/2012

T TTTTTTTTT

6/1/2005

T1/1/2006 3/1/2006 1/1/2006 3/1/2007 5/1/2007 5/1/2007 10/1/2007 12/1/2007 4/1/2008 10/1/20126/1/2005

Reg R/W
M225

APL
List

No

201.245

*Escalated Cost Estimate

Structure Est $0

District Est $6,545

Total Con Est $6,545

43 05-0E250_

Doug HessingPM

Jay HaghparastDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  1.9/ 3.8-

PPNO

2501 

Project Name

PACIFIC GROVE REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN AND NEAR PACIFIC GROVE FROM 0.1 KM WEST
OF PRESIDIO BLVD TO 0.8 KM WEST OF ROUTE
1/68 SEPARATION (KP 3.1/6.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/30/2001

10/30/2001

ROW Info

Parcels 4

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/30/2002

Project Rpt 8/30/2002

Current Cost Estimate

Structure Est $0

District Est $2,016

Total Con Est $2,016

R/W Est $202

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(11-26-03 DH)  The schedule was pushed out for the 2004 mid cycle SHOPP.  The project needs updating.
(1-6-04 DH) Project Shelved

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 8/30/2006 7/25/2007 8/30/2007 11/9/2007 12/9/2007 2/15/2008 8/16/2008

T TTTTTTT

6/1/2006

T7/1/2005 8/30/2006 7/25/2007 8/30/2007 11/9/2007 12/9/2007 2/15/2008 8/16/20086/1/2006

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $2,203

Total Con Est $2,203

Saturday, February 12, 2005 22 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

44 05-0E470_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  45.7/ 82.6-

PPNO

5470 

Project Name

MON 101 KING CITY/SALINAS
INTERSECTION IMPROVEMENTS

Work Description
INSTALL/EXTEND MEDIAN
ACCELERATION & LEFT TURN
CHANNELIZATION

Location Description
VARIOUS INTERSECTIONS BETWEEN CENTRAL
AVE TO GOULD RD (KP 73.6/132.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $8,885

Total Con Est $8,885

R/W Est $12

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
07-02-03 DH) The schedule was pushed forward for the 2004 SHOPP.  Assumes a 7/1/04 Start date.  The project needs updating.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 12/1/2005 8/1/2006 7/1/2006 11/1/2006 12/13/2006 4/1/2007 11/1/2007

T TTTTTTT

11/1/2005

T10/1/2005 12/1/2005 8/1/2006 7/1/2006 11/1/2006 12/13/2006 4/1/2007 11/1/200711/1/2005

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $0

District Est $9,426

Total Con Est $9,426

45 05-0F970_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142 RR SPTC C&M,SC,RE,CL         
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  62.1/ 63.2-

PPNO

9700 

Project Name

NORTH SOLEDAD OH REPLACEMENT

Work Description
BRIDGE REPLACEMENT 

Location Description
ON RTE 101 IN MONTEREY CO NEAR SOLEDAD AT
THE NORTH SOLEDAD OH BRIDGE - BR NO
44-91L/R (KP 100.1/101.7)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 9

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/7/2003

Project Rpt 11/7/2003

Current Cost Estimate

Structure Est $4,230

District Est $15,726

Total Con Est $19,956

R/W Est $1,961

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2004 SHOPP

 PSSR approved  11/07/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 12/1/2005 10/1/2006 9/1/2008 10/1/2009 11/1/2009 1/1/2010 2/1/2010 5/1/2010 9/1/2011

T TTTTTTTTT

11/1/2005

10/1/2006 12/1/2005 10/1/2006 9/1/2008 11/1/2009 1/1/2010 2/1/2010 5/1/2010 9/1/201110/1/200911/1/2005 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $4,904

District Est $18,231

Total Con Est $23,134

Saturday, February 12, 2005 23 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

46 05-0G020_

Doug HessingPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101- R91.5/R98.8-

PPNO

0702 

Project Name

PRUNEDALE REHAB

Work Description
HIGHWAY REHAB 

Location Description
NEAR SALINAS FROM 0.5 KM SOUTH OF
ESPINOSA RD TO 0.2 KM NORTH OF ECHO
VALLEY ROAD (KP R147.2/R159.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/24/2002

Project Rpt 9/24/2002

Current Cost Estimate

Structure Est $846

District Est $16,694

Total Con Est $17,540

R/W Est $152

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

(06-02-03 DH)  The schedule was adjusted for the 2004 SHOPP.  M200 to 1/1/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2007 5/9/2007 1/1/2008 2/5/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 6/1/2009 1/1/2010

T TTTTTTTTT

7/31/2007

T1/1/2007 5/9/2007 1/1/2008 2/5/2008 10/1/2008 10/1/2008 1/1/2009 2/12/2009 6/1/2009 1/1/20107/31/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $952

District Est $18,789

Total Con Est $19,741

47 05-0A090_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 230-3142 COP CO OF    MONTEREY         
RR UNION PACC&M,S/C,L         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 156- R1.1/R2.1-

PPNO

0900A

Project Name

CASTROVILLE OH REPLACEMENT

Work Description
REPLACE BRIDGE 

Location Description
"NEAR CASTROVILLE, FROM 0.3 KM W OF" THE
CASTROVILLE OH TO 0.8 KM E OF OF THE
CASTROVILLE OH  BR #44-33L (KP R1.8/R3.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 5

Utilities 5

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $2,010

District Est $7,953

Total Con Est $9,963

R/W Est $1,106

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
(10-11-02 DH) This project is awaiting programming in the 2002 mid-cycle SHOPP
(06-02-03 DH) The schedule was pushed out one year for the 2004 SHOPP. M200 to 10-01-07.
Shelved

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2007 3/1/2007 10/1/2007 4/24/2010 7/1/2010 10/1/2010 10/1/2010 11/12/2010 4/1/2011 1/1/2014

T TTTTTTTTT

4/1/2007

10/1/2007 3/1/2007 10/1/2007 4/24/2010 10/1/2010 10/1/2010 11/12/2010 4/1/2011 1/1/20147/1/20104/1/2007 T

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $2,400

District Est $9,496

Total Con Est $11,896

Saturday, February 12, 2005 24 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

48 05-0F250_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 183-  2/ 8.4-

PPNO

2600 

Project Name

183 OVERLAY

Work Description
ASPHALT CONCRETE
OVERLAY-CAP M

Location Description
NEAR SALINAS FROM MARKET CIRCLE TO 0.1 KM
NORTH OF DEL MONTE AVE (KP 3.2/13.4)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

7/19/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/24/2000

Project Rpt 8/24/2000

Current Cost Estimate

Structure Est $0

District Est $3,759

Total Con Est $3,759

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

(02-04 DH )Removed from the list of viable SHOPP projects.
Should be removed from Status

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

49 05-39630_

Doug HessingPM

Shahin MansourDM

(805) 549-3788PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 230-3114
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 198-  18.5/ 18.7-

PPNO

0001P

Project Name

MUSTANG GRADE REALIGNMENT

Work Description
REALIGN HIGHWAY 

Location Description
NEAR SAN LUCAS AT 7.2 KM E OF RTE 25 (KP
29.8/30.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/30/2003

9/30/2003

ROW Info

Parcels 1

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 9/30/2003

Current Cost Estimate

Structure Est $0

District Est $1,230

Total Con Est $1,230

R/W Est $8

Phase Completion
PA&ED RW PS&E CON100 % 60% % %

Project Comments
This project is not on the 2004 SHOPP.
It will be Shelved at the 60% review.
This project was shelved 7/1/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/30/2003 5/26/2004 7/1/2005 7/1/2005 10/1/2005 11/12/2005 3/1/2006 10/1/2007

A TTTTTTA

2/10/2004

A9/30/2003 5/26/2004 7/1/2005 7/1/2005 10/1/2005 11/12/2005 3/1/2006 10/1/20072/10/2004

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $1,267

Total Con Est $1,267

Saturday, February 12, 2005 25 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

50 05-0J490_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  0/ 50.6-

PPNO

4900 

Project Name

EXIT RETROFIT SIGNS

Work Description
UPGRADE EXIT GUIDE SIGNS 

Location Description
VARIOUS ROUTES & COUNTIES IN DISTRICT 5 ON
& NEAR ALL FREEWAY EXIT/OFF-RAMPS

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

7/23/2003

7/23/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/3/2003

Project Rpt 9/3/2003

Current Cost Estimate

Structure Est $0

District Est $2,660

Total Con Est $2,660

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2003 4/1/2006 7/1/2006 7/1/2006 8/12/2006 11/1/2006 2/1/2007

A TTTTTT9/1/2003 4/1/2006 7/1/2006 7/1/2006 8/12/2006 11/1/2006 2/1/2007

Reg R/W
M225

APL
List

No

201.170

*Escalated Cost Estimate

Structure Est $0

District Est $2,822

Total Con Est $2,822

51 05-0C610_

Amy DonatelloPM

David SanghaDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  10.2/-

PPNO

0610 

Project Name

YTIAS CREEK RET. WALL

Work Description
CONSTRUCT TIEBACK WALL 

Location Description
NEAR LOMPOC 0.16 KM NORTH OF YTIAS CREEK
BRIDGE #51-92 (KP 16.41)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 2

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 1/29/2001

Project Rpt

Current Cost Estimate

Structure Est $3,089

District Est $1,363

Total Con Est $4,452

R/W Est $4

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project put on hold until further notice.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2007 9/1/2007 10/1/2007 10/1/2008 1/1/2009 1/1/2009 3/15/2009 4/1/2009 7/1/2010 8/1/2010

T TTTTTTTTT

7/1/2007

T8/1/2007 9/1/2007 10/1/2007 10/1/2008 1/1/2009 1/1/2009 3/15/2009 4/1/2009 7/1/2010 8/1/20107/1/2007

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $3,477

District Est $1,534

Total Con Est $5,011

Saturday, February 12, 2005 26 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

52 05-0E260_

Jose PoncePM

James EspinosaDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537 RR UPRR     SC,RE,CL 022003  
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  19.3/ 20.6-

PPNO

0260 

Project Name

LOMPOC REHAB

Work Description
HIGHWAY REHABILITATION 

Location Description
IN LOMPOC ON RTE 1 - JCT 1/246 TO H STREET
AND ON RTE 246 FROM 0.4 KM WEST OF V
STREET TO H STREET (SB 1-KP 31.0/33.1) (SB
246-KP 13.3/15.3)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels 2

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 3/18/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,711

Total Con Est $5,711

R/W Est $155

Phase Completion
PA&ED RW PS&E CON7 % % % %

Project Comments
SUPPLEMENTAL PSSR APPROVAL EXPECTED 10/1/02.  PROJECT BEING DOWNSCOPED TO OVERLAY WITH ONLY MINOR WIDENING AT RIGHT TURN
POCKET TO ROUTE 1.  COST EXPECTED TO BE ABOUT $6 M.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 7/1/2005 5/1/2007 7/1/2007 8/1/2007 10/1/2007 1/1/2008 7/1/2009

T TTTTTTT

1/1/2005

T3/1/2005 7/1/2005 5/1/2007 7/1/2007 8/1/2007 10/1/2007 1/1/2008 7/1/20091/1/2005

Reg R/W
M225

Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,241

Total Con Est $6,241

53 05-0A480_

Jose PoncePM

Khaled DaherDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3130 RR SPRR                                       
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  1-  41.7/ 49.2-

PPNO

4800 

Project Name

BLACK RD/RTE 166 REHAB

Work Description
AC OVERLAY AND WIDEN
SHOULDERS

Location Description
NEAR SANTA MARIA FROM BLACK RD TO JCT RTE
166/1 (KP 67.1/79.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 1

Utilities 18

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/23/2001

Project Rpt

Current Cost Estimate

Structure Est $190

District Est $6,594

Total Con Est $6,784

R/W Est $133

Phase Completion
PA&ED RW PS&E CON33 % % % %

Project Comments
PSSR signed on 1/9/01. Environmental studies to begin 2/01/01.  Project identified as an "Early Start" project and resourced to begin environmental work. Env
received mapping from design 4/23/01. Priority #9-merged with 2002 SHOPP Candidates.  Supplemental PSSR approved on 8/23/01.  Management directed
to shelve project (6/5/02).  Completed Negative HPSR.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 4/1/2005 3/1/2005 4/1/2006 6/1/2006 7/1/2006 9/1/2006 11/1/2006 1/1/2007 11/1/2007

T TTTTTTTTT

2/1/2005

T10/1/2004 4/1/2005 3/1/2005 4/1/2006 6/1/2006 7/1/2006 9/1/2006 11/1/2006 1/1/2007 11/1/20072/1/2005

Reg R/W
M225

Past Due Past Due

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $202

District Est $6,996

Total Con Est $7,197

Saturday, February 12, 2005 27 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

54 05-48060_

Rob MillerPM

Abdul BakerDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Bryan Apper (559) 243-8156

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  0/ 13.6-

PPNO

4806 

Project Name

VEHICLE DETECTORS

Work Description
INSTALL TMS ELEMENTS -
VEHICLE DETECTORS & CCTV

Location Description
ON ROUTE 101 IN SANTA BARBARA CO BETWEEN
THE VENTURA CO LINE AND GARDEN STREET (KP
0.0/21.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels

Utilities 30

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/21/2004

Project Rpt

Current Cost Estimate

Structure Est $10

District Est $1,365

Total Con Est $1,375

R/W Est $18

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
PSR being developed to include vehicle detectors and traffic monitoring stations.  SHOPP candidate.  Not in 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 7/1/2007 3/1/2008 7/1/2008 9/1/2008 10/13/2008 1/1/2009 1/1/2010

T TTTTTTT

3/1/2007

T7/1/2007 7/1/2007 3/1/2008 7/1/2008 9/1/2008 10/13/2008 1/1/2009 1/1/20103/1/2007

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $11

District Est $1,536

Total Con Est $1,548

55 05-0E010_

Rob MillerPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  0/ 27.5-

PPNO

5010 

Project Name

TRAFFIC MONITORING

Work Description
INSTALL TRAFFIC SURVEILLANCE
STATIONS

Location Description
BETWEEN VENTURA/SANTA BARBARA CO LINE
AND HOLLISTER AVE OC AT VARIOUS LOCATIONS
(KP 0.0/44.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 40

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,748

Total Con Est $6,748

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Limits revised to include traffic monitoring from PM 13.5 to 27.5.  Not in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2006 4/1/2007 2/1/2007 10/1/2007 11/1/2007 1/1/2008 2/15/2008 6/1/2008 8/1/2009

T TTTTTTTT

9/1/2006

T8/1/2006 4/1/2007 2/1/2007 10/1/2007 11/1/2007 1/1/2008 2/15/2008 6/1/2008 8/1/20099/1/2006

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $7,374

Total Con Est $7,374

Saturday, February 12, 2005 28 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

56 05-49290_

Rob MillerPM

Nicholas ChanDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3126
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R14.2/-

PPNO

4929 

Project Name

CASTILLO ST SEAL SLAB

Work Description
REPLACE SEAL SLAB 

Location Description
IN SANTA BARBARA AT CASTILLO ST UC (BR NO
51-204M) (KP R22.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 14

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $14,400

District Est $6,660

Total Con Est $21,060

R/W Est $83

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Floating Slab proposed to replace leaking seal slab under the Castillo St UC.  Additional haz waste studies needed for groundwater.  PSR Approved 09/27/01.
City looking at preliminary plans at Haley/Castillo for improvements.  SHOPP candidate.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2009 3/1/2009 7/1/2009 5/1/2011 5/1/2011 7/1/2011 9/1/2011 10/15/2011 2/1/2012 4/1/2013

T TTTTTTTTT

2/1/2009

T1/1/2009 3/1/2009 7/1/2009 5/1/2011 5/1/2011 7/1/2011 9/1/2011 10/15/2011 2/1/2012 4/1/20132/1/2009

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $17,710

District Est $8,191

Total Con Est $25,901

57 05-0G070_

Steve DigraziaPM

Foad Al-HamdaniDM

(805) 549-3437PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546 COP SB CO    FLOOD DIS         
RR                                            

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  22.3/ 23-

PPNO

0707 

Project Name

GOLETA DRAINAGE UPGRADES

Work Description
UPGRADE EXISTING DRAINAGE
STRUCTURES

Location Description
ON ROUTE 101 IN SB CO BETWEEN FAIRVIEW AND
LOS CARNEROS AVE. (KP 35.9/37.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 2

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 12/18/2002

Project Rpt

Current Cost Estimate

Structure Est $3,220

District Est $6,094

Total Con Est $9,314

R/W Est $275

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/04 SB County may perform PA&ED Phase work.
9/23/03 District recommended programming in the 2004 SHOPP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/2011

T TTTTTTTTT

8/1/2006

T11/1/2006 7/1/2006 11/1/2006 1/1/2008 11/1/2008 11/1/2008 1/1/2009 2/1/2009 5/1/2009 10/1/20118/1/2006

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $3,624

District Est $6,859

Total Con Est $10,483

Saturday, February 12, 2005 29 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

58 05-40260_

Jose PoncePM

Boris AyaviriDM

(805) 549-3425PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  39.4/ 40.1-

PPNO

0201 

Project Name

ARROYO QUEMADO REALIGNMENT

Work Description
REALIGN SOUTHBOUND LANES
INTO EXISTING MEDIAN AND
BYPASS BRIDGE

Location Description
NEAR GAVIOTA FROM O.6 KM S TO 0.6 KM N OF
ARROYO QUEMADO BRIDGE  BR# 51-28L (KP
63.4/64.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,300

Total Con Est $5,300

R/W Est $0

Phase Completion
PA&ED RW PS&E CON73 % % % %

Project Comments
Long Lead.   Environmental studies continuing.  Project was shelved on 8/30/02 (no resources).  Expecting SHPO concurrence.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/1/2006 5/1/2006 5/1/2007 7/1/2007 9/1/2007 10/1/2007 1/1/2008 4/1/2008

T TTTTTTT

1/1/2006

T2/1/2006 5/1/2006 5/1/2007 7/1/2007 9/1/2007 10/1/2007 1/1/2008 4/1/20081/1/2006

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est $0

District Est $5,791

Total Con Est $5,791

59 05-0K330_

Rochelle VierraPM

Foad Al-HamdaniDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  45.5/-

PPNO

3330 

Project Name

GAVIOTA CULVERT REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA
STATE PARK & JUST SOUTH OF GAVIOTA SAFETY
ROADSIDE REST AREA (KP 73.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels 2

Utilities 14

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/20/2004

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,763

Total Con Est $1,763

R/W Est $65

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
08/24/04 RMV - PSR signed on 08/20/04;  Project is proposed as a 2006 SHOPP Candidate

Previously dropped project to replace culvert (05-49010_) has completed Surveys (SR 99-0559) "TLI/topo-control-levels-R/W ties-align" (FB4402; NAD 83(92);
NAVD 88).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 10/1/2008 8/1/2009 10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/2010

T TTTTTTT

7/1/2008

T7/1/2008 10/1/2008 8/1/2009 10/1/2009 11/1/2009 12/13/2009 3/1/2010 10/1/20107/1/2008

Reg R/W
M225

APL
List

No

201.151

*Escalated Cost Estimate

Structure Est $0

District Est $2,044

Total Con Est $2,044

Saturday, February 12, 2005 30 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

60 05-0H200_

UnassignedPM

Steven WyattDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R52.3/R65-

PPNO

0082 

Project Name

BUELLTON CAP-M

Work Description
REHABILITATE ROADWAY (CAP-M) 

Location Description
IN AND NEAR BUELLTON FROM 3.8 KM S OF
NOJOQUI CR BR (NO 51-20) TO 3.2 KM N OF ZACA
CR BR (NO 51-10) (KP R84.2/104.6)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/17/2003

3/17/2003

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/25/2003

Project Rpt 8/25/2003

Current Cost Estimate

Structure Est $0

District Est $9,886

Total Con Est $9,886

R/W Est $5

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
  Design - Amy Norris
  Environmental - John Lucheta

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2003 11/1/2004 9/1/2005 7/1/2005 12/15/2005 1/15/2006 4/1/2006 7/1/2007

A TTTTTTT

9/1/2004

T3/1/2003 11/1/2004 9/1/2005 7/1/2005 12/15/2005 1/15/2006 4/1/2006 7/1/20079/1/2004

Reg R/W
M225

Past Due Past Due

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $10,183

Total Con Est $10,183

61 05-0E270_

Amy DonatelloPM

Arthur RamirezDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  154-  21.4/ 32.2-

PPNO

0527 

Project Name

SAN MARCOS PASS CAPM

Work Description
CAPM 

Location Description
NEAR SB FROM 0.3 KM W OF PARADISE RD TO 0.5
KM E OF JCT RTE 101/154 SEPARATION. (KP
34.4/R51.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $6,021

Total Con Est $6,021

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project put on hold until further notice.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2005 11/1/2005 5/1/2006 7/1/2006 8/1/2006 11/1/2006 2/1/2007 12/1/2007

T TTTTTTT

10/1/2005

T10/1/2005 11/1/2005 5/1/2006 7/1/2006 8/1/2006 11/1/2006 2/1/2007 12/1/200710/1/2005

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $6,388

Total Con Est $6,388

Saturday, February 12, 2005 31 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

62 05-0G160_

Rochelle VierraPM

Martin NishikawaDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  166-  .9/ 2.3-

PPNO

0160 

Project Name

GUADALUPE DITCHES

Work Description
RELOCATE DRAINAGE DITCHES 

Location Description
ALONG ROUTE 166 BETWEEN THE CITIES OF
SANTA MARIA AND GUADALUPE PM 0.9/2.35 &
3.8/4.8 (KP 1.45/3.78 & 6.12/7.72)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 12

Utilities 10

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/20/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,105

Total Con Est $3,105

R/W Est $741

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
C.U.R.E. Safety project.  Two locations: PM 0.9/2.4 & PM 3.8/4.8.

Also see EA 05-0C620_ project locations coincide with each other.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2009 1/1/2009 10/1/2010 1/1/2011 1/1/2011 2/18/2011 5/1/2011 10/1/2012

T TTTTTTT

10/1/2008

1/1/2009 1/1/2009 1/1/2011 1/1/2011 2/18/2011 5/1/2011 10/1/201210/1/201010/1/2008 T

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $3,708

Total Con Est $3,708

63 05-0C300_

Richard RosalesPM

Roberto BandaDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1- R.9/R1.4-

PPNO

0300K

Project Name

WATSONVILLE EMBANKMENT
RECONSTRUCTION

Work Description
EMBANKMENT RECONSTRUCTION 

Location Description
NEAR WATSONVILLE FROM BEACH ROAD UC TO
WATSONVILLE SLOUGH BRIDGE (KP R1.4/R2.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels 12

Utilities 12

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/29/2000

Project Rpt

Current Cost Estimate

Structure Est $2,977

District Est $5,335

Total Con Est $8,312

R/W Est $64

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
1/04 Shelf draft Sup PSR since project did not make 2004 SHOPP list.
8/03  Working on Supplemental PSR for cost and schedule updates for 2004 SHOPP.
Shelf until further notice from Program Coordinator***PROJECT IS INACTIVE***
* 2002 SHOPP *  Not Programmed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2006 5/1/2006 8/1/2006 11/1/2007 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/2010

T TTTTTTTTT

5/1/2006

1/1/2006 5/1/2006 8/1/2006 11/1/2007 2/1/2008 2/1/2008 3/14/2008 5/1/2008 2/1/201011/1/20075/1/2006 T

Reg R/W
M225

APL
List

No

201.150

*Escalated Cost Estimate

Structure Est $3,253

District Est $5,830

Total Con Est $9,083

Saturday, February 12, 2005 32 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

64 05-0C900_

Luis DuazoPM

Foad Al-HamdaniDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  8/ 16.5-

PPNO

9000 

Project Name

SCR TRAFFIC SURVEILLANCE
STATIONS

Work Description
INSTALL SURVEILLANCE
STATIONS WITH LOOPS & CCTV

Location Description
NEAR SANTA CRUZ; VARIOUS LOCATIONS FROM
FREEDOM BLVD TO ROUTE 1/17 INTERCHANGE
(KP 12.9/26.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $825

Total Con Est $825

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 4/1/2005 11/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 6/1/2007

T TTTTTTT

2/1/2005

T10/1/2004 4/1/2005 11/1/2005 10/1/2005 1/1/2006 3/1/2006 6/1/2006 6/1/20072/1/2005

Reg R/W
M225

Past Due Past Due

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $850

Total Con Est $850

65 05-0G400_

Luis DuazoPM

Boris AyaviriDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  6.1/ 6.5-

PPNO

4001 

Project Name

SANTA VILLAGE ROAD GUARDRAIL

Work Description
CONSTRUCT CONCRETE
GUARDRAIL

Location Description
NEAR SCOTTS VALLEY FROM 0.37 KM N OF
SANTA'S VILLAGE ROAD TO 0.03 KM S OF
CRESCENT DRIVE (KP 9.8/10.54)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

LONG LEAD
Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

ROW Info

Parcels

Utilities 7

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/2/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $4,677

Total Con Est $4,677

R/W Est $84

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2006 6/1/2007 7/1/2007 6/1/2008 9/1/2008 11/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/2010

T TTTTTTTTT

1/1/2007

10/1/2006 6/1/2007 7/1/2007 6/1/2008 11/1/2008 1/1/2009 3/1/2009 6/1/2009 10/1/20109/1/20081/1/2007 T

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $5,264

Total Con Est $5,264

Saturday, February 12, 2005 33 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

66 05-36530_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 0- L5714-

PPNO

0370 

Project Name

SLO MAINTENANCE STATION

Work Description
CONSTRUCT MAINTENANCE
STATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

ND
Act

Act

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 12/13/1991

Project Rpt 4/22/1992

Current Cost Estimate

Structure Est $3,872

District Est $2,228

Total Con Est $6,100

R/W Est $2,348

Phase Completion
PA&ED RW PS&E CON50 % 90 % % %

Project Comments
Project unparred

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.352

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

67 05-49220_

Amy DonatelloPM

David FappDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  .1/ 16.7-

PPNO

4922 

Project Name

NIPOMO-MESA REHAB

Work Description
CAP-M 

Location Description
FROM SANTA MARIA RIVER BRIDGE TO SOUTH
JCT RTE 101/1 SEPARATION (KP 0.2/26.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/9/1999

7/9/1999

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 8/29/1999

Current Cost Estimate

Structure Est $0

District Est $6,545

Total Con Est $6,545

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project not resourced to work on.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/26/1999 6/1/2005 8/1/2005 10/1/2005 10/1/2005 11/12/2005 4/1/2006 1/1/2007

A TTTTTTT

7/1/2005

T8/26/1999 6/1/2005 8/1/2005 10/1/2005 10/1/2005 11/12/2005 4/1/2006 1/1/20077/1/2005

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est $0

District Est $6,741

Total Con Est $6,741

Saturday, February 12, 2005 34 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

68 05-0F350_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  17.7/ 40.3-

PPNO

3050 

Project Name

SLO-1 BEAUTIFICATION

Work Description
BEAUTIFICATION &
MODERNIZATION

Location Description
"IN AND NEAR SLO, MORRO BAY, AND" CAYUCOS
FROM SAN LUIS OBISPO CITY LIMITS TO VILLA CR
(KP 28.5/64.9)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 8

Utilities 3

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

Project Rpt

Current Cost Estimate

Structure Est $290

District Est $3,095

Total Con Est $3,385

R/W Est $2,975

Phase Completion
PA&ED RW PS&E CON30 % % % %

Project Comments
Project work supspended - not in the 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/2013

T TTTTTTTTT

4/1/2008

T7/1/2008 7/1/2008 8/1/2008 9/1/2009 11/1/2009 11/1/2009 3/1/2010 4/12/2010 8/1/2010 4/1/20134/1/2008

Reg R/W
M225

APL
List

No

201.240

*Escalated Cost Estimate

Structure Est $336

District Est $3,588

Total Con Est $3,924

69 05-49210_

Amy DonatelloPM

David FappDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 1-  34.5/ 44.1-

PPNO

4921 

Project Name

CAYUCOS REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN CAYUCOS FROM OLD CREEK BRIDGE TO
HARMONY VALLEY RD (KP 55.5/71.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/21/1999

7/21/1999

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 8/21/1999

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,930

Total Con Est $3,930

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project Sheveled

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 35 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

70 05-46720_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R4.1/R4.5-

PPNO

4672 

Project Name

CAMBRIA/TEMPLETON EMBANKMENT

Work Description
REPAIR EMBANKMENT & INSTALL
SUBSURFACE DRAINAGE SYSTEM

Location Description
BETWEEN CAMBRIA AND TEMPLETON EAST OF
GREEN VALLEY ROAD (KP R6.6/R7.2)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/19/2003

12/19/2003

ROW Info

Parcels 1

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 4/4/2002

Project Rpt 3/12/2004

Current Cost Estimate

Structure Est $0

District Est $1,666

Total Con Est $1,666

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PE: Ken Romero, EP: Paula Huddleston

Not picked up in the 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/12/2004 11/1/2005 11/1/2006 11/1/2006 1/1/2007 2/13/2007 5/1/2007 8/1/2007

A TTTTTTT

7/1/2005

T3/12/2004 11/1/2005 11/1/2006 11/1/2006 1/1/2007 2/13/2007 5/1/2007 8/1/20077/1/2005

Reg R/W
M225

APL
List

No

*Escalated Cost Estimate

Structure Est $0

District Est $1,767

Total Con Est $1,767

71 05-0H530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  11.8/ 30.3-

PPNO

5311 

Project Name

SLO 101 TMS

Work Description
CONSTRUCT TMS - VEHICLE
DETECTION STATIONS

Location Description
IN ARROYO GRANDE FROM EL CAMPO RD TO THE
NORTHERN CITY LIMITS OF SAN LUIS OBISPO (KP
19.0/48.8)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

ROW Info

Parcels

Utilities 30

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2003

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,963

Total Con Est $1,963

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Not picked up in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 10/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 2/1/2008 10/1/2008

T TTTTTTT

7/1/2006

T7/1/2006 10/1/2006 7/1/2007 7/1/2007 10/1/2007 11/12/2007 2/1/2008 10/1/20087/1/2006

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $2,145

Total Con Est $2,145

Saturday, February 12, 2005 36 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

72 05-0G780_

Lisa LowerisonPM

Steven WyattDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  26.9/ 27.4-

PPNO

2080 

Project Name

PRADO NB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN SAN LUIS OBISPO FROM 1.6 KM N OF LOS
OSOS VALLEY RD OC TO 0.2 KM S OF MADONNA
RD OC (KP 43.3/44.0)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

CE
Act

Act

ROW Info

Parcels

Utilities 16

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $1,439

Total Con Est $1,639

R/W Est $72

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
not picked up in 2004 SHOPP

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2007 1/1/2007 6/1/2007 10/1/2007 12/1/2007 12/1/2007 2/1/2008 3/15/2008 7/1/2008 1/1/2009

T TTTTTTTTT

1/1/2007

T3/1/2007 1/1/2007 6/1/2007 10/1/2007 12/1/2007 12/1/2007 2/1/2008 3/15/2008 7/1/2008 1/1/20091/1/2007

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est $219

District Est $1,572

Total Con Est $1,791

73 05-0G030_

Lisa LowerisonPM

Arthur RamirezDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  35.7/ 46.3-

PPNO

0030 

Project Name

ATASCADERO 101 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR ATASCADERO FROM 0.11 KM N OF
CUESTA GRADE TO 0.5 KM NORTH OF TRAFFIC
WAY UC (KP 57.5/74.5)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

ROW Info

Parcels

Utilities 20

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 6/1/2004

Project Rpt

Current Cost Estimate

Structure Est $1,160

District Est $23,362

Total Con Est $24,522

R/W Est $19

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSSR signed in May 2004 - not picked up in 2004 SHOPP, APS completed Fall 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2007 3/1/2006 11/1/2007 9/1/2008 11/1/2008 8/1/2008 3/1/2009 4/12/2009 8/1/2009 11/1/2010

T TTTTTTTTT

7/1/2007

T8/1/2007 3/1/2006 11/1/2007 9/1/2008 11/1/2008 8/1/2008 3/1/2009 4/12/2009 8/1/2009 11/1/20107/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $1,306

District Est $26,294

Total Con Est $27,600

Saturday, February 12, 2005 37 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

74 05-0G040_

Amy DonatelloPM

Robert NavarroDM

(805) 549-3398PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  63.6/ 69.3-

PPNO

0040B

Project Name

NORTH PASO ROBLES REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN SLO CO NEAR PASO ROBLES FRM SAN
MARCUS CR BR TO SLO/MON CO LINE & IN MON
CO FROM SLO/MON CO LINE TO .4 KM S/O E
GARRISON OC (KP SLO-102.4/R111.6
MON-R0.0/R3.1)

Program Information

Doc Yr

Project Phase

PID

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels 2

Utilities 8

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 11/17/2003

Project Rpt 11/17/2003

Current Cost Estimate

Structure Est $5,306

District Est $14,370

Total Con Est $19,676

R/W Est $314

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 Project shelved

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2007 1/1/2007 9/1/2007 12/1/2008 2/1/2009 3/1/2009 3/1/2009 4/12/2009 7/1/2009 1/1/2011

T TTTTTTTTT

5/1/2007

T7/1/2007 1/1/2007 9/1/2007 12/1/2008 2/1/2009 3/1/2009 3/1/2009 4/12/2009 7/1/2009 1/1/20115/1/2007

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est $5,972

District Est $16,174

Total Con Est $22,146

Saturday, February 12, 2005 38 *Escalated at 3%
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/1/2002

11/1/2002

9/3/2003 9/3/2003 12/1/2003 2/1/2004
15

75 05-0J500_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249

COP CARPINTERIA                                

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

SB  150-  0/-

PPNO

     

Project Name

101/150 NB RAMPS

Work Description
REVISE INTERCHANGE 

Location Description
IN CARPINTERIA AT THE ROUTE 101/150
INTERCHANGE (KP 0.0)

Program Information

Doc Yr

Project Phase

PID

2002LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,032

Total Con Est $1,032

R/W Est $0

APL
List

Yes

Oversight Project**Lead agency is City of Carpinteria
Oversight PE:  John Fouche     Environmental Planner:  Julie McGuigan
12/3/03 - Comments to City to date include need for purpose and need, alternatives to project such as Bailard I/C improvements, effects on existing traffic
and overriding considerations.
02/05/2004 - Met with City with comments on electronic third submittal of PSR.  PSR is not approvable and break in access is not justified.
05/27/2004 - City is preparing another submittal of the PSR.

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

11/1/2002 4/1/2003 4/1/2003

12/1/2005 3/1/2006
50

76 05-0J980_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  1.6/-

PPNO

9800 

Project Name

BAILARD/SR 101 I/C

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN CARPINTERIA AT THE BAILARD IC (RINCON OC)
NORTH AND SOUTHBOUND RAMPS (KP 2.61)

Program Information

Doc Yr

Project Phase

Candidate

2003LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 11

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

R/W Est $12

APL
List

Yes

City of Carpinteria is implementing agency.
Oversight Engineer:  Joun Fouche,  Environmental Planner:  Wendy Waldron
01/31/05 - PSR on hold pending outcome of 0J500.
12/3/03 - Comments provided to City on two submittals of PSR.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/15/2001

4/1/2004

4/1/2004

6/1/2004

6/1/2004

10/1/2004

10/1/2004

1/1/2005

1/18/2005
100

77 05-0H810

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079

COP MONTEREY CO         

Type Agency Name
Agreements

Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  13.1/ 13.6-

PPNO

     

Project Name

SAN BENANCIO INTERSECTION
IMPROVEMENTS

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
IN MON COUNTY BETWEEN SALINAS AND
MONTEREY AT SAN BENANCIO ROAD
INTERSECTION (KP 21.1/21.9)

Program Information

Doc Yr

Project Phase

PID

2004LOCAL Active
Program Status

PDS
Component

Funding
RIP , Local  , Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

Right of Way Info

Parcels 3 Utilities 6

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $728

District Est $2,857

Total Con Est $3,585

R/W Est $105

APL
List

Yes

Oversight Only.  100% Local Funding.  PSR/PDS
County of Monterey is lead for delivery of project.
Schedule for PA&ED is 6/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

3/1/2004

3/1/2004

10/1/2004

10/1/2004

5/1/2005 8/1/2005 10/1/2005
5

78 05-0K940

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SB  217-  .8/ 2.2-

PPNO

0094 

Project Name

SAN JOSE CR BIKE TRAIL

Work Description
CONSTRUCT BIKE LANE 

Location Description
IN GOLETA ON ROUTE 217 BETWEEN THE
HOLLISTER UC AND SAN JOSE CREEK BRIDGE (KP
1.6/3.5)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

APL
List

Yes

City of Goleta is the implementing agency
Oversight Engineer:  John Fouche,  Environmental Planner:  TBD
01-31-05 - City has submitted request for CT legal opinion on use of Gas Co. culvert under 217.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

11/3/2003

11/3/2003

11/25/2003

11/25/2003

12/24/2003

1/28/2004

8/17/2004

8/17/2004

1/25/2005
85

79 05-0K520

Richard RosalesPM

David FappDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(805) 549-3249

COP SBTCOG                             111804  

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SBT 25-  51.5/ 60.1-

PPNO

5020 

Project Name

ROUTE 25 SAFETY & OPERATIONAL
IMPROVEMENTS

Work Description
MEDIAN BARRIER AND INTERCHANGE
IMPROVEMENTS

Location Description
IN SBT & SCL CO ON HWY 25 FROM 0.5 KM N OF
SAN FELIPE RD TO 0.7 KM S OF RTE 25/101
SEPARATION (KP SBT 82.8/96.7) (KP SCL 0.0/4.1)

Program Information

Doc Yr

Project Phase

Candidate

2004LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels 43 Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $8,680

Total Con Est $8,680

R/W Est $497

APL
List

Yes

LOCAL OVERSIGHT PROJECT  12-13-04 Rec'd 3rd Review for new format PR/PSR on 10-18-04.  Circ DED 11-18-04. Public Info Meeting 12-2-04.
9-20-04 Rec'd 2nd DPSR/PR and DED on 8-19-04.  Comments due by 9-16-04. 6-24-04 Rec'd DED for review. 6-8-04 Rec'd 35% PSE Plans for review.
5-21-04 Rec'd Draft PSR/PR for Review. Current Schedule PAED 2/05, PSE 6/05. 5-21-04 Circulating Draft PSR/PR in Districts(4&5). Consultant is URS for
SBtCOG.  This project 100% locally funded.  PR-PSR
Have held many information dessiminational meetings from 485400 project(4 laning) staff

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

12/26/2000 7/20/2001 8/20/2001

4/1/2004

3/22/2004

12/1/2004
95

80 05-45130

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3249

COP PASO     ROBLES         

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  53.8/ 54.5-

PPNO

     

Project Name

101/46 WEST

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
RTE 101 / RTE 46 INTERCHANGE IN PASO ROBLES
(KP 101-86.6/87.7 & 46-34.6/35.4)

Program Information

Doc Yr

Project Phase

PID

2004LOCAL Active
Program Status

Component

Funding
Oversight , Local 

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 39 Utilities 26

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $15,891

District Est $41,162

Total Con Est $57,053

R/W Est $21,001

APL
List

Yes

***Oversight Only -Local and RIP Funds--Implementing Agency is the City Of Paso Robles***
Roundabout Conceptual Fact Sheet approved on 11/19/04. Final PSR(PDS)  was circulated fon 12/9/04 for CT approval.  PSR(PDS) returned for response
to comments by CR Division Chiefs .  Met with consultant to discuss what modifications to PSR(PDS) that will be necessary to get approved.  Anticipate
resusmittal with 1 to 2 weeks.
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

81 05-0L630

David RasmussenPM

David FappDM

(805) 549-3677PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

MON 68-  12.9/ 13.1-

PPNO

0063 

Project Name

CORRAL DE TIERRA INTERSECTION
IMPROVEMENTS

Work Description
CONSTRUCT DUAL WB LEFT TURN LANES 

Location Description
IN MON CO ON RTE 68 AT CORRAL DE TIERRA (KP
20.75/21.08)

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ND Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

R/W Est $0

APL
List

Yes

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information Percent Complete

0

82 05-0G490

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  3.9/-

PPNO

0859 

Project Name

SOUTHLAND RAMPS

Work Description
NEW INTERCHANGE 

Location Description
AT NIPOMO 0.7 KM S OF TEFFT ST OC    

Program Information

Doc Yr

Project Phase

Candidate

2006LOCAL Active
Program Status

Component

Funding
Local  , Oversight , RIP

Prog Code
400.000

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

R/W Est $0

APL
List

Yes

** Oversight Only--Local and RIP Funds--Implementing Agency is SLO Co**
County will do PSR(PDS) in house and may contract out PA&ED, PS&E & Contruction.  After kickoff meeting, this project is on hold until a funding source
can be found (developer fees etc)
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

Project Comments

PID
Initiated

 Purpose &
Need Defined

Scope,Limits &
Alternatives

Defined

Drafts PID &
Cost Estimate

PID & Workplan
Approved

Target

Completed

Milestone
Information

Percent Complete

8/1/2004

8/12/2004

3/1/2005 4/1/2005 5/1/2005 9/1/2005
5

83 05-0L950

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(805) 549-3249 Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 46-  32.1/ 32.1-

PPNO

     

Project Name

AIRPORT/SR 46
INTERSECTION/INTERCHANGE

Work Description
IMPROVE INTERSECTION FOR FUTURE
TRAFFIC VOLUMES

Location Description
IN SLO CO ON HWY 46 AT AIRPORT RD
INTERSECTION AND VICINITY (KP 51.0)

Program Information

Doc Yr

Project Phase

Candidate

LOCAL Active
Program Status

Component

Funding
Oversight

Prog Code
400.000

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

Right of Way Info

Parcels Utilities 0

XPM Delivery
Plan

Yes

Current Cost Estimate

Structure Est $10,000

District Est $7,000

Total Con Est $17,000

R/W Est $0

APL
List

Yes
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Project Approval
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D05 PA&ED Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year
Baseline 8 3 4 1 16     7 Safety Projects were delivered 
Current 8 10 5 6 29

Delivered 8 8 0 0 16     NBL=Non Baseline Deliverable
Baseline Delivered 8 2 0 0 10

Baseline Delivery % 100% 67% 0% 0% 63%     Const $$= in thousands of Dollars
Overall Delivery % 100% 89% 0% 0% 73%

Delivered
Project Name EA Current Baseline % PM Const $$ Program Program Code

South & Broad St. Rehab. 05-0A460_ 7/1/04 7/1/04 100 A Donatello 6709 SHOPP 201.120
Hermitage Slope Retaining Wall 05-0C540_ 8/1/04 7/1/04 100 D Hessing 5258 SHOPP 201.150
MISSION CANYON SAFETY 05-0F570_ 11/1/04 10/1/04 100 J Andris 2854 SHOPP 201.015
GOLETA 
PLANTING/RESTORATION

05-0G770_ 8/1/04 7/1/04 100 L Lowerison 3078 SHOPP 201.210

Gaviota North Median Barrier 05-0H090_ 8/1/04 7/1/04 100 R Vierra 4000 SHOPP 201.010
Median Barrier Gap Closure 05-0J210_ 8/1/04 8/1/04 100 A Donatello 1349 SHOPP 201.010
Aptos Median Barrier 05-0J940_ 8/1/04 7/1/04 100 L Duazo 2707 SHOPP 201.020
Southerly Buellton Median Barrier 05-0K100_ 8/1/04 7/1/04 100 R Vierra 2533 SHOPP 201.010
Gaviota Median Barrier Southerly of 
Tunnel

05-0K110_ 8/1/04 7/1/04 100 R Vierra 2103 SHOPP 201.010

Watsonville median barrier 05-0K130_ 10/1/04 NBL 100 L Duazo SHOPP 201.010

slo 101 guardrail upgrades 05-0K570_ 12/1/04 NBL 100 A Donatello SHOPP 201.015

Monterey to Castroville Guardrail 
Upgrade 05-0K760_ 11/1/04 NBL 100 D Hessing SHOPP 201.015

SB/Goleta MBGR Upgrades 05-0K960_ 10/1/04 NBL 100 R Miller SHOPP 201.015

San Luisito Creed Rd Median Barrier 05-0L530_ 11/1/04 NBL 100 A Donatello 3156 SHOPP 201.010

Gonzales II Median Barrier 05-0L550_ 11/1/04 NBL 100 D Hessing SHOPP 201.010
RACEWAY CAP M 05-48690_ 10/1/04 10/1/04 100 D Hessing 3282 SHOPP 201.121

Pending Delivery
Project Name EA Current Baseline % PM Const $$ Program Program Code

CUYAMA VALLEY CURVES 05-0A550_ 3/1/05 1/1/05 0 L Lowerison 3364 SHOPP 201.010
SR46 Corridor Improvments 
(Antelope)

05-0C650_ 1/1/05 1/1/05 0 T Houston 0 STIP 075.600

Laurel Curve Safety Improvements 05-0G410_ 4/1/05 4/1/05 0 S Digrazia 4326 SHOPP 201.010
SR46 Corridor improvements 
(Shandon)

05-3307U_ 3/1/05 3/1/05 0 T Houston 0 STIP 075.600

SR46 Corridor improvements (Wye) 05-33080_ 3/1/05 3/1/05 0 T Houston STIP

PRICE STREET EXTENSION 05-38840_ 4/1/05 10/1/04 0 D Rasmussen 10299 STIP 075.600



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

84
05-31592_

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  100.4/ 101.5-

PPNO

0032G

Project Name

SALINAS ROAD INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$4,111 $1,114

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
11-30-04  PDT mtg held.  Discussed detour and 1 week closure of Salinas Rd. 9-20-04 PDT held 9-2 and CAG mtg held 9-8.  Rec'd Struct Estimate and Partial R/W Data Sheet.
DED is now anticipated for March 2005 due to revised slopes and bio mitigation & swale calcs. 6-30-04 Waiting on Env Mitigation Costs to process R/W Data Sheet. Anticipate R/W
Data sht June 2004. Structures APS by Aug 2004   6/2/04 CAG mtg held2/26/04 PDT meeting held at TAMC.  Park & Ride lot will not be constructed as part of this project.  Moving
forward with preparation of Draft ND. PM postponed Public Open until Draft ED circulation next summer. July 30, 2003 held CAG meeting.  June 26, 2003 PDT met and aggreed to
carry 3 Alternatives forward and rest have been considered and rejected. The CAG met on April 9, 2003.  At that meeting, the CAG spent most of the meeting reviewing and

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 12/1/2005 3/1/2006 7/1/2008 7/1/2008

12/1/2005 7/1/2008 7/1/20083/1/2006T TTTT10/1/2005 7/1/2005 T

1/1/2011

1/1/2011 T4/1/2005 T8/1/2001 A 8/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Robert NavarroDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN MON CO NEAR MOSS LANDING FROM 0.7 KM
NORTH OF JENSEN ROAD TO 0.9 KM SOUTH OF
MONTEREY/SANTA CRUZ COUNTY LINE (KP
161.5/R163.3)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 14

Utilities 4

PID Appr 7/11/2000

Project Rpt

Current Cost Estimate

Structure Est $2,678

District Est $26,416

Total Con Est $29,094

R/W Est $7,483

*Escalated Cost Estimate

Structure Est $3,014

District Est $29,731

Total Con Est $32,746

85
05-44800_

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  3.8/ 4.3-

PPNO

0480 

Project Name

HOLMAN HIGHWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

Oversight , Local  , RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,000

CAPT

SUPT

$0

OTHER

$400

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
***Oversight Only -Local, RIP and CT Minor Funds--Implementing Agency is the City of Monterey***
$750,000 of Minor from EA 05-0A6900 programmed in FY 03/04 will be used to contribute to const phase of this project.     City/Consultant has proposed 2 new alternatives that
have roundabout.  Third submittal of the Roudabout Concetpual Fact Sheet received on 1/07/05 and circulated for review by Design and Traffic Ops on 1/11/05/.   Focused PDT to
discuss ED, geometrics and RCFS scheduled for early Feb 05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2006 1/1/2006 1/1/2006 2/28/2007 4/1/2007

1/1/2006 2/28/2007 4/1/20071/1/2006T TTTT1/1/2006

5/1/2006

5/1/2006 T

4/1/2010

4/1/2010 T

10/31/2004

10/31/200 A

7/1/2002

7/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  MONTEREY         
Type Agency Name

Agreements
Date

Work Description
WIDENING & INTERSECTION
IMPROVEMENTS (OVERSIGHT)

Location Description
.2 KM WEST OF COMMUNITY HOSPITAL OF
MONTEREY PENINSULA (CHOMP) ENTRANCE TO
ROUTE 1/68 SEPARATION (KP 6.1/L6.9)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 4

Utilities 0

PID Appr 12/28/2000

Project Rpt

Current Cost Estimate

Structure Est $488

District Est $6,476

Total Con Est $6,964

R/W Est $226

*Escalated Cost Estimate

Structure Est $518

District Est $6,870

Total Con Est $7,388
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Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

86
05-0H230_

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  6/ 6.7-

PPNO

     

Project Name

RAGSDALE
Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight , A

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date
4/16/2004

CTC Vote Date
6/17/2004

Phase Completion
PA&ED RW PS&E CON95 % 90 90% % %

Project Comments
Oversight Only  **Implementing Agency is the City of Monterey**   (Minor A is SHOPP ABOVE)
Project is multi program funded-$750 from Minor A funds.  Mandatory FSE approved on 2/13/03.  Combined PSR/PR approved on 10/25/04.    Issue of clear recovery zone will be
resolved shortly and anticipate the city's final PS&E package will submitted and approved within the next 2-3 weeks.  AFSE has to be submitted and approved for 2:1 slopes in
front of Tarpy's prior to begin construction-city has been advised no permit for construction until AFSE is approved.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2004 10/1/2004 10/1/2004 1/28/2005 3/1/2005

A TTAA10/1/2004 10/1/2004 10/1/2004 1/28/2005 3/1/2005

1/29/2005

T1/29/2005

10/1/2006

T10/1/2006

1/21/2004

1/21/2004 A

9/1/2002

9/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  MONTEREY 092103  
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN MONTEREY COUNTY IN MONTEREY FROM 0.4
KM W OF SR 218 TO 0.3 KM E OF RAGSDALE DR
(KP 10.6/11.7)

Project Documents

Env State 

Env Federal 

ER Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt 10/25/2004

Current Cost Estimate

Structure Est $0

District Est $3,100

Total Con Est $3,100

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

87
05-34950_

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  84.6/ 86.6-

PPNO

0318 

Project Name

AIRPORT BLVD I.C.
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,010 $98

CAPT

SUPT

$0

OTHER

$4,435

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % % % %

Project Comments
A Funtional Team meeting was held on January 27, 2005.  The purpose of this meeting was to update the project team on the latest developments on the project.  The team was
informed that the environmental document is currently in the QA/QC process.  It is hoped that the document can be sent to FHWA in February 2005.  There was also some
discussion about the public hearing that is to follow the release of the environmental document to the public.  On February 8 , 2005, the project manager gave a presentation to the
Salinas City Council primarily to update them on the progress of the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 1/1/2006 3/1/2006 9/1/2008 9/1/2008

1/1/2006 9/1/2008 9/1/20083/1/2006T TTTT10/1/2005 9/1/2005 T

3/1/2011

3/1/2011 T2/1/2005 T8/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Scott ShaverDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3118 COP CITY OF  SALINAS 120302  
RR SPRR                                       

Type Agency Name
Agreements

Date

Work Description
RECONSTRUCT INTERCHANGE 

Location Description
IN SALINAS FROM 1 KM S TO 1.5 KM NORTH OF
AIRPORT BOULEVARD (KP 136.1/139.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 17

Utilities 6

PID Appr 10/16/2000

Project Rpt

Current Cost Estimate

Structure Est $6,700

District Est $19,700

Total Con Est $26,400

R/W Est $22,480

*Escalated Cost Estimate

Structure Est $7,541

District Est $22,173

Total Con Est $29,713

Saturday, February 12, 2005 45 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

88
05-0161F_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2/R100.-

PPNO

0058F

Project Name

PRUNEDALE FREEWAY
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

PDS
Component Funding

RIP , Demo

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$25,450

CAPT

SUPT

$0

OTHER

$12,550

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
The project team is currently working on shutting the project down.  Each unit has been asked to provide a closure report which describes what has been done, where they were
when they stopped and what they would have done next.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 5/1/2007 7/1/2008 8/1/2011 1/1/2012

5/1/2007 8/1/2011 1/1/20127/1/2008T TTTT7/1/2008

11/1/2007

11/1/2007 T

5/1/2015

5/1/2015 T

6/30/2006

6/30/2006 T

5/1/1989

5/1/1989 A

7/1/2004

7/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(559) 243-3809
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT FREEWAY 

Location Description
IN & NEAR SALINAS ON RTE 101 FROM 0.3 KM NO
OF BORONDA RD TO 1.1 KM S OF SAN JUAN RD
(KP R91.2/100.4)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels
Utilities 0

PID Appr 8/6/2001

Project Rpt

Current Cost Estimate

Structure Est $128,000

District Est $168,000

Total Con Est $296,000

R/W Est $60

*Escalated Cost Estimate

Structure Est $157,424

District Est $206,619

Total Con Est $364,043

89
05-31580_

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  100/ 101.3-

PPNO

0058E

Project Name

SAN JUAN INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$1,459

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON32 % % % %

Project Comments
Programmed PA&ED support is currently underfunded.  A new workplan is being developed that will set out a new schedule and define the needed PA&ED support costs.  A PCR will
then be generated to seek additional funding for PA&ED as well as a schedule change.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 3/1/2007 11/1/2006 7/1/2009 8/1/2009

T7/1/2008

1/1/2013

11/1/2006 T7/1/2006 T7/1/2001 A 5/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Robert NavarroDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 230-3142
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
NEAR PRUNEDALE FROM 0.5 KM S OF
DUNBARTON RD AND MONTEREY/SAN BENITO CO
LINE (KP 160.9/163.0)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 19

Utilities 3

PID Appr 10/30/2000

Project Rpt

Current Cost Estimate

Structure Est $2,670

District Est $16,717

Total Con Est $19,387

R/W Est $7,628

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 46 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

90
05-31600_

Dist-EA Phase

0

County-Route-Post Mile

MON 156- R1.8/R4.8-

PPNO

0057C

Project Name

ROUTE 156 WEST CORRIDOR
Program Information

Doc Yr

Project Phase

PA&ED

1998A STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$0

RIP IIP LOCAL

$6,007

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
On January 20, 2005, a Functional Team meeting was held.  The purpose of this meeting was to review the progress on the supplemental PSR-PDS as well as progress on restarting
environmental studies.  The team also discussed the need for new Permits to Enter and the approximate schedule of a new workplan.  It should be noted that the schedule and cost
for the project will be very different than what is currently programmed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2003 1/12/2004 9/15/2003 9/14/2005 10/31/2005

T8/1/2007

9/1/2003 2/28/2011

7/1/2006 T11/1/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

Jay HaghparastDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3863 FWY COUNTY OFMONTEREY         
PER COASTAL  ZONE         
PER CORP OF  ENGINEERS         
PER DEPT FISH& GAME         
RR SPRR                                       

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT EXPRESSWAY 

Location Description
NEAR CASTROVILLE FROM CASTROVILLE BLVD
TO 0.7 KM WEST OF ROUTE 101 / 156
SEPARATION (KP R3.0/T7.7) (KP R3.0/T7.7)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 30

Utilities 3

PID Appr 1/12/1998

Project Rpt

Current Cost Estimate

Structure Est $10,115

District Est $48,741

Total Con Est $58,856

R/W Est $8,903

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

91
05-28282_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  0/-

PPNO

     

Project Name

RINCON CREEK FISH LADDERS
Program Information

Doc Yr

Project Phase

PA&ED

2006 LOCAL Active
Program Status

Component Funding
A , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
** MINOR A **
Oversight PE:  Kristen Reynolds          Environmental Planner:  Chuck Cesena
OVERSIGHT PROJECT ACOE PREPARING ENVIRONMENTAL AND PS&E. CT MAY AQUIRE R/W.  CT TO PROVIDE $750K IN MINOR A FUNDS. PROVIDED COMMENTS ON
ACOE SCOPING REPORT ON 1/16/02.  RAILROAD INVOLVEMENT.
11/10/04 - NMFS position that apron is barrier to fish.  Project will focus on modifying apron.  SB Co. broke link to bridge project mitigation at LUP hearing.  LUP is being appealed

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2005 12/1/2005 12/1/2005 12/31/2007 2/1/2008

T TTTT12/1/2005 12/1/2005 12/1/2005 12/31/2007 2/1/2008

3/31/2006

T3/31/2006

8/1/2010

T8/1/2010

10/10/2004

10/10/200 A

7/1/2002

7/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

Steven WyattDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079 COP US ARMY  CORPS         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT FISH LADDERS 

Location Description
IN SANTA BARBARA COUNTY ON STATE HWY 101
AT RINCON CRK (BR #52-0390)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels

Utilities 1

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,500

Total Con Est $2,500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,732

Total Con Est $2,732

Saturday, February 12, 2005 47 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

92
05-37150_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  26.9/-

PPNO

0106C

Project Name

HOLLISTER (CATHEDRAL OAKS)
Program Information

Doc Yr

Project Phase

PA&ED

1992 RESERVE Programmed
Program Status

Component Funding
Seismic

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % 0% % %

Project Comments
Project Engineer:  Steve Andris         Environmental Planner:  Paula Huddleston

11/10/04 - Project is now in-house.  Project is split with State's work under this EA.  City's work is under EA 0M140.  CT to design and construct full project (both EAs) as one
project.  Cooperative Agreement is being prepared.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2002 9/1/2002 7/1/2002 8/1/2004 4/1/2005

T TTTT7/28/2005 9/29/2005 8/29/2005 9/19/2006 8/8/2007

10/1/1999

T8/25/2005

12/1/2006

T3/11/2009

2/1/2001

6/1/2005 T

2/1/2000

3/1/2004 A 7/28/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP CO OF SB (PA+ED) 032897  
RR SPTCO                                      

Type Agency Name
Agreements

Date

Work Description
REPLACE BRIDGE ON NEW
ALIGNMENT

Location Description
IN SANTA BARBARA COUNTY IN GOLETA AT
HOLLISTER AVENUE OVERCROSSING

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 3

Utilities 18

PID Appr 12/30/1992

Project Rpt

Current Cost Estimate

Structure Est $3,500

District Est $2,529

Total Con Est $6,029

R/W Est $100

*Escalated Cost Estimate

Structure Est $3,825

District Est $2,764

Total Con Est $6,588

93
05-0G840_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  90.8/-

PPNO

0840 

Project Name

101/135 IC
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

PDS
Component Funding

Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Maria**
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
05-27-04 - City preparing PAED per cooperative agreement with local funds.  AB3090 exchange with Blosser Road.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2005 3/1/2006 12/1/2005 5/1/2007

12/1/2006 3/30/2009 5/1/200912/1/2006T TTTT12/1/2006 3/31/2007 T

4/1/2011

6/1/2011 T8/1/2005 T12/1/2002 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SANTA    MARIA                     110103  
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS
TO EXISTING INTERCHANGE

Location Description
IN SANTA MARIA AT THE 101/135 INTERCHANGE
(KP 146.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 6

Utilities 8

PID Appr 10/16/2001

Project Rpt

Current Cost Estimate

Structure Est $2,033

District Est $7,995

Total Con Est $10,028

R/W Est $49

*Escalated Cost Estimate

Structure Est $2,288

District Est $8,998

Total Con Est $11,287

Saturday, February 12, 2005 48 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

94
05-41930_

Dist-EA Phase

0

County-Route-Post Mile

SB  135-  10.7/-

PPNO

4193 

Project Name

135/UNION VALLEY PARKWAY
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Active
Program Status

Component Funding
Local  , Oversight , Measure

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON65 % % % %

Project Comments
** Oversight Only -- Local and Measure Funds --Lead Agency is City of Santa Maria**
Oversight PE:  John Fouche          Environmental Planner:  Lara Bertaina
12/03/03 - City preparing NEPA environmental document as part of UVP I/C project.  PAED work on hold pending UVP I/C ED.
11/22/02 - Freeway adoption recinded by CTC at Nov 02 mtng.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 7/1/2006 2/29/2008 4/1/2008

T TTTT7/1/2006 7/1/2006 7/1/2006 2/29/2008 4/1/2008

10/29/2006

T10/29/2006

4/1/2009

T4/1/2009

6/30/2004

6/30/2004 A

7/1/2000

7/1/2000 A

Approve
FED

M160

Delivery
Plan

APL
List

No

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SANTA    MARIA                             
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERSECTION 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA AT
UNION VALLEY PARKWAY (KP 17.21)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 7

Utilities 10

PID Appr 6/26/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,179

Total Con Est $2,179

R/W Est $1,350

*Escalated Cost Estimate

Structure Est $0

District Est $2,381

Total Con Est $2,381

95
05-49420_

Dist-EA Phase

0

County-Route-Post Mile

SB  154-  4.5/ 28.5-

PPNO

4942 

Project Name

154 GROUP II
Program Information

Doc Yr

Project Phase

PA&ED

2001 MEASURE Active
Program Status

Component Funding
Measure , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Oversight PE:  John Fouche          Environmental Planner:  Larry Bonner
Oversight Only project with SBCAG as the lead agency.
01-31-05 - USFS supports project.  Public Info Meeting scheduled for 2/10/05.
11-10-04 USFS to provide comments for locations A, B and C.
11-12-03 Provided accident analysis for locations 3 and 7 to SBCAG.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 4/1/2007 10/1/2008 12/1/2008

T TTTT7/1/2005 7/1/2005 7/1/2005 5/30/2007 7/1/2007T10/29/2005

8/1/2010

T1/1/20088/31/2004 A1/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP SB LOCAL TRANS AUT 121902  
Type Agency Name

Agreements
Date

Work Description
OPERATIONAL IMPROVEMENTS -
GROUP II

Location Description
FROM ROBLAR AVE IN LOS OLIVOS TO 2.75 KM
WEST OF SAN ANTONIO CREEK BRIDGE (KP
7.24/28.5)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 3/18/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $7,253

Total Con Est $7,253

R/W Est $107

*Escalated Cost Estimate

Structure Est $0

District Est $7,926

Total Con Est $7,926

Saturday, February 12, 2005 49 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

96
05-0C620_

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  0/ 6.9-

PPNO

0620 

Project Name

GUADALUPE WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$1,386

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Project is on hold for the 04/05 FY.  Work to resume July 2005 (05/06 FY) - PA&ED work put on hold Jan-04;   PDT last met in Jan-04 to discuss status of tasks and a plan for
resuming work on the project.  Funding for PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP.  The schedule has been pushed out 1 year to
reflect  the changes in programming.  Project is currently programmed for PA&ED only.  Railroad involvement to begin 7/1/08 (36 month leadtime)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 7/1/2009 11/1/2009

10/1/2011 11/1/201110/1/2008T TTT7/1/2008

10/1/2005

4/1/2008 T

11/1/2011

11/1/2013 T

5/1/2005

5/1/2007 T

10/1/2003

11/3/2003 A

7/1/2006

7/1/2008 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Rochelle VierraPM

Martin NishikawaDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3122
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES OR WIDEN TO
PROVIDE LEFT-TURN
CHANNELIZATION

Location Description
FROM GUADALUPE TO SANTA MARIA CITY LIMITS
(KP 0.0/11.1)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 52

Utilities 11

PID Appr 6/26/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $28,925

Total Con Est $28,925

R/W Est $6,501

*Escalated Cost Estimate

Structure Est $0

District Est $35,574

Total Con Est $35,574

97
05-0C640_

Dist-EA Phase

0

County-Route-Post Mile

SB  246-  11.8/ 20.9-

PPNO

6400 

Project Name

LOMPOC WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$6,543

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
Project is on hold for the 04/05 FY.  Work to resume July 2005 (05/06 FY) - PA&ED work put on hold Jan-04;   PDT last met in Jan-04 to discuss status of tasks and a plan for
resuming work on the project.  Funding for PA&ED support has been pushed out to the 05/06 FY per SBCAG's proposed 2004 RTIP.  The schedule has been pushed out 1 year to
reflect  the changes in programming.  Project is currently programmed for PA&ED only.  SBCAG's proposed 2004 RTIP provides funding for PS&E on this project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2008 1/1/2009 7/1/2008 9/1/2010 1/1/2011

1/1/2011 10/1/2012 11/1/201210/1/2010T TTTT7/1/2010

1/1/2008

4/1/2010 T

4/1/2014

2/1/2016 T

5/1/2007

5/1/2009 T

1/1/2005

11/1/2006 T

10/1/2003

11/3/2003 A

7/1/2008

7/1/2010 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Rochelle VierraPM

Steven MiltonDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANE DIVIDED
EXPRESSWAY & VARIOUS
IMPROVEMENTS

Location Description
FROM 0.5 KM WEST OF PURISIMA RD IN THE CITY
OF LOMPOC EAST TOWARD THE CITY OF
BUELLTON TO 0.3 KM EAST OF DOMINGOS RD (KP
19.0/R33.6)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 13

Utilities 5

PID Appr 10/18/2001

Project Rpt

Current Cost Estimate

Structure Est $2,000

District Est $47,162

Total Con Est $49,162

R/W Est $8,304

*Escalated Cost Estimate

Structure Est $2,534

District Est $59,743

Total Con Est $62,277

Saturday, February 12, 2005 50 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

98
05-0C690_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25-  47.4/ 49.7-

PPNO

0690 

Project Name

SOUTH HOLLISTER WIDENING
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
** Oversight Only-100% Local Funds-Lead Agency is San Benito COG **
Not scheduled to begin PA&ED before 1/06.  Schedule in PSR: PA&ED  05/2007, R/W Cert 1/2009, PS&E 1/2009, RTL 7/2009, Approve Cont 11/2009,  Construction Complete
1/2012.

1/04 City Engineer does not anticipate work to begin on contract until 1/06

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

T TTTT5/1/2010 5/1/2010 5/1/2010 5/30/2012 7/1/2012

8/29/2010

T8/29/2010

7/1/2014

T7/1/2014

11/20/2008

11/20/200 T

1/1/2006

1/1/2006 T

Approve
FED

M160

Delivery
Plan

APL
List

No

Richard RosalesPM

Robert NavarroDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 230-3142 COP SBT COG                                    
Type Agency Name

Agreements
Date

Work Description
WIDEN TO 4 LANES 

Location Description
FROM 0.5 KM S OF RIDGEMARK DRIVE / FAIRVIEW
DRIVE TO 0.2 KM S OF PROSPECT / SUNNYSLOPE
ROAD (KP 76.34/80.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 8

Utilities 7

PID Appr 2/26/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,822

Total Con Est $10,822

R/W Est $1,316

*Escalated Cost Estimate

Structure Est $0

District Est $13,709

Total Con Est $13,709

99
05-48540_

Dist-EA Phase

0

County-Route-Post Mile

SBT 25-  51.5/ 60.1-

PPNO

     

Project Name

ROUTE 25 & 101 WIDENING
PROJECT

HOLLISTER TO GILROY

Program Information

Doc Yr

Project Phase

PA&ED

2001 LOCAL Active
Program Status

PDS
Component Funding

Local  , Reimbursed

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON68 % % % %

Project Comments
12-13-04  Coop Agmt, Amend #2 approved for 7-18-2003.  AMBAG 2004 Model now available this month.  Trans Planning to sign Use Agmt first.  Forecasting to be by D5 staff.
Sup PSR/PDS circulating for signatures. 9-20-04 Still waiting on AMBAG 2004 model release.  Reviewing costs/schedule for new ALT for PDT to consider. COOP W/VTA & SBtCOG
nearing final signatures. 6-29-04  Discussed court orders for Permits to Enter w/Legal. 6-12 mos estimate. We will pursue "Phased Env Process" 6-3-04  Waiting on new AMBAG
2004 model 5-1-04 New Design Team-Jack Walker DM, Marissa Nishikawa, PE. PDT held March 16, 2004. 7 parcels to request court order to enter. Waiting on Ambag Model to
forecast.  1/29/04 All survey mapping and DTM available.  Obtaining PTE for Ext Ph 1 Arch Survey 1/04 New Design Team, Robert Navarro. 10-23-03 Sent COOP AGMT for

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2007 7/1/2005 8/1/2007 7/1/2010

7/1/2006 12/1/2009 5/1/201010/1/2007T TTTT10/1/2007 12/1/2006 T

7/1/2014

9/1/2013 T3/1/2006 T

1/2/2004

9/1/2005 T

1/1/2001

1/1/2001 A 10/1/2007 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Jack WalkerDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3861 COP SANTA    CLARA VTA 071703  
COP SBT COG                            071703  
RR                                            

Type Agency Name
Agreements

Date

Work Description
WIDEN FROM 2C TO 4E & MODIFY
THE 25/101 INTERCHANGE

Location Description
NEAR HOLLISTER AND GILROY ON ROUTE 25 AND
ROUTE 101 IN SCL AND SBT CO (SBT-25-KP
82.9/96.7) (SCL-25-KP 0.0/4.1) (SCL-101-KP 3.5/6.7)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 137

Utilities 6

PID Appr 4/2/2001

Project Rpt

Current Cost Estimate

Structure Est $26,799

District Est $104,693

Total Con Est $131,492

R/W Est $61,420

*Escalated Cost Estimate

Structure Est $31,067

District Est $121,368

Total Con Est $152,435

Saturday, February 12, 2005 51 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

100
05-34490_

Dist-EA Phase

0

County-Route-Post Mile

SBT 156-  3.3/ 7.7-

PPNO

0297 

Project Name

SAN JUAN BAUTISTA 4-LANE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code
025.700

Prog FY

$3,770

RIP IIP LOCAL

$4,362

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$3,770

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON79 % % % %

Project Comments
12-24-04 Rec'd DED Admin draft for review. 12-13-04  Project is being reviewed by CR QC/QA env reviewers.  9-20-04 On schedule for DED. QA/QC process to begin early
October. 6-29-04 Revised scheduled and will process PCR. Rec'd Preliminary Traffic Ops Analysis 5-27-04.  Specialist report due 6-1-04 but will probably sooner.  DED (IS/EA) will
be a few months late.  Working with Env on schedule and PCR for revised schedule. Working on draft ED. 10-16-03 SBtCOG Asked how they can expedite project.  They will
provide $600K STIP funding ontop of Traffic Impact Fees already scheduled. 8-29-03  PDT picked 3 alternatives to carry forward in Enviro Document for anaylsis.  New Env
Generalist is Chuck Siek.  PCR was approved to change schedule due to longer time than anticipated to get APE and Permits to Enter. New PAED is 7/2006. 6/03 SHPO concurs

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 1/1/2005 3/1/2005 11/1/2008 11/1/2008

3/15/2007 5/1/2009 5/1/20091/15/2007T TTTT1/15/2007 1/17/2006 T

4/1/2011

10/1/2011 T4/1/2005 T8/30/2002 A 12/1/2006 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Richard RosalesPM

Khaled DaherDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 230-3130
Type Agency Name

Agreements
Date

Work Description
WIDEN 2 TO 4 LANES 

Location Description
IN AND NEAR SAN JUAN BAUTISTA FROM 0.5 KM E
OF ALAMEDA ST TO UNION-MITCHELL RD (KP
5.0/12.4)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 23

Utilities 5

PID Appr 9/11/1997

Project Rpt

Current Cost Estimate

Structure Est $1,134

District Est $23,375

Total Con Est $24,509

R/W Est $11,842

*Escalated Cost Estimate

Structure Est $1,276

District Est $26,309

Total Con Est $27,585

101
05-0C730_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  10.5/ 16.8-

PPNO

0073 

Project Name

HWY 1 CONGESTION MGMT STUDY
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
***Oversight Only***
2002 STIP amendment PA&ED only -- "Notice 8-2002" & "Action 10-2002"
Const HOV lane & operational improvements N/B & S/B.  -  Amend. NOT appvd. by CTC -- SCCRTC funded prj. using locall assist. $:  RSTP, CMAQ, STPL, total $8 Mill PE.  FTIP
CTIPS ID#201-0000-0329

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2007 5/1/2007 1/1/2008 1/1/2010 5/1/2010

T TTTT12/1/2007 12/1/2007 12/1/2007 3/30/2010 5/1/2010

4/1/2007

T3/30/2008

8/1/2013

T5/1/2013

1/1/2006

12/1/2006 T

3/1/2003

7/21/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

David FappDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(805) 549-3249 COP SCCRTC                             100102  
Type Agency Name

Agreements
Date

Work Description
ADDITION OF HOV OR HOT LANE
IN EACH DIRECTION

Location Description
IN SANTA CRUZ COUNTY BETWEEN STATE PARK
DRIVE TO 0.3 KM NORTH OF MORRISSEY BLVD
(KP 16.9/25.6)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 35

Utilities 20

PID Appr 7/11/2002

Project Rpt

Current Cost Estimate

Structure Est $52,000

District Est $129,000

Total Con Est $181,000

R/W Est $27,033

*Escalated Cost Estimate

Structure Est $60,282

District Est $149,546

Total Con Est $209,829

Saturday, February 12, 2005 52 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

102
05-46580_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  17.2/ 18.2-

PPNO

4658 

Project Name

ROUTE 1/9 INTERSECTION IMP
Program Information

Doc Yr

Project Phase

PA&ED

2006 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/31/2006 12/31/2006 12/31/2006 7/31/2008 9/1/2008

T TTTT12/31/2006 12/31/200 12/31/200 7/31/2008 9/1/2008

4/30/2007

T4/30/2007

8/1/2009

T8/1/2009

3/22/2006

3/22/2006 T

9/1/2004

9/1/2004 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Luis DuazoPM

Shahin MansourDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(559) 230-3114
Type Agency Name

Agreements
Date

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
ON RTE 9 FROM RTE 9/RTE 1 INTRS TO 0.8 KM N
OF RTE 1 AN ON RTE 1 FROM 0.51 KM SOUTH OF
RTE 9 TO 1.03 KM N OF RTE 9 (KP 1-27.7/29.3)(KP
9-0.0/0.8)

Project Documents

Env State 

Env Federal 

ER

EX
Act

Act

ROW Info

Parcels 2

Utilities 1

PID Appr 11/15/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,412

Total Con Est $2,412

R/W Est $1,983

*Escalated Cost Estimate

Structure Est $0

District Est $2,715

Total Con Est $2,715

103
05-0K650_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  10.9/-

PPNO

0986X

Project Name

HALCYON ROAD/ROUTE 1
IMPROVEMENTS (PHASE 1)

Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % % % %

Project Comments
** Local Assistance project with Capital Component--Implementing Agency is SLO County**
EA established for review of capital component only (work within State R/W).   Local Assistance retains lead of the project. under EA 05-4A0824  PPN0  0986

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2005 9/1/2005 9/1/2005 5/30/2007 7/1/2007

T TTTT9/1/2005 9/1/2005 9/1/2005 5/30/2007 7/1/2007

12/30/2005

T12/30/2005

3/1/2009

T3/1/2009

12/10/2004

12/10/200 T

7/1/2003

7/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

(805) 549-3249
Type Agency Name

Agreements
Date

Work Description
REALIGN I/C AND NEW BRIDGE 

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 1 NEAR
OCEANO

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $4,700

District Est $4,000

Total Con Est $8,700

R/W Est $0

*Escalated Cost Estimate

Structure Est $5,136

District Est $4,371

Total Con Est $9,507

Saturday, February 12, 2005 53 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

104
05-0G760_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  49.9/ 50.7-

PPNO

     

Project Name

CAMBRIA FLOOD CONTROL
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % 50% % %

Project Comments
** Oversight Only--Local and FEMA Funds--Implementing Agency is SLO Co**
There are no state highway funds in this project. There is a Minor B funds contribution of $180K for signals.  Caltrans comments on the Combined PSR/PR were sent to the county
on 10/8/02.    Project is stalled until NEPA ED is approved.   PS&E package submitted to CT for review on 6/1/04 and comments sent to County on 8/5/05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

8/1/2005 8/1/2005 8/1/2005 11/30/2009 1/1/2010

T TTTT8/1/2005 8/1/2005 8/1/2005 11/30/2009 1/1/2010

11/29/2005

T11/29/2005

7/1/2012

T7/1/2012

3/12/2005

3/12/2005 T

6/1/2004

6/1/2004 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Bryan Apper (559) 243-8156

(805) 549-3249 COP SLO CO                                     
Type Agency Name

Agreements
Date

Work Description
RAISE HWY PROFILE &
CONSTRUCT NEW FLOOD
CONTROL

Location Description
IN CAMBRIA FROM THE SANTA ROSA CR BR TO
WINDSOR AVE (KP 80.3/81.4)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $800

District Est $1,050

Total Con Est $1,850

R/W Est $0

*Escalated Cost Estimate

Structure Est $927

District Est $1,217

Total Con Est $2,145

105
05-49280_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  63/ 66.8-

PPNO

4928 

Project Name

PIEDRAS BLANCAS REALIGNMENT
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

G13
Component Funding

Prog Code
201.150

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 CE for early R/W acquisition approved 10/24/01.
4-30-04 - Project on 2004 SHOPP Long Lead List.  Environmental work begins July 04.
9-8-03 - Attemping to place on G-13 list  to begin work.  CCC met with Dept. Director on 6-26-03 to try to get project moving.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2010 1/1/2011 9/1/2011 10/1/2013 3/1/2014

T TTTT7/1/2010 1/1/2011 9/1/2011 10/1/2013 3/1/2014

7/1/2010

T7/1/2010

10/1/2016

T10/1/2016

10/1/2006

10/1/2006 T

10/1/2004

10/15/200 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Work Description
REALIGN ROADWAY 

Location Description
NEAR SAN SIMEON FROM PIEDRAS BLANCAS
VISTA POINT TO ARROYO DE LA CRUZ CREEK
BRIDGE (KP 101.4/107.5)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 5

Utilities 2

PID Appr 8/17/2001

Project Rpt

Current Cost Estimate

Structure Est $2,482

District Est $32,339

Total Con Est $34,821

R/W Est $4,185

*Escalated Cost Estimate

Structure Est $3,238

District Est $42,195

Total Con Est $45,434

Saturday, February 12, 2005 54 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

106
05-3307U_

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  32.2/ 50.2-

PPNO

0226A

Project Name

SR46 CORRIDOR IMPROVEMENTS
(SHANDON)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP , Demo

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$1,100 $6,900

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % 25 35% 0% %

Project Comments
Corridor project.   This project will be split into 3 segments for PS&E and Construction.   Env will be conducting a series of meetings with EPA, ACOE and FHWA  resolve
remaining wetland issues of the combined ED for this project and EA 330800 (Wye) starting in Nov 04.  FWS unable to provide the Bio Opinion because of staffing shortages-no
committment to delivery of the BO by any specific date.    Final ED is hostage to these two issues.  R/W funding is allocated for FY04- preiviouly HQ approved Early R/W
Acquisition Process will be used for R/W for the first 6 Mile Segment if exception to HQ R/W funding plan for FY04 was previously granted by HQ R/W.  PDT scheduled with
SLOCOG for 2/9/04 to discuss R/W issues, funding, schedule and Project Split for PS&E and Const.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/2/2003 10/1/2002 9/1/2002 9/1/2004 12/29/2004

9/3/2006 7/5/2006 12/13/200
6

7/1/2003T TTAT3/1/2005 1/1/2002 A

7/1/2008

12/11/200
9

T2/25/2003 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

3/1/2005

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3861
Type Agency Name

Agreements
Date

Work Description
CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

Location Description
NEAR PASO ROBLES FROM AIRPORT RD TO 0.6
KM E OF SHANDON ROADSIDE REST AREA (KP
51.8/80.8)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 77

Utilities 6

PID Appr 1/27/1998

Project Rpt

Current Cost Estimate

Structure Est $11,767

District Est $78,412

Total Con Est $90,179

R/W Est $10,049

*Escalated Cost Estimate

Structure Est $12,484

District Est $83,187

Total Con Est $95,671

107
05-33080_

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  50.2/ 55.9-

PPNO

0227 

Project Name

SR46 CORRIDOR IMPROVEMENTS
(WYE)

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % 0 0% 0% %

Project Comments
Programmed for PA&ED and PS&E only.  GARVEE candidate.   ACOE and EPA have met  CT in the field and new delineation have and their disagreement on wetland delineation at
the Wye appears to have been resolved.  New delineation has been submitted ACOE for approval.   Env will be conducting a series of meetings with EPA, ACOE and FHWA
resolve remaining wetland issues of the combined ED for this project and EA 3307U0 (Shandon) starting in Nov 04.  FWS unable to provide the Bio Opinion because of staffing
shortages-no committment to delivery of the BO by any specific date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/2/2003 8/1/2004 11/1/2004 11/1/2006 3/1/2007

1/1/2009 7/1/2011 10/1/20116/1/2009T TTTT3/1/2005

7/1/2001

12/1/2008 T

9/1/2010

4/1/2015 T

3/1/2001

2/25/2003 A

8/1/1998

8/1/1998 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

3/1/2005

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3861
Type Agency Name

Agreements
Date

Work Description
CONVERT 2 LANE HWY TO 4 LANE
EXPRESSWAY

Location Description
NEAR SHANDON FROM THE SHANDON SAFETY
REST AREA TO 1.8 KM EAST OF THE JCT OF
STATE ROUTES 41 & 46 (KP 80.8/90.0)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 27

Utilities 8

PID Appr 4/16/1999

Project Rpt

Current Cost Estimate

Structure Est $18,904

District Est $41,186

Total Con Est $60,090

R/W Est $29,415

*Escalated Cost Estimate

Structure Est $23,250

District Est $50,654

Total Con Est $73,903

Saturday, February 12, 2005 55 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

108
05-0C650_

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  55.1/ 60.9-

PPNO

0650 

Project Name

SR46 CORRIDOR IMPROVMENTS
(ANTELOPE)

Program Information

Doc Yr

Project Phase

PA&ED

2000 STIP Programmed
Program Status

PDS
Component Funding

IIP , RIP

Prog Code
075.600

Prog FY

$0

RIP IIP LOCAL

$370

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
**THIS PROJECT FUNDED FOR PA/ED ONLY**    The environmental document for this project includes two project is Dist 6 (06-353410 and 06-442500).  This project is the
closure project between the SR 46 Corridor Improvements (Wye) project (05-330800) and the Rte 46 Expressway Conversion Project (EA 06-35341).  GARVEE candidate.  FWS
unable to provide the Bio Opinion because of staffing shortages-no committment to delivery of the BO by any specific date.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2003 4/1/2004 3/1/2004 12/1/2006 12/1/2006

6/30/2011 9/1/20116/1/2009T TTT1/1/2005 12/1/2008 T

11/1/2010

7/1/2013 T3/6/2003 A10/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2005

Tom HoustonPM

Foad Al-HamdaniDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Mike Donahue (559) 243-8157

(559) 243-3546
Type Agency Name

Agreements
Date

Work Description
2C TO 4C 

Location Description
NEAR CHOLAME FROM STATE ROUTE 46/41
INTERSECTION EAST TO KERN CO LINE (KP
88.7/98.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 17

Utilities 5

PID Appr 6/16/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $50,400

Total Con Est $50,400

R/W Est $963

*Escalated Cost Estimate

Structure Est $0

District Est $61,986

Total Con Est $61,986

109
05-44590_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  0/ .8-

PPNO

4459 

Project Name

SANTA MARIA RIVER BRIDGES
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code
075.600

Prog FY

$0 $0

RIP IIP LOCAL

$760 $1,140

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
restarted project  work Oct 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

12/1/2005 10/1/2005 11/1/2005 11/1/2007 7/1/2008

10/1/2006 11/1/2008 7/1/200911/1/2006T TTTT12/1/2006

5/1/2005

5/1/2006 T

11/1/2011

11/1/2012 T

10/1/2004

10/1/2005 T

10/1/2002

10/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Lisa LowerisonPM

James PeranoDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3438 COP SLO CTY  RELINQ 060804  
Type Agency Name

Agreements
Date

Work Description
"WIDEN & REPLACE BRIDGES,
CONSTRUCT" AUX LANES &
BICYCLE PATH

Location Description
"NEAR SANTA MARIA, FROM THE JCT OF" RTE
135/101 TO NORTH OF THE JCT OF RTE 166/101
(KP SLO 0.0/1.3)(KP SB 145.6/146.4)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 12

Utilities 16

PID Appr 8/21/2001

Project Rpt

Current Cost Estimate

Structure Est $17,600

District Est $13,800

Total Con Est $31,400

R/W Est $259

*Escalated Cost Estimate

Structure Est $20,403

District Est $15,998

Total Con Est $36,401

Saturday, February 12, 2005 56 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

110
05-47450_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  5/-

PPNO

4745 

Project Name

WILLOW ROAD I/C
Program Information

Doc Yr

Project Phase

PA&ED

2000A STIP Programmed
Program Status

Component Funding
Oversight , RIP , Local 

Prog Code
600.624

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON40 % % % %

Project Comments
**Oversight Only-Local and RIP Funding--Implementing Agency is San Luis Obispo County***
Updated proposed Schedule of PA/ED 2/05, PS&E 2/06, Begin Const 5/06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 10/1/2005 10/1/2005 8/30/2007 10/1/2007

T TTTT10/1/2005 10/1/2005 10/1/2005 8/30/2007 10/1/2007

1/29/2006

T1/29/2006

12/1/2009

T12/1/2009

11/10/2004

11/10/200 A

2/1/2003

2/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3249 COP SLO CO                                     
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE
(WILLOW RD)

Location Description
NEAR NIPOMO BETWEEN TEFFT ST AND LOS
BERROS/ THOMPSON RD INTERCHANGES  PHASE
1 (KP 8.0)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 4

Utilities 2

PID Appr 1/31/2000

Project Rpt

Current Cost Estimate

Structure Est $10,000

District Est $7,000

Total Con Est $17,000

R/W Est $1,142

*Escalated Cost Estimate

Structure Est $10,927

District Est $7,649

Total Con Est $18,576

111
05-0A370_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  13.1/ 14.6-

PPNO

0370A

Project Name

BRISCO ROAD I/C
Program Information

Doc Yr

Project Phase

PA&ED

2000 LOCAL Active
Program Status

PDS
Component Funding

Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
***Oversight Only-- Local Funding--Implementing Agency is the City of Arroyo Grande***
SLOCOG is removing this project from the 2004 STIP.   If the project remains a priority to the City, then they  will have to fund 100% of the cost.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2008 10/1/2008 10/1/2008 11/30/2009 1/1/2010

10/1/2008 11/30/200
9

1/1/201010/1/2008T TTTT10/1/2008

1/29/2009

1/29/2009 T

7/1/2012

7/1/2012 T

9/1/2007

9/1/2007 T

7/1/2005

7/1/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP ARROYO   GRANDE         
Type Agency Name

Agreements
Date

Work Description
INTERCHANGE AND RAMP
MODIFICATIONS

Location Description
IN ARROYO GRANDE AT THE BRISCO RD "UC, BR
NO 49-154 / HALCYON RD" (KP 21.2/23.5)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 38

Utilities 0

PID Appr 10/18/2001

Project Rpt

Current Cost Estimate

Structure Est $1,592

District Est $7,200

Total Con Est $8,792

R/W Est $1,146

*Escalated Cost Estimate

Structure Est $1,846

District Est $8,347

Total Con Est $10,192

Saturday, February 12, 2005 57 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

112
05-0H730_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  25.9/-

PPNO

7300 

Project Name

LOVR I/C
Program Information

Doc Yr

Project Phase

PA&ED

2004 LOCAL Active
Program Status

Component Funding
Developer , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Oversight Only  **Implementing Agency is the City of San Luis Obispo**
0 Phase has been opened and K phase closed.  Kickoff PDT for PA&ED phase on 4/27/04.   PDT meeting held for 11/18/04 to discuss geometrics and environmental process.
Actual work of PA&ED has not started because the city does not  yet have a contract with a consultant to do the work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

6/1/2007 6/1/2007 6/1/2007 9/30/2010 11/1/2010

T TTTT6/1/2007 6/1/2007 6/1/2007 9/30/2010 11/1/2010

9/29/2007

T9/29/2007

2/1/2014

T2/1/2014

5/11/2006

5/11/2006 T

4/1/2004

4/1/2004 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249
Type Agency Name

Agreements
Date

Work Description
PSR-PDS RECONSTRUCT
INTERCHANGE

Location Description
ON RTE 101 AT LOS OSOS VALLEY ROAD (KP 41.5)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels 14

Utilities 20

PID Appr 2/27/2004

Project Rpt

Current Cost Estimate

Structure Est $10,720

District Est $13,200

Total Con Est $23,920

R/W Est $5,894

*Escalated Cost Estimate

Structure Est $12,800

District Est $15,761

Total Con Est $28,562

113
05-41120_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  26/-

PPNO

0405 

Project Name

PRADO ROAD I/C
Program Information

Doc Yr

Project Phase

PA&ED

1999 LOCAL Active
Program Status

Component Funding
Oversight , Developer , Local 

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON60 % 25 40% % %

Project Comments
** Oversight Only--Implementing Agency is the City Of San Luis Obispo**
***100% Local Funding***    7/03 resubmital MFSE 's and AFSE's were reviewed and comments sent to City/Conultant on 8/4/04.  Hydrology report resubmitted for CT approval on
7/16/04 and meeting with City to disuss issues to be resolved held on 8/30/04.  New location and work in creek not previously identified part of  proposed mitigation of  flooding of
101.  Impact  ot this new mitigation work to Market Place EIR and this poject still being accessed but delay of PA&ED for this project appears unavoidable.  Formal letter was sent
to the City to outline CT concerns.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2005 10/1/2005 10/1/2005 12/31/2006 2/1/2007

T TTTT10/1/2005 10/1/2005 10/1/2005 12/31/2006 2/1/2007

1/29/2006

T1/29/2006

10/1/2008

T10/1/2008

12/30/2004

12/30/200 T

7/1/2003

7/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  SLO                               
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO
AT PRADO ROAD

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 6

Utilities 10

PID Appr 12/6/1996

Project Rpt

Current Cost Estimate

Structure Est $2,228

District Est $8,500

Total Con Est $10,728

R/W Est $1,647

*Escalated Cost Estimate

Structure Est $2,364

District Est $9,018

Total Con Est $11,381

Saturday, February 12, 2005 58 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

114
05-0H840_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  50.6/-

PPNO

1218 

Project Name

VINEYARD 0C
Program Information

Doc Yr

Project Phase

PA&ED

2002 LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code
400.000

Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
Oversight Only  **Implementing Agency is the County of San Luis Obispo**
The project will use County funds only.-a Combined PSR/PR is the appropriate document.  The AFSE  was approved on 10/08/04 and the MFSE was approved on 10/25/04.
Awaiting submittal of the Combined PSR/PR for approval.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

9/1/2005 9/1/2005 9/1/2005 3/30/2006 5/1/2006

T TTTT9/1/2005 9/1/2005 9/1/2005 3/30/2006 5/1/2006

12/30/2005

T12/30/2005

1/1/2009

T1/1/2009

12/10/2004

12/10/200 T

7/1/2003

7/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Tom HoustonPM

David FappDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3249
Type Agency Name

Agreements
Date

Work Description
WIDEN OVERCROSSING & INSTALL
SIGNALS

Location Description
IN TEMPLETON AT THE INTERSECTION_OF
VINEYARD DR. & RTE 101 (KP 81.52)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,050

District Est $2,730

Total Con Est $3,780

R/W Est $0

*Escalated Cost Estimate

Structure Est $1,082

District Est $2,812

Total Con Est $3,893

115
05-28281_

Dist-EA Phase

1

County-Route-Post Mile

SB  150-  1/ 1.1-

PPNO

0119Y

Project Name

RINCON MITIGATION
Program Information

Doc Yr

Project Phase

PA&ED

1994 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.110

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$125

RW $$
$0

XPM No XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON100 % 75% % %

Project Comments
 Programmed fiscal year pushed out t0 2005 by HQ. PCR Completed and approved to move schedule out.  Project unpared; to be recombined with parent project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Amy DonatelloPM

Dennis ReevesDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
MITIGATION PLANTING (CTC CAT
3)

Location Description
NEAR CARPINTERIA-AT 1 AND 1.7 MILES EAST OF
ROUTE 101: ALSO IN VENTURA COUNTY (PPNO:
B0119Y)-REQUIRED LAND SCAPE MITIGATION.

Project Documents

Env State 

Env Federal 

ER Act

Act

10/10/1995

ROW Info

Parcels

Utilities 12

PID Appr

Project Rpt 2/5/1997

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 59 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

116
05-0G410_

Dist-EA Phase

0

County-Route-Post Mile

SCR 17-  9.4/ 9.6-

PPNO

4100 

Project Name

LAUREL CURVE SAFETY
IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

2002A SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,326

RW $$
$274

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
10/18/04 Federal CE Signed October 6th 2004
10/13/04 Draft PR and Env Doc reported as late.  It will make the quarter and PA&ED will arrive on time.  The team is focused on recovering the schedule.
9/15/04 Annual Cost Revision recieved from Design:  $100,000 under funded for construction based on current estimate.
8/13/04 BSS Submitted 8/13/04 Actual Completion Start Act 210 8/13/04
4/19/04 The programmed RW cost estimate will be updated from $200 to $274 with the adoption of the 2004 SHOPP.
3/8/04 Mitch Dallas and Bob Carr indicated that all necessary replanting can most likely occur on site and no additional RW will be necessary.   No Cultural resources have been identified in the project area.
7/1/03 New Env Generalist assigned-Kay Goshgarian

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

4/1/2005 8/1/2004 7/1/2006 12/1/2005 1/1/2006

T TTTA4/1/2005 8/13/2004 4/1/2005 12/1/2005 1/1/2006

12/1/2006

T7/1/200712/27/200 A12/1/2002 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

4/1/2005

Steve DigraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Work Description
"SHOULDER AND LANE WIDENING,"
DRAINAGE & GUARDRAIL
UPGRADE

Location Description
IN SANTA CRUZ CO NEAR THE CITY OF SCOTTS
VALLEY FROM 0.03 KM SOUTH TO 0.20 NORTH OF
LAUREL RD (KP 15.14/15.52)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act 10/6/2004

ROW Info

Parcels
Utilities 6

PID Appr 2/7/2003

Project Rpt

Current Cost Estimate

Structure Est $1,900

District Est $2,215

Total Con Est $4,115

R/W Est $0

*Escalated Cost Estimate

Structure Est $1,957

District Est $2,281

Total Con Est $4,238

117
05-0L110_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  .5/ 32.8-

PPNO

1804 

Project Name

SLO NATIVE TREE PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2006

$500

RIP IIP LOCAL

$175

CAPT

SUPT

OTHER

Const $$
$500

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2005 7/1/2005 7/1/2005

T TT5/1/2005 1/1/2006 1/1/2006

12/1/2004

T5/1/2005

1/1/2008

T1/1/2008

10/1/2004

3/1/2005 T

7/1/2004

7/1/2004 A

1/1/2005

5/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
PLANT NATIVE TREES AND MULCH

Location Description
IN SAN LUIS OBIPO COUNTY ON ROUTES 01 AND
101. (KPSLO-01 28.4/46.3) (KPSLO-101 0.8/52.77)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $515

Total Con Est $515

Saturday, February 12, 2005 60 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

118
05-0E960_

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  21.3/ 21.6-

PPNO

5960 

Project Name

PITKINS CURVE SLIDE
Program Information

Doc Yr

Project Phase

PA&ED

2002 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.130

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$24,039

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % % % %

Project Comments
DED scheduled for 3/1/05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004 1/1/2004 7/18/2004 1/1/2006 7/1/2006

T TTTT10/1/2005 7/1/2005 9/1/2005 7/1/2007 10/1/2007T7/1/2005

12/1/2011

T2/1/201010/1/2004 T11/1/2001 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW BRIDGE & ROCK
SHED

Location Description
NEAR LUCIA ABOUT 0.9 KM NORTH OF LIMEKILN
CREEK BRIDGE (KP 34.2/34.8)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels
Utilities 1

PID Appr 3/15/2002

Project Rpt

Current Cost Estimate

Structure Est $18,690

District Est $3,834

Total Con Est $22,524

R/W Est $0

*Escalated Cost Estimate

Structure Est $20,423

District Est $4,190

Total Con Est $24,613

119
05-46070_

Dist-EA Phase

0

County-Route-Post Mile

SB  101- R14.7/R15.3-

PPNO

4607 

Project Name

CARRILLO ST NB ON-RAMP
IMPROVEMENTS

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2007

$2,809

RIP IIP LOCAL

$1,333

CAPT

SUPT

OTHER

Const $$
$2,781

RW $$
$28

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 0 25% % %

Project Comments
Consensus w/City of SB and SBCAG has been reached.  Alternative "Widen Carrillo Street NB on-ramp to two lanes, install ramp metering (w/CCTV), and taper NB on-ramp to one
lane before merge." drops aux. lane which is in conflict with Anapamu POC.  Revised traffic studies show this alternative would improve LOS at the intersection (1 Level - D to C).
07/01/04 reviewed draft PCR for Schedule and Cost w/Andre S. - schedule will reflect SBCAG's 2004 STIP proposal (PA&ED 07/01/05; RTL 10/01/06).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2004 1/1/2004 1/1/2005 1/1/2005

T TTT7/1/2005 8/1/2005 8/1/2006 10/1/2006

7/1/2003

T7/1/2005

7/1/2006

T10/1/20071/1/2005 T7/1/1999 A 7/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681 COP CITY OF  SANTA BAR         
COP SBCAG                                      

Type Agency Name
Agreements

Date

Work Description
CONSTRUCT DUAL ON-RAMP 

Location Description
IN SANTA BARBARA AT CARRILLO ST UC (KP
R23.6/R23.8)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels

Utilities 4

PID Appr 12/19/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,398

Total Con Est $2,398

R/W Est $2

*Escalated Cost Estimate

Structure Est $0

District Est $2,544

Total Con Est $2,544

Saturday, February 12, 2005 61 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

120
05-0G820_

Dist-EA Phase

0

County-Route-Post Mile

SB  225-  1.7/-

PPNO

0820 

Project Name

CLIFF DR/LAS POSITAS I/S
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
075.600

Prog FY
2007

$590

RIP IIP LOCAL

$160

CAPT

SUPT

OTHER

Const $$
$590

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
** Oversight Only--Local and RIP Funds--Lead Agency is City of Santa Barbara**
Oversight PE: John Fouche      Environmental Planner:  Julie McGuigan
11/10/04 - Cooperative agreement to be drafted to include 10% oversight charge.  Future amendment to include $60k for R/W using local funds.  PAED programmed for FY 06.
Construction programmed for FY07.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2006 3/1/2006 3/1/2006 1/28/2007 3/1/2007

T TTTT3/1/2006 3/1/2006 3/1/2006 1/28/2007 3/1/2007

6/29/2006

T6/29/2006

3/1/2008

T3/1/2008

4/10/2005

4/10/2005 T

7/1/2003

7/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP SANTA    BARBARA         
Type Agency Name

Agreements
Date

Work Description
INTERSECTION IMPROVEMENTS 

Location Description
"IN SANTA BARBARA ON RTE 225, AT THE" INTRS
OF LAS POSITAS & CLIFF DR (KP 2.83)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels
Utilities 8

PID Appr 2/27/2002

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $630

Total Con Est $630

R/W Est $90

*Escalated Cost Estimate

Structure Est $0

District Est $668

Total Con Est $668

121
05-0L120_

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  14.5/-

PPNO

1805 

Project Name

BUTTERFLY PRESERVE PARKING
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Programmed
Program Status

Component Funding
IIP , TE

Prog Code
025.700

Prog FY
2007

$216

RIP IIP LOCAL

$77

CAPT

SUPT

OTHER

Const $$
$216

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
TEA project.
Delayed start due to waiting for authorization from HQ to proceed.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 7/1/2005 7/1/2007 7/1/2007

T TTT10/1/2005 7/1/2005 7/1/2007 7/1/2007

4/1/2005

T4/1/2005

6/1/2009

T6/1/2009

10/1/2004

10/1/2004 T

7/1/2004

11/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
"CONSTRUCT PARKING AREA,
BIKE RACKS."

Location Description
IN SAN LUIS OBISPO COUNTY ON RTE 1 AT THE
MONARCH BUTTERFLY VEIWING SITE. (KP 23.3)

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $216

Total Con Est $216

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $236

Total Con Est $236

Saturday, February 12, 2005 62 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

122
05-0F980_

Dist-EA Phase

0

County-Route-Post Mile

SLO 58-  9.8/ 10.1-

PPNO

0098 

Project Name

HUER HUERO CREEK BRIDGE
REPLACEMENT

Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code
201.111

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,332

RW $$
$14

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON2 % % % %

Project Comments
Anticipate cost increase of  $700k due to new information from hydraulic studies that structure elevation needs to be raised approximately 1meter, PA&ED moved back to 7/1/05
due need for spring surveys in areas that the PSSR didn't include

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 4/1/2005 7/1/2005 7/1/2006 1/15/2007

T TTTT7/1/2005 3/1/2005 7/1/2005 7/1/2006 10/1/2006

3/1/2005

T3/1/2005

7/1/2008

T4/1/2008

5/1/20057/1/2004

7/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
REPLACE BRIDGE & TAPER
SHOULDERS INTO EXISTING
ROADWAY SHOULDERS

Location Description
ABOUT 16 KM E OF SANTA MARGARITA FROM 0.1
KM W TO 0.1 KM E OF THE MIDDLE FORK HUER
HUERO CREEK BRIDGE (BR NO 49-166) (KP
15.8/16.2)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels 2

Utilities 4

PID Appr 8/13/2003

Project Rpt

Current Cost Estimate

Structure Est $1,370

District Est $765

Total Con Est $2,135

R/W Est $14

*Escalated Cost Estimate

Structure Est $1,453

District Est $812

Total Con Est $2,265

123
05-38840_

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  16/ 17.4-

PPNO

0032 

Project Name

PRICE STREET EXTENSION
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2007

$10,064 $735

RIP IIP LOCAL

$4,311 $0

CAPT

SUPT

OTHER

Const $$
$10,299

RW $$
$500

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON90 % 25 30% 0% %

Project Comments
STIP amend. #02S-024 10/3/02 Increased project scope/limits.
Open house - 10/21/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 2/1/2002 10/1/2003 7/1/2005 9/1/2005

T TTAA4/1/2005 3/1/2002 7/1/2004 7/4/2006 7/4/2006A7/29/2002

7/1/2007

T4/4/200811/15/200 A4/26/2002 A 4/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

10/1/2004

David RasmussenPM

Rodrick LeeDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3573 COP PBCH                                       
RR SPTCO                                      

Type Agency Name
Agreements

Date

Work Description
"EXTEND LOCAL STREET,
CONSTRUCT" BRIDGES &
OPERATIONAL IMPROVEMENT

Location Description
IN SAN LUIS OBISPO COUNTY IN THE CITY OF
PISMO BEACH FROM FIVE CITIES DR TO
DOLLIVER ST SOUTHBOUND OFF-RAMP
(25.75/28.0)

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels 5

Utilities 5

PID Appr 4/7/1998

Project Rpt

Current Cost Estimate

Structure Est $4,520

District Est $6,145

Total Con Est $10,665

R/W Est $963

*Escalated Cost Estimate

Structure Est $4,795

District Est $6,519

Total Con Est $11,314

Saturday, February 12, 2005 63 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

124
05-0A550_

Dist-EA Phase

0

County-Route-Post Mile

SLO 166-  42.5/ 45.1-

PPNO

0550 

Project Name

CUYAMA VALLEY CURVES
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.010

Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,364

RW $$
$621

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON80 % 30% % %

Project Comments
CE signed Jan 28, 2005.  PR circulating for signatures early Feb.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

10/1/2006 10/1/2006 10/1/2006 4/1/2008 4/1/2008

T TTT3/1/2005 3/1/2005 9/1/2006 10/1/2006A7/26/2004

5/1/2009

T11/1/200711/1/2004 A7/1/2001 A 1/1/2005 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

1/1/2005

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Work Description
REALIGN HORIZONTAL CURVES 

Location Description
ON ROUTE 166 IN SAN LUIS OBISPO COUNTY
NEAR NEW CUYAMA FROM 3.9 KM TO 5.8 KM E OF
& FROM 7.4 KM TO 8.1 KM E OF GIFFORD CREEK
BR (KP 68.4/70.3 & 71.9/72.6)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

1/19/2005

1/31/2005

ROW Info

Parcels 7

Utilities 8

PID Appr 2/26/2004

Project Rpt 12/10/2004

Current Cost Estimate

Structure Est $0

District Est $3,183

Total Con Est $3,183

R/W Est $560

*Escalated Cost Estimate

Structure Est $0

District Est $3,377

Total Con Est $3,377

125
05-46250_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  .3/ 7.5-

PPNO

4625 

Project Name

CARPINTERIA PLANTING
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.210

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,053

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON10 % % % %

Project Comments
Landscape Architect - Peter New.  PSR Approved 8/27/01.  2004 SHOPP.  Scheduled to Begin October 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 10/1/2005 3/1/2006 7/1/2007 9/1/2007

T TTTT1/1/2006 10/1/2005 3/1/2006 7/1/2007 9/1/2007

9/1/2005

T9/1/2005

7/1/2012

T7/1/2012

7/1/200510/1/2004

11/1/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Rob MillerPM

Dennis ReevesDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN AND NEAR CARPINTERIA FROM 0.5 KM S OF
RINCON RD OC TO 0.5 KM N OF PADARO LANE OC
AT VARIOUS INTERCHANGE LOCATIONS  (KP
0.5/12.0)

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

ROW Info

Parcels

Utilities 26

PID Appr 8/27/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,534

Total Con Est $2,534

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $2,769

Total Con Est $2,769

Saturday, February 12, 2005 64 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

126
05-4482U_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  2.2/ 3.3-

PPNO

0482 

Project Name

LINDEN & CASITAS PASS IC
Program Information

Doc Yr

Project Phase

PA&ED

1996 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

$18,872

RIP IIP LOCAL

$5,426

CAPT

SUPT

OTHER

Const $$
$12,872

RW $$
$6,000

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON75 % 5% % %

Project Comments
PE - Valerie Beard.  IN 96/98 STIP.  Project combined to include City's RTIP project (PPNO 0918) to extend Via Real.  Environmental studies continuing for revised alternatives in
response to community/environmental concerns.  IS/EA being prepared.  Scoping on July 8, 2003.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2003 3/1/2003 3/1/2003 3/1/2005 3/1/2005

T TTTT7/1/2006 2/1/2006 3/1/2006 3/1/2008 3/1/2008

1/1/2001

T12/1/2005

3/1/2008

T8/1/201211/1/2005 T 6/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Rob MillerPM

Wendy O'HalloranDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Work Description
RECONSTRUCT INTERCHANGES
(2) AND REPLACE CARPINTERIA CR
BR

Location Description
IN CARPINTERIA FROM 0.2 MILE S OF
CARPINTERIA CREEK BRIDGE TO 0.3 MILES N OF
LINDEN AVE OC (KP 3.5/5.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 43

Utilities 14

PID Appr 10/24/1995

Project Rpt

Current Cost Estimate

Structure Est $8,840

District Est $10,430

Total Con Est $19,270

R/W Est $15,894

*Escalated Cost Estimate

Structure Est $9,660

District Est $11,397

Total Con Est $21,057

127
05-0C881_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  16.4/ 65.1-

PPNO

0880A

Project Name

SB CMS AND CCTV
Program Information

Doc Yr

Project Phase

PA&ED

2002 STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

$762

RIP IIP LOCAL

$263

CAPT

SUPT

OTHER

Const $$
$762

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON5 % % % %

Project Comments
This project was split from the 05-0C880K Project.  2002 STIP.  Began preliminary studies in July of 2003.  Work suspended, not in 03/04 STIP.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

3/1/2007 4/1/2007 10/1/2007 12/1/2007

T TTT3/1/2007 4/1/2007 10/1/2007 12/1/2007

1/1/2007

T1/1/2007

5/1/2008

T5/1/2008

9/1/2006

9/1/2006 T

7/1/2005

7/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Rob MillerPM

Roberto BandaDM

(805) 549-3133PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Work Description
INSTALLATION OF TRAFFIC
OPERATION SYSTEMS

Location Description
AT BOTH THE NORTH & SOUTH CONNECTIONS TO
RTE 154 (KP 26.48 & 104.94)

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels

Utilities 0

PID Appr 9/27/2001

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $769

Total Con Est $769

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $840

Total Con Est $840

Saturday, February 12, 2005 65 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

128
05-0M140

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  26.9/-

PPNO

     

Project Name

ELLWOOD OVERHEAD
Program Information

Doc Yr

Project Phase

PA&ED

2004A STIP Programmed
Program Status

Component Funding
RIP

Prog Code
075.600

Prog FY
2008

$977 $2,820

RIP IIP LOCAL

$224 $680

CAPT

SUPT

OTHER

Const $$
$3,520

RW $$
$277

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Caltrans is implementing agency for replacement of City's overhead.
Project Engineer:  Steve Andris,  Environmental Planner:  Paula Huddleston

 01-31-05 - STIP Amendment approved at Jan 05 CTC meeting to provide savings from 05-4611U to this project.  Coop agreement being prepared in conjunction with 05-37150.
Work included in PSR for 05-37150 approved 12/30/1992.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/28/2005 9/29/2005 8/26/2005 9/19/2006 8/8/2007

T TTTT7/28/2005 9/29/2005 8/26/2005 9/19/2006 8/8/2007

8/26/2005

T8/26/2005

3/11/2009

T3/11/2009

6/1/2005

6/1/2005 T

3/1/2004

3/1/2004 A

7/28/2005

7/28/2005 T

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(805) 549-3249
Type Agency Name

Agreements
Date

Work Description
REPLACE ELLWOOD OH IN
CONJUNCTION WITH HOLLISTER
OC; MODIFICATION &

Location Description
IN THE CITY OF GOLETA AT THE HOLLISTER AVE
OC (KP 43.3)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,520

Total Con Est $3,520

R/W Est $0

*Escalated Cost Estimate

Structure Est $0

District Est $3,846

Total Con Est $3,846

129
05-46380_

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  83.4/ 83.8-

PPNO

4638 

Project Name

UNION VALLEY PARKWAY
INTERCHANGE

Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
075.600

Prog FY
2008

$5,777

RIP IIP LOCAL

$1,599

CAPT

SUPT

$549

OTHER

$0

Const $$
$5,599

RW $$
$727

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON50 % 5 10% 0% %

Project Comments
Current Estimate based on Alt #2.
City of Santa Maria has incorporated the env doc from this project into their UVP corridor EIR due to segmentation issues.
Internal work has been suspended except for oversight activities due to resource recovery.  Internal work for PR is expected to resume in Jan 2005.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2003 1/1/2003 4/1/2003 7/1/2004 1/1/2005

T TTTT7/1/2006 6/1/2006 7/1/2006 1/1/2008 3/1/2008T4/1/2006

7/1/2006

T7/15/200912/1/2004 T4/17/1999 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854 COP COUNTY   S BARBARA         
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN SANTA MARIA AT UNION VALLEY PARKWAY (KP
134.2/134.9)

Project Documents

Env State 

Env Federal 

ND Act

Act

ROW Info

Parcels 5

Utilities 21

PID Appr 10/1/1997

Project Rpt

Current Cost Estimate

Structure Est $1,850

District Est $4,858

Total Con Est $6,708

R/W Est $726

*Escalated Cost Estimate

Structure Est $2,022

District Est $5,308

Total Con Est $7,330

Saturday, February 12, 2005 66 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

130
05-4611U_

Dist-EA Phase

0

County-Route-Post Mile

SB  217-  1.1/ 2.2-

PPNO

4611 

Project Name

EKWILL-FOWLER EXTENSION
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local  , Oversight

Prog Code
600.620

Prog FY
2008

$14,953

RIP IIP LOCAL

$3,569

CAPT

SUPT

OTHER

Const $$
$11,372

RW $$
$3,581

XPM In XPM

Funds Req Date CTC Vote Date
6/24/2004

Phase Completion
PA&ED RW PS&E CON20 % % % %

Project Comments
**Oversight Only--Local Agency is City of Goleta**
Oversight PE: John Fouche     Environmental Planner:  Paula Huddleston
01-31-05 - Memo delegating CEQA lead agency approved.  PAED spending extension at CTC for approval at March CTC meeting.
11/10/04 - City requesting extension of PAED spending deadline.  Memo requesting CEQA lead agency status for City is circulating.
5/27/04 - Alternative to be pursued includes no connection to 217 with improvements to Hollister I/C ramp intersections.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2006 7/1/2006 7/1/2006 10/30/2007 12/1/2007

T TTTT7/1/2006 7/1/2006 7/1/2006 10/30/2007 12/1/2007

10/29/2006

T10/29/2006

12/1/2009

T12/1/2009

7/21/2005

7/21/2005 T

9/1/2003

9/1/2003 A

Approve
FED

M160

Delivery
Plan

APL
List

Yes

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3249 COP CITY OF  GOLETA 120103  
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT NEW INTERCHANGE 

Location Description
IN GOLETA ON ROUTE 217 FROM KP 1.6 TO KP 3.6
& ON EKWILL ST AND FOWLER RD (KP 1.6/3.6)

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels
Utilities 0

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $11,372

Total Con Est $11,372

R/W Est $4,782

*Escalated Cost Estimate

Structure Est $0

District Est $12,426

Total Con Est $12,426

131
05-44130_

Dist-EA Phase

0

County-Route-Post Mile

SCR 1- R2.3/R2.5-

PPNO

0413 

Project Name

HARKINS SLOUGH INTERCHANGE
Program Information

Doc Yr

Project Phase

PA&ED

1998 STIP Programmed
Program Status

Component Funding
RIP , Local 

Prog Code
075.600

Prog FY
2008

$5,635 $158

RIP IIP LOCAL

$0 $3,220

CAPT

SUPT

OTHER

Const $$
$5,503

RW $$
$290

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON79 % 15 % % %

Project Comments
12/06/04 AMBAG Model delivered to the City of Watsonville November 22nd 2004.  The City has begun to calibrate the model to fit dith traffic data.  They will be using the model
to update their general plan.   Maria Carranza indicated that they will be contacting Caltrans soon to begin the new traffic study in partnership with Caltrans to verify the project
scope.  I indicated to Maria that Caltrans could not restart work until we had an approved co-operative agreement that addressed the approximately $500,000 unreimbursed project
costs to date.
7/30/04 AMBAG Model is 99% complete and will be available for general use by 8/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2002 10/1/2002 11/1/2002 8/1/2005 12/1/2005

T TTTT7/1/2006 10/1/2006 11/1/2006 8/1/2009 12/1/2009T9/1/2006

6/1/2006

T6/1/20107/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

No

Steve DigraziaPM

Robert NavarroDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 230-3142 COP CITY OF  WATSNVILE 080196  
COP CITY OF  WATSNVILL         

Type Agency Name
Agreements

Date

Work Description
REVISE INTERCHANGE 

Location Description
IN SANTA CRUZ COUNTY IN WATSONVILLE AT
ROUTE 1 AND HARKINS SLOUGH ROAD
INTERCHANGE

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 4

Utilities 1

PID Appr 5/8/1998

Project Rpt

Current Cost Estimate

Structure Est $1,761

District Est $3,069

Total Con Est $4,830

R/W Est $406

*Escalated Cost Estimate

Structure Est $2,041

District Est $3,558

Total Con Est $5,599

Saturday, February 12, 2005 67 *Escalated at 3%



Caltrans Central Region
PA&ED Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

132
05-0F710_

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  49.5/-

PPNO

7100 

Project Name

SHANDON ROADSIDE REST
Program Information

Doc Yr

Project Phase

PA&ED

2004 SHOPP Programmed
Program Status

Component Funding

Prog Code
201.250

Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,500

RW $$
$0

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON2 % % % %

Project Comments
PAED started July 2004, design charette scheduled for Sept. 2004, conceptual building designs to be completed in December 2004delayed to February, will still complete PA&ED on
schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

7/1/2005 12/1/2005 1/1/2006 7/1/2006 8/1/2007

T TTTT7/1/2005 12/1/2005 1/1/2006 7/1/2006 8/1/2007

10/1/2005

T10/1/2005

6/1/2009

T6/1/2009

4/1/2005

4/1/2005 T

10/1/2004

7/14/2004 A

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Work Description
REHABILITATE ROADSIDE REST
AREA FOR ADA COMPLIANCE

Location Description
IN SAN LUIS OBISPO CO ON ROUTE 46 AT THE
SHANDON SAFETY ROADSIDE REST AREA (KP
79.7)

Project Documents

Env State 

Env Federal 

CE Act

Act

ROW Info

Parcels
Utilities 8

PID Appr 11/17/2003

Project Rpt

Current Cost Estimate

Structure Est $3,291

District Est $1,561

Total Con Est $4,852

R/W Est $0

*Escalated Cost Estimate

Structure Est $3,596

District Est $1,706

Total Con Est $5,302

133
05-0161E_

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R91.2/R100.
4

-

PPNO

0058G

Project Name

PRUNEDALE IMPROVEMENT PROJECT
Program Information

Doc Yr

Project Phase

PA&ED

2004 STIP Active
Program Status

Component Funding
RIP , IIP , Demo

Prog Code
075.600

Prog FY
2009

$66,012 $120,345

RIP IIP LOCAL

$0 $34,112

CAPT

SUPT

$4,097

OTHER

$0

Const $$
$120,454

RW $$
$70,000

XPM In XPM

Funds Req Date CTC Vote Date

Phase Completion
PA&ED RW PS&E CON85 % 20% % %

Project Comments
A Functional Team meeting was held on January 20, 2005.  The purpose of this meeting was to update the project team on the latest progress on the project.  The Design Team
reported that PG&E has been more cooperative lately.  The number one delivery risk to the PA&ED date will be getting a reasonable review time from the Fish and Wildlife Service.
Also, obtaining invasive drilling Permits to Enter is going to take some time.  The draft environmental document is in the last stages of the QA/QC process with HQ Legal being the
final stage before the being sent to FHWA.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

R/W Cert
M410

RTL
M460

Approved

Current

XPM Milestones

Delivery Plan

Contract
Accept
M600

 Circulate
DED

M120
Begin Env

M020
NOP

 M030
Reg R/W

M225

1/1/2006 3/1/2005 1/1/2006 9/1/2008 1/1/2009

T TTTT1/1/2006 3/1/2005 1/1/2006 9/1/2008 1/1/2009

5/1/2005

T5/1/2005

5/1/2012

T5/1/2012

10/1/2004

3/1/2005 T

7/1/2004

7/1/2004 A

7/1/2003

1/1/2003 A

11/22/2005

10/1/2005 T

Approve
FED

M160

Delivery
Plan

Yes APL
List

Yes

David SilberbergerPM

David FrankeDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3809
Type Agency Name

Agreements
Date

Work Description
CONSTRUCT INTERCHANGES AND
OPERATIONAL IMPROVEMENTS

Location Description
IN AND NEAR SALINAS ON ROUTE 101 FROM 0.3
KM N OF BORONDA RD TO 1.1 KM S OF SAN JUAN
RD (KP R146.8/161.6)

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 68

Utilities 10

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $10,000

District Est $80,000

Total Con Est $90,000

R/W Est $52,007

*Escalated Cost Estimate

Structure Est $11,255

District Est $90,041

Total Con Est $101,296

Saturday, February 12, 2005 68 *Escalated at 3%



PS&E AND R/W PHASE
Develop Project

(RTL Milestone)



D05 RWC Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year

Baseline 1 1 9 1 12     5 Safety Projects were delivered 

Current 5 3 6 2 16

Delivered 4 3 1 0 8     NBL=Non Baseline Deliverable

Baseline Delivered 3 2 0 0 5

Baseline Delivery % 300% 200% 0% 0% 42%     Const $$= in thousands of Dollars

Overall Delivery % 200% 150% 10% 0% 53%

Delivered
Project Name EA Current Baseline % PM Const $$ Program Program Code
CAMP SAN LUIS 
REHAB - CapM

05-0C910_ 9/1/04 3/1/05 100
Amy 

Donatello
3439 SHOPP 201.121

Gaviota North Median 
Barrier

05-0H090_ 8/1/04 1/1/05 100
Rochelle 
Vierra

4000 SHOPP 201.010

GONZALES MEDIAN 
BARRIER & SAFETY 
IMPROVEMENTS

05-0H100_ 11/1/04 10/1/04 100
Doug 

Hessing
6331 SHOPP 201.010

Southerly Buellton 
Median Barrier

05-0K100_ 12/1/04 1/1/05 100
Rochelle 
Vierra

2533 SHOPP 201.010

San Luisito Creed Rd 
Median Barrier �

05-0L530_ 12/1/04 NBL 100
Amy 

Donatello
3156 SHOPP 201.010

SANTA MARIA 6-
LANE

05-44601_ 1/1/05 NBL 100
Rochelle 

Vierra
19335 STIP 075.600

CARPINTERIA 
MEDIAN BARRIER

05-47480_ 8/1/04 8/1/04 100 Rob Miller 1885 SHOPP 201.010

Salinas 68 
Landscape

05-49151_ 9/1/04 NBL 100
Doug 

Hessing
SHOPP 201.120

Pending Delivery

Project Name EA Current Baseline % PM Const $$ Program Program Code

Goleta Median Barrier 05-0J060_ 5/1/05 3/1/05 0
Paul 

Martinez
2425 SHOPP 201.010

Median Barrier Gap 
Closure

05-0J210_ 3/1/05 1/1/05 0
Amy 

Donatello
1349 SHOPP 201.010

 RTE 1/17 INTCHG 
MERGE LANES

05-12910_ 3/1/05 3/1/05 0 Luis Duazo 43536 STIP 075.600

RINCON BRIDGES 
AND 
REALIGNMENTS

05-28280_ 2/1/05 2/1/05 0
Amy 

Donatello
1623 SHOPP 201.110

SERENA PARK 
SOUNDWALL

05-31430_ 3/1/05 3/1/05 0 Rob Miller RESERVE 206.812

Breaker Point CURE 
�(formerly
ARROYO DE LOS 
CHINOS)

05-42074_ 5/1/05 5/1/05 0
Steve 

Digrazia
950 SHOPP 201.015

Hecker Pass 
Shoulder Widening 
and MBGR

05-44480_ 2/1/05 2/1/05 0
Richard 
Rosales

1999 SHOPP 201.010



D05 RTL Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year

Baseline 3 0 9 1 13     4 Safety Projects were delivered 

Current 3 4 7 3 17

Delivered 2 3 1 0 6     NBL=Non Baseline Deliverable

Baseline Delivered 2 2 1 0 5

Baseline Delivery % 67% 0% 11% 0% 38%     Const $$= in thousands of Dollars

Overall Delivery % 67% 300% 11% 0% 43%

Delivered
Project Name EA Current Baseline % PM Const $$ Program Program Code
VENTURA/SB/SLO 
REHAB

05-0A400_ 11/1/04 NBL 100
Amy 

Donatello
5705 SHOPP 201.120

PASO ROBLES 
PLANTING

05-0C110_ 9/1/04 7/1/04 100
Amy 

Donatello
1460 SHOPP 201.210

San Juan Bautista 
Median Barrier

05-0E360_ 8/1/04 9/1/04 100
Richard 
Rosales

2030 SHOPP 201.010

Gaviota North Median 
Barrier

05-0H090_ 2/1/05 2/1/05 100
Rochelle 
Vierra

4000 SHOPP 201.010

GONZALES MEDIAN 
BARRIER & SAFETY 
IMPROVEMENTS

05-0H100_ 12/1/04 1/1/05 100
Doug 

Hessing
6331 SHOPP 201.010

CARPINTERIA 
MEDIAN BARRIER

05-47480_ 10/1/04 9/1/04 100 Rob Miller 1885 SHOPP 201.010

Pending Delivery

Project Name EA Current Baseline % PM Const $$ Program Program Code
CAMP SAN LUIS 
REHAB - CapM

05-0C910_ 3/1/05 3/1/05 0
Amy 

Donatello
3439 SHOPP 201.121

Goleta Median Barrier 05-0J060_ 5/1/05 3/1/05 0
Paul 

Martinez
2425 SHOPP 201.010

Median Barrier Gap 
Closure

05-0J210_ 3/1/05 3/1/05 0
Amy 

Donatello
1349 SHOPP 201.010

Southerly Buellton 
Median Barrier

05-0K100_ 3/1/05 2/1/05 0
Rochelle 
Vierra

2533 SHOPP 201.010

RINCON BRIDGES 
AND 
REALIGNMENTS

05-28280_ 2/1/05 2/1/05 0
Amy 

Donatello
1623 SHOPP 201.110

SERENA PARK 
SOUNDWALL

05-31430_ 3/1/05 3/1/05 0 Rob Miller RESERVE 206.812

Breaker Point CURE 
�(formerly
ARROYO DE LOS 
CHINOS)

05-42074_ 5/1/05 5/1/05 0
Steve 

Digrazia
950 SHOPP 201.015



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

134 05-49151_

Doug HessingPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  19.8/ 21.6-

PPNO

4915Y

Project Name

SALINAS 68 LANDSCAPE

Work Description
REPLACEMENT PLANTING FOR
PAVEMENT REHABILITATION
PROJECT 05-491501

Location Description
IN AND NEAR SALINAS FROM RESERVATION ROAD
OC TO ROUTE 101 (KP 31.9/34.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/7/2004

4/7/2004

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date
1/4/2005

CTC Vote Date

PID Appr 10/26/1999

Project Rpt 10/26/1999

Current Cost Estimate

Structure Est $0

District Est $353

Total Con Est $353

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
this is the tree replanting portion of the Salinas 68 rehab 05-491504.  The schedule may be revised depending on the contractors schedule on the rehab project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/15/2005 9/8/2004 2/1/2005 2/28/2005 4/19/2005 7/1/2008

TTTTAT1/15/2005 9/8/2004 2/1/2005 2/28/2005 4/19/2005 7/1/2008

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

135 05-0L550_

Doug HessingPM

Steven WyattDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 101-  73.9/ 76-

PPNO

0552 

Project Name

GONZALES II MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
ON ROUTE 101 IN MONTEREY COUNTY NORTH OF
GONZALES FROM KP 118.9 TO KP 122.3

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/7/2004

10/7/2004

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/23/2004

Project Rpt 11/23/2004

Current Cost Estimate

Structure Est $0

District Est $2,338

Total Con Est $2,338

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 75 25% % %

Project Comments
Planned 60% meeting 2/21/05, 95% review meeting 4/25/05.
( DH 01-07-05)Concrete Barrier with mow strip.  Will not pave to barrier on either side. Existing traffic openings will not allow left or U turns from NB direction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/15/2004 1/1/2005 7/1/2005 7/1/2005 9/1/2005 10/3/2005 12/1/2005 9/1/2006

A TTTTTTA11/23/2004 1/1/2005 7/1/2005 7/1/2005 9/1/2005 10/3/2005 12/1/2005 9/1/2006

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $2,408

Total Con Est $2,408

Saturday, February 12, 2005 69 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

136 05-31430_

Rob MillerPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R6.4/R7.1-

PPNO

0077 

Project Name

SERENA PARK SOUNDWALL

Work Description
CONSTRUCT NOISE ATTENUATION
WALL NORTHBOUND ONLY

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 MILE NORTH OF GARRAPATA CREEK TO
THE PADARO LANE OVERCROSSING (KP
R10.3/R11.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000RESERVE Programmed
Program Status

Component Funding
Soundwalls

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

9/20/2004

8/29/1991

ROW Info

Parcels 37

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/28/2004

CTC Vote Date

PID Appr 9/18/1991

Project Rpt 1/23/2004

Current Cost Estimate

Structure Est $1,484

District Est $509

Total Con Est $1,993

R/W Est $128

Phase Completion
PA&ED RW PS&E CON100 % 90 99% % %

Project Comments
Project funded by Retrofit Soundwall Program. Coastal Development Permit required.  Soundwall being revised to account for potential scour.  Parallel
soundwalls proposed due to 100-year flood potential.  Schedule assumes no condemnation of parcels required.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/1998 3/24/1999 4/15/2002 7/1/2002 9/1/2002 9/15/2002 11/15/2002 7/1/2003

A TTTTTAAAA11/1/1998 5/3/2002 3/24/1999 4/1/2003 9/28/2004 3/1/2005 3/1/2005 4/26/2005 7/1/2005 6/1/2007

Reg R/W
M225

APL
List

Yes

206.812

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

137 05-0K960_

Rob MillerPM

Arthur RamirezDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  12.8/ 24.9-

PPNO

9600 

Project Name

SB/GOLETA MBGR UPGRADES

Work Description
INSTALL GUARDRAIL & CRASH
CUSHIONS

Location Description
IN SANTA BARBARA CO FROM MILPAS STR IN
CITY OF SANTA BARBARA TO GLEN ANNIE RD IN
THE CITY OF GOLETA (KP 20.6/40.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2005SHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/9/2004

3/9/2004

ROW Info

Parcels

Utilities 22

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 10/26/2004

Project Rpt 10/26/2004

Current Cost Estimate

Structure Est $0

District Est $1,900

Total Con Est $1,900

R/W Est $33

Phase Completion
PA&ED RW PS&E CON60 % % % %

Project Comments
PE - Rasha Soliman

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/15/2004 1/1/2005 7/1/2005 7/1/2005 9/1/2005 10/13/2005 1/1/2006 7/1/2006

A TTTTTTT

10/1/2004

T10/26/2004 1/1/2006 7/1/2006 7/1/2006 9/1/2006 10/15/2006 1/1/2007 7/1/20079/1/2005

Reg R/W
M225

APL
List

No

201.015

*Escalated Cost Estimate

Structure Est $0

District Est $2,016

Total Con Est $2,016

Saturday, February 12, 2005 70 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

138 05-39110_

Richard RosalesPM

David FappDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3249 COP SBT CO                                     
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 25- R49.7/R52.4-

PPNO

0002U

Project Name

25 BYPASS OFF HIGHWAY PROJECT

Work Description
CONSTRUCT URBAN ARTERIAL
EXPRESSWAY

Location Description
IN SAN BENITO COUNTY IN AND NEAR HOLLISTER
FROM 0.2 KM SOUTH OF SUNNYSLOPE ROAD TO
0.3 KM WEST OF SAN FILIPE ROAD (KP 79.5/83.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
Oversight , TEA , RIP , Demo

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr 7/1/1993

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $20,493

Total Con Est $20,493

R/W Est $3,800

Phase Completion
PA&ED RW PS&E CON100 % 50 98% % %

Project Comments
** Oversight Only-Local 98 STIP(RTIP)Funds-Lead Agency is San Benito COG **
12-13-04 Sent draft 100% comments on 11-8-04.  Still need Drainage info and Traffic Signal info to complete review. Requested 2004 Std Plans be
incorporated.  9-17-04 Rec'd 100% PS&E. CT Reviews due by Oct 18.  Managers meeting regarding project set for Sept 27. Current Sched-Complete R/W
Acquisition 4-7-05, Adv 2-25-05, BO 4-12-05, Awd Contr 4-21-05, Begin Constr 5-6-05, Complete Constr 11-17-06.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

A TTTTTAAA A12/1/2003 12/1/2003 12/1/2003 11/1/2004 12/31/2004 12/31/2004 2/1/2005 8/3/2005 11/1/20063/30/2004

Reg R/W
M225

Past Due Past Due Past Due

APL
List

Yes

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

139 05-0K130_

Luis DuazoPM

David FappDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R5.8/R7.6-

PPNO

1301 

Project Name

WATSONVILLE MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
ON RTE 1 IN SCR CO FROM 2.8 KM N OF BUENA
VISTA DR UNDERCROSSING TO 0.1 KM S OF
LARKIN VALLEY ROAD UNDERCROSSING (KP
R8.7/R12.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Active
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/23/2004

8/23/2004

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/10/2004

Project Rpt 12/10/2004

Current Cost Estimate

Structure Est $0

District Est $813

Total Con Est $813

R/W Est $2

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 10/1/2004 5/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 7/1/2006

A TTTTTTA

8/1/2004

A10/1/2004 10/1/2004 5/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 7/1/20068/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $837

Total Con Est $837

Saturday, February 12, 2005 71 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

140 05-33073_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  41.2/ 50.2-

PPNO

0226D

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
2)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

Location Description
NEAR PASO ROBLES FROM 0.6 MI WEST OF
ALMOND DR TO 0.6 MI EAST OF SHANDON
ROADSIDE REST AREA (KP 66.3/80.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

PDS
Component Funding

IIP

Prog Code Prog FY

$4,100

RIP IIP LOCAL

$1,600

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$4,100

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $33,800

Total Con Est $33,800

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the third of three projects that will be split from 3307U0 for PS&E and construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

141 05-48561_

Amy DonatelloPM

Boris AyaviriDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  13.2/ 21.5-

PPNO

4856 

Project Name

SLO OPS 1A

Work Description
RECONFIGURE RAMPS &
CONSTRUCT CLIMBING LANE

Location Description
AT TWO LOCATIONS FROM AVILA BEACH DR TO
SPYGLASS RD (KP 21.2/R34.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/23/2002

12/23/2002

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Current Cost Estimate

Structure Est $900

District Est $4,230

Total Con Est $5,130

R/W Est $217

Phase Completion
PA&ED RW PS&E CON100 % 10 50% % %

Project Comments
Project on schedule

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/2003 10/1/2002 12/1/2004 10/1/2005 12/1/2005 12/1/2005 3/1/2006 5/1/2006 8/1/2006 7/1/2007

A TTTTTTTTA

5/1/2002

A3/19/2003 10/1/2002 12/1/2005 10/1/2005 12/1/2005 12/1/2005 3/1/2006 5/1/2006 8/1/2006 7/1/20075/1/2002

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $927

District Est $4,357

Total Con Est $5,284

Saturday, February 12, 2005 72 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

142 05-48562_

Amy DonatelloPM

Boris AyaviriDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  13.2/ 21.5-

PPNO

4856A

Project Name

SLO OPS 1B

Work Description
CONSTRUCT AUXILIARY LANES
AND ITS ELEMENTS

Location Description
FROM ARROYO GRANDE TO PISMO BEACH AT
THREE LOCATIONS (KP 21.1/R34.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP , IIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/23/2002

12/23/2002

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/2000

Project Rpt 3/19/2003

Current Cost Estimate

Structure Est $900

District Est $4,994

Total Con Est $5,894

R/W Est $108

Phase Completion
PA&ED RW PS&E CON100 % 50 80% % %

Project Comments
Met with bridge aesthetic to determine treatment for walls.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/2003 10/1/2002 12/1/2004 10/1/2005 12/1/2005 2/1/2006 3/1/2006 5/1/2006 8/1/2006 7/1/2007

A TTTTTTTTA

9/1/2004

10/1/2002 12/1/2005 10/1/2005 2/1/2006 3/1/2006 5/1/2006 8/1/2006 7/1/200712/1/20059/1/2004 A3/19/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $927

District Est $5,144

Total Con Est $6,071

143 05-0C660_

Rochelle VierraPM

David SanghaDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166-  9.5/ 74.8-

PPNO

6600 

Project Name

166 OP IMPROVEMENTS

Work Description
OPERATIONAL IMPROVEMENTS 

Location Description
IN SLO CO FROM 0.85 KM EAST OF RTE 101 TO
RTE 33 (KP 15.3/120.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

$62

RIP IIP LOCAL

$663

CAPT

SUPT

OTHER

Const $$
$0

RW $$
$62

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/21/2002

8/21/2002

ROW Info

Parcels 11

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/30/2003

CTC Vote Date

PID Appr 7/24/2000

Project Rpt 6/29/2002

Current Cost Estimate

Structure Est $0

District Est $3,222

Total Con Est $3,222

R/W Est $95

Phase Completion
PA&ED RW PS&E CON100 % 85 95% % %

Project Comments
5 locations in SLO County; Project was delivered to HQ-OE on 10/2/03;  RTL and R/W Cert  delayed due to this project not being part of the original R/W
allocation plan.  Per SLOCOG's 2004 STIP the Construction Dollars on this project have been unprogrammed and will be reconsidered for the 2006 STIP.
Requested PS&E package be returned to Region OE to be shelved until the construction dollars are reprogrammed.  A PCR will need to be done to document
the schedule change.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 10/1/2002 10/1/2003 1/1/2004 1/1/2004 2/12/2004 6/1/2004 1/1/2005

A TTTTTAA10/1/2002 8/1/2007 10/1/2007 11/12/2007 2/1/2008 7/1/200910/2/20037/8/2002 A6/29/2002

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $3,521

Total Con Est $3,521

Saturday, February 12, 2005 73 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

144 05-0K100_

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  54/ 56-

PPNO

1234 

Project Name

SOUTHERLY BUELLTON MEDIAN
BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SANTA BARBARA CO NEAR BUELLTON FROM
1.1 KM S OF NOJOQUI CREEK BR #51-120 TO 0.8
KM S OF SANTA ROSA RD OC (KP 86.9/90.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,533

RW $$
$3

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/7/2004

4/7/2004

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/25/2004

Project Rpt 8/25/2004

Current Cost Estimate

Structure Est $0

District Est $2,533

Total Con Est $2,533

R/W Est $3

Phase Completion
PA&ED RW PS&E CON100 % 100 90% % %

Project Comments
Barrier section between PM 50.2/50.8 added to EA 05-0H0900 and removed from this project.  01/18/05 - rec'd call from property owner who is not happy about
median cross-over @ his driveway being closed will meet to discuss w/property owner.
95% Constructability Review Scheduled for 11/29/04 - Project is behind schedule but team is working to try keep it within the FY.
Two other median barriers in the same vicinity (EA 05-0K110K and 05-0H0900)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/15/2004 7/1/2004 12/1/2004 1/1/2005 2/1/2005 3/4/2005 5/23/2005 1/1/2006

A TTTTAT8/25/2004 2/28/2005 12/30/2004 3/28/2005 5/1/2005 6/1/2005 7/1/2006

Reg R/W
M225

APL
List

Yes

201.010

7/1/2004 2/1/20051/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

145 05-44601_

Rochelle VierraPM

Claudia EspinoDM

(805) 549-3003PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3110
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  84.1/ 90.9-

PPNO

4460 

Project Name

SANTA MARIA 6-LANE

Work Description
WIDEN TO 6-LN FREEWAY 

Location Description
IN AND NEAR SANTA MARIA FROM 0.4 KM S OF S.
SANTA MARIA WAY U.C. TO ROUTE 135/101
SEPARATION (KP 135.3/146.3)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2005

$15,976 $3,359

RIP IIP LOCAL

$5,146 $0

CAPT

SUPT

OTHER

Const $$
$19,335

RW $$
$0

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

10/17/2000

10/12/2000

ROW Info

Parcels 20

Utilities 16

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/18/2004

CTC Vote Date

PID Appr 9/11/1997

Project Rpt 10/23/2000

Current Cost Estimate

Structure Est $2,978

District Est $19,394

Total Con Est $22,372

R/W Est $46

Phase Completion
PA&ED RW PS&E CON100 % 95 100% % %

Project Comments
Per CTC staff recommendations (adopted August 5, 2004) the project  is to be funded in the 04/05 FY (SBCAG's 2004 RTIP showed it in the 05/06 FY).
Completed - Updated PS&E to ROE = 10/06/04; Updated PS&E to HQ = 01/18/05; Updated R/W Cert = 01/31/05
Schedule for updates - pending items: Re-Ready to List = 04/01/05
Originally Delivered Dates - M410 10/23/02; M460 11/14/02; Added to Pending Allocation May 2003;

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2000 11/1/2000 2/1/2002 3/1/2003 6/1/2003 8/4/2003 8/1/2003 9/12/2003 3/1/2004 8/1/2005

A TTTTAAAAA

8/1/2000

A10/23/2000 10/1/2000 10/16/2000 1/19/2001 1/18/2005 1/31/2005 4/1/2005 7/1/2005 10/1/2005 7/1/20087/1/2000

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 74 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

146 05-28280_

Amy DonatelloPM

James PeranoDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  150-  1/ 1.7-

PPNO

0119 

Project Name

RINCON BRIDGES AND REALIGNMENTS

Work Description
REPLACE BRIDGES #51-140 &
51-141 IMPROVE
INTERSECTION/SIGHT DISTANCE

Location Description
NEAR CARPINTERIA- AT 1 AND 1.7 MILE S EAST
OF ROUTE 101; ALSO IN VENTUR COUNTY
(PPNO:B0119)-REPLACE BRIDGES

Program Information

Doc Yr

Project Phase

PS&E/RW

1994SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$276

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

10/10/1995

ROW Info

Parcels 18

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/24/2005

CTC Vote Date

PID Appr 11/2/1984

Project Rpt 3/25/1987

Current Cost Estimate

Structure Est $1,500

District Est $4,745

Total Con Est $6,245

R/W Est $621

Phase Completion
PA&ED RW PS&E CON100 % 48 95% % %

Project Comments
 New hearing date is tentively set for November 23rd - B of S wants to have HLAC review before the next hearing; therefore they need time to do the review.
Hearing continued until March 1, 2005. Third peer review requested by SB County Board of Supervisors.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 3/1/2002 4/1/2004 5/13/2004 7/1/2004 8/1/2004 10/1/2004 12/1/2004 6/1/2006

A TTTTTAAAA A10/1/1995 7/1/2001 3/1/2002 10/1/2004 1/25/2005 2/22/2005 2/1/2005 4/1/2005 6/1/2005 12/1/20068/10/2001

Reg R/W
M225

Past Due

APL
List

Yes

201.110

2/1/20052/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

147 05-0J060_

Paul MartinezPM

Arthur RamirezDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  217-  .9/ 2.2-

PPNO

6000 

Project Name

GOLETA MEDIAN BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SB CO ON RTE 217 IN GOLETA FROM FROM
UCSB TO HOLLISTER AVE (KP 1.45/3.54)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,425

RW $$
$33

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/27/2004

5/27/2004

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2003

Project Rpt 6/28/2004

Current Cost Estimate

Structure Est $0

District Est $2,335

Total Con Est $2,335

R/W Est $33

Phase Completion
PA&ED RW PS&E CON34 % 0 1% % %

Project Comments
Project Engineer:   Rasha Soliman   Environmental Planner:  Paula Huddleston

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2005 11/1/2004 11/1/2004 4/1/2005 5/1/2005 9/1/2005 9/1/2005 10/1/2005 12/1/2005 9/1/2006

A TTTTTTTA

11/1/2004

7/15/2004 7/15/2004 1/15/2005 2/21/2005 5/18/2005 5/20/2005 6/17/2005 8/20/2005 7/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 75 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

148 05-43060_

Steve DigraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R4.9/R17.4-

PPNO

0532B

Project Name

SANTA CRUZ GUIDE SIGNS

Work Description
REPLACE GROUND MOUNTED
SIGNS WITH MORE VISIBLE
OVERHEAD SIGNS

Location Description
IN AND NEAR SANTA CRUZ AT VARIOUS
LOCATIONS (KP 01-R7.9/28.0)  (KP 17-0.5/9.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$954

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/3/2002

6/3/2002

ROW Info

Parcels

Utilities 18

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/3/2004

CTC Vote Date

PID Appr 9/3/1999

Project Rpt 6/28/2002

Current Cost Estimate

Structure Est $0

District Est $954

Total Con Est $954

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 95% 0% %

Project Comments
9/9/04 PS&E Submittal for 05-430601 has been submitted via the hq oe fileserver.
8/19/04 Resubmitted PS&E to HQ Target 9/27/04 RTL 12/1/04 HQ Ad 1/1/05 Approve Const Contr 4/1/05
8/2/04 District will re-submit the PS&E for funding in the 3rd quarter.
5/27/04 DES OE Returned the Project to District

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2002 10/1/2002 4/1/2003 4/1/2003 7/1/2003 9/1/2003 1/1/2004 7/1/2005

A TTTTAAA

3/1/2002

A6/28/2002 2/1/2003 9/27/2004 7/29/2003 12/1/2004 1/1/2005 4/1/2005 7/1/20071/1/2003

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.170

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

149 05-0C910_

Amy DonatelloPM

David FappDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  18.1/ 23.3-

PPNO

3910 

Project Name

CAMP SAN LUIS REHAB - CAPM

Work Description
REHABILITATE ROADWAY/CAPM 

Location Description
NEAR SAN LUIS OPISBO FROM 0.1 KM NORTH OF
WESTMONT DRIVE TO 0.8 KM NORTH OF WATSON
DRIVE (KP 29.1/37.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,439

RW $$
$4

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/15/2001

8/15/2001

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/13/2004

CTC Vote Date

PID Appr 11/14/2001

Project Rpt 11/14/2001

Current Cost Estimate

Structure Est $0

District Est $2,680

Total Con Est $2,680

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project Engineer: Steve Andris          Environmental Planner:  Paula Huddleston.   Project is being submitted to HQ OE.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/14/2001 4/1/2004 6/1/2005 7/1/2005 8/1/2005 9/12/2005 12/1/2005 4/1/2006

A TTTTAAA

1/1/2004

A11/14/2001 8/1/2004 1/15/2005 9/20/2004 3/15/2005 5/1/2005 8/1/2005 7/1/20061/1/2004

Reg R/W
M225

APL
List

Yes

201.121

3/15/20053/15/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 76 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

150 05-42074_

Steve DigraziaPM

Abdul BakerDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 444-2506
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  67.4/ 69.4-

PPNO

0427B

Project Name

BREAKER POINT CURE
(FORMERLY ARROYO DE LOS

CHINOS)Work Description
UPGRADE ROADWAY 

Location Description
ON RTE 1 AT VARIOUS LOCATIONS IN SLO CO
NEAR SAN SIMEON FROM 5.8 KM N OF PIEDRAS
BLANCAS LIGHTHOUSE TO 7.9 KM S OF THE MON
CO LINE (KP 108.5/111.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$950

RW $$
$15

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

6/10/2004

6/24/2004

ROW Info

Parcels 8

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/11/1996

Project Rpt 6/1/2004

Current Cost Estimate

Structure Est $135

District Est $912

Total Con Est $1,047

R/W Est $26

Phase Completion
PA&ED RW PS&E CON100 % 50 80% 0% %

Project Comments

1/18/05 RW Appraisals completed 1/13/05
9/15/04 Annual Cost Revision Recieved by PM:  $74,000 under funded construction and $11,000 underfunded in RW because Structure estimate was
increased & Env. Mitigation added per Environmental.
8/26/04 Concern raised regarding Coastal Development Permit and NOAA Bio Opinion timelines-team is investigating.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 5/1/2005 5/1/2005 7/1/2005 9/1/2005 10/1/2006

A TTTTTTTAA A6/28/2004 3/10/2004 6/28/2004 1/1/2005 3/1/2005 5/1/2005 5/1/2005 8/1/2005 12/1/2005 7/1/200610/1/2003

Reg R/W
M225

Past Due

APL
List

Yes

201.015

5/1/20055/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

151 05-34530_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  10.8/ 11.9-

PPNO

0301 

Project Name

LOS ALTOS TURNOUTS

Work Description
"CONSTRUCT NB & SB
PULLOUTS," WIDEN SHOULDERS &
OVERLAY PAVEMENT

Location Description
BETWEEN MORRO BAY & ATASCADERO FROM
16.7 KM E/O MORRO BAY TO 4.8 KM WEST OF
SANTA ROSA ROAD AND A SPOT LOCATION AT
PM 12.08 (KP 17.5/19.1 & 19.46)

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2005

$1,245

RIP IIP LOCAL

$759

CAPT

SUPT

OTHER

Const $$
$1,240

RW $$
$5

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/11/2003

4/11/2003

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/17/2003

CTC Vote Date

PID Appr 12/14/1989

Project Rpt 2/8/2001

Current Cost Estimate

Structure Est $0

District Est $1,204

Total Con Est $1,204

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 99 95% % %

Project Comments
project on hold due to lack of STIP funding, will apply for updated environmental permits once funding schedule is known

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2001 1/1/2002 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/2/2004 10/3/2005

A TTTAAAA2/8/2001 7/28/2003 4/30/2003 10/3/2003 6/15/2005 9/1/2005 4/1/20073/15/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 77 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

152 05-0J210_

Amy DonatelloPM

James EspinosaDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  12.5/ 20.8-

PPNO

0210 

Project Name

MEDIAN BARRIER GAP CLOSURE

Work Description
CONSTRUCT DOUBLE THRIE BEAM
& MBGR

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 101
FROM BRIDGE ST UC TO AVILA RD UN (KP
20.1/R33.5)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,349

RW $$
$15

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/7/2004

6/7/2004

ROW Info

Parcels

Utilities 14

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/12/2003

Project Rpt 9/27/2004

Current Cost Estimate

Structure Est $0

District Est $1,235

Total Con Est $1,235

R/W Est $15

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2004 8/1/2005 6/1/2005 8/2/2005 10/1/2005 11/12/2005 2/1/2006 9/1/2006

A TTTTTTA

9/1/2004

A8/1/2004 8/1/2004 3/15/2005 3/1/2005 3/1/2005 5/1/2005 7/1/2005 2/1/20068/1/2004

Reg R/W
M225

APL
List

Yes

201.010

8/1/2004 3/1/20051/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

153 05-0C540_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1- R21.9/R22.1-

PPNO

0054 

Project Name

HERMITAGE SLOPE RETAINING WALL

Work Description
CONSTRUCT RETAINING WALL 

Location Description
FROM 1.3 KM TO 1.6 KM NORTH OF LIMEKILN
CREEK BRIDGE (KP R35.2/R35.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,258

RW $$
$174

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/7/2004

6/7/2004

ROW Info

Parcels 3

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/18/2002

Project Rpt 8/11/2004

Current Cost Estimate

Structure Est $4,270

District Est $1,310

Total Con Est $5,580

R/W Est $30

Phase Completion
PA&ED RW PS&E CON100 % 50 50% % %

Project Comments
R/W Data Sheet Dated 5/26/04 12 Months, $67,000 Prop.
06-15-04 Solder pile steel is in short supply.  Will need to look into service contract or other means to acquire steel in order to avoid a delay in construction.
60% Review Feb, 05.  95% Review June or July 05

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 1/1/2004 3/1/2004 8/1/2004 10/1/2004 1/1/2005 1/1/2005 2/12/2005 4/1/2005 7/1/2007

A TTTTTTTAA

1/1/2004

A8/11/2004 4/1/2004 9/2/2004 10/1/2005 11/15/2005 11/15/2005 2/1/2006 3/15/2006 5/1/2006 8/1/20086/4/2004

Reg R/W
M225

APL
List

Yes

201.150

7/1/2004

*Escalated Cost Estimate

Structure Est $4,398

District Est $1,349

Total Con Est $5,747

Saturday, February 12, 2005 78 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

154 05-48690_

Doug HessingPM

Martin NishikawaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3122
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  10.8/ 16.8-

PPNO

0869 

Project Name

RACEWAY CAP M

Work Description
AC OVERLAY  (CAPM) 

Location Description
NEAR MONTEREY FROM 0.1 KM W OF LAGUNA
SECA ENTRANCE TO 2.1 KM W OF SPRECKLES
BLVD UC (KP 17.4/R27.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,282

RW $$
$1

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/20/2004

8/20/2004

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2000

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $3,094

Total Con Est $3,094

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
 dh 07-29-04) Had kick off meeting late June, 04 and Field Review early July, 04.             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2004 10/1/2004 7/1/2005 10/1/2005 10/1/2005 11/12/2005 3/1/2006 1/1/2007

A TTTTTTT

8/1/2004

10/1/2004 4/1/2005 7/1/2005 10/1/2005 10/1/2005 11/12/2005 3/1/2006 1/1/2007

Reg R/W
M225

APL
List

Yes

201.121

10/1/2004

*Escalated Cost Estimate

Structure Est $0

District Est $3,187

Total Con Est $3,187

155 05-46410_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R3.1/R5.2-

PPNO

0446 

Project Name

CAMP ROBERTS SRRA

Work Description
UPGRADE AND REPAIR
FACILITIES-N/B ADDRESS
PARKING ISSUES-S/B

Location Description
AT CAMP ROBERTS SAFETY ROADSIDE REST
AREAS NORTHBOUND & SOUTHBOUND (KP
R5.0-NB/R8.3-SB)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,025

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/8/2000

9/8/2001

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1999

Project Rpt 4/26/2001

Current Cost Estimate

Structure Est $1,800

District Est $725

Total Con Est $2,525

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 35% % %

Project Comments
   Due to numerous building design iterations, we are targeting 1/06 for RTL.     

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/1/2001 9/1/2001 8/1/2002 6/1/2004 10/1/2004 10/1/2004 1/1/2005 2/12/2005 6/1/2005 1/1/2006

A TTTTTTTAA

3/1/2001

A4/24/2001 9/27/2001 4/1/2002 8/1/2005 10/1/2005 10/1/2005 1/1/2006 2/1/2006 5/1/2006 7/1/20074/24/2001

Reg R/W
M225

APL
List

Yes

201.250

*Escalated Cost Estimate

Structure Est $1,854

District Est $747

Total Con Est $2,601

Saturday, February 12, 2005 79 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

156 05-0E240_

Doug HessingPM

Jay HaghparastDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 183-  0/ .1-

PPNO

2401 

Project Name

SALINAS 183

Work Description
PAVEMENT REHABILITATION 

Location Description
VARIOUS LOCATIONS FRM JCT BERNAL / 183 TO
.2 KM S/O RTE 183 & FROM .1 KM S/O MONTEREY
ST TO .2 KM N/O MARKET CIRCLE (KP 0.0/0.2) (KP
1.1/R3.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$7,983

RW $$
$111

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/24/2003

9/24/2003

ROW Info

Parcels 30

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/17/2001

Project Rpt 9/17/2001

Current Cost Estimate

Structure Est $0

District Est $7,038

Total Con Est $7,038

R/W Est $111

Phase Completion
PA&ED RW PS&E CON100 % 75 80% % %

Project Comments
30% Review     06/24/04, 60% 11/17/04, 95% 3/24/05, Dist PS@E 07/01/05,HQ PS@E as scheduled 09/01/05,
(02-09-05 DH)95% Constructibility rescheduled  by PE for April 27, 2005

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 4/1/2004 9/1/2005 1/1/2006 3/1/2006 4/12/2006 7/1/2006 2/1/2008

A TTTTTTA

10/1/2003

A9/24/2003 7/6/2004 9/1/2005 1/1/2006 3/1/2006 4/12/2006 7/1/2006 2/1/200810/3/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $7,249

Total Con Est $7,249

157 05-47481_

Rob MillerPM

Dennis ReevesDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R0/R2.1-

PPNO

4748Y

Project Name

 PLANTING FOR CARPINTERIA
MEDIAN BARRIER

Work Description
REPLACEMENT PLANTING 

Location Description
IN SB CO ON RTE 101 IN AND NEAR CARPINTERIA
FROM VEN/SB CO LINE TO 0.5 KM S OF
CARPINTERIA CREEK BRIDGE (KP R0.0/R3.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$768

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/30/2003

7/30/2003

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $768

Total Con Est $768

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 10 10% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2005 9/1/2005 11/1/2005 11/1/2005 12/13/2005 3/1/2006 9/1/2009

TTTTTTT7/1/2005 9/1/2005 11/1/2005 11/1/2005 12/13/2005 3/1/2006 9/1/2009

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $791

Total Con Est $791

Saturday, February 12, 2005 80 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

158 05-0G770_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  19.6/ 25.3-

PPNO

0770 

Project Name

GOLETA PLANTING/RESTORATION

Work Description
HWY PLANTING RESTORATION 

Location Description
NEAR SANTA BARBARA FROM 0.5 KM S OF
TURNPIKE RD OC TO 0.5 KM N OF GLEN ANNIE RD
OC AT VARIOUS INTERCHANGE LOCATIONS (KP
31.5/40.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,078

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/18/2004

5/18/2004

ROW Info

Parcels

Utilities 22

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/27/2001

Project Rpt 8/26/2004

Current Cost Estimate

Structure Est $0

District Est $2,705

Total Con Est $2,705

R/W Est $0

Phase Completion
PA&ED RW PS&E CON98 % % % %

Project Comments
PR signed 8/26/04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 3/1/2005 10/1/2005 11/1/2005 1/1/2006 2/15/2006 6/1/2006 10/1/2010

A TTTTTTT

9/1/2004

8/26/2004 6/1/2005 10/1/2005 11/1/2005 1/1/2006 2/15/2006 5/1/2006 9/1/2010

Reg R/W
M225

APL
List

Yes

201.210

7/1/2004

*Escalated Cost Estimate

Structure Est $0

District Est $2,786

Total Con Est $2,786

159 05-0K110_

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  46.2/ 47.2-

PPNO

1100 

Project Name

GAVIOTA MEDIAN BARRIER
SOUTHERLY OF TUNNEL

Work Description
MEDIAN BARRIER 

Location Description
FROM GAVIOTA BEACH TO THE GAVIOTA TUNNEL
(KP 74.4/75.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,103

RW $$
$22

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/7/2004

4/7/2004

ROW Info

Parcels

Utilities 28

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/25/2004

Project Rpt 8/25/2004

Current Cost Estimate

Structure Est $0

District Est $2,042

Total Con Est $2,042

R/W Est $22

Phase Completion
PA&ED RW PS&E CON100 % 10 50% % %

Project Comments
Project is behind schedule.

Two other median barriers in the same vicinity (EA 05-0K100K and 05-0H0900)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/15/2004 8/1/2004 4/23/2005 7/1/2005 7/1/2005 8/1/2005 10/20/2005 7/1/2006

A TTTTTT8/25/2004 7/8/2005 7/1/2005 10/1/2005 11/1/2005 1/1/2006 1/1/2007

Reg R/W
M225

APL
List

Yes

201.010

7/1/2004

*Escalated Cost Estimate

Structure Est $0

District Est $2,103

Total Con Est $2,103

Saturday, February 12, 2005 81 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

160 05-0A490_

Amy DonatelloPM

Jay HaghparastDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3863
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  55.1/ 70.1-

PPNO

0490 

Project Name

CUYAMA REHAB 2

Work Description
ROADWAY REHABILITATION 

Location Description
"IN SB COUNTY NEAR CUYAMA, FROM" 5.1 KM E
OF COTTONWOOD CANYON RD TO 1.1 KM E OF
CUYAMA RIVER BRIDGE (KP 88.7/R112.9) (KP
R112.9/113.6) (KP 88.7/R112.9) (KP R112.9/113.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$17,331

RW $$
$322

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

ROW Info

Parcels 41

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/1/1999

Project Rpt

Current Cost Estimate

Structure Est $426

District Est $14,796

Total Con Est $15,222

R/W Est $322

Phase Completion
PA&ED RW PS&E CON38 % 0 50% % %

Project Comments
 Project schedule change due to lack of R/W funds. Design exception approved for nonstandard slopes and recovery zones.  R/W Engineering complete
12/15/04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2003 8/1/2003 8/1/2003 6/1/2005 8/1/2005 8/1/2005 12/1/2005 2/1/2006 5/1/2006 5/1/2008

A TTTTTTTAA

2/1/2003

A7/31/2003 8/1/2003 12/15/2004 11/1/2005 2/1/2006 5/1/2006 5/1/2006 7/1/2006 10/1/2006 10/1/20082/1/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $439

District Est $15,240

Total Con Est $15,679

161 05-39610_

Amy DonatelloPM

David SanghaDM

(805) 549-3398PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 244-2942
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  15.5/-

PPNO

0335 

Project Name

ARROYO PARIDA BRIDGE
REPLACEMENT

Work Description
REPLACE BRIDGE (SCOUR) 

Location Description
NEAR CARPINTERIA AT ARROYO PARIDA CREEK
BR# 51-113 (KP 25.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding
Scour

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,049

RW $$
$144

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

4/30/2003

12/27/2000

ROW Info

Parcels 4

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $880

District Est $990

Total Con Est $1,870

R/W Est $144

Phase Completion
PA&ED RW PS&E CON100 % 51% % %

Project Comments
Project is pushed out one year due to r/w funding.  60% constructability scheduled in March '05.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2002 8/15/2001 4/1/2003 10/1/2004 12/1/2004 12/1/2004 3/1/2005 4/1/2005 7/1/2005 3/1/2007

A TTTTTTTAA A4/30/2003 8/15/2001 7/18/2004 11/1/2005 1/1/2006 2/1/2006 3/1/2006 5/1/2006 8/1/2006 4/1/20081/31/2002

Reg R/W
M225

APL
List

Yes

201.111

*Escalated Cost Estimate

Structure Est $906

District Est $1,020

Total Con Est $1,926

Saturday, February 12, 2005 82 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

162 05-0J940_

Luis DuazoPM

Roberto BandaDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  8.4/ 9.4-

PPNO

9400 

Project Name

APTOS MEDIAN BARRIER

Work Description
REPLACE CORTEN STEEL
BARRIER WITH CONCRETE
BARRIER

Location Description
NEAR APTOS FROM ROB ROY JCT OC TO 0.2 KM
NORTH OF RIO DEL MAR BLVD OC (KP 13.5/15.2)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,707

RW $$
$3

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

ROW Info

Parcels

Utilities 20

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 11/25/2003

Project Rpt 8/3/2004

Current Cost Estimate

Structure Est $0

District Est $2,005

Total Con Est $2,005

R/W Est $3

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 2/1/2006 11/1/2005 8/1/2005 2/1/2006 3/15/2006 6/1/2006 11/1/2006

A TTTTTT

10/1/2004

8/3/2004 11/1/2005 8/1/2005 2/1/2006 3/15/2006 6/1/2006 11/1/2006

Reg R/W
M225

APL
List

Yes

201.020

7/1/2004

*Escalated Cost Estimate

Structure Est $0

District Est $2,065

Total Con Est $2,065

163 05-12910_

Luis DuazoPM

Michael LimDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 230-3138 COP                                            
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  15.8/ 17.6-

PPNO

0542F

Project Name

 RTE 1/17 INTCHG MERGE LANES

Work Description
CONSTRUCT MERGE LANES ON
RTE 17 AND RTE 1

Location Description
ON RTE 1 BETWEEN LA FONDA AV OC & 0.4 KM W
OF EMELINE ST & ON RTE_17 BETWEEN RTE 1/17
INTERCHANGE AND PASATIEMPO OC (KP
1-24.6/27.6 & 17-0.2/1.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP , Soundwalls

Prog Code Prog FY
2006

$42,903

RIP IIP LOCAL

$7,403

CAPT

SUPT

$2,024

OTHER

$0

Const $$
$43,536

RW $$
$1,391

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

8/28/2002

8/28/2002

ROW Info

Parcels 42

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 4/22/1988

Project Rpt 3/3/2003

Current Cost Estimate

Structure Est $19,678

District Est $20,285

Total Con Est $39,963

R/W Est $1,407

Phase Completion
PA&ED RW PS&E CON100 % 80 95% 0% %

Project Comments
Programmed Const. funds: Soundwall funds $2,024, GF RIP $29,638, RIP $9,491

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 10/1/2000 7/1/2002 2/1/2003 3/1/2003 3/1/2003 5/1/2003 7/1/2003 11/1/2003 11/1/2006

A TTTTTTAAA

9/1/2000

A3/3/2003 12/11/2000 1/14/2002 9/1/2003 6/20/2005 3/1/2005 10/10/2005 11/7/2005 1/24/2006 2/1/200912/18/2000

Reg R/W
M225

APL
List

Yes

075.600

3/1/20053/1/2005

*Escalated Cost Estimate

Structure Est $20,268

District Est $20,894

Total Con Est $41,162

Saturday, February 12, 2005 83 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

164 05-49180_

Steve DigraziaPM

Arthur RamirezDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152- T.3/T1.9-

PPNO

4918 

Project Name

WATSONVILLE RTE 152 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN AND NEAR WATSONVILLE FROM JCT 1/152 TO
0.04 KM E OF BEVERLY DRIVE (NORTH) (KP
T0.53/3.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$12,483

RW $$
$57

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

12/23/2003

12/23/2003

ROW Info

Parcels 1

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/27/2001

Project Rpt 9/27/2001

Current Cost Estimate

Structure Est $0

District Est $11,301

Total Con Est $11,301

R/W Est $57

Phase Completion
PA&ED RW PS&E CON100 % 5 % % %

Project Comments
6/28/04 New PE-James Orr
6/30/04 Certificate of Sufficiency was sent out for signatures on 6/15/04, signed by pm and delivered to R/W on 6/28/04
3/19/04 Utillity verification process not started due to lack of RW funds (Design request 9/03)
3/1/04 Maps to Surveys for R/W Engineering 2/25/04 actual.
2/27/04 Detailed field survey for DIB 82 ADA requirements scheduled to begin March 1st.  Impacts to project scope, schedule and cost are possible.
2/27/04  R/W funds for required potholing is not available.  (Problem idenftified October 2003)  Impacts to project cost and schedule possible.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/1/2004 7/1/2004 8/1/2005 11/1/2005 11/15/2005 12/15/2005 4/1/2006 7/1/2007

A TTTTTTA

3/1/2004

A12/26/2003 6/28/2004 8/1/2005 11/1/2005 11/15/2005 12/15/2005 4/1/2006 7/1/20072/25/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $11,640

Total Con Est $11,640

165 05-44480_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 152-  7.6/ 8-

PPNO

4448 

Project Name

HECKER PASS SHOULDER WIDENING
AND MBGR

Work Description
WIDEN SHOULDERS AND
CONSTRUCT METAL BEAM
GUARDRAIL

Location Description
NEAR WATSONVILLE FROM 0.5 TO 1.1 KM W OF
SANTA CRUZ/SANTA CLARA CO LINE (KP 12.2/12.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,999

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/19/2003

9/19/2003

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/5/2001

Project Rpt 3/29/2004

Current Cost Estimate

Structure Est $0

District Est $1,467

Total Con Est $1,467

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 60 60% % %

Project Comments
12/04  Design on schedule.  65% constructabilty review set for 12-30-04.  9-9-04 Geotech confirmed engineered fill analysis good.  Design to Proceed with this
recommendation. 6-30-04 Field samples in HQ Lab. Results to Geotech in August.  Anticipate Geotech Recommendation in Sept. 4-28-04 Geotech
investigation drilling occuring for 2nd week. 3-29-04 PR Signed-PAED 100%. Request sent to Geotech for Design recommendations on  Engineered Fill. 3-2-04
PR circulating. 1-04 New Design Manager, Steve Wyatt and Project Engineer, Ken Romero.  PDT to be held in Feb 2004 to select preferred alternative.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2004 8/1/2004 2/1/2005 4/1/2005 2/1/2005 7/1/2005 9/1/2005 1/1/2006 10/1/2006

A TTTTTT

3/1/2004

3/29/2004 4/1/2005 2/1/2005 7/1/2005 9/1/2005 1/1/2006 10/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

2/1/2005

*Escalated Cost Estimate

Structure Est $0

District Est $1,511

Total Con Est $1,511

Saturday, February 12, 2005 84 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

166 05-0L530_

Amy DonatelloPM

Steven WyattDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  24.3/ 27.8-

PPNO

1531 

Project Name

SAN LUISITO CREED RD MEDIAN
BARRIER

Work Description
MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR MORRO BAY
FROM GILARDI ROAD TO SOUTH BAY BOULEVARD
(KP 39.1/44.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,156

RW $$
$7

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/20/2004

8/20/2004

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/4/2005

CTC Vote Date

PID Appr 10/15/2004

Project Rpt 10/15/2004

Current Cost Estimate

Structure Est $0

District Est $2,773

Total Con Est $2,773

R/W Est $6

Phase Completion
PA&ED RW PS&E CON90 % % % %

Project Comments
95% construct ability scheduled for December. Project be delivered early.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2004 11/1/2004 5/15/2005 7/1/2005 8/1/2005 9/12/2005 10/1/2005 6/1/2006

A TTTTATA

9/1/2004

A11/1/2004 11/1/2004 2/15/2005 12/28/2004 8/1/2005 9/12/2005 10/1/2005 7/1/20069/1/2004

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est $0

District Est $2,856

Total Con Est $2,856

167 05-45260_

Lisa LowerisonPM

Steven MiltonDM

(805) 542-4764PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  49.7/ 50.4-

PPNO

0452 

Project Name

COTTONWOOD CANYON CLIMBING
LANE

Work Description
EXTEND TRUCK PASSING LANES
AND WIDEN SHOULDER

Location Description
NEAR CHOLAME FROM 1.1 KM W TO 2.1 KM E OF
SAN LUIS OBISPO COUNTY LINE "(SLO KP
79.9/81.1, KER KP 0.0/2.1)"

Program Information

Doc Yr

Project Phase

PS&E/RW

2000STIP Programmed
Program Status

Component Funding
IIP , RIP

Prog Code Prog FY
2006

$857 $3,430

RIP IIP LOCAL

$591 $864

CAPT

SUPT

OTHER

Const $$
$4,287

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/28/2002

6/28/2002

ROW Info

Parcels 4

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/26/1997

Project Rpt 6/20/2002

Current Cost Estimate

Structure Est $0

District Est $1,513

Total Con Est $1,513

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
PS&E will go to ROE in Feb 2005, SHOPP project is still trying to resolve abandoning of fuel lines with the Navy - will be combined for construction with EA's
06-38290 and 06-32150 , project moved to 04/05 fy in FTIP (must allocate by 9/30/05)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/2007

A TTTTTTAA6/28/2002 8/1/2000 4/1/2005 7/1/2005 8/1/2005 10/1/2005 1/1/2006 7/1/20077/1/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $0

District Est $1,558

Total Con Est $1,558

Saturday, February 12, 2005 85 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

168 05-46860_

Steve DigraziaPM

David FappDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46- R.7/R1-

PPNO

4686 

Project Name

CAMBRIA SLOPE STABILIZATION

Work Description
CONSTRUCT EARTH BUTRESS
EMBANKMENT

Location Description
NEAR CAMBRIA FROM 1.0 KM E TO 1.5 KM EAST
OF THE ROUTE 1 JUNCTION (KP R1.1/R1.6)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,811

RW $$
$103

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/12/2003

8/12/2003

ROW Info

Parcels 1

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 12/25/2001

Project Rpt 10/2/2003

Current Cost Estimate

Structure Est $0

District Est $3,300

Total Con Est $3,300

R/W Est $103

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
2/1/05 PS&E submitted to DOE.  (need to record in progress report)
9/28/04 60% constructability Review completed 9/24/04
New PM is Steve DiGrazia as of 5/2004
Title report ordered 4/2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 11/1/2003 4/1/2004 2/1/2005 4/1/2005 4/1/2005 7/1/2005 8/12/2005 12/1/2005 9/1/2007

A TTTTTTA

10/1/2003

A10/2/2003 11/8/2003 4/1/2005 7/1/2005 7/1/2005 8/12/2005 12/1/2005 12/1/200610/7/2003

Reg R/W
M225

APL
List

Yes

201.150

*Escalated Cost Estimate

Structure Est $0

District Est $3,399

Total Con Est $3,399

169 05-40280_

David RasmussenPM

Arthur RamirezDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  45.2/ 45.7-

PPNO

0520 

Project Name

101/41 INTERCHANGE

Work Description
INTERCHANGE IMPROVEMENTS 

Location Description
IN SAN LUIS OBISPO COUNTY IN THE CITY OF
ATASCADERO AT THE 101/41 INTERCHANGE "(KP
101-72.7/73.5, 41-25.4/25.7)"

Program Information

Doc Yr

Project Phase

PS&E/RW

1998STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2006

$14,642 $423

RIP IIP LOCAL

$2,894 $0

CAPT

SUPT

OTHER

Const $$
$11,787

RW $$
$3,278

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

9/16/2002

9/27/2002

ROW Info

Parcels 6

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 3/30/1998

Project Rpt 9/30/2002

Current Cost Estimate

Structure Est $3,627

District Est $7,496

Total Con Est $11,123

R/W Est $1,981

Phase Completion
PA&ED RW PS&E CON100 % 45 85% 0% %

Project Comments
Project is delayed due to lack of R/W funds.
Project limits also include:  05-SLO-Rte 41 KP 25.4/25.7

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 2/1/2001 5/15/2002 5/1/2003 2/1/2004 7/15/2004 7/15/2004 8/12/2004 1/15/2005 7/15/2006

A TTTTTTTAA A9/30/2002 10/19/2001 5/15/2002 7/1/2005 9/1/2005 1/1/2006 1/1/2006 2/1/2006 7/1/2006 7/1/200812/26/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $3,736

District Est $7,721

Total Con Est $11,457

Saturday, February 12, 2005 86 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

170 05-44780_

Rob MillerPM

James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP                                            
RR SC,RE,   CLAUSES         

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  10.8/ 12.8-

PPNO

0478 

Project Name

MILPAS TO HOT SPRINGS OP IMPS

Work Description
RECONSTRUCT TWO
INTERCHANGES ADD LANES AND
RAMP

Location Description
IN AND NEAR SANTA BARBARA FROM 1.0 KM
SOUTH OF THE CABRILLO BLVD UC TO THE
MILPAS ST UNDERCROSSING (KP17.39/20.59)

Program Information

Doc Yr

Project Phase

PS&E/RW

1996STIP Programmed
Program Status

Component Funding
RIP

Prog Code Prog FY
2007

$30,288 $7,794

RIP IIP LOCAL

$8,051 $213

CAPT

SUPT

OTHER

Const $$
$32,642

RW $$
$5,440

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

3/5/2004

ROW Info

Parcels 16

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/6/1996

Project Rpt 3/11/2004

Current Cost Estimate

Structure Est $7,740

District Est $20,730

Total Con Est $28,470

R/W Est $4,728

Phase Completion
PA&ED RW PS&E CON100 % 10 55% % %

Project Comments
PE - David Beard.  Environmental Phase complete March 11, 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2002 12/1/2002 1/1/2003 10/1/2004 12/1/2004 3/1/2005 3/1/2005 4/15/2005 9/1/2005 9/1/2008

A TTTTTTTAA

1/1/2001

A3/11/2004 5/1/2003 11/18/2003 6/1/2005 9/1/2005 3/1/2006 3/1/2006 4/1/2006 8/1/2006 8/1/20103/11/2003

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est $7,972

District Est $21,352

Total Con Est $29,324

171 05-0F570_

Johanna AndrisPM

Arthur RamirezDM

(805) 549-3835PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  2.4/ 3.1-

PPNO

0570 

Project Name

MISSION CANYON SAFETY

Work Description
CONSTRUCT UNDERGROUND PIPE
DRAINAGE SYSTEM

Location Description
ON SR 192 IN SANTA BARBARA CO. FROM
ALAMAR AVE TO MISSION CYN RD - MITIGATION
LOCATION AT KP 0.0 ____ (KP  0.0 & 3.9/5.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,854

RW $$
$1,579

Project Documents

Env State 
Env Federal 

ND

EX
Act
Act

9/15/2004

9/15/2004

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/8/2003

Project Rpt 11/9/2004

Current Cost Estimate

Structure Est $0

District Est $1,999

Total Con Est $1,999

R/W Est $394

Phase Completion
PA&ED RW PS&E CON100 % 5 30% % %

Project Comments
Prog. Code 201.015     Actual PM Limits: PM 0.0,2.4/3.1
Guard railing will be placed at headwall of potentially historic box culvert as a temporary measure. Initiated Minor A project 05-0J8800, SB-192-4.6 to build
embankment at that location(Arthur Ramirez is DM).

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/16/2004 8/14/2004 11/1/2005 2/16/2006 3/16/2006 4/16/2006 7/1/2006 7/1/2007

A TTTTTTA

2/1/2004

A11/9/2004 9/16/2004 10/1/2005 11/9/2005 1/1/2006 2/18/2006 5/1/2006 10/15/20068/25/2004

Reg R/W
M225

APL
List

Yes

201.015

10/1/2004

*Escalated Cost Estimate

Structure Est $0

District Est $2,059

Total Con Est $2,059

Saturday, February 12, 2005 87 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

172 05-48772_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  225-  0/ 4.6-

PPNO

4877A

Project Name

SB 225 ADA

Work Description
MODIFY/CONSTRUCT SIDEWALKS
& CURB RAMPS

Location Description
ON RTE 225 IN SB COUNTY FROM LAS POSITAS
OVERCROSSING TO CASTILLO ST
UNDERCROSSING (KP 0.0/7.4)

Program Information

Doc Yr

Project Phase

PS&E/RW

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,694

RW $$
$492

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/16/1999

6/16/1999

ROW Info

Parcels 71

Utilities 7

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $1,401

Total Con Est $1,401

R/W Est $554

Phase Completion
PA&ED RW PS&E CON95 % 50% % %

Project Comments
Schedule was moved out one year since no R/W funds were available for 03/04 fy

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/1999 8/1/2003 9/1/2005 9/1/2005 12/1/2005 1/12/2006 4/1/2006 10/1/2006

A TTTTTTA

9/1/2002

A9/1/1999 8/1/2003 9/1/2006 9/1/2006 12/1/2006 1/12/2007 4/1/2007 10/1/20079/1/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $1,486

Total Con Est $1,486

173 05-49190_

Steve DigraziaPM

Wendy O'HalloranDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1- L16.6/L18.1-

PPNO

4919 

Project Name

SLO 1 REHAB

Work Description
PAVEMENT REHAB & CONSTRUCT
SAFETY IMPROVEMENTS

Location Description
IN AND NEAR SAN LUIS OBISPO FROM 0.1 KM S OF
TORO ST TO 0.1 KM N OF WESTMONT DR (KP
L26.6/29.1)

Program Information

Doc Yr

Project Phase

PS&E/RW

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,900

RW $$
$64

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/13/1999

9/13/1999

ROW Info

Parcels 29

Utilities 9

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 10/8/1999

Project Rpt 10/8/1999

Current Cost Estimate

Structure Est $0

District Est $3,259

Total Con Est $3,259

R/W Est $65

Phase Completion
PA&ED RW PS&E CON100 % 0 0% 0% %

Project Comments
1/18/2005 Unable to start RW Engineering 10/1/04 because of slow response from utility companies (10/04 to 1/05).  Therefore the following schedule changes
are necessary.  M224 Maps to RW 2/1/05; M225 Reg RW 8/1/05; M410 RW Cert and M460 RTL 1/1/07.
11/8/04 Env Generalist-Wendy Waldron re-assigned to the project.
9/15/04 Annual cost Update recieved from Design.  RW now shows as $1 underfunded.  This will be addressed with a more complete sched,scope and cost

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/1999 4/1/2004 1/1/2006 1/1/2007 1/1/2007 5/12/2006 10/1/2006 2/1/2008

A TTTTTTT

10/1/2003

T9/1/1999 8/1/2005 10/1/2006 1/1/2007 1/1/2007 2/1/2007 6/1/2008 2/1/20082/1/2005

Reg R/W
M225

Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $0

District Est $3,457

Total Con Est $3,457

Saturday, February 12, 2005 88 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

174 05-33071_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  32.2/ 39.3-

PPNO

0026B

Project Name

ROUTE 46 CORRIDOR IMP (UNION)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

Location Description
NEAR PASO ROBLES FROM AIRPORT ROAD TO 0.1
KM EAST OF UNION ROAD (63.3/51.8)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP , Demo

Prog Code Prog FY
2007

$3,700 $19,700

RIP IIP LOCAL

$1,800 $2,100

CAPT

SUPT

$5,600

OTHER

$0

Const $$
$25,900

RW $$
$3,100

Project Documents

Env State 

Env Federal 

ER

FI
Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $29,400

Total Con Est $29,400

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the first of three projects that will be split from 3307U0 for PS&E and construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

175 05-0A460_

Amy DonatelloPM

Robert NavarroDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 227- R10.9/R14.2-

PPNO

4600 

Project Name

SOUTH & BROAD ST. REHAB.

Work Description
REHABILITATE ROADWAY & WIDEN
BRIDGE

Location Description
IN SAN LUIS OBISPO FROM EAST FORK SAN LUIS
OBISPO CREEK BRIDGE TO 0.2 KM W OF
MADONNA RD OC (KP R17.5/R22.9)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2007

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,709

RW $$
$112

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/11/2001

4/11/2001

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $433

District Est $5,505

Total Con Est $5,938

R/W Est $112

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Work to begin again July, 2004. Kickoff meeting held with City of SLO to determine which elements from 227 neighborhood meeting can be added.
Conclusion;  we will work with city to add sidewalks, striping and other improvements that will not change scope, schedule or cost of project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 7/1/2005 8/1/2005 9/1/2006 12/1/2006 12/1/2006 3/1/2007 4/12/2007 6/1/2007 7/1/2008

A TTTTTTTTT

7/1/2004

T7/1/2004 7/1/2005 10/1/2005 9/1/2006 12/1/2006 12/1/2006 3/1/2007 4/12/2007 6/1/2007 7/1/20084/1/2005

Reg R/W
M225

APL
List

Yes

201.120

7/1/2004

*Escalated Cost Estimate

Structure Est $459

District Est $5,840

Total Con Est $6,300

Saturday, February 12, 2005 89 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

176 05-33072_

Tom HoustonPM

Jack WalkerDM

(805) 549-3016PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  38/ 50.2-

PPNO

0226C

Project Name

ROUTE 46 CORRIDOR IMP (WHITLEY
1)

Work Description
CONVERT 2-LANE HIGHWAY TO
4-LANE EXPRESSWAY

Location Description
NEAR PASO ROBLES FROM 1.0 KM WEST OF
UNION ROAD TO 0.6 KM EAST OF SHANDON
ROADSIDE REST AREA (61.2/80.7)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004STIP Programmed
Program Status

Component Funding
RIP , IIP

Prog Code Prog FY
2008

$15,300 $16,300

RIP IIP LOCAL

$1,300 $1,600

CAPT

SUPT

OTHER

Const $$
$28,400

RW $$
$3,200

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $15,191

District Est $41,439

Total Con Est $56,630

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project is the second of three projects that will be split from 3307U0 for PS&E and construction.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

177 05-0H190_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R23.9/R32.3-

PPNO

1900 

Project Name

SLO 101 REHAB

Work Description
HIGHWAY REHABILITATION 

Location Description
ON ROUTE 101 FROM 0.5 KM SOUTH OF SANTA FE
UNDERCROSSING TO 1.8 KM NORTH OF
RESERVOIR CANYON ROAD (KP R38.7/52.0)

Program Information

Doc Yr

Project Phase

PS&E/RW

2004SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2008

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$16,100

RW $$
$14

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/7/2003

10/7/2003

ROW Info

Parcels

Utilities 20

XPM Delivery
Plan

Yes Yes

Funds Req Date CTC Vote Date

PID Appr 1/14/2004

Project Rpt 1/14/2004

Current Cost Estimate

Structure Est $100

District Est $14,196

Total Con Est $14,296

R/W Est $14

Phase Completion
PA&ED RW PS&E CON100 % 2 2% % %

Project Comments
Started PS&E in July 2004, plan to move schedule up  by six months, PS&E to HQ will be 9/1/06, R/W cert and RTL will be 1/1/07

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2003 1/1/2006 7/1/2006 1/1/2007 3/1/2007 7/1/2007 7/1/2007 8/12/2007 12/1/2007 3/1/2009

A TTTTTTTTT

3/1/2005

T10/1/2003 12/1/2005 9/1/2005 6/1/2006 9/1/2006 9/1/2006 1/1/2007 2/12/2007 6/1/2007 9/1/20089/1/2005

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est $106

District Est $15,061

Total Con Est $15,167

Saturday, February 12, 2005 90 *Escalated at 3%



CONSTRUCTION PHASE
Procure Construction

(CCA Milestone)



D05 CCA Delivery Report As of 2/9/2005

District 05 Q1 Q2 Q3 Q4 Year

Baseline 2 1 1 0 4     1 Safety Projects were delivered 

Current 2 2 1 1 6

Delivered 2 2 0 0 4     NBL=Non Baseline Deliverable

Baseline Delivered 2 0 0 0 2

Baseline Delivery % 100% 0% 0% 0% 50%     Const $$= in thousands of Dollars

Overall Delivery % 100% 67% 0% 0% 67%

Delivered

Project Name EA Current Baseline % PM Const $$ Program Program Code

dos pueblos cr. cap-m 05-0G870_ 11/1/04 NBL 100
Rochelle 

Vierra
3840 SHOPP 201.121

MICHELTORENA 
BRIDGE

05-36332_ 12/1/04 NBL 100 Rob Miller 2672 SHOPP 201.110

SANTA BARBARA 
PAC

05-44832_ 7/1/04 7/1/04 100 Rob Miller SHOPP 201.120

ROGGE LANE 05-45640_ 7/1/04 9/1/04 100 Luis Duazo 909 SHOPP 201.010

Pending Delivery

Project Name EA Current Baseline % PM Const $$ Program Program Code
SANTA MARIA 
GUARDRAIL

05-0A230_ 6/1/05 10/1/04 0
Amy 

Donatello
1498 SHOPP 201.015

SANTA CRUZ 
IRRIGATION

05-46170_ 2/1/05 2/1/05 0
Richard 
Rosales

1005 SHOPP 201.210



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

178 05-48771_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  225-  0/ 4.6-

PPNO

4877 

Project Name

SB 225 REHAB

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM LAS POSITAS OVERCROSSING
TO CASTILLO STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/16/1999

6/16/1999

ROW Info

Parcels

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/16/2003

CTC Vote Date
4/8/2004

PID Appr 8/31/1999

Project Rpt 8/31/1999

Current Cost Estimate

Structure Est $0

District Est $6,216

Total Con Est $6,216

R/W Est $121

Phase Completion
PA&ED RW PS&E CON100 % 90 90% % %

Project Comments
Stage 2 completed early February (Las Positas to Flora Vista on Cliff Dr.)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/1999 9/1/2002 9/18/2003 9/1/2003 1/1/2004 2/12/2004 6/1/2004 12/1/2004

A TAAAAAA

9/1/2002

A9/1/1999 9/1/2002 9/18/2003 6/24/2004 6/25/2004 8/2/2004 11/1/2004 11/1/20059/1/2002

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

179 05-43012_

Paul MartinezPM

Dennis ReevesDM

(805) 549-3407PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  59.9/-

PPNO

0523Y

Project Name

NORTH PASO LANDSCAPE MITIGATION

Work Description
LANDSCAPE MITIGATION - SPLIT
FROM ROADWAY REHAB

Location Description
IN SAN LUIS OBISPO COUNTY NEAR_PASO
ROBLES AT MONTEREY ROAD (KP 96.39)

Program Information

Doc Yr

Project Phase

Construction

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

8/4/1997

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2001

CTC Vote Date
5/9/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate

Structure Est $0

District Est $90

Total Con Est $90

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 50 100% 5% %

Project Comments
Project split from parent 05-43010.  ENVIRONMENTAL DOC IS A CE BASED ON ORIGINAL EA 05-43010_.
Prime Contractor - Sansone Co., Inc.  Work started 8-8-02.
10-11-02 - Planting continuing with 770 day plant establishment period.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2000 3/1/2002 12/5/2001 7/1/2002 9/1/2002 1/1/2006

A TAAAAAA3/1/2000 3/1/2002 12/5/2001 3/18/2002 4/17/2002 7/12/2002 10/1/20053/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 91 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

180 05-34890_

Paul MartinezPM

UnassignedDM

(805) 549-3407PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

COP AMDMNT #1CONST 072999  
COP AMDMNT #2                          112003  
COP SBCAG    CONST 042199  
COP SBCAG    PS&E                      021797  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  62.6/ 63.7-

PPNO

0900 

Project Name

101/154 INTERCHANGE

Work Description
CONSTRUCT ROUTE 101/154
NORTH SEPARATION IC &
REALIGN RTE 154

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM ROUTE 101/154 NORTH JUNCTION TO 0.7
MILE NORTH OF ZACA STATION ROAD

Program Information

Doc Yr

Project Phase

Construction

1998STIP Programmed
Program Status

Component Funding
Oversight , Measure

Prog Code Prog FY
2000

$3,750 $4,000

RIP IIP LOCAL

$0 $3,008

CAPT

SUPT

OTHER

Const $$
$7,290

RW $$
$460

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

5/11/1998

ROW Info

Parcels 4

Utilities 2

XPM Delivery
Plan

Yes

Funds Req Date
7/7/1999

CTC Vote Date
9/30/1999

PID Appr 9/14/1989

Project Rpt 3/31/1999

Current Cost Estimate

Structure Est $1,320

District Est $6,286

Total Con Est $7,606

R/W Est $90

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
***Oversight Only***   +++Measure "D" Project+++

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/7/1999 5/25/1999 8/12/1999 1/1/2004

AAAA7/7/1999 5/25/1999 8/12/1999 3/24/2004

Reg R/W
M225

APL
List

Yes

025.712

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

181 05-39040_

David RasmussenPM

Wendy O'HalloranDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101- R21.5/-

PPNO

0080C

Project Name

SLO CREEK BRIDGE WIDENING

Work Description
WIDEN BRIDGE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PISMO BEACH
AT SAN LUIS OBISPO CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,313

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/21/1993

12/21/1993

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/1999

CTC Vote Date
2/23/2000

PID Appr

Project Rpt 12/24/1993

Current Cost Estimate

Structure Est $828

District Est $594

Total Con Est $1,422

R/W Est $5

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/24/1993 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 7/1/2004

TAAAAAA

7/29/1997

A 9/23/1997 5/3/1999 2/10/1999 2/14/2000 3/13/2000 5/15/2000 7/1/20057/29/1997

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 92 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

182 05-0161U_

Doug HessingPM

Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bobi Ritter (559) 243-8178

(559) 243-3590 OTH ARMY CORPENGINEERS 100500  
OTH CA FISH &GAME 042001  
OTH CRWQCB                             112800  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  95.4/ 95.6-

PPNO

0058L

Project Name

101/156 OPER. IMPROVEMENT

Work Description
MODIFY INTERCHANGE AND
RAMPS

Location Description
IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON ROUTE
156 FROM MCGUFFIE ROAD TO ROUTE 156/101
SEPARATION

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$8,692

RIP IIP LOCAL

$3,816

CAPT

SUPT

OTHER

Const $$
$6,692

RW $$
$2,000

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

9/17/1998

8/26/1998

ROW Info

Parcels 4

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/15/2000

CTC Vote Date
3/28/2001

PID Appr 1/22/1993

Project Rpt 7/18/2003

Current Cost Estimate

Structure Est $2,788

District Est $5,660

Total Con Est $8,448

R/W Est $417

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 90% %

Project Comments
 PE anticipated to start 7-1-05.    

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/17/1998 5/5/1999 7/6/1999 10/23/2000 12/1/2000 3/1/2001 3/1/2001 4/12/2001 10/1/2001 10/1/2003

A TAAAAAAAA

2/1/1999

A9/17/1998 5/5/1999 6/7/2000 11/6/2000 12/18/2000 2/27/2001 4/20/2001 6/18/2001 9/10/2001 7/1/20062/1/1999

Reg R/W
M225

APL
List

Yes

025.511

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

183 05-36332_

Rob MillerPM

James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SANTA    BARBARA         
RR UNION    PACIFIC                           

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R15.2/-

PPNO

0361A

Project Name

MICHELTORENA BRIDGE

Work Description
REPLACE BRIDGE 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT THE MICHELTORENA STREET OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,672

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/12/1994

12/12/1994

ROW Info

Parcels 4

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/30/1999

CTC Vote Date
12/6/2000

PID Appr 7/1/1989

Project Rpt 12/12/1994

Current Cost Estimate

Structure Est $2,416

District Est $1,209

Total Con Est $3,625

R/W Est $172

Phase Completion
PA&ED RW PS&E CON100 % 50 100% 90% %

Project Comments
PE - Amir Saedi/Kelly McKinley.  Judge upheld Order of Possession and temporary construction easements from Union Pacific.  Bid Opening - 5/1/02.  Awarded
to C. A. Rasmussen, $2,893,072.  Ribboncutting ceremony on June 1, 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/1/2000 10/1/2000 3/15/2002 5/1/2002 1/1/2004

A AAAAAAAAA

1/1/2000

A1/1/1999 1/1/1999 1/1/2000 1/1/1999 4/17/2000 10/31/2000 6/29/2001 3/18/2002 6/10/2002 12/10/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 93 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

184 05-46170_

Richard RosalesPM

Dennis ReevesDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  13.4/ 16.2-

PPNO

0617 

Project Name

SANTA CRUZ IRRIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SANTA CRUZ COUNTY IN AND NEAR SANTA
CRUZ AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2001

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,005

RW $$
$0

Project Documents

Env State 

Env Federal 

CE Act

Act

11/30/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/18/2000

CTC Vote Date
2/22/2001

PID Appr 10/26/1998

Project Rpt 11/30/1999

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 80% %

Project Comments
12/04 On Schedule
6/30/04 On Schedule
9/19/03  On Schedule
7/1/02 Project on Schedule in Plant Establishment

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/30/1999 8/1/2000 12/20/2000 12/1/2000 11/1/2000 2/1/2001 3/15/2001 4/3/2001 1/1/2005

A TAAAAAA

12/1/1999

A11/30/1999 8/1/2000 12/20/2000 8/22/2000 1/16/2001 3/5/2001 5/2/2001 2/1/200512/1/1999

Reg R/W
M225

Past Due

APL
List

Yes

201.210

2/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

185 05-34548_

David RasmussenPM

Dennis ReevesDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.7/ 35.5-

PPNO

0302B

Project Name

CUESTA MITIGATION PLANTING

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.6 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

Construction

1998ASTIP Programmed
Program Status

Component Funding
IIP

Prog Code Prog FY
2001

$550

RIP IIP LOCAL

$112

CAPT

SUPT

OTHER

Const $$
$550

RW $$
$0

Project Documents

Env State 
Env Federal 

ER

ES
Act
Act

7/7/1998

7/7/1998

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/18/2001

CTC Vote Date
1/24/2002

PID Appr 10/4/1994

Project Rpt 7/7/1998

Current Cost Estimate

Structure Est $0

District Est $585

Total Con Est $585

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 85% %

Project Comments
This work split from the parent project(345411).  Plant propagation has begun 7/02.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/7/1998 1/1/2001 3/1/2001 3/1/2001 5/1/2001 9/1/2001 1/1/2005

A TAAAAA

1/1/2000

A7/7/1998 1/23/2001 9/26/2000 3/16/2001 2/4/2002 6/4/2002 5/1/20071/1/2000

Reg R/W
M225

APL
List

Yes

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 94 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

186 05-46210_

Lisa LowerisonPM

Dennis ReevesDM

(805) 542-4764PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  12.7/ 19.8-

PPNO

0621 

Project Name

SANTA BARBARA IRRIGATION

Work Description
UPGRADE PLANTING AND
IRRIGATION

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR SANTA
BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF TURNPIKE
ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,033

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/23/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/8/2002

CTC Vote Date
7/18/2002

PID Appr 10/26/1998

Project Rpt 9/18/2000

Current Cost Estimate

Structure Est $0

District Est $1,350

Total Con Est $1,350

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

9/1/2000 1/28/2001 4/8/2002 6/1/2001 6/17/2002 7/29/2002 10/7/2002 8/1/2004

A TAAAAAA

7/30/2000

A9/19/2000 2/1/2001 4/15/2002 6/25/2001 6/24/2002 8/19/2002 11/18/2002 10/1/20067/30/2000

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

187 05-0F810_

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  65.4/ 66.5-

PPNO

8101 

Project Name

SAN SIMEON REALIGNMENT

Work Description
ROADWAY REALIGNMENT 

Location Description
IN SAN LUIS OBISPO COUNTY ABOUT 17 KM
NORTH OF SAN SIMEON FROM 2.2 KM TO 0.9 KM
SOUTH OF ARROYO DE LA CRUZ BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2003SHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$800

RW $$
$0

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 2

Utilities 0

XPM Delivery
Plan

No Yes

Funds Req Date
6/1/2002

CTC Vote Date
6/26/2002

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $845

Total Con Est $845

R/W Est $62

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PM is Mike Giuliano.  G-11 Funding good for one year.  Rescinded Director's order - to be readvertised through normal process (N. Wickersham)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 95 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

188 05-4757V_

Doug HessingPM

Dennis ReevesDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  74.9/ 80.8-

PPNO

4757Y

Project Name

MONTEREY 1 LANDSCAPE MITIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN MONTEREY COUNTY IN AND NEAR MONTEREY
AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,200

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/2/2000

8/2/2000

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/27/2003

CTC Vote Date
1/8/2004

PID Appr 10/28/1998

Project Rpt 10/30/2000

Current Cost Estimate

Structure Est $0

District Est $1,076

Total Con Est $1,076

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Landscaping to follow the median thrie beam barrier project 05-4757U
SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/11/2003 11/26/2002 6/23/2003 8/12/2003 10/1/2003 10/1/2006

TAAAAA3/11/2003 2/10/2004 6/23/2003 3/15/2004 5/6/2004 12/1/2008

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

189 05-49150_

Doug HessingPM

James PeranoDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3438 RR UNION PACC&M,S/C,L         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  19.8/ 21.6-

PPNO

4915 

Project Name

SALINAS RTE 68 REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN MONTEREY COUNTY IN AND NEAR SALINAS
FROM 0.6 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO WORK STREET (KP
31.94/34.77)

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$13,109

RW $$
$90

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/7/2004

4/7/2004

ROW Info

Parcels 1

Utilities 5

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/21/2004

CTC Vote Date
6/17/2004

PID Appr 10/26/1999

Project Rpt 10/26/1999

Current Cost Estimate

Structure Est $0

District Est $10,760

Total Con Est $10,760

R/W Est $167

Phase Completion
PA&ED RW PS&E CON100 % 95 100% % %

Project Comments
SHOPP ABOVE
This project was delayed due to the lack of ability to pothole from 7/03 to 12/03

Tree replanting has been split out of this project to include 3 year plant establishment.  The new EA for replanting is 05-49151_

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2001 11/1/2001 4/1/2002 5/1/2003 7/1/2003 7/1/2003 11/1/2003 12/13/2003 4/1/2004 7/1/2005

A TAAAAAAA

10/1/2001

A12/11/2001 11/21/2001 6/21/2002 4/23/2004 4/30/2004 5/28/2004 7/6/2004 9/1/2004 7/1/200612/26/2001

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 96 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

190 05-0L610_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R37.3/R78.8-

PPNO

6101 

Project Name

Work Description
REMOVE AND REPLACE FAILED
PCC SLABS PCC GRINDING

Location Description
IN MONTEREY AND SAN LUIS OBISPO COUNTIES
ON RTE 101 AT VARIOUS LOCATIONS (KP MON
R60.02/126.87 ____________ SLO 60.34/108.17)

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,000

RW $$
$0

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 16

XPM Delivery
Plan

No Yes

Funds Req Date CTC Vote Date
6/17/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,000

Total Con Est $2,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

191 05-0A140_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  76/ 77.9-

PPNO

1400 

Project Name

CHUALAR MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN MONTEREY COUNTY AT CHUALAR FROM 1.5
KM SOUTH TO 1.4 KM NORTH OF MAIN STREET
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,956

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/5/2001

12/5/2001

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
9/18/2003

CTC Vote Date
10/28/2003

PID Appr 9/1/1999

Project Rpt 6/13/2002

Current Cost Estimate

Structure Est $0

District Est $1,252

Total Con Est $1,252

R/W Est $1

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 0% %

Project Comments
Thrie Beam Barrier

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2002 5/1/2003 10/1/2003 10/1/2003 12/1/2003 1/12/2004 5/1/2004 7/1/2005

A TAAAAAA

2/1/2003

A6/13/2002 5/1/2003 9/26/2003 9/23/2003 10/22/2003 12/29/2003 3/26/2004 9/1/20052/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 97 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

192 05-48460_

Lisa LowerisonPM

James EspinosaDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1- R1.7/R2.5-

PPNO

4846 

Project Name

LAS CRUCES SLIDE

Work Description
REALIGNMENT SLOPE 

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
FROM 2.7 KM TO 4.0 KM NORTH OF ROUTE 1 AND
101 SEPARATION

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding
Storm Damage

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$571

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

6/27/2002

6/27/2002

ROW Info

Parcels 2

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/22/2003

CTC Vote Date
1/22/2004

PID Appr

Project Rpt 6/26/2002

Current Cost Estimate

Structure Est $0

District Est $2,971

Total Con Est $2,971

R/W Est $33

Phase Completion
PA&ED RW PS&E CON% 75 100% % %

Project Comments
G-12 funds maxed out in Oct. 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/31/1998 7/1/2000 5/1/2001 7/1/2001 7/1/2001 9/1/2001 10/1/2001 1/1/2003

A TAAAAAA

3/1/2000

A6/27/2002 6/19/2002 6/16/2003 7/1/2003 8/6/2003 2/9/2004 4/21/2004 3/1/200611/29/2000

Reg R/W
M225

APL
List

Yes

201.130

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

193 05-44810_

Rob MillerPM

James PeranoDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3438 COP SB LOCAL TRAN AUTH 091604  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R8.1/R8.9-

PPNO

0481 

Project Name

ORTEGA HILL AUX LANE/BIKE PATH

Work Description
CONSTRUCT N/B AUXILARY LANE
& CLASS 1 BIKEWAY

Location Description
IN SANTA BARBARA COUNTY NEAR SUMMERLAND
FROM 0.2 KM WEST OF EVANS AVE UC TO 0.2 KM
EAST OF SHEFFIELD DR UC (KP R13.5/14.3)

Program Information

Doc Yr

Project Phase

Construction

1996STIP Programmed
Program Status

Component Funding
RIP , Measure

Prog Code Prog FY
2004

$0 $3,100

RIP IIP LOCAL

$1,608 $0

CAPT

SUPT

OTHER

Const $$
$3,100

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

2/4/2000

2/4/2000

ROW Info

Parcels 2

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/29/2003

CTC Vote Date

PID Appr 10/17/1989

Project Rpt 4/4/2000

Current Cost Estimate

Structure Est $0

District Est $3,100

Total Con Est $3,100

R/W Est $17

Phase Completion
PA&ED RW PS&E CON100 % 99 100% % %

Project Comments
PE - Amir Saedi.  Coastal Permit issued - October 10, 2003.  Measure D funds voted to be used for construction at October SBCAG meeting.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/4/2000 9/1/2000 8/1/2001 3/1/2002 5/15/2002 6/30/2002 9/1/2002 9/1/2003

A TTTAAAA4/4/2000 10/1/2001 6/2/2003 6/28/2002 9/24/2003 2/1/2005 3/1/2005 10/1/2007

Reg R/W
M225

Past Due

APL
List

Yes

075.400

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 98 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

194 05-0G870_

Rochelle VierraPM

James PeranoDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  28/ 36-

PPNO

8700 

Project Name

DOS PUEBLOS CR. CAP-M

Work Description
RESURFACE EXISTING HIGHWAY 

Location Description
IN SANTA BARBARA COUNTY NEAR GOLETA
FROM 1.8 KM NORTH OF HOLLISTER AVENUE
OVERCROSSING TO 1.1 KM SOUTH OF REFUGIO
ROAD UNDERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$3,840

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/25/2002

9/25/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/4/2002

CTC Vote Date
2/26/2004

PID Appr 9/25/2002

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $0

District Est $3,761

Total Con Est $3,761

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 90% %

Project Comments
Design Manager is Mike Giuliano or Kelly McClain; Env. Manager - Gary Ruggerone; Amended into the SHOPP June 2, 2003 (02H-096) "SHOPP Amendment
for Now Needs List".  Funds for this project were allocated at the February 2004 CTC meeting.
SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/5/2002 1/21/2003 5/13/2003 9/1/2003 7/1/2004

AAAAA12/5/2002 1/21/2003 3/29/2004 5/20/2004 11/29/2004

Reg R/W
M225

APL
List

Yes

201.121

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

195 05-0J330_

Rochelle VierraPM

Steven WyattDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  40.4/ 41.7-

PPNO

3301 

Project Name

ARROYO HONDO MEDIAN BARRIER

Work Description
CONCRETE MEDIAN BARRRIER 

Location Description
IN SANTA BARBARA COUNTY ABOUT 36 KM WEST
OF SANTA BARBARA FROM 0.9 KM EAST OF
ARROYO HONDO BRIDGE TO 1.1 KM WEST OF
ARROYO HONDO BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,100

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/24/2003

7/24/2003

ROW Info

Parcels

Utilities 12

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/23/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 10/28/2003

Current Cost Estimate

Structure Est $0

District Est $1,307

Total Con Est $1,307

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments
Cost increase on project pushed it into SHOPP Major category.  HQ program advisor agreed to cost increase on 03/01/04.  Amended into 2002 SHOPP per
02H-166 on 05/18/04.  Funds allocated @ June 17, 2004 CTC meeting agenda item (2.5b3).  Per OE's AADD database RTL was on 05/14/04.

Comments in FMP prior to RMV: Fed $, Construction Phase; HQ RESERVATION FUNDED -- FEDERALIZED; SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

5/14/2004 7/19/2004 9/23/2004 10/1/2005

TAAA5/14/2004 7/19/2004 9/23/2004 10/1/2005

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 99 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

196 05-0A130_

Steve DigraziaPM

David FappDM

(805) 549-3437PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  18.1/ 22.9-

PPNO

1300 

Project Name

CAMP SAN LUIS MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 0.1 KM NORTH OF WESTMONT
DRIVE TO 0.4 KM NORTH OF EDUCATION DRIVE

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,166

RW $$
$0

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

2/14/2003

11/22/2002

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/11/2003

CTC Vote Date
4/7/2003

PID Appr 8/31/1999

Project Rpt 2/24/2003

Current Cost Estimate

Structure Est $30

District Est $7,299

Total Con Est $7,329

R/W Est $2

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
9/23/03 Actual dates submitted to CR COD- HQ Advertise 5/19/03 Approve Contract 8/18/03.
8/7/03-project awarded 8/5/03 approval expected by 8/20/03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/1/2002 10/1/2002 8/1/2004 10/1/2004 10/1/2004 12/1/2004 4/1/2005 7/1/2006

A TAAAAAA

4/1/2002

A2/24/2003 9/1/2002 3/18/2003 3/4/2003 4/18/2003 5/19/2003 8/18/2003 7/1/20055/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

197 05-0C100_

Amy DonatelloPM

Dennis ReevesDM

(805) 549-3398PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  12.5/ 14.7-

PPNO

0100 

Project Name

ARROYO GRANDE PLANTING

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN ARROYO GRANDE
AND PISMO BEACH FROM BRIDGE STREET
UNDERCROSSING TO 0.1 KM NORTH OF OAK
PARK OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,519

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/27/2001

9/27/2001

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/25/2002

CTC Vote Date
1/22/2004

PID Appr 8/26/1999

Project Rpt 10/2/2001

Current Cost Estimate

Structure Est $0

District Est $1,440

Total Con Est $1,440

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 50% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2002 9/1/2002 4/1/2003 4/1/2003 7/1/2003 7/1/2003 10/1/2003 11/12/2003 3/1/2004 5/1/2006

A TAAAAAA

3/1/2002

A10/2/2001 7/1/2002 11/5/2002 10/8/2002 12/12/2002 2/17/2004 6/10/2004 1/1/20085/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 100 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

198 05-0A170_

David RasmussenPM

David FappDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  41.3/ 46.9-

PPNO

1700 

Project Name

ATASCADERO MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING TO SAN
ANSELMO ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,500

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/19/2002

6/19/2002

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/30/2003

CTC Vote Date
10/1/2003

PID Appr 8/30/1999

Project Rpt 6/29/2002

Current Cost Estimate

Structure Est $0

District Est $2,945

Total Con Est $2,945

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 98% %

Project Comments
Project submitted to HQOE

SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2002 8/1/2002 8/1/2003 8/1/2003 10/1/2003 1/12/2004 4/1/2004 7/1/2005

A TAAAAAA

2/1/2002

A7/1/2002 8/1/2002 8/1/2003 7/22/2003 9/30/2003 4/1/2004 4/1/2004 11/1/20057/1/2002

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

199 05-0A230_

Amy DonatelloPM

Foad Al-HamdaniDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 166-  12.9/ 70.1-

PPNO

0230 

Project Name

SANTA MARIA GUARDRAIL

Work Description
UPGRADE METAL BEAM GUARD
RAIL

Location Description
IN SAN LUIS OBISPO AND SANTA BARBARA
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2004

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,498

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

1/3/2002

1/3/2002

ROW Info

Parcels

Utilities 12

XPM Delivery
Plan

Yes Yes

Funds Req Date
5/5/2003

CTC Vote Date
1/22/2004

PID Appr 9/22/1999

Project Rpt 1/18/2002

Current Cost Estimate

Structure Est $0

District Est $1,645

Total Con Est $1,645

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
Project will incorporate  pilot weed barrier progam and also all new and reconstructed MBGR will be metal posts.

SHOPP ABOVE

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2002 3/1/2003 1/1/2003 7/1/2003 7/1/2003 11/1/2003 3/1/2004 7/1/2004

A TAAAAAA

1/1/2002

A1/3/2002 8/1/2002 6/2/2003 3/17/2003 9/11/2003 2/17/2004 4/15/2004 6/1/20053/1/2002

Reg R/W
M225

APL
List

Yes

201.015

10/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 101 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

200 05-0E350_

Doug HessingPM

Robert NavarroDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  77.8/ 81.1-

PPNO

3500 

Project Name

CHUALAR BARRIER II

Work Description
CONCRETE AND THRIE BEAM
BARRIER

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 1.4
KM NORTH OF MAIN STREET OVERCROSSING TO
SPENCE ROAD

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,009

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/14/2003

1/14/2003

ROW Info

Parcels

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/30/2004

CTC Vote Date
5/12/2004

PID Appr 9/5/2001

Project Rpt 2/7/2003

Current Cost Estimate

Structure Est $0

District Est $2,718

Total Con Est $2,718

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Concrete barrier without paving the median.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

2/7/2003 9/30/2003 5/1/2004 1/1/2004 7/1/2004 8/12/2004 10/1/2004 2/1/2005

A TAAAAAA

8/1/2003

A2/7/2003 9/30/2003 5/3/2004 2/11/2004 5/11/2004 6/7/2004 7/30/2004 7/1/20058/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

201 05-0161G_

Doug HessingPM

Foad Al-HamdaniDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Unassigned

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  93.1/ 100.4-

PPNO

0058K

Project Name

PRUNEDALE OP IMPROVEMENTS B

Work Description
ACCELERATION AND
DECELERATION LANES

Location Description
IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

Construction

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,105

RW $$
$278

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

4/11/2002

5/2/2002

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/2004

CTC Vote Date
10/12/2004

PID Appr 4/10/1984

Project Rpt 6/24/2002

Current Cost Estimate

Structure Est $1,155

District Est $950

Total Con Est $2,105

R/W Est $6

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments
Project EA was oringinally 05-0161B_.  PCD & Request for Funds signed 9-16-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/1/2006

A TAAAAAAAA

3/20/2002

A6/24/2002 8/19/2002 8/12/2002 1/1/2004 5/1/2004 2/24/2004 5/25/2004 11/23/2004 12/20/2004 7/1/20063/20/2002

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 102 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

202 05-0A400_

Amy DonatelloPM

Steven MiltonDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3102
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  33-  0/ 8.2-

PPNO

0440 

Project Name

VENTURA/SB/SLO REHAB

Work Description
REHABILITATE AND WIDEN
HIGHWAY

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM THE
VENTURA COUNTY LINE TO 0.2 KM SOUTH OF
THE 33 AND 166 INTERSECTIOON

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$5,705

RW $$
$9

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

1/16/2002

1/16/2002

ROW Info

Parcels

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/20/2004

CTC Vote Date
8/5/2004

PID Appr 8/20/2001

Project Rpt 8/20/2001

Current Cost Estimate

Structure Est $209

District Est $7,510

Total Con Est $7,719

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % % % %

Project Comments
               Project advertise date to be put  on hold while test sections of AC are incorporated into contract - should not affect  final schedule since p roject would
be put on winter suspension anyway.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 3/1/2004 5/1/2004 11/1/2004 11/1/2005

A TTTAAAAAA

8/1/2002

1/16/2002 11/1/2002 2/1/2003 11/1/2003 1/26/2004 1/13/2004 11/18/2004 12/27/2004 2/1/2005 2/1/2006

Reg R/W
M225

Past Due Past Due

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

203 05-47480_

Rob MillerPM

Foad Al-HamdaniDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R0/R2.1-

PPNO

4748 

Project Name

CARPINTERIA MEDIAN BARRIER

Work Description
CONSTRUCT MEDIAN BARRIER 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH OF
CARPINTERIA CREEK BRIDGE

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,885

RW $$
$7

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/26/2004

5/26/2004

ROW Info

Parcels

Utilities 16

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/6/2004

CTC Vote Date
10/4/2004

PID Appr 8/27/2001

Project Rpt 7/30/2003

Current Cost Estimate

Structure Est $0

District Est $1,885

Total Con Est $1,885

R/W Est $9

Phase Completion
PA&ED RW PS&E CON100 % 100% % %

Project Comments
Install Thrie Beam Median Barrier.  Begin preliminary design July 2002.  Coastal Development Permit Needed from City of Carpinteria.  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2003 11/1/2003 5/1/2004 7/1/2004 9/1/2004 10/15/2004 1/1/2005 10/1/2005

A TTAAAAA

8/1/2003

A7/30/2003 11/1/2003 7/22/2004 8/30/2004 10/1/2004 10/25/2004 2/1/2005 11/1/20057/30/2003

Reg R/W
M225

Past Due

APL
List

Yes

201.010

9/3/20048/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 103 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

204 05-0E360_

Richard RosalesPM

James PeranoDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3438
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SBT 156-  .2/ 2.9-

PPNO

5630 

Project Name

SAN JUAN BAUTISTA MEDIAN
BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER

Location Description
IN SAN BENITO COUNTY IN AND NEAR SAN JUAN
BAUTISTA FROM 0.4 KM EAST OF ROUTE 101 AND
156 SEPARATION TO 0.1 KM WEST OF ALAMEDA
STREET

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,030

RW $$
$2

Project Documents

Env State 

Env Federal 

ND

EX
Act

Act

12/21/2003

1/14/2004

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
8/10/2004

CTC Vote Date
8/10/2004

PID Appr 8/20/2001

Project Rpt 1/23/2004

Current Cost Estimate

Structure Est $0

District Est $1,543

Total Con Est $1,543

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 97% % %

Project Comments
12-16-04 Two bidders.  Low 12% under. 12-13-04  October Bid Rejected.  Readverstise with BO 12-15-04.
9-20-04  Actual Ad 9-13-04 and BO date 10-5-04.
6-24-04 PSE to HQ(Actual). Tentative Ad Date is 10-28-04.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

1/1/2004 2/1/2004 7/1/2004 7/1/2004 9/1/2004 10/1/2004 12/1/2004 3/1/2006

A TTAAAA

1/1/2004

1/23/2004 6/24/2004 4/12/2004 8/11/2004 11/15/2004 2/1/2005 9/1/2006

Reg R/W
M225

Past Due

APL
List

Yes

201.010

9/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

205 05-0J050_

Steve DigraziaPM

Roberto BandaDM

(805) 549-3437PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  37.3/ 41.3-

PPNO

0115 

Project Name

SANTA MARGARITA BARRIER

Work Description
THRIE BEAM MEDIAN BARRIER 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SANTA
MARGARITA FROM 1.0 KM SOUTH OF ROUTE 101
AND 58 SEPARATION TO 1.6 KM SOUTH OF SANTA
BARBARA ROAD OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$2,700

RW $$
$5

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/28/2003

3/28/2003

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/14/2004

CTC Vote Date
5/12/2004

PID Appr 5/5/2003

Project Rpt 5/5/2003

Current Cost Estimate

Structure Est $0

District Est $1,632

Total Con Est $1,632

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 100 95% % %

Project Comments
   Design - Piruz Parastuy
   Environmental - Beatrize Ruano
8/ 9/04:  Contract 05-0J0504 was awarded on July 14,2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/30/2003 7/1/2003 4/15/2004 3/1/2004 7/1/2004 8/1/2004 10/1/2004 7/1/2005

A TAAAAAA

7/1/2003

A4/30/2003 7/1/2003 4/15/2004 3/30/2004 5/11/2004 6/7/2004 7/27/2004 7/1/20057/1/2003

Reg R/W
M225

APL
List

Yes

201.010

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 104 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

206 05-0C110_

Amy DonatelloPM

Dennis ReevesDM

(805) 549-3398PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  56/ 59.1-

PPNO

0110K

Project Name

PASO ROBLES PLANTING

Work Description
HIGHWAY PLANTING
RESTORATION

Location Description
IN SLO COUNTY IN & NEAR PASO ROBLES FROM
NIBLICK BRIDGE OC TO 0.3 KM NORTH OF NORTH
PASO ROBLES OH (KP 90.1/95.1)

Program Information

Doc Yr

Project Phase

Construction

2002SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2005

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,460

RW $$
$0

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/10/2004

3/10/2004

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/29/2004

CTC Vote Date

PID Appr 8/24/2001

Project Rpt 7/22/2003

Current Cost Estimate

Structure Est $0

District Est $1,466

Total Con Est $1,466

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 10% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/31/2003 2/1/2004 5/1/2004 7/1/2004 7/1/2004 8/1/2004 10/1/2004 1/1/2008

A TTTAAAA

11/1/2003

A7/31/2003 2/1/2004 5/1/2004 4/22/2004 9/17/2004 3/1/2005 4/1/2005 11/1/200811/1/2003

Reg R/W
M225

APL
List

Yes

201.210

7/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

207 05-0H100_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  69.4/ 73.9-

PPNO

0800 

Project Name

GONZALES MEDIAN BARRIER &
SAFETY IMPROVEMENTS

Work Description
CONCRETE BARRIER AND THRIE
BEAM BARRIER

Location Description
IN MONTEREY COUNTY IN AND NEAR GONZALES
FROM SOUTH GONZALES OVERCROSSING TO 2.1
KM NORTH OF NORTH GONZALES
OVERCROSSING

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$6,331

RW $$
$4

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

9/12/2003

9/12/2003

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/1/2004

CTC Vote Date
12/7/2004

PID Appr 8/30/2002

Project Rpt 11/14/2003

Current Cost Estimate

Structure Est $0

District Est $3,554

Total Con Est $3,554

R/W Est $4

Phase Completion
PA&ED RW PS&E CON100 % 95 100% % %

Project Comments
Completed 95 % Review 07-28-04

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/1/2005 7/1/2005 2/1/2006 2/1/2006 3/1/2006 4/12/2006 5/1/2006 9/1/2006

A TTAAAA

5/1/2005

A11/4/2003 11/1/2004 11/17/2004 12/2/2004 12/20/2004 4/1/2005 10/1/20065/1/2003

Reg R/W
M225

APL
List

Yes

201.010

1/1/200510/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 105 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

208 05-0H090_

Rochelle VierraPM

James EspinosaDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  47.9/ 50.8-

PPNO

9009 

Project Name

GAVIOTA NORTH MEDIAN BARRIER

Work Description
CONSTRUCT CONCRETE MEDIAN
BARRIER & SAFETY
IMPROVEMENTS

Location Description
NEAR LAS CRUCES FROM 1.0 KM NORTH OF
GAVIOTA TUNNEL TO 3.17 KM NORTH OF ROUTE
1/101 SEPARATION (KP 77.1/R81.79)

Program Information

Doc Yr

Project Phase

Construction

2002ASHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2006

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$4,000

RW $$
$35

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

4/7/2004

4/7/2004

ROW Info

Parcels

Utilities 8

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/4/2005

CTC Vote Date
2/8/2005

PID Appr 9/26/2002

Project Rpt 8/12/2004

Current Cost Estimate

Structure Est $0

District Est $4,000

Total Con Est $4,000

R/W Est $35

Phase Completion
PA&ED RW PS&E CON100 % 95 95% % %

Project Comments
Proposed barrier section between PM 50.2/50.8 will be added to this project and removed from EA 05-0K100K.  PCR approved in HQ on 05/07/04.  Project
ammended into 2002 SHOPP; Existing median width varies from 5.3 meters (17 feet) to 10.4 meters (34 feet), mandated type of median barrier per February 3,
2000 Memorandum from the Director's Office is a concrete barrier; Survey Request - completed;  Two other median barriers on either side (0K100K and
0K110K)

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2004 2/1/2005 11/1/2004 1/1/2005 2/1/2005 3/1/2005 6/1/2005 1/1/2006

A TTTAAAA

6/1/2004

A8/12/2004 3/11/2004 1/24/2005 8/20/2004 2/7/2005 4/1/2005 6/1/2005 10/1/20063/11/2004

Reg R/W
M225

APL
List

Yes

201.010

7/1/2004 2/1/20051/1/2005

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 106 *Escalated at 3%



CLOSE-OUT PHASE
Project Close Out

(End Project Milestone)



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

209 05-44831_

Rob MillerPM

David FappDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  1/ 12.7-

PPNO

0483 

Project Name

101 PAVEMENT REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA AND SANTA BARBARA FROM 0.6 KM
NORTH OF ROUTE 150 AND 101 SEPARATION TO
MILPAS STREET UNDERCROSSING

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

CE Act

Act

10/29/1996

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2001

CTC Vote Date
7/16/2001

PID Appr 10/31/1996

Project Rpt 10/31/1996

Current Cost Estimate

Structure Est $63

District Est $17,352

Total Con Est $17,415

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 95% %

Project Comments
RE - Joe Blommer.  Bid opening 9/19/01.  Project started January 6, 2002.  Sully-Miller official awarded contract on 10/29/01.  Some Phase II work being
accomplished early (edge drains).  Slab replacement began in February completed in March 2003.  Project Complete April 14, 2004.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/31/1996 8/1/2000 4/20/2001 6/4/2001 7/23/2001 11/15/2001 11/1/2003

A AAAAAAA10/31/1996 8/1/2000 4/20/2001 6/4/2001 6/19/2001 7/23/2001 11/15/2001 4/14/2004

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

210 05-44832_

Rob MillerPM

UnassignedDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  1/ 12.7-

PPNO

0483A

Project Name

SANTA BARBARA PAC

Work Description
TRAFFIC MANAGEMENT PLAN
PORTION OF ROADWAY REHAB
PROJECT - SPLIT

Location Description
IN & NEAR CARPINTERIA & SANTA BARBARA
FROM .6 KM N/O THE ROUTE 150/101
SEPARATION TO MILPAS STREET
UNDERCROSSING (KP 1.61/20.45)

Program Information

Doc Yr

Project Phase

CLOSEOUT

1997SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

10/29/1996

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
4/26/2001

CTC Vote Date

PID Appr 10/31/1996

Project Rpt 10/31/2001

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
Tynan Group

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/4/2001 6/19/2001 1/3/2001 1/5/2001 10/1/2003

AAAAA6/4/2001 6/19/2001 1/3/2001 1/5/2001 7/1/2004

Reg R/W
M225

APL
List

Yes

201.120

7/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 107 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

211 05-37440_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SB LTA                             022001  
COP SBCAG                              090298  
COP SBCAG    AMEND 1 071802  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  87.5/ 87.8-

PPNO

0019 

Project Name

STOWELL ROAD INTERCHANGE

Work Description
RECONSTRUCT OVERCROSSING &
EXISTING INTERCHANGE
LOCATION

Location Description
IN SANTA MARIA FROM 0.1 KM S TO 0.4 KM N OF
STOWELL RD (KP 140.8/141.3)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ND Act

Act

1/15/2000

ROW Info

Parcels 6

Utilities 12

XPM Delivery
Plan

No

Funds Req Date
3/28/2001

CTC Vote Date
5/3/2001

PID Appr 5/13/1999

Project Rpt 1/15/2000

Current Cost Estimate

Structure Est $1,799

District Est $2,837

Total Con Est $4,636

R/W Est $352

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++

01-31-05 - Project is waiting for as-builts and black book prior to close out.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

212 05-35730_

Paul MartinezPM

David FappDM

(805) 549-3407PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3249 COP SBC LOCALTRANS ATH 022001  
COP SBC TRANS-AMEND #1 070802  
COP SBCAG                              090298  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  89.3/ 89.8-

PPNO

0256A

Project Name

DONOVAN RD I/C

Work Description
RECONSTRUCT OVERCROSSING &
CONSTRUCT SOUTHBOUND OFF
RAMP

Location Description
IN SANTA MARIA BETWEEN 0.7 KM SOUTH OF
DONOVAN RD AND 0.1 KM NORTH OF DONOVAN
RD (KP143.7/144.5)

Program Information

Doc Yr

Project Phase

CLOSEOUT

2004LOCAL Active
Program Status

Component Funding
Local  , Oversight

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

ND Act
Act

4/17/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr 2/16/1999

Project Rpt 4/17/2000

Current Cost Estimate

Structure Est $2,050

District Est $3,780

Total Con Est $5,830

R/W Est $379

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 99% %

Project Comments
PM Paul Martinez 8-629-3407
** Oversight Only--Lead Agency is SBCAG**  +++Measure D Project +++

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

400.000

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 108 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

213 05-3090U_

Lisa LowerisonPM

Wendy O'HalloranDM

(805) 542-4764PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3681 COP                                            
RR UPRR                                       

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  15.8/ 19.7-

PPNO

0170G

Project Name

SALINAS RV BR REPLACMT &
REALIGNMT

Work Description
"REPLACE BRIDGE, CONSTRUCT
HWY"

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ATASCADERO FROM 0.1 MI WEST OF ROUTE 101
TO 1.2 MILES EAST OF SALINAS BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

12/1/1992

12/1/1992

ROW Info

Parcels 81

Utilities 6

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date
7/16/1998

PID Appr 7/24/1984

Project Rpt 3/10/1992

Current Cost Estimate

Structure Est $7,806

District Est $6,367

Total Con Est $14,173

R/W Est $3,372

Phase Completion
PA&ED RW PS&E CON100 % 95 100% 100% %

Project Comments
Finishing up sales of excess parcels

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

4/30/1998 9/30/1998 6/30/1998 12/30/1998 6/1/2001

AAAAA4/30/1998 9/30/1998 6/30/1998 12/30/1998 12/21/2000

Reg R/W
M225

APL
List

No

201.111

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

214 05-31420_

David RasmussenPM

Foad Al-HamdaniDM

(805) 549-3677PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  28.4/ 28.7-

PPNO

0196C

Project Name

BRIZZOLARA STREET SOUNDWALL

Work Description
CONSTRUCT SOUND WALLS 

Location Description
IN SAN LUIS OBISPO COUNTY IN SAN LUIS OBISPO
FROM 0.5 KM NORTH OF MARSH STREET
SEPARATION TO 0.1 KM SOUTH OF STENNER
CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000RESERVE Active
Program Status

Component Funding
SOUNDWALL

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/27/2001

12/11/2001

ROW Info

Parcels 3

Utilities 2

XPM Delivery
Plan

Yes Yes

Funds Req Date
7/22/2002

CTC Vote Date
11/18/2002

PID Appr 6/26/1991

Project Rpt 12/29/2000

Current Cost Estimate

Structure Est $729

District Est $532

Total Con Est $1,261

R/W Est $25

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments

RE:  Fawzi Yaghmour

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

11/1/2000 2/1/2001 2/1/2002 7/1/2002 7/1/2002 8/12/2002 12/1/2002 4/1/2003

A AAAAAAA

1/1/2001

A12/29/2000 4/5/2001 7/25/2002 7/30/2002 10/3/2002 11/25/2002 2/24/2003 6/21/20041/19/2001

Reg R/W
M225

APL
List

Yes

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 109 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

215 05-34541_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3438 COP SLOCOG                             031699  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.3/ 35.5-

PPNO

0302 

Project Name

CUESTA GRADE

Work Description
ADD TRUCK PASSING LANES 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO FROM 2.0 KM NORTH OF RESERVOIR
CANYON ROAD TO CUESTA OVERHEAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998STIP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER

ES
Act

Act

7/7/1998

7/7/1998

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
3/23/1999

CTC Vote Date

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate

Structure Est $14,010

District Est $20,605

Total Con Est $34,615

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
PE-David Beard      

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/19/1999 4/12/1999 7/15/1999 2/1/2004

AAAA3/19/1999 4/12/1999 7/15/1999 10/20/2003

Reg R/W
M225

APL
List

Yes

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

216 05-43011_

Paul MartinezPM

Robert NavarroDM

(805) 549-3407PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  58.8/ 63.6-

PPNO

0523 

Project Name

NORTH PASO ROBLES REHAB

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR PASO
ROBLES FROM NORTH PASO ROBLES OVERHEAD
TO SAN MARCOS CREEK BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

CE Act
Act

8/4/1997

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
1/23/2002

CTC Vote Date
5/8/2002

PID Appr

Project Rpt 8/27/1997

Current Cost Estimate

Structure Est $0

District Est $4,528

Total Con Est $4,528

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 11 100% % %

Project Comments
 Prime Contractor - Union Asphalt .
11/10/04 - Project in close out.  As-builts need to be updated.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

3/2/2000 7/1/2001 1/19/2002 1/1/2002 5/1/2002 7/2/2002 2/1/2003

A AAAAAAA3/2/2000 7/1/2001 3/5/2002 1/14/2002 4/30/2002 6/10/2002 8/23/2002 10/3/2003

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 110 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

217 05-01617_

Doug HessingPM

Jun XuDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(559) 243-3590 FWY COUNTY OFMONTEREY         
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  96.1/-

PPNO

0058J

Project Name

SAN MIGUEL INTERCHANGE

Work Description
CONSTRUCT INTERCHANGE 

Location Description
IN MONTEREY COUNTY NEAR SALINAS FROM 0.3
KM NORTH OF ROUTE 101/156 SEPARATION TO
2.4 KM NORTH OF ROUTE 101/156 SEPARATION

Program Information

Doc Yr

Project Phase

CLOSEOUT

1996STIP Programmed
Program Status

Component Funding
IIP , ADA

Prog Code Prog FY
2000

$15,456

RIP IIP LOCAL

$3,864

CAPT

SUPT

OTHER

Const $$
$8,003

RW $$
$7,453

Project Documents

Env State 

Env Federal 

ND

FI
Act

Act

7/22/1997

9/22/1997

ROW Info

Parcels 26

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
11/10/1999

CTC Vote Date
1/20/2000

PID Appr 4/10/1984

Project Rpt 8/5/1997

Current Cost Estimate

Structure Est $1,474

District Est $7,315

Total Con Est $8,789

R/W Est $7,469

Phase Completion
PA&ED RW PS&E CON100 % 85 100% 97% %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 1/1/2004

A AAAAAA7/22/1997 11/12/1999 12/31/1999 12/31/1999 3/13/2000 5/26/2000 6/29/2004

Reg R/W
M225

APL
List

Yes

025.512

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

218 05-0A290_

Richard RosalesPM

Dennis ReevesDM

(805) 549-3792PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R0/R1.7-

PPNO

0526Y

Project Name

PAJARO RIVER MITIGATION

Work Description
HIGHWAY PLANTING AND
IRRIGATION

Location Description
IN MONTEREY AND SANTA CRUZ COUNTIES IN
AND NEAR WATSONVILLE FROM PAJARO RIVER
BRIDGE TO STRUVE SLOUGH BRIDGE

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$400

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

11/15/1992

ROW Info

Parcels

Utilities 1

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/11/2000

CTC Vote Date
5/11/2000

PID Appr

Project Rpt 8/12/1999

Current Cost Estimate

Structure Est $0

District Est $283

Total Con Est $283

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% 100 100% 99% %

Project Comments
8-31-04 Pending outcome of claims board meeting.  Anticipate resolution up to 90 days.
Final Estimate pending resolution of contractor claim.
Actual CCA 11-13-03

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 7/1/2005

AAAAAAA12/2/1999 2/29/2000 1/12/2000 5/15/2000 7/1/2000 7/12/2000 11/13/2003

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 111 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

219 05-3454A_

David RasmussenPM

UnassignedDM

(805) 549-3677PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  51.5/-

PPNO

0302A

Project Name

LAS TABLAS PARK & RIDE

Work Description
CONSTRUCT PARK AND RIDE LOT 

Location Description
IN SAN LUIS OBISPO COUNTY IN TEMPLETON AT
LAS TABLAS ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998ASTIP Programmed
Program Status

Component Funding

Prog Code Prog FY
2000

$573

RIP IIP LOCAL

$135

CAPT

SUPT

OTHER

Const $$
$273

RW $$
$300

Project Documents

Env State 

Env Federal 

CE

ES
Act

Act

9/22/1998

6/8/1999

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
6/2/2000

CTC Vote Date
7/20/2000

PID Appr 10/4/1994

Project Rpt 6/18/1999

Current Cost Estimate

Structure Est $0

District Est $318

Total Con Est $318

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
(3/00)PROJECT SPLIT FROM 05-345471.               

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/8/1999 4/16/1999 6/5/2000 6/20/2000 6/22/2000 9/1/2000 12/1/2000 11/1/2003

A AAAAAAA

7/1/1999

A6/8/1999 4/16/1999 6/5/2000 6/20/2000 6/22/2000 8/7/2000 9/26/2000 7/1/20037/1/1999

Reg R/W
M225

APL
List

No

025.513

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

220 05-46920_

Johanna AndrisPM

Gurbhay BrarDM

(805) 549-3835PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(559) 230-3106 COP SANTA    MARIA                     112001  
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  166-  6.6/ 8.9-

PPNO

4692 

Project Name

MAIN STREET REHAB

Work Description
PAVEMENT REHABILITATION 

Location Description
IN SANTA BARBARA COUNTY IN SANTA MARIA
FROM 0.3 KM WEST OF BLOSSER ROAD TO
BRADLEY ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$8,502

RW $$
$0

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/26/1998

9/7/1990

ROW Info

Parcels

Utilities 10

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/6/2001

CTC Vote Date
1/4/2002

PID Appr 10/20/1998

Project Rpt 9/3/1999

Current Cost Estimate

Structure Est $0

District Est $7,255

Total Con Est $7,255

R/W Est $35

Phase Completion
PA&ED RW PS&E CON100 % 90 100% % %

Project Comments
             

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

10/20/1998 12/1/2000 10/1/2001 1/1/2002 2/4/2002 3/4/2002 6/1/2002 7/1/2003

A AAAAAAA

11/1/1999

A10/20/1998 3/12/2001 10/29/2001 12/17/2001 1/3/2002 2/11/2002 5/2/2002 6/21/20041/1/2000

Reg R/W
M225

APL
List

Yes

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 112 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

221 05-41280_

David RasmussenPM

Boris AyaviriDM

(805) 549-3677PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  4.7/ 5.4-

PPNO

0555 

Project Name

WILLOW CURVE REALIGNMENT

Work Description
REALIGN CURVE 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR OCEANO
FROM 0.5 KM SOUTH TO 0.5 KM NORTH OF
WILLOW ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1998SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,075

RW $$
$146

Project Documents

Env State 

Env Federal 

CE

CE
Act

Act

5/21/2001

3/21/2000

ROW Info

Parcels 2

Utilities 6

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/27/2001

CTC Vote Date
4/4/2002

PID Appr 10/8/1997

Project Rpt 6/16/2000

Current Cost Estimate

Structure Est $0

District Est $991

Total Con Est $991

R/W Est $1,991

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
              

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

6/16/2000 9/1/2000 12/1/2001 2/1/2002 2/1/2002 4/1/2002 7/1/2002 7/1/2003

A AAAAAAA

6/1/2000

A6/16/2000 6/29/2001 12/8/2001 3/27/2002 3/29/2002 5/13/2002 9/1/2002 4/16/20036/1/2000

Reg R/W
M225

APL
List

Yes

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

222 05-46160_

Amy DonatelloPM

Dennis ReevesDM

(805) 549-3398PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  28.5/ 32-

PPNO

0616 

Project Name

MORSLOPIS IRRIGATION

Work Description
PLANTING AND IRRIGATION 

Location Description
IN SAN LUIS OBISPO COUNTY IN "MORRO BAY,
PISMO BEACH AND" SAN LUIS OBISPO AT
VARIOUS LOCATIONS

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$1,026

RW $$
$0

Project Documents

Env State 
Env Federal 

CE Act
Act

12/22/2000

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
12/20/2001

CTC Vote Date
5/9/2002

PID Appr 10/26/1998

Project Rpt 12/28/2000

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON100 % 100 100% % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

12/1/2000 5/31/2001 1/1/2002 1/1/2002 3/3/2002 4/14/2002 5/4/2002 8/1/2003

A AAAAAAA

1/1/2001

A12/27/2000 5/31/2001 1/8/2002 10/1/2001 4/12/2002 6/3/2002 7/30/2002 2/23/20041/1/2001

Reg R/W
M225

APL
List

Yes

201.210

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 113 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

223 05-0C760_

David RasmussenPM

James PeranoDM

(805) 549-3677PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3438 COP SLOCOG                             040302  
COP SLOCOG   AMEND #1 051502  

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.8/-

PPNO

7600 

Project Name

CUESTA GRADE RECREATIONAL TRAIL

Work Description
RECREATIONAL TRAIL 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR SAN LUIS
OBISPO AT OLD STAGECOACH ROAD

Program Information

Doc Yr

Project Phase

CLOSEOUT

1999ASHOPP Programmed
Program Status

Component Funding
TEA

Prog Code Prog FY
2002

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$93

RW $$
$0

Project Documents

Env State 

Env Federal 

ES Act

Act

12/8/1995

ROW Info

Parcels 1

Utilities 0

XPM Delivery
Plan

Yes Yes

Funds Req Date
2/26/2002

CTC Vote Date
6/13/2002

PID Appr 10/4/1994

Project Rpt 3/31/1998

Current Cost Estimate

Structure Est $0

District Est $190

Total Con Est $190

R/W Est $11

Phase Completion
PA&ED RW PS&E CON100 % 100 100% 100% %

Project Comments
  

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 10/1/2001 1/1/2002 3/1/2002 3/1/2002 5/1/2002 10/1/2002 2/1/2003

A AAAAAAA

9/1/2001

A3/31/1998 8/9/2000 3/7/2002 7/13/2001 4/18/2002 2/1/2003 5/14/2003 3/26/20047/20/2000

Reg R/W
M225

APL
List

Yes

204.735

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

224 05-45640_

Luis DuazoPM

Steven WyattDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129-  7.1/ 7.3-

PPNO

0560E

Project Name

ROGGE LANE

Work Description
MODIFY INTERSECTION 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT
ROGGE LANE

Program Information

Doc Yr

Project Phase

CLOSEOUT

2000SHOPP Programmed
Program Status

Component Funding

Prog Code Prog FY
2003

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$
$909

RW $$
$300

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/21/2001

ROW Info

Parcels 5

Utilities 4

XPM Delivery
Plan

Yes Yes

Funds Req Date
10/30/2002

CTC Vote Date
12/6/2002

PID Appr 9/5/1997

Project Rpt 11/6/2001

Current Cost Estimate

Structure Est $0

District Est $1,019

Total Con Est $1,019

R/W Est $228

Phase Completion
PA&ED RW PS&E CON100 % 15 % % %

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2001 7/7/2001 2/1/2003 2/1/2003 4/1/2003 5/13/2003 8/1/2003 7/1/2004

A AAAAAAA

7/3/2001

A11/6/2001 1/9/2002 11/5/2002 8/19/2002 12/4/2002 1/13/2003 3/10/2003 7/27/20047/11/2001

Reg R/W
M225

APL
List

Yes

201.010

9/1/2004

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 114 *Escalated at 3%



INACTIVE STIP CANDIDATES
(State Transportation Improvement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

225 05-0H350_

Rob MillerPM

Wendy O'HalloranDM

(805) 549-3133PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R15.7/R16.6-

PPNO

0350A

Project Name

MISSION ST SB AUX LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN THE CITY OF SANTA BARBARA SB RTE 101
BETWEEN LAS POSITAS RD AND MISSION ST (KP
R25.31/26.71)

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

PDS
Component Funding

IIP , RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,000

Total Con Est $5,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Southbound auxiliary lane.  PSR suspended pending traffic study from City.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

025.700

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

226 05-0J700_

David RasmussenPM

Steven WyattDM

(805) 549-3677PH#

Sam NimriCM

EM

PH#

PH#

PH# (805) 549-3116

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 58-  .7/ 1.7-

PPNO

1806 

Project Name

SANTA MARGARITA MAIN STREET
IMPROVEMENTS

Work Description
CONSTRUCT MAIN STREET-TYPE
IMPROVEMENTS

Location Description
IN DOWNTOWN SANTA MARGARITA ON ROUTE 58

Program Information

Doc Yr

Project Phase

Candidate

2004STIP Inactive
Program Status

Component Funding
TE

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,700

Total Con Est $2,700

R/W Est $0

Phase Completion
PA&ED RW PS&E CON0 % % % %

Project Comments
Not programmed in TEA
Schedule pushed out 1 year

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

7/1/2006 3/1/2007 7/1/2007 7/1/2007 8/12/2007 1/1/2008 1/1/2009

T TTTTTT

1/1/2006

T7/1/2006 3/1/2007 7/1/2007 7/1/2007 8/12/2007 1/1/2008 1/1/20091/1/2006

Reg R/W
M225

APL
List

No

*Escalated Cost Estimate

Structure Est $0

District Est $2,950

Total Con Est $2,950

Saturday, February 12, 2005 115 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

227 05-0F640_

Amy DonatelloPM

Boris AyaviriDM

(805) 549-3398PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SLO 101-  29/ 29.3-

PPNO

6410 

Project Name

SLO OPS III - MODIFY RAMPS

Work Description
MODIFY AND RECONFIGURE
RAMPS

Location Description
IN SLO COUNTY ON ROUTE 101 AND ROUTE 1 (KP
46.7/47.1)

Program Information

Doc Yr

Project Phase

Candidate

2006STIP Inactive
Program Status

PDS
Component Funding

RIP

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

ER Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR/PDS due September 2005.   Project not needed for 2004 STIPP.  Removing 101/1 Interchange from project and modifying ramps only. Work on project
suspended until Caltrans and SLOCOG decide on new Purpose and Need and scope.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

075.600

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 116 *Escalated at 3%



INACTIVE SHOPP CANDIDATES
(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

228 05-0H540_

David SilberbergerPM

Foad Al-HamdaniDM

(805) 549-3798PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Bryan Apper (559) 243-8156

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  72.2/ 86.5-

PPNO

5410 

Project Name

HIGHWAY 1 TMS

Work Description
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

Location Description
FROM THE CARMEL RIVER BR TO RESERVATION
RD (KP 116.19/139.20)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $5,100

Total Con Est $5,100

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
It has been determined by District 5 management that this project will not be worked on in the 2002/03 fiscal year.  The project team has been notified to stop
work.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

229 05-0C882_

Doug HessingPM

Roberto BandaDM

(805) 549-3788PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

MON 1-  72.3/ 90.1-

PPNO

0882 

Project Name

MONTEREY/SAN BENITO CMS 

Work Description
INSTALL CHANGEABLE MESSAGE
SIGNS & CCTV CAMERAS

Location Description
IN MON & SBT CO AT VARIOUS LOCATIONS
"(MON-01 116.48/145.04, MON-68 26.55" "MON-101
157.45, SBT-101 3.21/6.83)"

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

Yes

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $2,985

Total Con Est $2,985

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
This project was split from 05-0C880_.  05-0C881_ removed the two locations located in Santa Barbara County.  This project has the other seven locations.
The schedule has been revised for the 2004 SHOPP.  It should be reevaluated prior to programming.  A supplemental PID and PDT meeting should be held to
update the project.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

8/1/2005 10/1/2005 3/1/2006 9/1/2006 9/1/2006 11/1/2006 12/13/2006 3/1/2007 7/1/2008

T TTTTTTTT

9/1/2005

T8/1/2005 10/1/2005 3/1/2006 9/1/2006 9/1/2006 11/1/2006 12/13/2006 3/1/2007 7/1/20089/1/2005

Reg R/W
M225

APL
List

No

201.315

*Escalated Cost Estimate

Structure Est $0

District Est $3,167

Total Con Est $3,167

Saturday, February 12, 2005 117 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

230 05-0H850_

Rochelle VierraPM

Wendy O'HalloranDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101- R14.9/-

PPNO

8500 

Project Name

ANAPAMU POC REPLACEMENT

Work Description
REPLACE STRUCTURE 

Location Description
IN SB CO ON RTE 101 IN SANTA BARBARA AT
ANAPAMU POC BR #51-0207 (KP R24.1)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,000

District Est $0

Total Con Est $1,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project was placed on hold in September 2004 for the remainder of the 04/05 FY due to reduction in PID resources.  Will be a Structures PSSR.  Met 03/16/04
to review alternatives with functional team, prior to getting external input on the project.  Team met with the City of SB on 04/21/2004 to discuss project.
05/25/04 met w/City of SB and westside community groups to gather input.  03/16/04 - Submitted Env. Request & R/W datasheet request.  04/28/2004 - Env.
Planner Assigned - Yvonne Hoffman APS Request sent 03/24/04 - Structures estimates delivery of APS Aug. 2004

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.110

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

231 05-0K480_

Rochelle VierraPM

Dennis ReevesDM

(805) 549-3003PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SB  101-  46/ 50-

PPNO

1480 

Project Name

GAVIOTA RRA WATER SUPPLY
IMPROVEMENTS

Work Description
SAFETY ROADSIDE REST AREA
RESTORATION (WATER SUPPLY)

Location Description
IN SANTA BARBARA COUNTY ON ROUTE 101
FROM GAVIOTA BEACH STATE PARK TO ROUTE 1
SEPARATION (74.0/80.5)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $1,300

District Est $600

Total Con Est $1,900

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
Project has been placed on hold for the remainder of the 04/05 FY due to reduction in PID resources.

This water supply services the Roadside Rest and State Park in the Gaviota Area.  Minimal work in the 03/04 FY
Met with Landscape Arch to discuss project on 12/04/03; Met in March with HQ and State Parks to discuss project concept.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.250

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 118 *Escalated at 3%



Caltrans Central Region
Project Status Report

XPM Download 2/7/2005

PMCS Download 2/11/2005

232 05-0L090_

Luis DuazoPM

PendingDM

(805) 542-4678PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

Type Agency Name
Agreements

Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 1-  12.3/ 13.2-

PPNO

0901 

Project Name

CAPITOLA AUXILIARY LANE

Work Description
CONSTRUCT AUXILIARY LANE 

Location Description
IN SANTA CRUZ CO ON RTE 01 SB FROM THE
BAY/PROTER ON-RAMP TO THE PARK AVE
OFF-RAMP. (KP 19.8/21.3)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 

Env Federal 

Act

Act

ROW Info

Parcels

Utilities 0

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $10,000

Total Con Est $10,000

R/W Est $0

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
PSR on hold.

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.310

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

233 05-0G050_

Steve DigraziaPM

Boris AyaviriDM

(805) 549-3437PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 17-  0/ 12.5-

PPNO

1050 

Project Name

SANTA CRUZ RTE 17 REHAB

Work Description
HIGHWAY REHAB 

Location Description
IN & NEAR SANTA CRUZ FROM JCT 1/17 SEP TO
SANTA CRUZ/SANTA CLARA CO LINE (KP 0.0/20.2)

Program Information

Doc Yr

Project Phase

Candidate

2006SHOPP Inactive
Program Status

Component Funding

Prog Code Prog FY

RIP IIP LOCAL

CAPT

SUPT

OTHER

Const $$ RW $$

Project Documents

Env State 
Env Federal 

Act
Act

ROW Info

Parcels 15

Utilities 9

XPM Delivery
Plan

No

Funds Req Date CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $125,000

Total Con Est $125,000

R/W Est $82

Phase Completion
PA&ED RW PS&E CON% % % %

Project Comments
8/26/04 Taken off APL until 7/05 to conserve PID resources.
7/27/04 District SHOPP Exec Comm decided to discontinue CCP program and continue with the standard PID process.
1/04 Comprehensive Corridor PID to be prepared-New Pilot Program
12/12/03 Project team decision to shift project development focus to a PSR format instead of a PSSR format.  Work completed to date will be incorporated into

PA & ED
 M200

 Bridge Site
to Struc

M221

Maps to
Survey
M224

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

Approved

Current

XPM Milestone
Information

Delivery Plan

Reg R/W
M225

APL
List

No

201.120

*Escalated Cost Estimate

Structure Est 

District Est 

Total Con Est 

Saturday, February 12, 2005 119 *Escalated at 3%



MINOR A PROJECTS



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

PM: Lance Gorman
DM: Zeke Delamas

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

2/25/2004

 District
PS&E  to HQ

M380

2/26/2004

R/W Cert
M410

3/17/2004

RTL
M460

4/26/2004

HQ
Advertise

M480

7/7/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005

PMCS Milestone
Information

234
05-49570_

UnassignedPM

UnassignedDM

PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

MON 68-  12.4/-

Project Name

CORRAL DE TIERRA ROAD CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
IN MONTEREY COUNTY ABOUT 14 KM EAST OF
MONTEREY AT 0.9 KM WEST OF CORRAL DE
TIERRA ROAD

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/18/2003

8/18/2003

Right of Way Info

Parcels 2 Utilities 0

XPM No

Funds Req Date
2/9/2004

CTC Vote Date
4/8/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $432

Total Con Est $432

R/W Est $3

APL
List

No

Begin
Project Report

 M040

Prog Code

10/1/2003

Reg R/W
M225

Amount

SHOPP ABOVE

HQ RESERVATION FUNDED --  201.110 (HA21) $750,000   (04/05 FY)

Project Comments

12/23/2003

PA & ED
 M200

PS&E to
Dist OE
M377

10/25/2004

 District
PS&E  to HQ

M380

9/20/2004

R/W Cert
M410

11/3/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/15/2003 10/25/2004 9/20/2004 3/15/2004 1/1/2004

PMCS Milestone
Information

235
05-0J320_

Kelly McClainPM

Ken DostalekDM

(805)549-3278PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 542-4694
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101- R15.8/-

Project Name

MISSION ST. PUMPING PLANT
REPLACEMENT

Work Description
UPGRADE PUMPS PLANT 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT MISSION STREET UNDERCROSSING

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/6/2003

10/6/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
9/10/2004

CTC Vote Date
2/26/2004

PID Appr

Project Rpt 12/23/2003

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

8/1/2004

Saturday, February 12, 2005 120



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

SHOPP ABOVE
FUNDED FROM HQ RESERVATION -- FEDERALIZED

Project Comments

10/19/2003

PA & ED
 M200

PS&E to
Dist OE
M377

6/4/2004

 District
PS&E  to HQ

M380

2/4/2004

R/W Cert
M410

4/14/2004

RTL
M460

7/6/2004

HQ
Advertise

M480

8/31/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 12/1/2003 2/1/2004 2/1/2004 3/15/2004 12/31/2005

PMCS Milestone
Information

236
05-0J800_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  77.4/ 78.5-

Project Name

SOLOMAN SUMMIT RUMBLE STRIPS

Work Description
SHOULDER WIDENING AND RUMBLE STRIPS 

Location Description
IN SANTA BARBARA COUNTY NEAR SANTA MARIA
AT VARIOUS LOCATIONS

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/21/2003

10/21/2003

Right of Way Info

Parcels Utilities 10

XPM No

Funds Req Date
4/13/2004

CTC Vote Date
5/13/2004

PID Appr

Project Rpt 10/19/2003

Current Cost Estimate

Structure Est $0

District Est $486

Total Con Est $486

R/W Est $2

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

SHOPP ABOVE
HQ RESERVATION FUNDED

Project Comments

9/26/2002

PA & ED
 M200

PS&E to
Dist OE
M377

12/18/2002

 District
PS&E  to HQ

M380

4/17/2003

R/W Cert
M410

4/23/2003

RTL
M460

2/9/2004

HQ
Advertise

M480

3/26/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/15/2003 10/1/2002 9/1/2003 10/1/2003 7/1/2005

PMCS Milestone
Information

237
05-0C310_

David FappPM

David FappDM

(805) 549-3249PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  154-  18/-

Project Name

LAKE CACHUMA SLIDE REPAIR

Work Description
SLOPE STABILIZATION 

Location Description
IN SANTA BARBARA COUNTY ABOUT 18 KM EAST
OF SANTA YNEZ TO 5.3 KM EAST OF CACHUMA
LAKE ENTRANCE

Program Information

Doc Yr
2004MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

8/19/2002

8/19/2002

Right of Way Info

Parcels 2 Utilities 4

XPM No

Funds Req Date
12/10/2002

CTC Vote Date
1/22/2004

PID Appr

Project Rpt 9/26/2002

Current Cost Estimate

Structure Est $0

District Est $650

Total Con Est $650

R/W Est $11

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/13/2002

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 121
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Minor Status Report

PMCS Download 2/11/2005

  FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE

Program Code: 20.XX201.010

Project Comments

6/5/2002

PA & ED
 M200

PS&E to
Dist OE
M377

6/19/2003

 District
PS&E  to HQ

M380

7/18/2003

R/W Cert
M410

9/2/2003

RTL
M460

12/1/2003

HQ
Advertise

M480

3/18/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2003 9/10/2003 9/10/2003 11/1/2003 1/1/2008

PMCS Milestone
Information

238
05-46560_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

(805) 549-3079 COP SANTA    CRUZ CO 092402  $625,000
COP SANTA    CRUZ CO 050101  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  9.4/ 9.7-

Project Name

LOVE CREEK ROAD LEFT TURN LANE

Work Description
CONSTRUCT LEFT TURN LANE 

Location Description
IN SANTA CRUZ COUNTY IN BEN LOMOND FROM
GLEN ARBOR ROAD TO MILL STREET

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/23/2002

5/23/2002

Right of Way Info

Parcels 3 Utilities 6

XPM No

Funds Req Date
4/22/2003

CTC Vote Date
10/30/2003

PID Appr

Project Rpt 6/5/2002

Current Cost Estimate

Structure Est $0

District Est $1,331

Total Con Est $1,331

R/W Est $20

APL
List

Yes

Begin
Project Report

 M040

Prog Code

11/1/2002

12/9/2002

Reg R/W
M225

Amount

201.010

 CONST BY LOCAL AGENCY.     STATE-ONLY-FUNDS APPROVED BY BUDGETS 8/7/2003 NSW
SHOPP ABOVE
FUNDED FROM HQ RESERVATION

Program Code: 20.XX.201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 11/1/2003 2/1/2004 3/3/2004 4/1/2003

PMCS Milestone
Information

239
05-0G260_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079 COP CITY OF  WATSONVLL 022104  $300,000
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129-  .5/-

Project Name

BLACKBURN TRAFFIC SIGNAL AND TURN
CHANNELIZATION

Work Description
CONSTRUCT TRAFFIC SIGNAL & MODIFY TURN
CHANNELIZATION

Location Description
IN SCR CO ON RTE 129 AT BLACKBURN (KP .87)   

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
2/17/2004

CTC Vote Date
5/13/2004

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Saturday, February 12, 2005 122



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

FUNDED FROM HQ RESERVATION -- FEDERALIZE

Program Code: 20.XX.201.010

Project Comments

12/24/2002

PA & ED
 M200

PS&E to
Dist OE
M377

7/14/2004

 District
PS&E  to HQ

M380

6/30/2004

R/W Cert
M410

6/30/2004

RTL
M460

8/9/2004

HQ
Advertise

M480

9/20/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 12/1/2003 2/1/2004 1/1/2004 4/1/2004

PMCS Milestone
Information

240
05-44500_

Arthur RamirezPM

Arthur RamirezDM

(559) 243-3527PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  8.4/ 8.5-

Project Name

OCEANO INTERSECTION REALIGNMENT

Work Description
REALIGN INTERSECTION 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR GUADALUPE
AT NORTHVIEW AVENUE

Program Information

Doc Yr
2004MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

10/15/2002

10/15/2002

Right of Way Info

Parcels 4 Utilities 7

XPM No

Funds Req Date
4/27/2004

CTC Vote Date
6/17/2004

PID Appr

Project Rpt 12/24/2002

Current Cost Estimate

Structure Est $0

District Est $735

Total Con Est $735

R/W Est $61

APL
List

Yes

Begin
Project Report

 M040

Prog Code

1/2/2003

Reg R/W
M225

Amount

201.010

 Design by OSD                CZ
ADA & ASBESTOS
PM: Lance Gorman
DM: Zeke Delamas

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2003 10/1/2003 4/1/2004

PMCS Milestone
Information

241
05-46770_

Mike GiulianoPM

Mike GiulianoDM

(805) 549-3359PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3359
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 0- L5722-

Project Name

WILLOW SPRINGS MAINTENANCE STATION
EXPANSION

Work Description
HEALTH AND SAFETY UPGRADES 

Location Description
AT WILLOW SPRINGS MAINTENANCE STATION   

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.352

8/1/2002
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PROJECT DELIVERED -- ON PENDING VOTE LIST -- BELOW ON 3/4 ALLOC PLAN

Project Comments

10/28/2003

PA & ED
 M200

PS&E to
Dist OE
M377

11/2/2004

 District
PS&E  to HQ

M380

6/28/2004

R/W Cert
M410

12/1/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 7/1/2004 8/1/2004 4/1/2005 1/1/2005

PMCS Milestone
Information

242
05-0g892_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 101- R7.9/R13.1-

Project Name

NORTH BRADLEY PAVING

Work Description
PAVE INSIDE SHOULDERS & ADD RUMBLE
STRIPS

Location Description
NEAR BRADLEY AND CAMP ROBERTS FROM
NORTH BRADLEY UC TO 3.67 KM SOUTH OF
ALVARADO ROAD OC (KP R12.81/R21.21)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/12/2003

9/12/2003

Right of Way Info

Parcels Utilities 5

XPM No

Funds Req Date
10/25/2004

CTC Vote Date

PID Appr

Project Rpt 10/28/2003

Current Cost Estimate

Structure Est $0

District Est $739

Total Con Est $739

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120

FEDERALIZED-HQ Reservation Funding

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

243
05-0K620_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 183- R4.2/-

Project Name

SAN JON  CHANNELIZATION

Work Description
INSTALL LEFT-TURN CHANNELIZATION 

Location Description
NEAR SALINAS AT SAN JON INTERSECTION (KP
R6.77)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2005
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

244
05-0L030_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198-  4.3/ 4.6-

Project Name

SAN LUCAS SHOULDER WIDENING

Work Description
WIDEN PAVED SHOULDERS 

Location Description
4 MILES EAST OF SAN LUCAS IN MONTEREY
COUNTY (KP 7.0/7.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $310

Total Con Est $310

R/W Est $10

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2005

Project Comments

4/6/2004

PA & ED
 M200

PS&E to
Dist OE
M377

11/24/2004

 District
PS&E  to HQ

M380

7/13/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2004 11/15/2004 9/1/2004 1/15/2005 3/1/2005 4/15/2005 9/1/2005

PMCS Milestone
Information

245
05-0K830_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  1- R26.7/R26.9-

Project Name

VANDENBERG VILLAGE ACCELERATION
LANE

Work Description
CONSTRUCT ACCELERATION LANE 

Location Description
IN SANTA BARBARA COUNTY NEAR VANDENBERG
AIR FORCE BASE FROM SANTA LUCIA CANYON
ROAD TO 0.3 KM NORTH OF SANTA LUCIA
CANYON ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/8/2004

7/8/2004

Right of Way Info

Parcels Utilities 20

XPM No

Funds Req Date
11/15/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 4/6/2004

Current Cost Estimate

Structure Est $0

District Est $405

Total Con Est $405

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/15/2004
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ADA Funded by HQ Reservations JP

SHOPP  ABOVE

Project Comments

9/3/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

11/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 7/1/2004 9/1/2004 9/1/2004 11/1/2004

PMCS Milestone
Information

246
05-0J240_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  13.5/-

Project Name

MISSION ST./SB CURB RAMPS

Work Description
CURB RAMPS 

Location Description
IN SANTA BARBARA AT MISSION STREET RAMPS
AND AT THE GARDEN STREET RAMPS (KP 21.7 &
25.3)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

6/23/2003

6/23/2003

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/3/2003

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

4/1/2004

Reg R/W
M225

Amount

201.361

FEDERALIZED

Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/24/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 9/1/2004 7/15/2004 12/1/2005 9/15/2005 1/1/2005

PMCS Milestone
Information

247
05-0K220_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  18.9/ 19.8-

Project Name

EL SUENO CONCRETE GUARDRAIL

Work Description
MB & CONCRETE GUARDRAIL 

Location Description
IN SANTA BARBARA CO IN GOLETA FROM EL
SUENO RD ON-RAMP TO 0.2 KM SO OF TURNPIKE
RD (KP 30.4/31.8)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

5/14/2004

5/14/2004

Right of Way Info

Parcels Utilities 14

XPM No

Funds Req Date
10/18/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $591

Total Con Est $591

R/W Est $3

APL
List

Yes

12/1/2002

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

8/1/2004
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FEDERALIZED
04/05 B/U

Project Comments

11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2005

PMCS Milestone
Information

248
05-0K610_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  23.7/ 24.8-

Project Name

INSTALL GUARDRAIL ON 101 NEAR STORKE
ROAD

Work Description
METAL BEAM GUARDRAIL 

Location Description
IN SANTA BARBARA CO AT & NEAR GOLETA FROM
LOS CARNEROS RD OC TO GLEN ANNIE RD OC
(38.2/39.9)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

8/12/2004

8/12/2004

Right of Way Info

Parcels Utilities 11

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $462

Total Con Est $462

R/W Est $3

APL
List

Yes

8/12/2004

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

Project is funed from the HQ reservation for ADA 20.XX.201.361, and not the Minor A allocation.

SHOPP ABOVE

Project Comments

9/3/2003

PA & ED
 M200

PS&E to
Dist OE
M377

8/10/2004

 District
PS&E  to HQ

M380

5/13/2004

R/W Cert
M410

5/14/2004

RTL
M460

9/7/2004

HQ
Advertise

M480

11/16/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 6/15/2004 11/3/2003 6/15/2004 7/1/2005

PMCS Milestone
Information

249
05-0J690_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  2.2/-

Project Name

CALLE LAURELES ADA RAMPS

Work Description
"CONSTRUCT CURB, SIDEWALK AND RAMPS" 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
AT CALLE LAURELES

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

6/23/2003

6/23/2003

Right of Way Info

Parcels 1 Utilities 6

XPM No

Funds Req Date
6/14/2004

CTC Vote Date
8/5/2004

PID Appr

Project Rpt 9/3/2003

Current Cost Estimate

Structure Est $0

District Est $213

Total Con Est $213

R/W Est $8

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/3/2003

Reg R/W
M225

Amount

201.361
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FEDERALIZED-04/05 FY

Project Comments

12/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

12/20/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2004 1/1/2005 1/1/2005 3/1/2005 4/15/2005 6/30/2005 10/1/2005

PMCS Milestone
Information

250
05-0K250_

Jack WalkerPM

Jack WalkerDM

(559) 243-3861PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(559) 243-3861
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SBT 156-  2.6/ 17.8-

Project Name

SAN JUAN BAUTISTA METAL BEAM
GUARDRAIL

Work Description
METAL BEAM GUARDRAIL 

Location Description
IN SAN BENITO COUNTY ON STATE ROUTE "156
NEAR SAN JUAN BAUTISTA, FROM" WASHINGTON
STREET UNDERCROSSING TO ZANGER DRIVE
WAY (KP 4.1/28.6)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/10/2004

11/10/2004

Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date
12/14/2004

CTC Vote Date

PID Appr

Project Rpt 12/10/2004

Current Cost Estimate

Structure Est $0

District Est $576

Total Con Est $576

R/W Est $8

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

Project Comments

10/27/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

11/29/2004

R/W Cert
M410

RTL
M460

2/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/15/2004 10/1/2004 1/1/2005 3/1/2005 5/1/2005 9/1/2005

PMCS Milestone
Information

251
05-0K630_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1- R3/R4.3-

Project Name

AIRPORT/BUENA VISTA OGAC

Work Description
OPEN GRADE AC 

Location Description
NEAR WATSONVILLE FROM 0.16 KM S OF
AIRPORT BLVD OC TO 0.43 KM N OF BUENA VISTA
DR UC (KP R4.95/R6.98)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

7/8/2004

7/8/2004

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date
1/5/2005

CTC Vote Date

PID Appr

Project Rpt 10/27/2004

Current Cost Estimate

Structure Est $0

District Est $749

Total Con Est $749

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/1/2004
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FUNDED FROM HQ RESERVATION -- FEDERALIZED
SHOPP ABOVE

Program Code: 20.XX.201.010

Project Comments

11/8/2004

PA & ED
 M200

PS&E to
Dist OE
M377

1/6/2005

 District
PS&E  to HQ

M380

8/2/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 1/1/2005 8/1/2004 3/1/2005 4/1/2005 6/1/2005 2/1/2006

PMCS Milestone
Information

252
05-0A700_

Ivo RummlerPM

Robert NavarroDM

(559) 230-3142PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 230-3142
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 9-  20.8/-

Project Name

WATERMAN'S GAP INTERSECTION
MODIFICATION

Work Description
MODIFY INTERSECTION 

Location Description
ON SR 9 IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM S OF SAN MATEO COUNTY LINE
(KP 33.5)

Program Information

Doc Yr
2005MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

5/5/2004

5/5/2004

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
12/8/2004

CTC Vote Date

PID Appr

Project Rpt 11/8/2004

Current Cost Estimate

Structure Est $0

District Est $507

Total Con Est $507

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2004

FEDERALIZED
Delayed 04/05 to 05/06 FY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

253
05-0K240_

Steven WyattPM

Roberto BandaDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  23.8/ 24.7-

Project Name

SAN LORENZO MBGR UPGRADE

Work Description
MBGR UPGRADE 

Location Description
"SAN LORENZO RIVER, NORTH OF SAN" LORENZO
AND 2.5 MILES SOUTH OF JCT HWY 35 "(KP
38.4/39.8, 12.48, 12.67)"

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 21

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $11

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015
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DELIVERED PRJ.  BUT NOT ALLOCATED -- NOT   ON ALLOC. PLAN  NSW 8/7/03   (WAS 2002/03 FY PRJ.)

Project Comments

12/27/2002

PA & ED
 M200

PS&E to
Dist OE
M377

8/10/2004

 District
PS&E  to HQ

M380

5/17/2004

R/W Cert
M410

6/2/2004

RTL
M460

9/7/2004

HQ
Advertise

M480

10/19/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 12/15/2002 6/11/2004 1/1/2003 3/1/2003 4/1/2003 2/11/2005

PMCS Milestone
Information

254
05-0F180_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 129-  4/-

Project Name

SILLIMAN ROAD LEFT TURN
CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN SANTA CRUZ COUNTY NEAR WATSONVILLE AT
SILIMAN ROAD

Program Information

Doc Yr
2005MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

CE Act

Act

12/11/2002
Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date
5/28/2004

CTC Vote Date
8/5/2004

PID Appr

Project Rpt 12/27/2002

Current Cost Estimate

Structure Est $0

District Est $516

Total Con Est $516

R/W Est $6

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

HQ Reservation
FEDERALIZED
COST MAY INCREASE TO SHOPP PROJECT  8/03
Program Code: 20.XX.201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 10/1/2006 1/1/2007

PMCS Milestone
Information

255
05-49680_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

K

County-Route-Post Mile

SCR 129-  7.9/ 8.2-

Project Name

WATSONVILLE ROGGE LANE REALIGNMENT

Work Description
REALIGN HORIZONTAL CURVE 

Location Description
NEAR WATSONVILLE ON RTE 129 FROM 0.7 MI
EAST TO 1.0 MI EAST OF ROGGE LANE (KP
12.7/13.1)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 9

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $751

Total Con Est $751

R/W Est $17

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

11/1/2005

Saturday, February 12, 2005 130
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005 10/1/2005 12/1/2005 1/6/2006

PMCS Milestone
Information

256
05-0M150_

Amy DonatelloPM

James EspinosaDM

(805) 549-3398PH#

UnassignedCM

EM

PH#

PH#

PH# (559) 243-3537

Larry Newland (805) 542-4603

(559) 243-3537
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  9.4/ 10-

Project Name

Work Description
OGAC / GUARDRAIL 

Location Description
IN SLO CO ON RTE 1 NEAR HALCYON
APPROACHING NIPOMO MESA (KP 15.24/16.15)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $551

Total Con Est $551

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

9/1/2005

HQ Reservation &04/05 FY

Project Comments

8/24/2004

PA & ED
 M200

PS&E to
Dist OE
M377

10/14/2004

 District
PS&E  to HQ

M380

9/8/2004

R/W Cert
M410

11/3/2004

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

10/1/2004 10/1/2004 2/1/2005 3/1/2005 6/1/2005

PMCS Milestone
Information

257
05-0J710_

Kelly McClainPM

UnassignedDM

(805) 549-3278PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  1.2/ 38.2-

Project Name

SLO SEAL BRIDGE DECKS AND REPLACE
JOINTS

Work Description
SEAL BRIDGE DECKS 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

5/5/2004
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
10/5/2004

CTC Vote Date
1/20/2005

PID Appr

Project Rpt 8/24/2004

Current Cost Estimate

Structure Est $0

District Est $432

Total Con Est $432

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110

10/1/2004

Saturday, February 12, 2005 131
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PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

258
05-0M560_

UnassignedPM

UnassignedDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  32.7/ 35-

Project Name

Work Description
STABILIZE SLOPE 

Location Description
IN SAN LUIS OBISPO COUNTY ON ROUTE 101
NEAR SAN LUIS OBISPO AT OLD US 101 (KP
52.62/56.32)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date
1/7/2005

CTC Vote Date
2/2/2005

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $250

Total Con Est $250

R/W Est $0

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

2002/03 FY PRJ. AWAITING FUNDING -- DELIVERED -- NOT ON 3/4 ALLOC PLAN

Project Comments

12/19/2002

PA & ED
 M200

PS&E to
Dist OE
M377

11/24/2004

 District
PS&E  to HQ

M380

7/21/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2002 10/1/2002 2/1/2003 2/1/2003 5/1/2005

PMCS Milestone
Information

259
05-0C870_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  58.3/-

Project Name

SLO CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGNS 

Location Description
VARIOUS LOCATIONS IN SLO CO ON ROUTE 101
AND ROUTE 1

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

12/3/2002

12/3/2002

Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date
11/22/2004

CTC Vote Date

PID Appr

Project Rpt 12/19/2002

Current Cost Estimate

Structure Est $0

District Est $748

Total Con Est $748

R/W Est $2

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.315

Saturday, February 12, 2005 132
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CT LEAD AGENCY - CITY TO CONTRIBUTE MONEY

8/03 MAY CHG. TO HB1 ,  EXPLORE DOING ENHANCEMENTS THRU CITY BY CT ENCROACH. PERMIT

Project Comments

9/25/2002

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

1/31/2005

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 4/22/2004 7/1/2003 3/1/2005 3/1/2005

PMCS Milestone
Information

260
05-49410_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Larry Newland (805) 542-4603

(805) 549-3079 COP CITY OF  SLO                       070103  $50,000
COP CITY OF  SLO                       040504  $0

Type Agency Name
Agreements

Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 227-  13.4/ 13.7-

Project Name

SOUTH HIGUERA STREET LEFT TURN
CHANNELIZATION

Work Description
CONSTRUCT LEFT TURN CHANNELIZATION 

Location Description
IN SAN LUIS OBISPO FROM 0.1 KM EAST OF
BEEBEE STREET TO HIGUERA STREET (KP
R21.6/R22.0)

Program Information

Doc Yr
2005MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

9/24/2002

9/24/2002

Right of Way Info

Parcels 1 Utilities 5

XPM No

Funds Req Date
11/18/2004

CTC Vote Date

PID Appr

Project Rpt 9/25/2002

Current Cost Estimate

Structure Est $0

District Est $799

Total Con Est $799

R/W Est $532

APL
List

Yes

Begin
Project Report

 M040

Prog Code

9/25/2002

Reg R/W
M225

Amount

201.310

               Jeff  Werst  - Designer

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

6/1/2004 6/1/2004 6/1/2004 8/1/2004 12/1/2004 3/1/2005

PMCS Milestone
Information

261
05-49370_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  .3/ .9-

Project Name

SAN CARPOJO CREEK BRIDGE CULVERT
REPLACEMENT

Work Description
REPLACE CULVERT 

Location Description
NEAR GORDA AT 4.8 KM AND AT 6.1 KM N OF SAN
CARPOJO CREEK BRIDGE (KP 0.5/1.4)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND

FI
Act
Act

Right of Way Info

Parcels 4 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $14

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150
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This project has been transferred to the Minor A program.
Will concentrate most of work on 3 vista points:  San Simeon Beach (PM SLO-1-52.8),  Willow Springs (PM MON-1-11.6), JP Burns (PM MON-1-37.0),
ADA improvements at these sites will include: stripe & designate for handicap parking, designate for pedestrian access
Not HQ Reservation $, 06/07 FY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

262
05-0K460_

Dennis ReevesPM

Dennis ReevesDM

(805) 549-3509PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  11.6/ 36.9-

Project Name

HWY 1 VISTA POINTS ADA UPGRADES

Work Description
ROADSIDE ENHANCEMENT (ADA UPGRADE
VISTA POINTS)

Location Description
IN SAN LUIS OBISPO AND MONTEREY COUNTIES
ON ROUTE 1 AT EXISTING VISTA POINTS (KP
MON-18.7 & 59.5; SLO-85.0)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.240

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

2/1/2006 8/1/2006

PMCS Milestone
Information

263
05-0L280_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1-  46.8/-

Project Name

LT CHANNELIZATION ON HWY 1 NEAR
PFEIFFER BIG SUR PARK

Work Description
LEFT TURN CHANNELIZATION 

Location Description
"PFEIFFER BIG SUR STATE PARK, 25 MI" SOUTH
OF CARMEL (KP 75.32)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

6/1/2006

Saturday, February 12, 2005 134
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May go 05/06 FY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2004

PMCS Milestone
Information

264
05-0L560_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 1- R80.6/R84.6-

Project Name

FORT ORD GUARDRAIL INSTALLATION

Work Description
GUARDRAIL 

Location Description
ROUTE 1 FROM ORD VILLAGE OVERHEAD TO
NEAR ENTRANCE TO FORT ORD (KP 129.8/136.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $5

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

DAVE FAPP IS PM -- CRYSTAL IS DESIGNER

Project Comments

11/17/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2006

PMCS Milestone
Information

265
05-0G893_

David FappPM

David FappDM

(805) 549-3249PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101- R13.2/R19-

Project Name

LOS LOBOS  OC PAVE SHOULDER

Work Description
PAVE INSIDE SHOULDER & ADD RUMBLE
STRIPS

Location Description
IN MONTEREY CO NEAR SAN ARDO FROM 3.7 KM
SOUTH OF SAN BERNARDO OC TO 2.8 KM SOUTH
OF SAN ARDO OC (KP R21.2/R30.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

10/30/2003

10/30/2003

Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 11/17/2004

Current Cost Estimate

Structure Est $0

District Est $746

Total Con Est $746

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.120
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Federlized-HQ Reservation $

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

12/1/2005

PMCS Milestone
Information

266
05-0L230_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 198-  23/ 23.2-

Project Name

PRIEST VALLEY GRADE & PAVING

Work Description
GRADING AND PAVING 

Location Description
0.5 MILES WEST OF PRIEST VALLEY (KP
37.04/37.37)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $19

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2006

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

3/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2003 11/1/2003 10/15/2003 3/1/2004 4/1/2004

PMCS Milestone
Information

267
05-0F170_

Steven WyattPM

Mike GiulianoDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3359
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  1-  40.2/ 40.5-

Project Name

BLACK ROAD SHOULDER AND WIDEN LANES

Work Description
"CONSTRUCT SHOULDERS, WIDEN LANES" 

Location Description
NEAR SANTA MARIA FROM 1.3 MI TO 1.6 MI S/O
BLACK RD (KP 64.6/65.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310
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DELAYED FROM 2002/03 TO 2003/04   Delayed from 03/04 to 05/06.               

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

1/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

3/1/2003 8/1/2004 8/1/2004 10/1/2004 1/1/2005 2/4/2004

PMCS Milestone
Information

268
05-46230_

Dennis ReevesPM

Dennis ReevesDM

(805) 549-3509PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3509
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  22.5/ 22.7-

Project Name

FAIRVIEW PLANTING

Work Description
HIGHWAY PLANTING AND SAFETY
IMPROVEMENTS

Location Description
IN GOLETA FROM 0.7 KM S TO 0.4 KM N OF
FAIRVIEW AVE OC (KP 35.5/36.6)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 20

XPM No

Funds Req Date

CTC Vote Date

PID Appr 7/23/1997

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $325

Total Con Est $325

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.220

FUNDED FROM SHOPP RESERVATION -- BRIDGE PRESERVATION 201.110

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

269
05-0K380_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  55/-

Project Name

NOJOQUI  CR  BR  SCOUR

Work Description
BRIDGE SCOUR MITIGATION 

Location Description
IN SANTA BARBARA COUNTY NEAR BUELTON AT
NOJOQUI CREEK BRIDGE (BR NO. 51-75L/R) (KP
88.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $200

District Est $200

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.110
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

270
05-0L590_

Roberto BandaPM

Roberto BandaDM

(559) 243-3526PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  144-  1.3/ 1.5-

Project Name

ROUTE 144 SHOULDER RECONSTRUCTION

Work Description
SHOULDER RECONSTRUCTION 

Location Description
IN SANTA BARBARA COUNTY ON RTE 144 (KP
2.1/2.42)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

271
05-0L600_

Boris AyaviriPM

Boris AyaviriDM

(559) 243-2854PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  154- R2.6/-

Project Name

ALAMO PINTADO CR PEDESTRIAN BRIDGE
MITIGATION ABUTMENT STRENGTHENING

Work Description
SCOUR MITIGATION/ABUTEMENT
STRENGTHENING

Location Description
IN SB CO ON RTE 154 NEAR LOS OLIVOS AT
ALAMO PINTADO CR PEDESTRIAN BR #51-0076Y
(KP R4.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $150

Total Con Est $150

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.111
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

272
05-0M350_

UnassignedPM

Steven WyattDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  154- R5.9/-

Project Name

EDISON/SANTA YNEZ VALLEY TRAFFIC
SIGNAL INSTALLATION

Work Description
TRAFFIC SIGNAL 

Location Description
EDISON/BASELINE IN SANTA YNEZ VALLEY (KP
9.52)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $6

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

273
05-0M370_

UnassignedPM

Steven WyattDM

PH#

Unassigned.CM

EM

PH#

PH#

PH# (805) 549-3079

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  3.7/-

Project Name

BONITA SCHOOL ROAD SIGNAL AND
GUARDRAIL INSTALLATION

Work Description
TRAFFIC SIGNAL & GUARDRAIL 

Location Description
IN SB CO ON RTE 166 IN SANTA MARIA VALLEY
ON BONITA SCHOOL ROAD (KP 6.027)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 1 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $4

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010
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Federalized

Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2004 8/1/2005 10/1/2005 1/1/2006 3/1/2006 4/15/2006

PMCS Milestone
Information

274
05-44160_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  5.7/-

Project Name

SANTA BARBARA RETAIN WALL
CONSTRUCTION

Work Description
REALIGN ROADWAY 

Location Description
IN SANTA BARBARA COUNTY IN SANTA BARBARA
FROM 0.54 KM WEST TO 0.33 KM WEST OF THE
ROUTE 192/144 INTERSECTION (KP 9.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

3/4/2004

3/4/2004

Right of Way Info

Parcels 1 Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $478

Total Con Est $478

R/W Est $267

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

8/1/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

1/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 9/1/2004 9/1/2004 1/1/2005 4/1/2005

PMCS Milestone
Information

275
05-0K000_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  246-  9.5/ 12.1-

Project Name

LOMPOC JCT RTE 1/246 CAP M

Work Description
CAPM - AC OVERLAY 

Location Description
NEAR LOMPOC FROM E JCT RTE 1/246 TO 0.2 KM
W OF PURISMA RD (KP 15.4/19.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.121
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FINAL PRJ. NEEDED TO RELINQUISH BR (FOR THE HOLLISTER BYPASS)
12-31-04 Geotech completed analyizing the drilling data and sent findings to structures. 12-13-04  Geotech to analyize drilling data and provide
recommendations by end of Jan 2005.
9-20-04  Rec'd all Permits from Env.  Drilling crew wrapped up substructure drilling this month.  Structure Design will use this info to finalize APS requested
by Design. 6-30-04 Geotech waiting on Env permits to perform river bottom drilling. Geotech to perform drilling March 2004 to study potential liquefaction.

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

1/1/2005

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

276
05-0J300_

Richard RosalesPM

Steven WyattDM

(805) 549-3792PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SBT 156-  9/-

Project Name

SAN BENITO RIVER BRIDGE SEISMIC
RETROFIT

Work Description
"SEISMIC RETROFIT, REHAB" 

Location Description
IN AND NEAR HOLLISTER ON ROUTE 156 AT SAN
BENITO RIVER BR #43-0007 (KP 14.61)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 10

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $250

District Est $25

Total Con Est $275

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.140

6/1/2007

COASTAL ZONE PERMIT

Project Comments

10/21/2003

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380

8/27/2003

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 11/1/2003

PMCS Milestone
Information

277
05-0G420_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  25.5/ 25.6-

Project Name

MEDERE CREEK WIDEN SHOULDER FOR
ROCK FALL CATCHMENT

Work Description
WIDEN SHOULDER FOR ROCK FALL
CATCHMENT

Location Description
ON RTE 1 IN SANTA CRUZ CO NEAR DAVENPORT
FROM 6.4 KM TO 6.8 KM NORTH OF MEDER
CREEK BRIDGE (BR NO 36-0080) (KP 41.0/41.2)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE Act
Act

9/29/2003
Right of Way Info

Parcels Utilities 7

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 10/21/2003

Current Cost Estimate

Structure Est $0

District Est $733

Total Con Est $733

R/W Est $8

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

3/1/2004
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

278
05-0L350_

Roberto BandaPM

Roberto BandaDM

(559) 243-3526PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3526
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  10.9/-

Project Name

RETAINING WALL RTE 09 NEAR BEN
LOMOND

Work Description
CONSTRUCT RETAINING WALL 

Location Description
IN SANTA CRUZ COUNTY ON RTE 09 NEAR BEN
LOMOND @ 0.281 MILES SOUTH OF WESTERN
AVENUE. (KP 17.46)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 13

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $27

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130

              8/03 DROP PRJ?  RLR

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

2/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 10/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

279
05-0C600_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  16.5/-

Project Name

KINGS CREEK BRIDGE SLOPE
STABLIZATION

Work Description
SLOPE STABLIZATION 

Location Description
0.1KM NORTH OF KINGS CREEK BRIDGE #36-54
KP26.56

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150
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Project Comments

2/10/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 8/1/2004 1/1/2005 2/1/2005 4/3/2005 5/1/2005 9/1/2005

PMCS Milestone
Information

280
05-46791_

Steven WyattPM

Wendy O'HalloranDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Bobi Ritter (559) 243-8178

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SCR 17-  10.9/-

Project Name

SCOTTS VALLEY SLOPE PROTECTION AND
INSTALLATION OF DOWN DRAIN

Work Description
RECONSTRUCT EMBANKMENT AND REPLACE
DOWNDRAIN

Location Description
IN SANTA CRUZ COUNTY NEAR SCOTTS VALLEY
0.5 KM N OF GLENWOOD DRIVE (KP 17.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

CE

EX
Act

Act

11/5/2003

11/5/2003

Right of Way Info

Parcels 1 Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 2/10/2004

Current Cost Estimate

Structure Est $0

District Est $741

Total Con Est $741

R/W Est $7

APL
List

Yes

Begin
Project Report

 M040

Prog Code

2/10/2004

Reg R/W
M225

Amount

201.150

5/1/2004

SHOPP ABOVE
HQ RESERVATION FUNDED

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

6/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/1/2004 4/1/2004 6/15/2004 5/1/2004 6/1/2004

PMCS Milestone
Information

281
05-0J970_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  11.1/ 16.2-

Project Name

OCEANO AND PISMO BEACH CURB RAMPS

Work Description
ADA CURB RAMPS 

Location Description
ON ROUTE 1 IN OCEANO AND PISMO BEACH (KP
17.86/26.15)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels 20 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $50

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.361
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

282
05-0J960_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  17.1/-

Project Name

MURRAY ST SIGNAL MOD IN SLO

Work Description
TRAFFIC SIGNAL MODIFICATION 

Location Description
MURRAY STREET AT SANTA ROSA (HWY 1) IN SAN
LUIS OBISPO (KP 27.5)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $180

Total Con Est $180

R/W Est $15

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.010

3/1/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 9/1/2004 9/1/2004 12/1/2004 3/1/2005

PMCS Milestone
Information

283
05-0C330_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 46-  4.1/-

Project Name

SLIDE REPAIR

Work Description
SLOPE PROTECTION 

Location Description
4.1 MILES EAST OF ROUTE 1 (KP 6.7)   

Program Information

Doc Yr
2006MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $700

Total Con Est $700

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.130
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Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

284
05-0L770_

Jose PoncePM

Boris AyaviriDM

(805) 549-3425PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(559) 243-2854
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  20.1/ 21-

Project Name

AVILA ROAD GUARDRAIL AT SLO 101

Work Description
GUARDRAIL 

Location Description
IN SLO CO ON HWY 101 SB BEGINNING AT AVILA
RD ONRAMP (KP 32.48/33.8)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

285
05-0M020_

UnassignedPM

Steven WyattDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 101-  45.2/ 46.1-

Project Name

MARSH & BROAD ST RAMPS GUARDRAIL
INSTALLATION

Work Description
GUARDRAIL 

Location Description
IN SLO CO ON RTE 101 NB BETWEEN MARSH ST &
BROAD ST RAMPS (KP 45.28/46.13)

Program Information

Doc Yr
2006MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $450

Total Con Est $450

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015
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Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

3/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2003 9/1/2003 2/1/2004 3/1/2004

PMCS Milestone
Information

286
05-0C920_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

Larry Newland (805) 542-4603

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  48.7/-

Project Name

KING CITY DRAINAGE IMPROVEMENTS

Work Description
DRAINAGE IMPROVEMENTS 

Location Description
NEAR KING CITY AT 0.1 KM S OF HOBSON AVE (KP
78.4)

Program Information

Doc Yr
2007MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels 2 Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $600

Total Con Est $600

R/W Est $58

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

5/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2003 12/1/2004 12/1/2004 4/1/2004 5/1/2004 6/1/2004

PMCS Milestone
Information

287
05-0C320_

David FappPM

David FappDM

(805) 549-3249PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  154- R.5/-

Project Name

SANTA YNEZ & JCT 101 SLOPE
STABLIZATION

Work Description
SLOPE STABILIZATION 

Location Description
ON ROUTE 154 IN SANTA BARBARA COUNTY 1.6
KM EAST OF ROUTE 101 (KP R0.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

11/9/2004

11/9/2004

Right of Way Info

Parcels Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $433

Total Con Est $433

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 146



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 8/1/2004 12/1/2004 3/1/2005

PMCS Milestone
Information

288
05-0H920_

David FappPM

David FappDM

(805) 549-3249PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3249
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  166-  26/-

Project Name

RICE VALLEY SLOPE PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
IN SB CO ON RTE 166 ABOUT 27.0 KM E OF SANTA
MARIA @ 0.1 KM E OF RICE VALLEY RD & 0.3 KM
W OF THE CUYAMA RIVER BR #51-218 (KP 41.8 &
48.6)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

7/1/2004

FEDERALIZED

Program Code: 20.XX.201.015 CURE

Project Comments

6/9/2004

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2005 9/1/2005 9/1/2005 1/15/2006 2/15/2006 10/1/2006

PMCS Milestone
Information

289
05-0H720_

Wendy O'HalloranPM

Wendy O'HalloranDM

(805) 549-3681PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3681
Type Agency Name

Agreements
Date

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  17/ 17.3-

Project Name

CARPINTERIA HI. UNDERGROUND AND
TRAVEL LANE WIDENING

Work Description
REPLACE STORMWATER CHANNEL & WIDEN
SHOULDER

Location Description
ON RTE 192 FROM 0.7 KM E OF SANTA MONICA
CANYON BR TO 0.2 KM W OF LINDEN AVE IN SB
CO IN & NEAR CARPINTERIA (KP 27.4/27.8)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

CE

EX
Act
Act

3/11/2004

3/11/2004

Right of Way Info

Parcels 4 Utilities 8

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 6/9/2004

Current Cost Estimate

Structure Est $0

District Est $748

Total Con Est $748

R/W Est $187

APL
List

Yes

Begin
Project Report

 M040

Prog Code

8/12/2004

Reg R/W
M225

Amount

201.015

Saturday, February 12, 2005 147



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

1/15/2007 1/1/2005 2/15/2007 4/1/2007 5/15/2007

PMCS Milestone
Information

290
05-0K230_

Steven WyattPM

Foad Al-HamdaniDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  8.5/-

Project Name

RTE 9 GUARDRAIL UPGRADE

Work Description
GUARDRAIL UPGRADE & SHOULDER WIDENING

Location Description
IN SCR CO ON RTE 9 S OF BEN LOMOND
HIGHLAND CITY PARK AT HOLIDAY LANE (KP 8.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.015

11/1/2006

8/03 DROP PRJ? RLR

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

291
05-0F320_

Gary SimsPM

Gary SimsDM

(805) 542-4733PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

(805) 542-4733
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 9-  19.5/-

Project Name

BIG BASIN WAY SLOPE RESTORATION

Work Description
SLOPE RESTORATION 

Location Description
NEAR BOULDER CR 10.48 KM N/O RTE 236 (BIG
BASIN WAY) (KP 31.5)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 148



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

FINANCIAL CONTRIBUTION ONLY

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

12/1/2004

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

9/1/2004 9/1/2004 10/1/2004 12/1/2004 3/1/2005

PMCS Milestone
Information

292
05-0C340_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 152- R2/-

Project Name

HOLOHAN ROAD TRAFFIC SIGNAL

Work Description
CONSTRUCT RIGHT TURN CHANNELIZATN &
MODIFY TRAFFIC SIGNAL

Location Description
AT HOLOHAN RD (KP 3.2)   

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $130

Total Con Est $130

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

8/1/2004 9/1/2004

PMCS Milestone
Information

293
05-0J640_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SLO 1-  7.9/-

Project Name

FOWLER LANE LEFT TURN CHANNELIZATION

Work Description
SOUTHBOUND LEFT-TURN CHANNELIZATION 

Location Description
"FOWLER LANE AT HIGHWAY 1, ABOUT 1" MILE
SOUTH OF THE HALCYON RD. INTERSECTION (KP
12.86)

Program Information

Doc Yr
2007MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

R/W Est $3

APL
List

No

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310
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Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

FINANCIAL CONTRIBUTION ONLY    $750,000.            

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

294
05-0A690_

Steven WyattPM

David FappDM

(805) 549-3079PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3249 COP CITY OF  MONTEREY 070102  $750,000
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

MON 68-  3.8/ 4.3-

Project Name

COMMUNITY HOSPITAL ROAD
OPERATIONAL IMPROVEMENT

Work Description
OPERATIONAL IMPROVEMENT 

Location Description
IN MONTEREY FROM 0.2 KM W OF COMMUNITY
HOSPITAL TO RTE 1/68 SEPARATION (KP 6.0/6.9)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

11/1/2005 11/1/2005 12/1/2005 4/1/2006 5/1/2006

PMCS Milestone
Information

295
05-0G430_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  101-  48.7/-

Project Name

LAS CRUCES INTERCHANGE ROCK SLOPE
PROTECTION

Work Description
ROCK SLOPE PROTECTION 

Location Description
.26 KM N/O LAS CRUCES INTERCHANGE (BR
#51-239) TO WEST OF SB RTE 101 & ALONG THE
EASTERN SLOPE OF GAVIOTA CREEK (KP 78.37)

Program Information

Doc Yr
2008MINOR Active

Program Status

LONG LEAD
Component Funding

A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 150



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 7/1/2005 8/1/2005 8/1/2005 12/1/2005 3/1/2006

PMCS Milestone
Information

296
05-0J880_

Arthur RamirezPM

Arthur RamirezDM

(559) 243-3527PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

(559) 243-3527
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SB  192-  2.8/-

Project Name

TYE ROAD CULVERT EXTENSION

Work Description
CULVERT EXTENSION 

Location Description
NEAR TYE ROAD INTERSECTION IN SANTA
BARBARA (KP 4.6)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

R/W Est $0

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.310

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2006 9/1/2007 11/1/2007 11/1/2007 4/1/2006

PMCS Milestone
Information

297
05-0J200_

Jack WalkerPM

Foad Al-HamdaniDM

(559) 243-3861PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  32.1/ 35.4-

Project Name

DAVENPORT CULVERT REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK "(KP 51.7, 54.6, 55.0 & 57.1)"

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

ND Act
Act

Right of Way Info

Parcels 4 Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $550

Total Con Est $550

R/W Est $71

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 151



Caltrans Central Region
Minor Status Report

PMCS Download 2/11/2005

PM 34.2 and PM 34.49 only---replace culvert---jack culvert pipes

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

7/1/2005 7/1/2007 9/1/2007 9/1/2007 11/1/2007

PMCS Milestone
Information

298
05-0J190_

Jack WalkerPM

Foad Al-HamdaniDM

(559) 243-3861PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(559) 243-3546
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  34.2/-

Project Name

DAVENPORT/WADDELL CREEK CULVERT
REPLACEMENT

Work Description
REPLACE CULVERTS 

Location Description
IN SANTA CRUZ CO NEAR DAVENPORT SOUTH OF
WADDELL CREEK (KP 55.17 & 55.51)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels 1 Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

R/W Est $3

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

INTERAGENCY AGREEMENT

Project Comments

PA & ED
 M200

PS&E to
Dist OE
M377

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

4/1/2005

PMCS Milestone
Information

299
05-0E990_

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

John Luchetta (805) 549-3493

(805) 549-3079
Type Agency Name

Agreements
Date

Dist-EA Phase

0

County-Route-Post Mile

SCR 1-  36.3/ 37.4-

Project Name

WADDELS BLUFFS REMOVE AND HAUL
TALUS

Work Description
REMOVE/HAUL TALUS 

Location Description
AT WADDEL BLUFFS APPROXIMATELY 1 MILE SO
OF SCL/SCR CO LINE (KP 58.42/60.19)

Program Information

Doc Yr
2008MINOR Active

Program Status

Component Funding
A

Project Documents

Env State 
Env Federal 

Act
Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

R/W Est $1

APL
List

Yes

Begin
Project Report

 M040

Prog Code

Reg R/W
M225

Amount

201.150

Saturday, February 12, 2005 152



MAINTENANCE PROJECTS



Caltrans Central Region
Maintenance Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

11/10/1999

 District
PS&E  to HQ

M380

6/3/1999

R/W Cert
M410

12/9/1999

RTL
M460

1/10/2000

HQ
Advertise

M480

3/3/2000

Appr Const
Cont

M500

12/11/2000

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

300
05-0A390

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Larry Newland (805) 542-4603

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  24.1/ 34.5-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA CRUZ COUNTY AT VARIOUS LOCATIONS

Program Information

Doc Yr
2000MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

8/31/2001

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

301
05-0H060
_

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SCR 1-  15.3/ 16.3-

Project Name

Work Description
INSTALL WEED CONTROL SYSTEM 

Location Description
IN SANTA CRUZ AT THE RTE 1/17 INTERCHANGE
(RTE 1 KP 24.7/26.3) (RTE 17 KP 0.0/0.3)

Program Information

Doc Yr
2002MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $200

Total Con Est $200

$0

APL
List

No

Prog Code
020.050

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/13/2002

 District
PS&E  to HQ

M380

3/11/2002

R/W Cert
M410

2/7/2003

RTL
M460

4/14/2003

HQ
Advertise

M480

6/3/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

302
05-0H660

UnassignedPM

UnassignedDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 1-  44.1/ 51.4-

Project Name

HARMONY VALLEY ROAD OVERLAY

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY NEAR CAMBRIA
FROM HARMONY VALLEY ROAD TO 1.3 KM SOUTH
OF MOONSTONE BEACH DRIVE

Program Information

Doc Yr
2002MAINTENANCE

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $500

Total Con Est $500

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/16/2002

 District
PS&E  to HQ

M380

1/9/2002

R/W Cert
M410

8/15/2002

RTL
M460

10/28/2002

HQ
Advertise

M480

12/20/2002

Appr Const
Cont

M500

7/22/2003

Contract
Accept
M600

TARGET

ACTUAL

10/28/2002

PMCS Milestone
Information

Maps to
Survey
M224

303
05-0H500
_

James PeranoPM

James PeranoDM

(805) 549-3438PH#

Bruce PastoriusCM

EM

PH#

PH#

PH# (805) 226-8340

John Luchetta (805) 549-3493

(805) 549-3438

Dist-EA Phase

1

County-Route-Post Mile

MON 101-  41.6/ 42-

Project Name

Work Description
GRIND CONCRETE PAVEMENT 

Location Description
IN MONTEREY COUNTY NEAR KING CITY FROM
SALINAS RIVER BRIDGE TO 0.7 KM NORTH OF
JOLON ROAD UNDERCROSSING

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $162

Total Con Est $162

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/4/2004

 District
PS&E  to HQ

M380

2/20/2004

R/W Cert
M410

2/25/2004

RTL
M460

3/29/2004

HQ
Advertise

M480

6/4/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

304
05-0J550

UnassignedPM

UnassignedDM

PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  1-  .6/ 1.7-

Project Name

Work Description
OVERLAY ASPHALT CONCRETE 

Location Description
IN SANTA BARBARA COUNTY NEAR LAS CRUCES
AT VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

5/16/2002

 District
PS&E  to HQ

M380

1/14/2002

R/W Cert
M410

6/18/2002

RTL
M460

10/21/2002

HQ
Advertise

M480

12/18/2002

Appr Const
Cont

M500

5/13/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

305
05-0H510
_

Foad Al-HamdaniPM

Foad Al-HamdaniDM

(559) 243-3546PH#

Elias MahfoudCM

EM

PH#

PH#

PH# (559) 651-8311

John Luchetta (805) 549-3493

(559) 243-3546

Dist-EA Phase

1

County-Route-Post Mile

SB  33-  0/ 8.1-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT VARIOUS LOCATIONS

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $400

Total Con Est $400

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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** 00/01 MINOR A CANDIDATE **  ENVR PLNR: AKL:PXH               
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

306
05-40690

Steven WyattPM

Maintenance DesignDM

(805) 549-3079PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Larry Newland (805) 542-4603

(805) 549-3079

Dist-EA Phase

0

County-Route-Post Mile

SB  101- R51.1/-

Project Name

Work Description
CONSTRUCT TRUCK SAFETY CHECK 

Location Description
IN SANTA BARBARA COUNTY NEAR GAVIOTA AT
NOJOQUI SUMMIT TRUCK STOP

Program Information

Doc Yr
2003MAINTENANCE remove/end

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE

EX
Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $300

Total Con Est $300

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/10/2003

 District
PS&E  to HQ

M380

11/26/2002

R/W Cert
M410

7/7/2003

RTL
M460

8/11/2003

HQ
Advertise

M480

3/11/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

307
05-0J560
_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  41.2/ 43.8-

Project Name

Work Description
SEAL COAT OVERLAY 

Location Description
IN SAN LUIS OBISPO AT AND NEAR SHANDON
FROM MC MILLAN CANYON ROAD TO WEST
JUNCTION ROUTE 46

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

308
05-0H400

Steven WyattPM

Steven WyattDM

(805) 549-3079PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

John Luchetta (805) 549-3493

(805) 549-3079

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  4.8/-

Project Name

Work Description
EROSION CONTROL 

Location Description
NEAR NIPOMO AT TEFT ST OC (KP 7.8)   

Program Information

Doc Yr
2003MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $120

Total Con Est $120

$0

APL
List

No

Prog Code
020.030

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/17/2004

 District
PS&E  to HQ

M380

2/20/2004

R/W Cert
M410

3/8/2004

RTL
M460

4/12/2004

HQ
Advertise

M480

6/7/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

309
05-0J610
_

UnassignedPM

UnassignedDM

PH#

Siobhan SaundersCM

EM

PH#

PH#

PH# (831) 427-4857

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

MON 1- R85/R91.6-

Project Name

RESEERVATION ROAD SLURRY SEAL

Work Description
SLURRY SEAL 

Location Description
IN MONTEREY COUNTY IN AND NEAR MARINA
FROM 2.4 KM SOUTH OF RESERVATION ROAD
UNDERCROSSING TO 1.0 KM SOUTH OF JUNCTION
ROUTE 183

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $750

Total Con Est $750

$0

APL
List

No

Prog Code
20.80.010.

Type Agency Name
Agreements

Date Amount
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KELLY MCCLAIN - KEN DOSTALEK

WAS HM PRJ -- NOW MINOR 'A' -- TO BE FUNDED FROM HQ SHOPP RESERVATION 2004/05 FY

Project Comments

9/12/2003

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

12/2/2003

 District
PS&E  to HQ

M380

10/9/2003

R/W Cert
M410

12/10/2003

RTL
M460

1/5/2004

HQ
Advertise

M480

3/1/2004

Appr Const
Cont

M500

7/12/2004

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

310
05-0J290

Kelly McClainPM

Ken DostalekDM

(805)549-3278PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

(805) 542-4694

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  12.7/ 56.6-

Project Name

SANTA BARBARA CO. RTE 1, 101 & 135
BRIDGE DECK SEALS

Work Description
SEAL BRIDGE DECKS 

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding
A

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

10/11/2002
Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt 9/12/2003

Current Cost Estimate

Structure Est $0

District Est $487

Total Con Est $487

$0

APL
List

No

Prog Code
201.110

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

7/6/2004

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

311
05-0J660
_

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  192-  0/ 21-

Project Name

Work Description
SLURRY SEAL (TYPE III) 

Location Description
IN & NEAR SANTA BARBARA ON RTE 192 FROM
RTE 154/192 SEP TO RTE 150/192 JCT (KP
0.0/33.89)

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 18

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $365

Total Con Est $365

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

3/3/2004

 District
PS&E  to HQ

M380

1/27/2004

R/W Cert
M410

2/25/2004

RTL
M460

3/29/2004

HQ
Advertise

M480

5/26/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

312
05-0J620

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  246-  12.1/ 26.3-

Project Name

Work Description
SLURRY SEAL 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
BUELLTON FROM 1.2 KM EAST OF MISSION GATE
ROAD TO ROUTE 101 AND 246 SEPARATION

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 4

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/10/2003

 District
PS&E  to HQ

M380

1/13/2003

R/W Cert
M410

7/9/2003

RTL
M460

8/11/2003

HQ
Advertise

M480

10/8/2003

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

313
05-0J650
_

UnassignedPM

UnassignedDM

PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  14.9/ 26.3-

Project Name

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AND PISMO BEACH FROM
ARROUO GRANDE CREEK BRIDGE TO PISMO
OVERHEAD

Program Information

Doc Yr
2004MAINTENANCE Active

Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

4/5/2000

 District
PS&E  to HQ

M380
R/W Cert

M410

4/18/2000

RTL
M460

5/15/2000

HQ
Advertise

M480

7/5/2000

Appr Const
Cont

M500

11/13/2000

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

314
05-0A970

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

John Luchetta (805) 549-3493

Dist-EA Phase

1

County-Route-Post Mile

MON 1-  25/ 29-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN MONTEREY COUNTY NEAR LUCIA FROM 1.2 KM
SOUTH OF VICENTE CREEK BRIDGE TO 1.5 KM
NORTH OF BIG CREEK BRIDGE

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 1

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $265

Total Con Est $265

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

315
05-48750
_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

0

County-Route-Post Mile

MON 101-  28.1/ 28.7-

Project Name

Work Description
PAVEMENT REPROFILE 

Location Description
NEAR PARIS VALLEY RD OC S/B 1 & 2 LANES &
SHOULDERS (KP 45.2/46.2)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $0

Total Con Est $0

$0

APL
List

No

Prog Code
201.120

Type Agency Name
Agreements

Date Amount
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Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

1/31/2000

 District
PS&E  to HQ

M380

1/6/2000

R/W Cert
M410

2/17/2000

RTL
M460

3/20/2000

HQ
Advertise

M480

5/24/2000

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

316
05-0C180

Jim BanePM

UnassignedDM

(559) 243-3469PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  1-  3/ 7-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

9/23/1999
Right of Way Info

Parcels Utilities 2

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,000

Total Con Est $1,000

$2

APL
List

No

Prog Code
025.500

Type Agency Name
Agreements

Date Amount

ON HOLD                 
Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

6/26/2000

Struc PS&E
to Dist
M378

10/3/2000

 District
PS&E  to HQ

M380

11/27/2000

R/W Cert
M410

12/4/2000

RTL
M460

1/8/2001

HQ
Advertise

M480

3/14/2001

Appr Const
Cont

M500

1/29/2002

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

317
05-49830
_

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  1-  13.3/-

Project Name

Work Description
POLYESTER CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY NEAR LOMPOC AT
EL JARO CREEK BRIDGE (#51-0094)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $60

District Est $0

Total Con Est $60

$0

APL
List

No

Prog Code
030.080

Type Agency Name
Agreements

Date Amount

Saturday, February 12, 2005 161



Caltrans Central Region
Maintenance Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

7/9/2003

 District
PS&E  to HQ

M380
R/W Cert

M410

7/7/2003

RTL
M460

8/4/2003

HQ
Advertise

M480

3/18/2004

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

318
05-0H390

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

John Luchetta (805) 549-3493

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  46.1/ 52.5-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY IN AND NEAR
GAVIOTA FROM 1.4 KM SOUTH OF GAVIOTA
TUNNEL TO 0.2 KM NORTH OF OLD COAST
HIGHWAY

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,200

Total Con Est $1,200

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

4/24/2002

 District
PS&E  to HQ

M380

3/25/2002

R/W Cert
M410

4/30/2002

RTL
M460

7/22/2002

HQ
Advertise

M480

10/16/2002

Appr Const
Cont

M500

12/30/2003

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

319
05-0H380
_

UnassignedPM

UnassignedDM

PH#

Alan HaagCM

EM

PH#

PH#

PH# (805) 542-4680

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  101-  62/ 65-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SANTA BARBARA COUNTY NEAR BUELLTON
FROM 1.7 KM SOUTH OF ROUTE 154 AND 101
SEPARATION TO 3.8 KM SOUTH OF SAN ANTONIO
CREEK BRIDGE

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $800

Total Con Est $800

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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Caltrans Central Region
Maintenance Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380

5/26/1999

R/W Cert
M410

RTL
M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

320
05-0A980

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Bob HurdCM

EM

PH#

PH#

PH# (805) 348-3197

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SB  135-  0/ 3-

Project Name

Work Description
AC OVERLAY 

Location Description
NEAR LOMPOC 2.2 KM S OF EL JARO CR BR#
51-150 TO 0.4 KM N OF JARO CR BR# 51-90 AND IN
LOS ALAMOS FROM RTE 101/135 SEPARATION TO
3.3 KM KM N OF BELL ST

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $405

Total Con Est $405

$0

APL
List

No

Prog Code

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

 District
PS&E  to HQ

M380
R/W Cert

M410
RTL

M460

HQ
Advertise

M480

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

321
05-0K070
_

UnassignedPM

UnassignedDM

PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 41-  47.4/ 47.6-

Project Name

Work Description
MODIFY DRAINAGE 

Location Description
NEAR CHOLAME FROM 5.5 KM TO 5.7 KM EAST OF
EAST JUNCTION ROUTE 41/46 (KP 76.3/76.5)

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 0

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $100

Total Con Est $100

$0

APL
List

No

Prog Code
201.150

Type Agency Name
Agreements

Date Amount
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Caltrans Central Region
Maintenance Status Report

PMCS Download 2/11/2005

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

9/13/2000

 District
PS&E  to HQ

M380

11/2/2000

R/W Cert
M410

10/24/2000

RTL
M460

12/11/2000

HQ
Advertise

M480

2/23/2001

Appr Const
Cont

M500

12/14/2001

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

322
05-0C390

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Tim CampbellCM

EM

PH#

PH#

PH# (805) 549-3089

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 46-  30/ 37-

Project Name

Work Description
ASPHALT CONCRETE OVERLAY 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

Act

Act

Right of Way Info

Parcels Utilities 6

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $1,100

Total Con Est $1,100

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount

Project Comments

PA & ED
 M200

 Bridge Site
to Struc

M221
Reg R/W

M225

Struc PS&E
to Dist
M378

11/20/2000

 District
PS&E  to HQ

M380

3/9/2000

R/W Cert
M410

12/14/2000

RTL
M460

1/22/2001

HQ
Advertise

M480

3/20/2001

Appr Const
Cont

M500

Contract
Accept
M600

TARGET

ACTUAL

PMCS Milestone
Information

Maps to
Survey
M224

323
05-0C160
_

Mike GiulianoPM

UnassignedDM

(805) 549-3359PH#

Dan MillerCM

EM

PH#

PH#

PH# (805) 549-3481

Unassigned

Dist-EA Phase

1

County-Route-Post Mile

SLO 101-  24.9/ 27.5-

Project Name

PRONDALE

Work Description
RESURFACE ASPHALT CONCRETE 

Location Description
IN SAN LUIS OBISPO COUNTY AT VARIOUS
LOCATIONS

Program Information

Doc Yr
MAINTENANCE
Program Status

Component Funding

Prog FYProject Documents

Env State 

Env Federal 

CE Act

Act

9/17/2000
Right of Way Info

Parcels Utilities 3

XPM No

Funds Req Date

CTC Vote Date

PID Appr

Project Rpt

Current Cost Estimate

Structure Est $0

District Est $900

Total Con Est $900

$0

APL
List

No

Prog Code
010.010

Type Agency Name
Agreements

Date Amount
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